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2. ORDER NO. 3. REQUISmON NO. 47 SOLICTAT1ON NO.

5 EFFECTIVE DATE 6. AWARO DATE 7. -ERIOO OF PERFORMANCE

05/29/2015 05/29/2015 08/01/2014 TO 10/30/2015
a. SERVICING AGENCY P. DELIVER TO

PACIFIC NORTHWEST NAT LAB EVAN DAVIDSON
ALC: US NUCLEAR REGULATORY COMMISSION
DUNS: +4: MAIL STOP O12-H22
US DEPARTMENT OF ENERGY 11555 ROCKVILLE PIKE
PACIFIC NORTHWEST SITE OFFICE ROCKVILLE MD 20852
PC BOX 350 MS K9-42

RICHLAND WA 99352

POc Genice Madera
•-E•apfoNENo. 509-372-4010
10. REQUESTING AGENCY 1 04VOICE OFFICE

ACQUISITION MANAGEMENT DIVISION US NUCLEAR REGULATORY :COMMISSION
ALC: 31000001
DUNS: 040535809 +4: ONE WHITE FLINT NORTH
US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE
ONE WHITE FLINT NORTH MkILSTOP 03-E17A
11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738
ROCKVILLE MD .20852-2738

POC Jeffrey R. Mitchell

TELEPHONE NO. 301-415-5074
12, ISSUING OFFICE 1:1LEGISLATNE AUTHORITY

US NRC - HQ Energy Reorganization Act of 1974

ACQUISITION MANAGEMENT DIVISION

MAIL STOP TWFN-5EO3

WASHINGTON DC 20555-0001 14.TPRJECTIO

IS. PROJECT.TITLE

REVIEW OF WESTINGHHOUSE TOPICAL REPORT WCAP-15942,
1b. ACCOUNTING DATA

No Funds Obligated; ZEROREQ-NRR-15-0169
17. 18. 19. 20. 21. 22,

ITEM NO: SUPPLIESISERVICE$ QUANTITY UNIT UNIT PRICE AMOUNT

Project Title: REVIEW OF WESTINGHHOUSE TOPICAL

REPORT WCAP-:15942-P-A, SUPPLEM4ENT .1, REV. 0

MATERIAL CHANGES FOR. SVEA-96 OPTIMA 2 FUEL.

ASSEMBLIES

Master IAA: 'N/A

The purpose of this modification is to provide

no-cost extension to the period of performancs

through October 30, 2015. This extension is

needed due to delays in responses from

Westinghouse to additional information request.

Deliverable due dates under Task 4 have been

Continued ...

2n. PAYMENT PROVIIONS 2A•.TOT AL AMOUrN
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extended accordingly.

The new period of performance is 8/1/14 -

10/30/15.

.All other terms and conditions remain unchanged,

including the authorized cost ceiling of

$89,351.00.
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