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The purpose of this modification is to 1) Add funding in the amount of $24,201.00, changing the
total amount obligated from $1,958,672.96 to $1,982,873.96; 2) Change the period of
performance end date from November 30, 2015 to June 30, 2015; 3) Revise the shuttle bus
schedule to discontinue "Loop C" on June 12, 2015; 4) Revise the price schedule to reflect the
associated changed; and 5) Terminate the contract in its entirety., effective June 30, 2015.
Accordingly, the contract is modified as follows:

1. Section B.1 PRICE/COST SCHEDULE is revised to reflect the changes during the month of
June 2015.

. . :._,__PERIOD..OF PERFORMANCE: 6/01/2015 - 6/30/2015 ,
;:CLIN: .DESCRIPTION :":Q UNIT UNIT.PRICE ..AMOUNT
001 Shuttle Service between WFC and CSB Month
002 Shuttle Service between CSB and WFC Week

(ends 6/12/2015)
TOTAL AMOUNT $26,499.18

2. Section C.3 PERIOD OF PERFORMANCE (AUG 2011)ALTERNATE II (AUG 2011) is
revised as stated below.

"This contract shall commence on 6/1/2012 and will expire on 6/30/2015.
Base Period: 06/01/2012 - 12/31/2012
Option Period 1: 01/01/2013 - 01/31/2013
Option Period 2: 02/01/2013 - 02/28/2013
Option Period 3: 03/01/2013 - 11/30/2013
Option Period 4: 12/01/2013- 11/30/2014
Option Period 5: 12/01/2014 - 06/30/2015"

3. By signing this modification, the contractor agrees to the following:

(a) This supplemental agreement terminates the contract in its entirety, effective June 30, 2015.

(b) The parties agree as follows: The Contractor unconditionally waives any charges against the
Government because of the termination of the contract and, except as set forth below,
releases it from all obligations under the contract or due to its termination. The Government
agrees that all obligations under the contract are concluded, except as follows: None.

All other terms and conditions remain unchanged.
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