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From: Bonner, Edward E NAP [Edward.E.Bonner@usace.army.mil]
Sent: Wednesday, July 22, 2015 11:45 AM
To: Kuntzleman, Nancy
Cc: Fetter, Allen; Bellacima, Bryan P NAP
Subject: [External_Sender] RE: PSEG ESP (UNCLASSIFIED)

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Nancy, 
 
Sorry for the delay. I was out of the office yesterday. I spoke with Gary Bickle on the 
telephone today. He is with the consulting firm of AKRF, the primary agent for PSEG.  The 
following is a summary of our discussion and answers to the questions you have raised. 
 
1. What is the number of dredges? The project proposes the use of hydraulic dredging. This 
dredging method involves a pipeline that is connected to the dredge that pumps the dredged 
material into a CDF through a discharge structure inside the CDF. Connecting more than one 
dredge to this discharge structure is very complicated. Separate discharge structures could 
be placed in the CDF. However, this procedure would only be necessary where there would be 
extremely large dredging volumes to deal with in an extremely short time frame. This 
situation does not exist for this project. This procedure would also increase the discharge 
rate for the return water from the CDF and could affect the water quality at the CDF 
discharge. As such, the answer to the question should be one dredge operating at a time. 
 
2. What is the length of time to complete dredging? The time required to complete the 
dredging should be approximately 2 months. One factor that adds overall time to a dredging 
project is the time required to mobilize and de-mobilize when there are separate dredging 
locations. In this case the proposed dredging areas are located relatively close so there 
should be no significant delays once the dredge is operational. 
 
3. Are there any calendar restrictions for dredging and/or pile driving activities? The Corps 
of Engineers routinely requires calendar restrictions for dredging activities and other in-
water work such as filling and pile driving.  These restrictions are accomplished through 
permit conditions to address endangered species and other fisheries migrations and spawning. 
At the current time a reasonable expectation would be a calendar restriction of March 1 
through June 30 at the project site. This calendar restriction would generally be applicable 
to all in-water work including dredging, filling and pile driving. It is possible that these 
dates could be modified for one or more of these activities but that modification, if it 
happens, would not occur until we are at the conclusion of our permit application review. As 
such, at the current time it is reasonable to assume a prohibition of dredging and in-water 
pile driving between March 1 and June 30. 
 
Let me know if you need any additional information. 
 
Ed Bonner 
215-656-5932 
Edward.e.bonner@usace.army.mil 
  
   
-----Original Message----- 
From: Kuntzleman, Nancy [mailto:Nancy.Kuntzleman@nrc.gov] 
Sent: Tuesday, July 21, 2015 2:34 PM 
To: Bonner, Edward E NAP 
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Cc: Fetter, Allen 
Subject: [EXTERNAL] FW: PSEG ESP 
 
Hi Ed: 
 
Just one more question.  Do you know the number of dredges to be used? 
 
 
Nancy  
 
From: Kuntzleman, Nancy 
Sent: Tuesday, July 21, 2015 2:13 PM 
To: Bonner, Edward E NAP (Edward.E.Bonner@usace.army.mil) 
Cc: Fetter, Allen 
Subject: PSEG ESP 
 
Hi Ed: 
 
Do you know what the dredge and pile-driving windows would be for the PSEG ESP project? 
 
Do you know the expected duration of dredging activities? 
 
If you could provide responses today or tomorrow, that would be terrific! 
 
Thank you, 
 
Nancy  
 
_______________ 
 
Nancy Kuntzleman 
 
Aquatic Biologist 
Division of Site Safety and Environmental Analysis Office of New Reactors U.S. Nuclear 
Regulatory Commission 
301-415-2313 
nancy.kuntzleman@nrc.gov 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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