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BROOKHAVEN NATIONAL LABORATORX
ALC:

DUNS: 027579460 +4:

BROOKHAVEN SITE OFFICE

PO -BOX 5000 BLDG 464

“JUPTON NY 11973-5000

Pos Kim Nekulak
meHnEN. 631-344-7439

9. DELIVER TO
DAVIDA CUNANAN

US NUCLEAR REGULATORY COMMISSION

- {OFFICE NRRDSSRXB

MAIL STOP 010BO3
WASHINGTON DC  20555-0001

: PAGE  OF
INTERAGENCY AGREEMENT NRC-HO=20-15-T-0008/M0002 N [ 2
2.ORDER KO, 9. REQUISITION NO. 4. SOLICITATIGN NO.
5. EFFECTIVEDATE - 8. AWARD DATE . 1. PEIDD OF PERFORMANGE
~|08/25/2015 08/24/2015 02/25/2015 T0 12/31/2015
8. SERVICING AGENCY

10, REQUESTING AGENGY

ACQUISITION MANAGEMENT DIVISION
ALC: 31000001

DUNS: +4:

US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE

ROCKVILLE MD 20852~2738

11. INVOICE OFFICE

US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE

MAILSTOP O3-E17A
NRCIPACRESOURCENRCGOV

ROCKVILLE MD 20852-2738

ACQUISITION MANAGEMENT DIVISION
MAIL STOP TWFN-5E03

FOC MORIE GUNTER-HENDERSON

TELEPHONENO.  3(01287-0893

12. [SSUANG OFFICE E.LEG!SMTNEAU“&ORHY

US NRC - HQ nergy Reorganization Act of 1974

WASHINGTON DC 20555-0001 14.PROJECT ID
15. PROJECT TIILE
_ SEE BLOCK 18 BELOW
18, ACCOUNTING DATA
NO CHANGE IN FUNDS
i ) 18. 19, 20. 21 z
ITEM NO, SUPPLIES/SERVICES QUANTITY  jUNIT UNITPRICE ANOUNT

Master IAA: NRCHQ2514D0002
The purpose of this modification is to extend tHe
period of performance through 31 December, 2015
at no additional cost to the Government. As a

result the period of performance is changed frol

02/25/2015 ~ 08/24/2015 to 02/25/2015 - T
12/31/2015.

The deliverable and Acceptance Criteria are
updated as follows: ) .

Task 2d ~ Review RAI Responses - Rugust 1, 2015
Task 2e - Update the TER - September 30, 2015
Continued ...

23. PAYMENT PROVISIONS

24 TOTALAMOUNT

$0 00
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kll other terms and conditions remains unchanged
to include the authorized cost ceiling of
r$61,605.00. ’




