
Staff Updates to OIG Audit Recommendations 
 

Recommendation 1:           Develop and implement selection criteria for use by the ITB and 
other IT governance groups in reviewing IT procurement 
proposals. 
 

Agency Response Dated 
March 13, 2015:  

The Office of Information Services (OIS) will collaborate with the 
Office of Administration (ADM) and the various Information 
Technology (IT) governance bodies to develop a document 
describing the selection criteria for use in reviewing IT 
procurement proposals. The process will be implemented upon 
approval by the governance bodies. 
 

Agency Response Dated 
October 30, 2015:  

On September 28, 2015, the CIO approved a revision to the 
Capital Planning and Investment Control Policy and Process 
Overview (ML15247A497) that included criteria to be used to 
determine the IT investments, projects, and activities that best 
support the NRC mission and current business needs.  
 
Implementation of the select criteria for use in reviewing IT 
acquisitions has been delayed due to new requirements being 
placed on IT procurements by the Office of Management and 
Budget (OMB).  On June 10, 2015, OMB issued Memorandum M-
15-14, “Management and Oversight of Federal Information 
Technology,” which provides guidance on implementing the 
Federal Information Technology Acquisition Reform Act (FITARA).  
The new requirements require updating the existing selection 
criteria to reflect the changes.   
 
Memorandum M-15-14 required the Agency to submit to OMB an 
initial self-assessment of agency FITARA implementation and a 
plan to complete implementation by December 31, 2015. On 
October 14, 2015, OMB provided their initial feedback on the 
submitted self-assessment and implementation plan.  OIS and 
ADM staff are currently working to address OMB’s concerns and 
expect to meet the December 31, 2015 due date for 
implementation.  Once OMB approves the Agency’s 
implementation plan, OIS, in collaboration with ADM, will proceed 
with developing new or modifying existing IT selection policies 
and processes to ensure continued compliance with the new 
requirements.  The new or revised processes will be 
implemented upon approval by the governance bodies. 
 
 

Target Completion Date:  April 30, 2016 
 

Point of Contact: Menelik Yimam, 301-415-0200 
 
 



 
Recommendation 2:           Develop and implement a communication plan to educate NRC 

customers on IT procurement criteria and the role of NRC’s 
governance structures in reviewing and approving IT procurement 
proposals. 

Agency Response Dated 
March 13, 2015:  

OIS and ADM will develop a joint communication plan to 
educate NRC customers on the complete IT procurement 
process and criteria, including the role of U.S. Nuclear 
Regulatory Commission’s governance structures in reviewing and 
approving proposed IT requirements. 

Agency Response Dated 
October 30, 2015:  

In parallel with the activities in Recommendation 1, OIS and ADM 
will develop a joint communication plan to 
educate NRC customers on the complete IT procurement 
process and criteria, including the role of U.S. Nuclear 
Regulatory Commission’s governance structures in reviewing and 
approving proposed IT requirements. 

Target Completion Date:  April 30, 2016 
 

Point of Contact: Menelik Yimam, 301-415-0200 
 
 


