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Background .

» SNC identified a potential opportunity to submit the
UIN early

» SCANA and SNC discussed the potential benefits
and risks of such an effort, and approached the
NRC about testing the benefit of an early UIN
submittal

» NRC, SNC and SCANA agreed that a pilot would be
best path forward to determine the benefit of early
UIN Submittals
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Goals of the Pilot Early UIN Submittal

» Determine if and how much efficiency is gained in
the NRC Staff's UIN and ICN review process by an
early UIN submittal

* Exercise a program that may be used to review
UINs and subsequent ICNs

» Exercise the Licensees procedures/programs for
development of the UIN

* Determine how changes will be tracked internally
between the UIN and subsequent ICN submittal
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UIN Pilot Timeline

* 19 [TAAC identified for the Pilot

NRC public meeting
(Sep. 30, 2015) " S

-------- SNC and SCE&G submittal of the UIN pilot material to the NRC
(Nov. 2015)
~ NRC review of the UIN pilot material
. (Dec. 2015 — Feb. 2016)
.......................................................................... Mar. 2016 Apr. 2016 May. 2016 June 2016 July 2016
i i i i o — ]

Aug. 2015 Sept. 2015 Oct. 2015 Nov. 2015 Dec. 2015 Jan. 52016 Feb. 2016

SNC and SCE&G submittal of the ICNs related to the UIN pilot
(Jan. — June 2016)

SNC, SCE&G, and NRC will review the UIN pilot results and determine the path forward -
(June — July 2016)
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