
environmental
properties management. tI.C

November 13, 2015

Chief, Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice
P.O. Box 7611
Washington, D.C. 20044-7611

Re: Cimarron Environmental Response Trust
Proposed 2016 Budget

Dear Recipient:

Environmental Properties Management LLC (EPM) is pleased to provide this budget for
calendar year 2016 to the beneficiaries of the Cimarron Environmental Response Trust (the
Trust). As for previous years, work performed for the Trust has been broken down into six tasks.
The following is a summary of the breakdown of those costs by trust account:

* Task 1 - Administration will be funded exclusively by the Cimarron Trust Administrative
Account ("Administrative Account")

* Task 2 - License Compliance will be funded exclusively by the Cimarron Trust Federal
Environmental Cost Account ("Federal Account")

* Task 3 - Federal Agency Fees will be funded exclusively by the Federal Account
* Task 4 - Site Decommissioning will be funded by both the Federal and State Accounts.

We will maintain the same allocation (93.2% of the costs will be funded by the Federal
Account and 6.8% of the costs will be funded by the State Account) as in the past.

* Task 5 - State Agency Fees will be funded exclusively by the State Account
* Task 6 - Unanticipated Work will be funded by either the Federal Account, the State

Account, or both, as agreed upon by the beneficiaries

The attached table provides a breakdown of the estimated cost for each task. Costs for labor,
travel, and incidentals highlighted in pink are for EPM personnel. Costs shown in green are non-
EPM costs for materials or for services contracted by the Trustee.

Should a beneficiary request that the Trustee perform work outside the defined scope of work
provided in this budget submittal (unanticipated work), EPM will submit a scope and cost
estimate for the work, and propose the allocation of cost from the Trust Accounts. EPM will
then proceed with the work upon approval of the allocation of costs.

Section 3.2.1 of the Trust Agreement requires the Trustee to project administrative expenditures
for a three year period. EPM expects administrative expenditures to remain essentially the same
as projected for 2016 through 2018.

Attached to this letter please find the following:
* An executive summary

1 of 2



Chief, Environmental Enforcement Section
U.S. Department of Justice
November 13, 2015
Page 2

* A scope of work for 2016
* A spreadsheet itemizing estimated budgetary estimates by task and expense item category

Your approval of the attached budget is requested. Please feel free to call me at (816) 822-3545,
or Jeff Lux at (405) 642-5152 if you have questions regarding this proposed budget.

Sincerely,

B ill Halliburton, Trust Administrator

Attachments

cc: Robert Yaien, U.S. Department of Justice
Drew Persinko, U.S. Nuclear Regulatory Commission
Craig Kaufman, U.S. Environmental Protection Agency
Pam Dizikes, Oklahoma Department of Environmental Quality
Clayton Eubanks, Office of the Attorney General of Oklahoma
Ken Kalman, U.S. Nuclear Regulatory Commission
Paul Davis, Oklahoma Department of Environmental Quality
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CIMARRON ENVIRONMENTAL RESPONSE TRUST
2016 BUDGET EXECUTIVE SUMMARY

The Cimarron Environmental Response Trust (CERT) is administered by Environmental
Properties Management LLC (EPM) as Trustee. EPM submits the attached information for
consideration for the period beginning January 1, 2016 through December 31, 2016. The
attached estimates categorize expenses into the following "tasks":

1. Administrative Costs
2. License Compliance
3. Federal Agency Fees
4. Site Decommissioning
5. State Agency Fees
6. Unanticipated Work

Costs for Task 1 will be paid out of the Cimarron Administrative Cost Account. Costs for Tasks
2 and 3 will be paid out of the Cimarron Federal Environmental Response Cost Account. As in
the past, Costs for Task 4 will be allocated 93.2% to the Federal Account and 6.8% to the State
Account. Costs for Task 5 will be paid out of the Cimarron State Environmental Response Cost
Account. Costs for Task 6 will be paid out of one or more of the three accounts as agreed upon
by the agencies upon assignment.

The following is a summary scope of work that is anticipated for 2015:
A. Administration

o Pay taxes and utility bills, maintain the site
o Submit financial reports to Trust Beneficiaries
o Maintain the office and site property
o Conduct monthly status teleconferences
o Maintain files, document repository, and the public information website

B. License Compliance
o Maintain the radiation protection and quality assurance programs
o Conduct ALARA Committee meetings
o Conduct annual environmental monitoring
o Participate in NRC inspections, if conducted in 2015

C. Site Decommissioning
o Respond to agency requests for additional information related to the

decommissioning plan
o Conduct and report on quarterly groundwater sampling
o Finalize the decommissioning plan
o Prepare requests for proposal for the construction and startup of groundwater

remediation systems
D. Respond to beneficiary requests for work not currently defined
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CIMARRON ENVIRONMENTAL RESPONSE TRUST
2016 SCOPE OF WORK

Task 1 - Administration
Administration involves the financial maintenance of Trust accounts, the physical maintenance
of the site and site office, and legal expenses associated with the administration of the Trust. All
costs for administration will be paid out of the Cimarron Trust Administrative Account
("Administrative Account"). Activities covered under Task 1, Administration, include, but are
not limited to:

1. Monitor and report (on a quarterly basis) the financial status of each of the Trust
accounts.

2. Pay taxes, utilities, etc.
3. Maintain the office and property and procure the supplies and facilities needed to

maintain the office and property. Due to problems associated with access to drilling
locations, monitor wells, and portions of the site, the cost of maintenance was increased
to cover the cost of periodic mowing of much of the Site to maintain access to all wells.

4. Execute contracts and work orders for site maintenance and oversight activities.
5. Upgrade the electrical and networking infrastructure of the office facility. This work

was deferred from 2015 to 2016.
6. Maintain electronic and hard copy files and the document repository for the Trust.
7. Maintain the public information website.
8. Conduct and distribute notes on monthly project status teleconferences.

Task 2 - License Compliance
License Compliance includes the implementation of activities required by license SNM-928. All
costs for license compliance will be paid out of the Cimarron Trust Federal Environmental Cost
Account ("Federal Account"). Individual activities covered under Task 2, License Compliance,
include, but are. not limited to, the following. Environmental Standards will be retained to
provide quality assurance support; separating the QA function from the operations and RP
functions resulted in an increased cost for license compliance. Activities covered under Task 2,
License Compliance, include, but are not limited to:

1. Implement the ALARA program, and conduct and document quarterly ALARA
Committee meetings.

2. Maintain the radiation protection program, and review and revise the Radiation
Protection Plan (RPP) and associated procedures as per license requirements and design-
related requests for additional information (RAIs) by regulatory agencies.

3. Maintain the quality assurance program, and review and revise the Quality Assurance
Program Plan (QAPP) and associated procedures as appropriate.

4. Revise the site specific Sampling and Analysis Plan (SAP) and associated procedures as
appropriate.

5. Attend NRC on-site inspections and respond to requests for information.
6. Plan and conduct annual environmental sampling, collecting samples from the locations

specified in Section 15 of the RPP, analyzing samples for gross alpha and gross beta
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activity, dissolved uranium concentration, isotopic uranium activity, nitrate/nitrite, and
fluoride. Data will be reviewed, incorporated into the data repository, and submitted to
NRC and DEQ.

7. Participate in periodic communication with NRC regarding license issues as needed.

Task 3 - Federal Agency Fees
NRC costs for the oversight and inspection (if any) of the Cimarron decommissioning project
will be paid out of the Federal Account. NRC did not provide an estimate for 2016 oversight
costs; EPM assumed oversight costs of $300,000. Oversight costs exceeding this estimate will
require a reallocation of approved expenditures or a budget supplement.

Task 4 - Site Decommissioning
Site Decommissioning includes activities that relate to the decommissioning of the site. Costs
for site decommissioning Will be paid out of both the Federal Account and State Accounts. A
decommissioning plan will have been submitted to NRC and DEQ as a license amendment
request. The scope, extent, and complexity of agency requests for additional information (RAIs)
is unknown. RA~s may involve both revision of the Decommissioning Plan descriptions of work
to be performed as well as revision of the 60% design. Activities covered under Task 4, Site
Decommissioning, include, but are not limited to:

*Project management and coordination for and between the companies involved in
Decommissioning Plan preparation.

*Responding to RA~s requiring revision of the Decommissioning Plan text, revision of
design drawings, and re-submittal. For each RAI requiring such substantial revision,
teleconferences and/or meetings will be conducted between EPM and its contractors to
discuss the issues and prepare a formal response. This will include interfacing between
companies so that each company can evaluate the impact of design revision performed by
one company on another company's plans.

*, Responding to RAIs which require only explanation or clarification without revision of
the Decommissioning Plan. For each RAT requiring such minor response, it is assumed
that e-mail and teleconferences will be conducted, but the formal submittal will consist of
a letter-response.

*Two meetings involving NRC, DEQ, EPM, Burns & McDonnell, Kurion, Enercon, and
Environmental Standards. Meetings may be conducted at the site, in Oklahoma City, or
in Rockville, MD.

* Two meetings involving EPM, Burns & McDonnell, Kurion, Enercon, and
Environmental Standards - the companies preparing in the design.

* - Minor revision of groundwater flow and particle tracking models.
* Prepare permit applications related to treated water discharge, construction in a

floodplain, underground injection, wetlands mitigation, etc., as appropriate.
• Coordination with utility companies.
* Definition of requirements for full design based on responses to RA~s.
• Geotechnical investigation of the Uranium Pond #1 Area, on which the Western

Treatment Facility will be constructed.
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To establish baseline seasonal groundwater elevation and concentration data prior to installation
of groundwater remediation components, EPM provides in this proposed budget funding for:

* Quarterly collection of samples from 40 - 50 locations for analysis for uranium, nitrate,
and fluoride concentration. Groundwater samples will be collected from existing
monitoring wells located in each of the remediation areas.

* Evaluation of both historical and 2016 quarterly data to evaluate the relationship between
groundwater elevation and concentration as well as the seasonal fluctuation evident from
the 2016 data.

* Evaluation of the impact of this evaluation on groundwater remediation operations, if
any.

* Preparation of a formal report of this evaluation for submittal to NRC and DEQ.

The costs for individual components of the Site Decommissioning task will not be allocated
separately between the State and Federal Accounts. The cost for the above Task 4 work will be
allocated at 93.2% to the Federal Account, and 6.8% to the State Account.

Clemson University is expected to complete research on the re-mobilization of uranium after in-
situ biological immobilization reduced uranium concentrations to less than the EPA drinking
water standard. $25,000 was included in the budget to cover the work that was not performed in
2015 due to the later-than-anticipated startup. Because this research involves the evaluation of
groundwater remediation after achieving the DCGL, the funding for completing this research
will be charged to the State Account.

Task 5 - State Agency Fees
DEQ costs for the oversight and inspection (if any) of the Cimarron decommissioning project
will be paid out of the State Account. DEQ did not provide an estimate for 2016 oversight costs;
EPM assumed oversight costs of $30,000. Oversight costs exceeding this estimate will require a
reallocation of approved expenditures or a budget supplement.

Task 6 - Unanticipated Work
Should a beneficiary request that the Trustee perform work outside the defined scope of work
provided in this budget submittal (unanticipated work), EPM will submit a scope and cost
estimate for the work, and propose the allocation of cost from the Trust Accounts. EPM will
then proceed with the work upon approval of the scope of work and the allocation of costs.
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CIMARRON ENVIRONMENTAL RESPONSE TRUST
2016 PROPOSED BUDGET

TakREIMBURSABLE EXPENSES ___ ______

No.l ous CotItem Quantity Unit Cost per Unit Total Cost
No. askDesripton ateoryRate

Associate (15) $221.00 320 $70,720.00
Associate (22) $188.00 568 $106,784.00 BMcD Support 1 Lump $25,000.00 $25,000.00
Travel & Incidentals $4,166.00 )ffice Expense 12 Mo $2,000.00 $24,000.00

Utilities 12 Mo $700.00 $8,400.00
1 Administration laxes 1 Lump $8,000.00 $8,000.00

Site Maintenance I; Lump $30,000.00 $30,000.00
Legal Expenses 1 Lump $8,000.00 $8,000.00
Electrical & Technology 1 Lump $25,000.00 $25,000.00

Task Subtotals _____________ 888 $181,670.00 __________________ _____ $128,400.00
Task Total ________ ___________ ___________________ $310,070.00

Associate (15) $221.00 66 $14,586.00
Associate (22) $188.00 312 $58,656.00 EBMcD Support 1 Lump $42,200.00] $42,200.00
Travel & Incidentals $1,430.00 License & RP Support (Enercon) 1 Lump $136,400.00] $136,400.00

2 License Compliance 3A Support (Environmental Standa= 1 Lump $153,600.00 $153,600.00
Vonitor Well Access 1 Lump $5,000.00] $5,000.00

Instrument Calibration/Parts 1 Lump $1,500.00] $1,500.00
Lab Analysis 40 each $260.00 $10,400.00

_________________________ ___Sampling Expense . Lump $5t,00000 $5,000.00
Task Subtotals 378 $74,672.00 __________________ _____ $354,100.00
Task Total - _______ ____--- ____ 428.772.00

3 , Federal AgencyFees ________I___ I 0 _I _$ooo NC Fees ! ~ I~2 ,0$3,0.0I
Task Subtotals __ _ -J j$ .0 J _ _ _ _ _um $3_,00. $300,000.00]

Trask Total ________ $___ _____-= -, 300,000.00
Associate (15) $221.00 182 $40,222.00
Associate (22) $188.00 968 $181,984.00 BMcD Support 1 Lump $640,200.00 $640,200.00
Travel & Incidentals $9,979.00 Enercon Support I Lump $174,700.00 $174,700.00

Site Decommissioning - Kurion Support 1 Lump $335,000.00 $335,000.00
4 $1,340,854 - Federal Account Lab Analysis 20 each $90.00 $21,600.00

$122,831 - State Account Surveyor 1 Lump $5,000.00 $5,000.00
Monitor Welt Access 3 .Lump $5,000.00 $15,000.00
Sampling Expense 1 Lump $15,000.00 $15,000.00

____________ _______ ___ _____ lemson University I Lump $~2500.00 $25r000.00
Task Subtotals 1150 $232,185.00 __________________ _____ $1,231,500
Task Total ________1 ____ _____ I463.685

' as Sbotls0 I $0.001 jI,..*,,PI __ _I 2,000 001 00
Task Total __ _ _ _ _ _ _ __ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ j 25000.0

SAssociate (15) T $221.00 8 1 $1,768.00I fI
J nniiae okAssociate (22) $1880 40 $7,520.00 ISubcontractor 1 um $5 0000.00 $50,000.00

[jTravel & Incidentals 8 40 $4•915,00 Other Expenses Lump $20 000.0l0 $20 000.00
Task Subtotals 48 $14•203.00 I $70,000.00
Task Total $8,1203.00

T'otal $488,527.00 ~j$2,611,730
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