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FirstEnergy Nuclear Operating 
Company 
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SUBJECT: DAVIS-BESSE NUCLEAR POWER STATION, UNIT 1 -RELAXATION OF THE 
SCHEDULE REQUIREMENTS FOR ORDER EA-12-049, "ORDER MODIFYING 
LICENSES WITH REGARD TO REQUIREMENTS FOR MITIGATION 
STRATEGIES FOR BEYOND-DESIGN-BASIS EXTERNAL EVENTS" (CAC NO. 
MF0961) 

Dear Mr. Boles: 

By letter dated March 12, 2012 (Agencywide Documents Access and Management System 
(ADAMS) Accession No. ML 12054A735), the U.S. Nuclear Regulatory Commission (NRC) 
issued order EA-12-049 to FirstEnergy Nuclear Operating Company (FENOC, the licensee) , 
requiring certain actions at Davis-Besse Nuclear Power Station (DBNPS), Unit 1, associated 
with the Fukushima Near-Term Task Force Recommendations. Order EA-12-049 directed that 
actions be taken by Title 10 of the Code of Federal Regulations Part 50 licensees to develop 
and implement strategies to maintain or restore core cooling , containment, and spent fuel pool 
cooling capabilities following a beyond-design-basis external events (BDBEEs). Condition 
IV.A.2 of Order EA-12-049 requires full implementation of the order requirements no later than 
two refueling cycles after submittal of the overall integrated plan, or by December 31 , 2016, 
whichever comes first. 

Section IV of the order states that the Director, Office of Nuclear Reactor Regulation, may relax 
or rescind certain conditions of the order upon demonstration of good cause. By letter dated 
March 11 , 2016 (ADAMS Accession No. ML 16071A296), FENOC submitted a request for an 
extension of the Order EA-12-049 full-compliance date to August 1, 2016, which is after startup 
from the spring-2016 refueling outage. The NRC staff determined that the licensee 
demonstrated good cause for relaxation of the order implementation date and granted the 
requested relaxation on April 6, 2016 (ADAMS Accession No. ML 16077A370). 

By letter dated July 11, 2016 (ADAMS Accession No. ML 16193A487), FENOC submitted a 
request for an additional extension of the Order EA-12-049 full compliance date to December 
31 , 2016. The licensee's request states that FENOC has experienced unanticipated failures of 
newly-installed equipment that have delayed the completion of plant modifications such that 
order compliance by the previously relaxed date of August 1, 2016, is challenged. 
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The licensee's request indicates that the method chosen to implement the requirements of 
Order EA-12-049 includes the use of a new emergency feedwater (EFW) system for the DBNPS 
Phase 1 mitigating strategies that is housed in a newly constructed, robust EFW facility (EFWF) 
designed to withstand all applicable BDBEEs. In addition, selected portable diverse and flexible 
coping strategies (FLEX) equipment will also be stored in the EFWF to provide reasonable 
protection from a postulated BDBEE. 

The design and construction of the new EFW system and EFWF was scheduled to be 
completed in time to achieve full compliance with Order EA-12-049 by the relaxed compliance 
date of August 1, 2016. However, implementation of the EFW system plant modification has 
been further delayed by unanticipated challenges associated with newly installed EFW system 
components. Specifically, the EFW pump malfunctioned during system testing, requiring the 
pump to be removed and shipped off site for repair. In addition, the EFW system flow control 
valve also exhibited performance irregularities, which are under investigation and may require 
removal and shipment to an off-site facility for repair. 

The licensee requested an extension of the DBNPS, Unit 1, order implementation date from 
August 1, 2016, to no later than December 31, 2016, to allow inspection and repair or 
replacement of the newly-purchased pump and flow control valve and completion of the EFW 
system installation. As detailed in the request dated July 11, 2016, the licensee notes that all 
other aspects of the DBNPS mitigating strategies will be implemented by the previous August 1, 
2016, compliance date. This will provide some mitigation capabilities until the full FLEX 
capability is installed. The licensee also notes that DBNPS will work to achieve full FLEX 
mitigating strategy capability as early as possible and before the end of December 2016. 

In light of the facts presented in the licensee's letter dated July 11, 2016, the NRC staff has 
determined that the licensee has demonstrated good cause for relaxation of the order 
implementation date. Implementation of the EFW system plant modification involves complex 
activities that must be integrated with safe plant operations at the DBNPS site. In addition, 
unanticipated failure of newly-purchased and installed equipment will require vendor 
involvement and additional time to repair or replace the affected components. The NRC staff 
also considered the partial FLEX capability that will be in place at DBNPS, Unit 1, during the 
relaxation period. Further, the NRC staff notes that following the accident at Fukushima Dai­
ichi, the NRC concluded that a sequence of events such as the Fukushima Dai-ichi accident is 
unlikely to occur in the United States based on the current regulatory requirements and existing 
plant capabilities. Given the plant-specific circumstances at DBNPS and that completion by the 
proposed date does not extend past December 31, 2016, the ultimate implementation date 
established by the order, the NRC staff approves the requested relaxation. 
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Accordingly, based upon the authority granted to the Director, Office of Nuclear Reactor 
Regulation , the requirement of Order EA-12-049 for full-order implementation for DBNPS, Unit 
1, is relaxed until December 31 , 2016, to allow the licensee sufficient time to complete EFW 
system component repairs and installation, and fully implement the required strategies. 

If you have any questions, please contact John Hughey, at 301-415-3204. 

Sincerely, 

William M. Dean, Director 
Office of Nuclear Reactor Regulation 

Docket No. 50-346 

cc: Listserv 
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