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1The above numbered solicitalion is amended a8 sat torth i ltom 14. The hour end date speciiod for recsipt of Offers ml ] oi!ynduﬂ. {ils not extondod.
Offers must ocknowledge receipt of this amendment prior 1o the hour and dote spacHiad intha solicholion or a5 emandad , by.ons af the fellowing mathods: (a) By completing
ltams O and 15, end ratuming copias cf the amendmant; (b) By acknowledging recaipt of this smendment cn‘.eqdn copy of the offer submitted : or (¢).By

separalo lettor o teiegrem which includea a refsrence o the soliciiotion and smendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
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virtua of (his amendment you desire o changs en offer already cubmilted , such change may be mada by talegmm or lalisr, provided sach tetegrem of lelisr makas relerence
ta tho solic2ation and this amendmant, end i9 reteivad pricr ta the opening howr end date spocificd. )

T RCCOUNTING AND APPROPRIATION DATA [l requined) Net Decrease: -$193,444.64
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13. THIS {TEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, 1T MODIFIES THE CONTRACTIORBER NO. AS DESCRIBED INITEM 18

.‘%*E_ A *rm[s)E cungsn% ?‘r&ea 1S ISSUED PURSUANT T0. (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
FAR 52.243-3 Changes ~ Time and Materials or Labor Houxs

8. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such 83 changas in paying cffica,
appropristion dolo, eic.) SET FORTH INTEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
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0. OTHER (Spocly iype of modaiceton and GUIhonty)
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14 DESCRIPTICN OF AMENDMENT/MODIFICATION (Organized by UCF sechion hasdings, including solisilatianieontrodt subjoct maler whoro faosidia.)
The purpose of this modification is as follows: (1) reduce the level of effort identified

in this task order from 3167 hours By 2314 hours to 853 hours (2) Revise the total )
estimated cost from $992,010.00 by $751,920.56 to $240,089.44 (3) reduce the obligated
amount on this task order from $433,534.08 by $193,444.64 to $240,089.44.

All other terms -and conditions remain unchanged.
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