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FCS Decommissioning Team
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• Mary Fisher - Sr. Dir. FCS Decommissioning

• Brad Blome - Mgr. Site Regulatory Assurance

• Herb Childs - Mgr. Site Security

• Ted Maine - Mgr. Radiation Protection

• Tim Uehling - Mgr. Site Training

Also present:  David Daigle – ENERCON, 

Emergency Preparedness Specialist



Background
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• OPPD is a publicly-owned electric utility 
and is a political subdivision of the state of 
Nebraska

• Governed by a publicly elected Board of 
Directors

• On 5/12/16, OPPD management 
recommended ceasing FCS operations to 
the Board of Directors

• On 6/16/16, OPPD Board of Directors 
voted and approved ceasing FCS 
operations and going to SAFSTOR



Initial NRC Submittals
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• Initial certification to Permanently Cease 

Operations by 12/31/16 submitted on 

6/24/16

• Updated certification submitted on 8/25/16, 

FCS will Permanently Cease Operations 

on 10/24/16

• Certification of Permanent Removal of 

Fuel from the Reactor Vessel will be 

submitted in November 2016



Decommissioning Approach
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• Multidisciplinary teams supplemented with 

several vendors with decommissioning 

experience

• Benchmarking Trips to Crystal River, Vermont 

Yankee, Zion, Kewaunee; future trips planned

• Industry decommissioning groups

⁻ Nuclear Energy Institute (NEI) Decommissioning 

Transition Team

⁻ Industry Regulatory Assurance (RA) Decommissioning 

Users Group

⁻ Emergency Planning Decommissioning Users Group

• Decommissioning Oversight Committee



Key SAFSTOR Decision Points
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• Decommissioning Funds

• Possible Decommissioning Services Agreement 

fourth quarter 2016

• Independent Spent Fuel Storage Installation 

(ISFSI) timeline and vendor selection for 

additional casks second quarter 2017

• Evaluate SAFSTOR/DECON timelines
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Emergency Plan Changes
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Post Shutdown EPlan
• Submitted 9/2/16 

• Revised on-shift and Emergency Response 

Organization (ERO) staffing based on analysis of 

required post-shutdown ERO positions but does 

not change any Emergency Action Level (EALs)

• Meeting with all supporting offsite agencies held 

on 9/8/16; additional meetings are scheduled

• Verification drills including offsite agencies 

scheduled for first quarter 2017



Emergency Plan Changes
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Supporting submittals
• Certified Fuel Handler (CFH) Training Program 

submitted on 7/7/16 

• One Request for Additional Information (RAI) 

received; response provided 10/7/16

• Technical Specifications (TS), Section 5, 

Administrative Controls, License Amendment 

Request (LAR) submitted 9/28/16

• Severe Weather Security Plan Exemption 

Request (10CFR73.55) submitted 10/7/16



Emergency Plan Changes
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Permanently Defueled EPlan
• Revises EALs, removes all offsite ERO functions 

and significantly reduces ERO staffing

• Initial draft prepared and undergoing cross-

disciplinary team & offsite agency reviews

• Supporting vendor analyses: Zirconium Fire, 

Shine, Radiation Monitor Set Points and updated 

Fuel Handling Accident Boundary Dose 

• Permanently Defueled EPlan and associated 

Exemption Requests (10CFR50.47 & App E) will 

be submitted December 2016



Other Submittal Plans
• NRC fee reclassification in November 2016

• Exemption for Maintenance of Records in 
December 2016

• SAFSTOR Security submittal in December 2016

• Post Shutdown Decommissioning Activities Report 
(PSDAR), Decommissioning Cost Estimate (DCE), 
Spent Fuel Management plan and Limited Site 
Characterization in first quarter 2017

• Permanently Defueled TS LAR in first quarter 2017

• Insurance Exemption requests in first quarter 2017

• Quality Assurance Topical Report update in first 
quarter 2017
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Other Submittal Plans
Fukushima

• Letter submitted to NRC on 8/12/16 for relaxation 

of implementation date for compliance with Order 

EA-12-049 (Mitigation Strategies for Beyond 

Design Basis External Events) to 8/31/17

• Request to rescind Order EA-12-051 (Reliable 

Spent Fuel Pool Instruments) submitted 9/9/16

• Updated Overall Integrated Plan (OIP) for 

EA‐12‐049 by 10/31/16

• Certify compliance with EA-12-049 by 8/31/17
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Other Submittal Plans
Confirmatory Action Letter (CAL) items

• Submit LAR for Class 1 Structures (Auxiliary Building) 

needed to support decommissioning in October 2016

• Submit letter to request closure of NRC CAL items in 

October 2016

National Fire Protection Association (NFPA) 805

• LAR to delete Fire Protection License Condition and 

utilize NFPA 805 Decommissioning Fire Program in 

December 2016 

CyberSecurity

• Applicable CyberSecurity submittals based on proposed 

NRC guidance planned in first quarter 2017
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FCS Decommissioning
Closing Comments/Questions
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