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Background 
 
On August 13, 2013, a panel of the U.S. Court of Appeals for the District of Columbia Circuit 
issued its decision in the case In re Aiken County directing the U.S. Nuclear Regulatory 
Commission (NRC) to “promptly continue with the legally mandated licensing process” for the 
U.S. Department of Energy’s application to construct a geologic repository for high-level waste 
at Yucca Mountain, NV.  The NRC promptly began taking steps to comply with the court’s 
direction following the issuance of the decision.  On November 18, 2013, the Commission 
approved a memorandum and order that set a course of action for the Yucca Mountain licensing 
process that is consistent with the Appeals Court decision and with the resources available.  
The Commission also issued a related staff requirements memorandum on November 18, 2013, 
which, among other things, directed the NRC staff to complete and issue the Safety Evaluation 
Report (SER) associated with the construction authorization application.   
 
On February 3, 2015, the Commission directed the staff to develop an environmental impact 
statement (EIS) supplement and undertake certain SER “wrap-up” activities, including records 
retention and the development of a lessons-learned report.  The Commission also approved a 
path forward for making Licensing Support Network (LSN) documents publicly available in the 
Agencywide Documents Access and Management System (ADAMS).   
 
On November 8, 2016, the Commission directed the staff to update the collection of knowledge 
management reports on the staff’s Yucca Mountain review activities, in order to capture new 
insights.  The previous knowledge management reports were completed in 2011.   
 
Table 1 provides a breakdown of estimates and expenditures for all of the Commission-directed 
activities.   
 
Accomplishments and Ongoing Work 
 
All of the activities directed by the Commission to date are complete, with the exception of 
administrative work to synchronize the public LSN Library and the agency’s existing internal 
ADAMS library of LSN documents, and the new knowledge management task described below.  
In mid-August 2016 the LSN Library, which includes 3.692 million items, was made publicly 
available via the NRC website (http://www.nrc.gov/reading-rm/lsn/index.html).  As of  
December 31, 2016, work had been completed on incorporating the documents and header 
corrections necessary to address the anomalies identified in SECY-16-0091, “Making Licensing 
Support Network Documents Publicly Available,” dated July 29, 2016 (available at 
http://www.nrc.gov/docs/ML1621/ML16210A436.pdf).  The recent document reconciliation 
additions to the public LSN Library will be placed into the agency’s existing internal ADAMS 
library of LSN documents, so the databases will be synchronized.   
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Also during the month of December, the staff began working to update the collection of 
knowledge management reports, which will cover technical topics in preclosure and postclosure 
safety assessments, and climate and hydrology, as discussed in SECY-16-0122, “Status of 
Yucca Mountain Program Activities,” dated October 19, 2016 (available at 
http://www.nrc.gov/docs/ML16201A110).  
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Nuclear Waste Fund Expenditures 
 
During the month of December 2016, the NRC expended $9,301 of Nuclear Waste Fund (NWF) 
funds on its actions in direct response to the court’s decision.  Cumulative expenditures since 
the August 13, 2013, U.S. Court of Appeals decision are $12,133,408.  The August 13, 2013, 
balance of $13,549,315 of unexpended NWF funding, less the cumulative expenditures of 
$12,133,408, results in a remaining unexpended balance of $1,415,907.  Total unobligated 
NWF funds remaining as of December 31, 2016, are $1,333,573.  Table 1 provides further 
details on the NRC’s expenditure of NWF funds since August 13, 2013. 
 

Table 1          Status of NRC NWF Funds since the August 13, 2013, Court Decision 

Yucca Mountain Licensing Activities 
Cost 

Estimate 
December 

Expenditures 
Cumulative 

Expenditures

Completion of the SER $8,310,000 $0 $8,364,877

Loading of Licensing Support Network 
documents into a nonpublic ADAMS library 

$350,000 $0 $277,670

Loading of Licensing Support Network 
documents into a public ADAMS library 

$1,100,000 $1,407 $1,063,059

Development of the EIS supplement $2,000,000 $0 $1,550,427

SER wrap-up activities $100,000 $0 $53,327

Knowledge management reports     $700,000  $6,285 $7,751

    Program planning and support 

$825,000

$1,609 $473,473
    Response to the August 30, 2013, 
    Commission order 

$0 $137,518 

    Federal court litigation* $0 $154,903
    Support and advice in NRC proceedings $0 $35,535
Subtotal, other support costs chargeable to 
NWF funds 

$1,609 $801,429

Adjustments to close out contracts funded by 
previous NWF appropriations 

$0 $14,868

Total $13,385,000 $9,301 $12,133,408
*Includes a $59,000 expenditure in May 2014 for the agency’s agreement to settle the Equal Access to Justice Act 
claim of one of the Aiken County petitioners.  On October 23, 2014, the Court of Appeals for the District of Columbia 
Circuit denied the motion from other parties requesting reimbursement for attorneys’ fees.  

 
The unexpended NWF balance of $1,415,907 includes $82,334 of unexpended obligations.  
These unexpended obligations are primarily on contracts with the Center for Nuclear Waste 
Regulatory Analyses and on contracts related to the loading of LSN documents into public 
ADAMS. 

 
Figure 1 shows the cumulative projected and actual expenditures.  Projected expenditures 
include cost estimates shown in Table 1.  The actual cumulative expenditures reflect costs 
through December 31, 2016, as given in Table 1. 
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Figure 1.  Nuclear Waste Fund Tracking 
 

 
 
 
Stakeholder Communications and Interactions 
 
No stakeholder communications or interactions occurred in December 2016.   
 
 


