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VCS Units 2 & 3 Recent Construction 
Milestones – Completed 

• Unit 2 Steam Generator B 
Lift and Set 

• Unit 2 Turbine Bridge Crane 
Set 

• Unit 2 Reactor Vessel Set 

• Unit 2 CA03 IRWST Module 

• Unit 2 Generator Stator Set 

 

 

 

• Unit 2 CA02 PRHR H/X 
Penetration Module Set 

• Unit 2 Deaerator Set 

• Unit 2 Accumulators Set 

• Unit 3 CA01 Module Set 

• Unit 3 Set Condensers A, B 
and C 

 

 

 

 

 



VCS Units 2 & 3 – Site Overview 
 Site Overview 



VCS Units 2 & 3 – Site Overview 
 Site Overview 



Unit 2 SG B Lift and Set 
 Site Overview 



Unit 2 Turbine Bridge Crane 

 Installation 



Unit 2 Reactor Vessel 

Placement 
 



Unit 2 Generator Stator 

Placement 
 



Unit 2 Accumulator 

Placement 
 



Unit 3 CA01  

Lift and Set 
 



Unit 3 Containment Vessel  

and Turbine Building 



Unit 3 Turbine Island 
 Site Overview 



Questions? 


