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Commonwealth Edison Company

72 WEST ADAMS STREET * CHICAGO. ILLINOIS 606900

March 5,'1969

Dr. Peter A. Mo}rls
«»Director, Division of Reactor Llcen51ng
" UeSe Atomic Energy Comm1551on
Washlng-'t.;on,_ D. ,C.- 20_5)45 Recu!atory File Oy
- Subject: Application £6r extension of Prov1siona1
S Constructlon Permit CPPR-18

. Dear Dr., Morris:

Provisional Construction Permit CPPR-18 which was issued
to Commonwealth Edison Company for construction of the Dresden
Nuclear Power Station Unit 2 under Docket 50-237. includes a latest
completion date of June 1, 1969, Due to delays beyond the control
of the applicant in the manufacture of the reactor vessel, it w111
not be p0551ble to complete the faclllty by June 1, 1969. :

: Pursuant to Section 50, SS(b) of the Commission's regulations,
Commonwealth hereby requests that the latest completion date for its
Dresden Nuclear Power Station Unit 2 specified .in Provisional Con~-
struction Permit CPPR-18 ‘be extended to December 1, 1969.

. The schedule for the plant indicates that this will prov1de
sufficient time for completing construction of the facility, and we
do not anticipate a need to further extend the date.

Veryrtrﬁly yours,

COMMONWEALTH EDISON'COMPANY

‘We B. Behnke

. E Assistant to the President
Subscribed and Sworn to ‘
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