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Pennsylvania Power 8 Light Company
Two North Ninth Street ~ Allentown, PA 18101 ~ 215/ 770-5151

Norman W. Curtis
Vice President-Engineering 6 Construction-Nuclear
21 5/770-7501

NQV 38 1Seg

Director of Nuclear Reactor Regulation
Attention: Mr. A. Schwencer, Chief
Licensing Branch No. 2
Division of Licensing
U.S. Nuclear Regulatory Cotanission
Washington, D.C. 20555

SUSQUIXANNA STEAM EL1KXRIC STATION
FUEL LOAD SCHEDULE FOR UNIT 2
ER 100508 FILE 841-1
PLA-1971 Docket No. 50-388

Dear Mr. Schwencer:

The purpose of this letter is to inform you that the fuel load date for
Susquehanna SES Unit 2 has been delayed fram January 1, 1984 to early to
mid-February, 1984 due to the late start of the Unit 1/Unit 2 tie-in outage.
Since this outage could not be started in mid-Nov~ as scheduled, the
necessary work to support a fuel load date of January 1, 1984 could not be
accomplished. At the present time, the tie-in outage is scheduled to begin
approximately December 7, 1983 and last for approximately 35 days. After the
tie-in outage approximately 2-3 weeks of pre-operational testing remains to be
campleted. Also, since the outage has not started, it is not possible to
project an exact fuel load date for Unit 2.

We willkeep you informed as the exact fuel load date is finalized for Unit 2.

If you have any questions, please contact us.

V truly yours,

N. W. Curtis
Vice President-Engineering S Co'nstruction-Nuclear

cc: R. L. Perch — NRC
G. G. Rhoads —NRC
T. E. Murley —NRC
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