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SUBJECT: QUARTERLY STATUS UPDATE FOR THE PROBABILISTIC RISK 
ASSESSMENT (PRA) IMPLEMENTATION PLAN , INCLUDING A DISCUSSION 
OF FOUR EMERGING POLICY ISSUES ASSOCIATED WITH RISK-INFORMED 
PERFORMANCE-BASED REGULATION 

PURPOSE: 

To provide a quarterly update on the progress of activities in the PRA Implementation Plan , 
including the development of risk-informed standards and guidance , and to provide the 
supplemental information requested in the May 15 , 1996, Staff Requirements 
Memorandum (SRM) , including a discussion of the four emerging policy issues associated 
with risk-informed , performance-based regulation. -

BACKGROUND: 

In a memorandum dated January 3 , 1996, from the Executive Director for Operations to 
Chairman Jackson, the staff stated that it would provide quarterly updates on the status 
of developing risk-informed standards and guidance. Previous updates on the status of 
activities in the PRA Implementation Plan , including the St?tus of developing risk-informed 
standards and guidance, were provided to the Commission on March 26 and June 20 , 
1996. 

CONTACT: 
A . Thadani, NRR 
415-1274 
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In its SRM dated May 15, 1996, the Commission requested that the staff develop a policy 
paper, with recommendations, addressing the resolution of the four emerging policy issues 
identified in the March 26, 1996, quarterly status update. In the May 15, 1996, SRM, 
the Commission also requested that the staff provide an update on the implementation and 
use of subsidiary safety goal objectives and clarify how the staff intends to address 
uncertainty in the implementation of risk-informed and performance-based regulation. 

The May 1 5 SRM also encouraged the staff to consider the use of expert judgement such 
as being applied in the high level waste area, as a guide for implementing the expert panel 
process being·used for some risk-informed licensee applications. The Office of Nuclear 
Regulatory Research (RES) and Office of Nuclear Reactor Regulation (NRR) staffs have 
been following this work and are continuing to keep track of the NMSS development effort 
in high level waste management. All applicable information will be considered as a source 
of guidance in the development of Regulatory Guides and the Standard Review Plan 
sections for risk-informed applications. 

DISCUSSION: 

This Commission paper forwards: (1) the quarterly status update to the agency's PRA 
Implementation Plan; (2) the staff's recommendations concerning the four emerging policy 
issues identified in the March 26, 1996, PRA Implementation Plan status update; and (3) a 
list of technical issues that the staff is continuing to resolve during the development of 
risk-informed Standard Review Plans and Regulatory Guides. 

The staff has updated the status of activities in the agency's PRA Implementation Plan in 
Attachment 1. The update includes a new activity that will address the Commission 
request in its May 21, 1996, SRM, that the staff track the regulatory uses of the IPE/IPEEE 
results and consider linking IPE/IPEEE databases together in a single, integrated, coherent 
program. 

The staff recommendations concerning the four policy issues are contained in 
Attachment 2. Attachment 2 also contains the supplemental information requested by the 
Commission in its May 15, 1996, SRM concerning (1) implementation and use of 
subsidiary safety goal objectives and (2) uncertainty in the implementation of risk-informed 
and performance-based regulation. To meet the aggressive schedule for completing risk
informed standards and guidance, the staff continues to review pilot licensee risk-informed 
programs and develop Regulatory Guides and Standard Review Plans consistent with the 
staff's proposed recommendations on the policy issues. 

Attachment 3 contains a summary list of key technical and process issues identified to 
date in the development of the Regulatory Guides (RGs) and Standard Review Plans (SRPs) 
and through the risk-informed pilot applications. The staff is working to resolve these 
issues and will propose its resolutions of these issues in the draft RGs and SRPs. A 
related issue in developing these Regulatory Guides and Standard Review Plans is the 
importance of the plant's current licensing basis. To proceed efficiently toward more risk
informed regulatory approaches, licensees and the staff must ensure that the plant's 
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current licensing basis and actual operating condition and practices continue to be properly 
reflected in the risk estimates using the plant PRA model. Otherwise , the risk assessment 
may provide inaccurate or misleading information that will need careful scrutiny before use 
in any regulatory decision-making process. 

COORDINATION: 

This paper was developed jointly by the Offices of Nuclear Reactor Regulation (NRR), 
Nuclear Regulatory Research (RES), Analysis and Evaluation of Operational Data (AEOD), 
and Nuclear Material Safety and Safeguards (NMSS) . 

The staff has briefed the Advisory Committee on Reactor Safeguards (ACRS) and its PRA 
subcommittee on the risk-informed policy issues, technical issues, and pilot applications . 
In its August 15, 1996, letter to the Chairman, the ACRS provided its views on selected 
issues related to risk-informed , performance-based regulation . 

OGC has no legal objection. 

RECOMMENDATIONS : 

The staff recommends that the Commission: 

(1) Agree to the staff 's use of the recommended options on the four policy issues (as 
discussed in Attachment 2) in the continuing development of the Regulatory Guides 
and Standard Review Plans. 

(2) Solicit comment on the staff's recommendations as part of the public comment 
process on the Regulatory Guides and Standard Review Plans (this is planned for 
January 1997). 

(3) Note that the staff is working on the list of technical and process issues 
(Attachment 3) and will propose resolutions to these issues in the draft Regulatory 
Guides and Standard Review Plans. 

(4) Note that the staff will continue to interact with risk-informed pilot licensees, 
industry representatives, ACRS, and the public regarding the increased use of risk 

insights in our regulatory processekifiif.: 

dieo~u~perations 
Attachments: 
As stated 



ATTACHMENT 1 

STATUS UPDATE OF THE AGENCY-WIDE IMPLEMENTATION PLAN 
FOR PROBABILISTIC RISK ASSESSMENT (PRA) 
(FROM JUNE 1, 1996 TO AUGUST 31, 1996) 

SUMMARY OF SIGNIFICANT PROGRESS 

(1) Regulatory Guide <RGl and Standard Review Plan <SRPl Development <Tasks 1.1 
and 2.1 l 

The draft broad-scope general RG and the draft application-specific RGs for lnservice 
Testing (ISTl •. Graded Quality Assurance(GQA), and Technical Specifications (TS) are 
currently under inter-office review. The development of the draft RG for lnservice 
Inspection (ISi) is continuing. The staff has completed its review of the draft Nuclear 
Energy Institute (NEI) "Industry Guideline for Risk-Based lnservice Inspection" including the 
Westinghouse Owners Group methodology and is preparing to issue its comments and 
request for additional information to the industry. 

The initial draft broad-scope general SRP and the initial application-specific draft SRP for 
ISi are under staff review. The draft SRP for IST has had several revisions and is still 
undergoing staff review. The development of the draft SRPs for GOA and TS is 
continuing. The significant amount of effort required by key staff members associated 
with the development of RGs and SRPs and the delays from some pilot licensees have 
contributed to some delays in the progress on pilot applications . 

During the development of the RGs and SRPs, and through the risk-informed pilot 
applications, the staff identified a number of key technical and process issues related to 
risk-informed regulation. The PRA Coordination Committee (representafr,~es from NRR, 
RES, AEOD, and NMSS at the Branch Chief level) has met with each of the RG/SRP 
development and pilot teams to discuss and review the list of key technical and process 
issues generated by the staff (Attachment 3). The staff is focusing its attention on these 
key issues during the pilot applications and the RG/SRP development. Resolution to these 
issues will be included in the final version of the risk-informed RGs and SRPs, as 
appropriate. 

The staff has benefited from meetings with the ACRS and its PRA subcommittee to 
discuss technical and policy issues related to risk-informed, performance-based regulation. 
This dialog will continue during the RG and SRP development. 

(2) Pilot Applications (Task 1 .2l 

The licensees' submittals for the risk-informed IST pilots (Comanche Peak and Palo Verde) 
have been very useful in assisting the staff to identify key technical and process issues to 
be included in the RG and SRP development. However, additional information from the 
licensees is needed for the staff to complete its evaluation of the proposed risk-informed 
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IST program and make recommendations to the Commission. Accordingly, the scheduled 
target date for the staff recommendation to the Commission on implementing the risk
informed IST pilot has been postponed to March 1997. 

For the risk-informed ISI pilots (AN0-2, Fitzpatrick and Surry) , an initial submittal from 
Surry was received in June. The submittals from AN0-2 and Fitzpatrick are delayed until 
October, 1996. The staff has had several meetings with representatives from Surry, 
Westinghouse Owners Group and the American Society of Mechanical Engineers (ASME) to 
identify and discuss key technical and process issues. 

The graded QA volunteer pilot licensees (South Texas, Palo Verde, and Grand Gulf) have 
articulated a number of criteria for evaluating relative safety significance of structures, 
systems, and Components (SSCs), particularly for those that are not modeled in the PRA. 
The staff has observed portions of the pilot licensees' graded QA process and incorporated 
elements of the pilot methodologies having merit in the development of the risk-informed RG 
and SRP. 

The staff received the technical specifications pilot licensees' [Combustion Engineering 
Owners Group (CEOG)] response to the second request for additional information (RAJ) for 
the Low Pressure Safety Injection System (LPSI) and the safety injection tanks (SITs) on 
June 19, 1996. The staff is awaiting response to the third RAI from the lead pilot licensee 
(Arkansas Nuclear One, Unit 2). The staffs contractor has reviewed the resp0nses received 
to date and drafted a technical evaluation report. This report will serve as the basis for the 
staffs safety evaluations for the LPSI and SIT changes. 

The staff met with the CEOG on August 15, 1996, to discuss the status of the technical 
specifications pilot activities and additional risk-informed technical specifica_tions 
improvements that the CEOG is planning to submit in · the future. The staff informed the 
CEOG that it may decide to visit a third pilot site before finalizing its review of the LPSI 
and SIT changes. 

(3) Training for Ins.pectors (fask 1.3) 

The staff has identified inspector functions and the areas where PRA methods can be applied 
to inspection activities. A draft course outline and task objectives were developed and 
forwarded to the Technical Training Division requesting training course development for 
NRC inspectors, project managers and technical reviewers. This new course is intended to 
combine applicable portions of several existing PRA training courses and present the material 
in an applications-oriented training environment. 

Although there is a Senior Reactor Analyst (SRA) turnover issue due to selection of several 
individuals to supervisory positions, the PRA course training and rotational assignments for 
the remaining SRAs are on schedule and the SRAs are expected to be certified early next 
year. 
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(4) IPE and IPEEE Reviews (Task 2.5) 

The internal NRC review of the draft NUREG-1560, "Individual Plant Examination Program: 
Perspectives on Reactor Safety and Plant Performance," is on schedule and will be 
transmitted to the Commission for information in October 1996, and issued for public 
comment in October, 1996. This NU REG provides perspectives gained from reviewing 
75 IPE submittals covering 108 nuclear power plant units. 

As documented in SECY-96-088, "Status of the Integration Plan for Closure of Severe 
Accident Issues and the Status of Severe Accident Research," the staff could not 
conclude, based on the licensees' submittals, that all the licensees met the intent of 
Generic Letter 88-20. In that Commission paper, the staff indicated that IPE reviews will 
be completed by December 1996. Due to delays in responses from several licensees to 
staff questions, the completion of approximately three IPE SERs may slip beyond 
December 1996. 

(5) Trending and Statistical Analysis Procedures (Task 3.1) 

During this period, the seventh and last report in a series of trending and statistical 
analysis methods reports was completed. These reports addressed several topics for 
trending and analysis of different types of data. This completes the milestone "Develop 
standard trending and statistical analysis procedures for identified areas for reliability and 
statistical applications" under Task 3.1. 

(6) Reliability Data Rule <Task 3.5) 

Following the June public meeting on the proposed rule for collecting reliability and 
availability data, comments were received on the rule and the proposed regulatory guide. 
Work continues on modifications to the regulatory guide, the regulatory analysis 
supporting the rule, and the response to comments on the rule and regulatory guide. 
Efforts to obtain the necessary data through a voluntary program are continuing in parallel 
with the rule making activities. The Institute for Nuclear Power Operation (INPO) has 
indicated a willingness to allow the staff access to the Safety System Performance 
Indicator (SSPI) raw data in order to evaluate its usefulness and determine whether any 
deficiencies noted by such an evaluation can be remedied in the context of a voluntary 
program. INPO has declined to provide such data on a continuing basis unless the NRC 
adopts the voluntary approach to obtaining data as opposed to the approach in the 
proposed rule and regulatory guide. 

(7) Staff Training <Task 3.6) 

The staff has completed development of a guidance document for agency managers to 
assist them in developing training and development programs for their staff in the PRA 
area. The document, NUREG/BR-0228, "Guidance for Professional Development of NRC 
Staff in Regulatory Risk Analysis," was issued to all agency mangers and contains 
recommended PRA training guidelines for use by NRC staff . 
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The staff has developed and completed a dry run for the "PRA for Technical Managers" 
course. This course has been designed to provide all levels of staff managers a basic 
understanding of PRA methods, strengths and limitations. Feedback from the dry run was 
favorable and is being used to finalize the training module. 

A new PRA Level 2 course, "Accident Progression Analysis," has been developed. This 
three-day course addresses accident phenomenology under post-core damage conditions 
and discusses the PRA modeling technique for this severe accident regime. The staff is 
developing a new PRA Level 3 course, "Accident Consequence Analysis." This three-day 
course will address environmental transport of radionuclides and estimation of offsite 
consequences from core damage accidents. 

REVISIONS TO THE EXISTING PRA IMPLEMENTATION PLAN . 
Key staff members are on the team to develop risk-informed RGs and SRPs, as well as the 
review of work on pilot applications. Since their effort has been heavily committed to the 
development of RGs and SRPs, combined with delays for some pilot licensees, the 
progress on the pilot application has been hampered and the schedules for completion of 
the pilot SERs have been extended as discussed in the following paragraphs. 

Both risk-informed IST pilots' (Comanche Peak and Palo Verde) responses to staff 
questions were too general and did not provide a sufficient basis for the staff to reach a 
conclusion regarding the "acceptable level of quality and safety" afforded by the proposed 
risk-informed IST programs. Consequently, the staff does not anticipate having enough 
information on which to make a decision relative to the acceptability of the Rl-IST 
programs proposed by the pilot plant licensees until early next year. Accordingly, the 
scheduled target date for staff recommendation on the risk-informed IST pilot application 
(Task 1 .2) has been postponed to March 1997. 

The staff's recommendation to the Commission regarding the risk-informed technical 
specification pilot (Task 1.2) has been delayed 3 months from the original schedule due to 
the delay in the response to the third RAI from the lead pilot licensee. The staff expects to 
have its recommendation to the Commission in December 1996. 

The graded QA pilot (Task 1.2) has proceeded at a slower pace than originally anticipated 
due to several factors , namely: licensee resolution of staff comments are outstanding; 
licensee resources for implementation of risk-informed graded QA have not received high 
priority due to other plant needs; staff review efforts have taken longer than expected due 
to workload impacts and difficult technical issue resolution; and the licensees' linkage of 
graded QA risk ranking w ith other risk-informed application results. Consequently, the 
graded QA volunteer pilot effort completion date has been postponed 6 months to June 
1997. The staff anticipates that lessons learned from the volunteer efforts will continue 
to be assimilated by the staff after draft regulatory guidance documents (SRP and RG) 
have been generated and incorporated in the final draft after the public comment period 
ends. 
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Although the pilot applications have experienced delays as summarized above, the staff 
still intends to meet the aggressive schedule for the development and issuance of draft 
risk-informed RGs and SRPs. The staff plans to issue draft RGs and SRPs for public 
comment. These draft RGs and SRPs will contain a number of policy and technical issues 
that need to be resolved following the public comment period. 

Inspection Manual Chapter 9900 revisions which provide high level guidance on 
incorporation of risk insights into the reactor inspection program have been drafted and are 
currently under staff review (Task 1.3). The progress on providing more detailed PRA 
insights to the reactor inspection program has been delayed because of diversion of 
resources to other critical short term activities such as the Millstone Task Force and the 
Maintenance Rule baseline inspections. 

Regarding applying risk insights in operator licensing (Task 1.4), the staff recommended in 
SECY-96-123, "Proposed Changes to the NRC Operator Licensing Program," that the 
revised operator licensing process be implemented on a voluntary basis with the issuance 
of Revision 8 of NUREG-1021 and that the Commission approve the staff's pursuit of 
rulemaking to require power reactor facility licensees to prepare the operator licensing 
examinations in accordance with NUREG-1021. In an SRM dated July 23, 1996, the 
Commission requested the staff to develop a detailed rulemaking plan to justify changes 
that may be necessary to 10 CFR Part 55 and directed the staff to address a number of 
issues regarding the proposed examination process. The Commission deferred making a 
decision on implementation of the revised examination process on an industry-wide basis 
until the rulemaking plan and the responses to the additional items are reviewed. 
Although, the staff has made the appropriate revisions to NUREG-1021, the NUREG will 
not be implemented until after the Commission approves the proposed new examination 
methodology. 

In its Staff Requirements Memorandum of May 21, 1996, the Commission requested that 
the staff track the regulatory uses of the individual plant examination/individual plant 
examination, external events (IPE/IPEEE) results. The Commission also stated that 
consideration should be given to linking resulting IPE/IPEEE databases together in a single, 
integrated and coherent program. Task 1. 10 has been expanded to monitor and track the 
regulatory use of the results from the IPE/IPEEE. An important aspect of this activity will 
be the tracking of cumulative risk changes from licensees' use of IPE/IPEEE results in 
regulatory applications. 

AEOD has completed an initial draft report on performance of risk-important components 
(Task 3.1 ). Peer review comments (including concerns about the completeness of the 
Nuclear Power Reliability Data System [NPRDSJ and assumptions used for estimating 
demands, especially for plant-specific evaluations) have resulted in a delay of this work 
while they are being resolved. AEOD has set a new target date of February 1997 to 
complete the report. The risk-important initiating event study was delayed due to resource 
limitations. 
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For the Accident Sequence Precursor (ASP) program (Task 3.2). the initial ASP models for 
low power and shutdown conditions have been received. However, due to other higher 
priority tasks, the staff is not expected to complete the review of these models until 
November 1996. 

REVISED TASK TABLES 

The attached task tables have been updated to reflect the progress and revisions to the 
PRA Implementation Plan from June 1 to August 31, 1996. 
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Regulatory Activity 

1.1 DEVELOP STANDARD 
REVIEW PLANS FOR 
RISK-INFORMED 
REGULATION 

REVISED PRA IMPLEMENTATION PLAN 
TASK TABLE (SEPTEMBER 1996) 

1.0 REACTOR REGULATION 

Objectives Methods 

Standard review plans for NRC staff to use in * Evaluate available industry guidance. 
risk-informed regulatory decision-making. 

* Develop a broad scope standard review plan (SRP) 
and a series of application specific standard review plan 
chapters that correspond to industry initiatives. 

* These SRPs will be consistent with the Regulatory 
Guides developed for the industry . 

* Issue draft SRP for public comment 

General 
IST 
ISi 
GQA 
TS 

* Issue final SRP 

General 
IST 
ISi 
GQA 
TS 

Target Lead 
Schedule Office(s) 

NRR 

12/96 
12/96 
3/97 
12/96 
12/96 

12/97 
12/97 
12/97 
12/97 
12/97 



Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

1.2 PILOT APPLICATION * Evaluate the PRA methodology and develop * Interface with industry groups . 1. 2/96C* NRR 
FOR RISK-INFORMED staff positions on emerging, risk-informed * Evaluation of appropriate documentation (e.g. , 2. 3/97 
REGULATORY initiatives, including those associated with : 10 CFR, SRP, Reg Guides, inspection procedures, and 3. 6/97 
INITIATIVES 1. Motor operated valves. industry codes) to identify elements critical to achieving 4. 6197 

2. IST requirements. the intent of existing requirements. 5. 9/95C 
3. ISi requirements. * Evaluation of industry proposals. 6. 12/96 
4. Graded quality assurance. * Evaluation of industry pilot program implementation. 
5. Maintenance Rule. . 
6. Technical specifications . * As appropriate, complete pilot reviews and issue staff 
7. Other applications to be identified later . findings on regulatory requests. 

1.3 INSPECTIONS * Provide guidance on the use of plant-specific * Develop IMC 9900 technical guidance on the use of 12/96 NRR 
and generic information from IPEs and other PRAs in the power reactor inspection program. 
plant-specific PRAs. 

* Revise IMC 2515 Appendix C on the use of PRAs in 6/97 
the power reactor inspection program. 

* Propose guidance options for inspection procedures 10/96 
related to 50.59 evaluations and regular maintenance 
observations. 

* Review core inspection procedures and propose PRA 6/97 
guidance where needed. 

* Provide PRA training for inspectors. * Identify inspector functions which should utilize PRA 7/96C NRR 
methods, as input to AEOD/TTD for their development 
and refinement of PRA training for inspectors. 

* Develop consolidated/comprehensive2-3 week PRA 12/96 NRR/ 
for regulatory applications training course. AEOD 

* First course offering. 12/96 NRR/ 
AEOD 

* Conduct training for Maintenance Rule baseline 8/96C 
inspections 

*Provide PRA training for Senior Reactor * Conduct training courses according to SRA training 3/97 NRR 
Analysts (SRA) programs 

* Rotational assignments for SRAs tp gain working 3/97 NRR/RES 
experience 
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Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

* Continue to provide expertise in risk assessment * Monitor the use of risk in inspection reports . Ongoing NRR 
to support regional inspection activities and to 
communicate inspection program guidance and * Develop new methodologies and communicate 
examples of its implementation . appropriate uses of risk insights to regional offices. 

* Update inspection procedures as needed . 

* Assist regional offices as needed . . 

* Conduct Maintenance Rule baseline inspections 7/98 

1.4 OPERATOR Monitor insights from HRAs and PRAs (including * Revise the Knowledge and Abilities (Kl A) Catalogs 8/95C NRR 
LICENSING IPEs and IPEEEs) and operating experience to (NUREGs 1122 and 1123) to incorporate operating 

identify possible enhancements for inclusion in experience and risk insights. 
planned revisions to guidance for operator 
licensing activities (initial and requalification) *Revise the Examiner Standards (NUREG- 1021), as 12/96 NRR 

needed, to reflect PRA insights . 

1.5 EVENT ASSESSMENT * Continue to conduct quantitative event * Continue to evaluate 50. 72 events using ASP models. Ongoing NRR 
assessments of reactor events while at-power and 
during low power and shutdown conditions . 

* Assess the desirability and feasibility of * Define the current use of risk analysis methods and TBD NRR 
conducting quantitative risk assessments on non- insights in current event assessments. 
power reactor events. * Assess the feasibility of developing appropriate risk 

assessment models . 
* Develop recommendations on the feasibility and 
desirability of conducting quantitative risk assessments. 

1.6 EVALUATE USE OF * Audit the adequacy of licensee analyses in IPEs * Identify generic safety issues to be audited . NRR 
PRA IN RESOLUTION OF and IPEEEs to identify plant-specific applicability * Select plants to be audited for each issue. 
GENERIC ISSUES of generic issues closed out based on IPE and * Describe and discuss licensees' analyses supporting 

IPEEE programs . issue resolution. 
* Evaluate results to determine regulatory response; i.e. , 6/97 
no action, additional audits, or regulatory action . 
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Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

1.7 REGULATORY * Assess the effectiveness of two major safety * Develop process/guidance for assessing regulatory NRR& 
EFFECTIVENESS issue resolution efforts (i.e. , SBO and ATWS effectiveness . RES 
EVALUATION rules) for reducing risk to public health and * Apply method to assess reduction in risk. 

safety . * Evaluate result, effectiveness of rules. 
* Propose modifications to resolution approaches, as 
needed. 
* Identify other issues for assessment if appropriate. 9/97 . 

1.8 ADVANCED REACTOR * Continue staff reviews of PRAs for design * Continue to apply current staff review process. Ongoing NRR 
REVIEWS certification applications. 

* Develop SRP to support review of PRAs for * Develop draft SRP to tech staff for review and 6/98 NRR 
design certification reviews of evolutionary concurrence. 
reactors (ABWR and System 80+). *Finalize SRP. 12/99 

* Develop independent technical analyses and * Reevaluate risk-based aspects of the technical bases for 12/96 NRR& 
criteria for evaluating industry initiatives and EP (NUREG-0396) using insights from NUREG-1150, RES 
petitions regarding simplification of Emergency the new source term information from NUREG-1465, 
Preparedness (EP) regulations . and available plant design and PRA information for the 

passive and evolutionary reactor designs. 

1. 9 ACCIDENT * Develop generic and plant specific risk insights * Perform an assessment of AIM-related information 6/97 NRR& 
MANAGEMENT to support staff audits of utility accidents contained in IPE databases to develop generic insights RES 

management (AIM) programs at selected plants . into AIM strategies and capabilities and document it in 
IPE Insights Report. 

* Develop plant-specific A/M Insights/information for TBD 
selected plants to serve as a basis for assessing 
completeness of utility AIM program elements (e.g., 
severe accident training) 
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Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

1.10 EVALUATING IPE * Use insights from the staff review of IPEs to * Review the report "IPE Program: Perspectives on 12/97 NRR& 
INSIGHTS TO identify potential safety, policy, and technical Reactor Safety and Plant Performance" and identify RES 
DETERMINE NECESSARY issues, to determine an appropriate course of required staff and industry actions (if any) . 
FOLLOW-UP ACTIVITIES action to resolve these potential issues, and to 

identify possible safety enhancements. * Audit licensee improvements that were credited in the 
IPEs to determine effectiveness of licensee actions to 
reduce risk. TBD 

-
* Determine appropriate approach for tracking the * Define use for information, clarify "regulatory use•, 12/97 NRR 
regulatory uses of IPE/IPEEE results. and assess the most effective methods for data 

collection . 

* If appropriate, develop approach for linking 12/98 
IPE/IPEEE data bases. 

*C=Complete 
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2 .0 REACTOR SAFETY RESEARCH 

Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

2 . 1 DEVELOP REGULATORY Regulatory Guides for industry to use in risk- * Issue draft PRA Regulatory Guides for public comment. RES 
GUIDES informed regulation . General 12/96 

IST 12/96 
ISi 3/97 
GQA 12/96 
TS 

. 
12/96 

* Issue final PRA Regulatory Guides . 
General 12/97 
IST 12/97 
ISi 12/97 
GQA 12/97 
TS 12/97 

2.2 TECHNICAL SUPPORT * Provide technical support to agency users of risk * Continue to provide ad hoc technical support to agency Continuing RES 
assessment in the form of support for risk-based PRA users . 
regulation activities, technical reviews , issue risk • Expand the database of PRA models available for staff use, Continuing RES 
assessments, statistical analyses, and develop expand the scope of available models to include external event 
guidance for agency uses of risk assessment. and low power and shutdown accidents, and refine the tools 

needed to use these models, and continue maintenance and user 
support for SAPHIRE and MACCS computer codes . 
• Support agency efforts in reactor safety improvements in Continuing RES 
former Soviet Union countries . 
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Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

2 .3 SUPPORT FOR NRR •Modify 10 CFR 52 and develop guidance on the use of • Develop draft guidance and rule . 5/98 RES 
ST AND ARD REACTOR PRA updated PRAs beyond design certification (as described • Solicit public comment. 11/98 RES 
REVIEWS in SECY 93-087). • Finalize staff guidance and rule. 12/99 RES 

2 .4 METHODS DEVELOPMENT • Develop, demonstrate, maintain, and ensure the quality • Develop and demonstrate methods for including aging effects 9/97 RES 
AND DEMONSTRATION of methods for performing, reviewing, and using PRAs in PRAs . 

and related techniques for existing reactor designs . • Develop and demonstrate methods for including human errors 6/97 RES 
of commission in PRAs. 

. 
• Develop and demonstrate methods to incorporate 9/97 RES 
organizational performance into PRAs. 
• Develop and demonstrate risk assessment methods 6/97 RES & NMSS 
appropriate for application to medical and industrial licensee 
activities . 

2.5 IPE AND IPEEE REVIEWS +To evaluate IPE/IPEE submittnls to ohtnin reasonable • Complete reviews of IPE submittals . 12/96+ RES 
assurance that the licensee has adequately analyzed the + Complete reviews of IPEEE submittals. 12/98 RES 
plant design and operations to discover vulnerabilities; • Continue regional IPE presentations . Ongoing RES 
and to document the significant safety insights resulting • Issue IPE insights report for public comment. 10/96 RES 
from IPE/IPEEEs. + Final IPE insights report 6/97 RES 

• Issue interim IPEEE insights report 9/97 RES 
+ Issue draft final IPEEE insights report 9/98 RES 

2.6 GENERIC ISSUES PROGRAM + To conduct generic safety issue management activities, • Continue to prioritize and resolve generic issues. Continuing RES 
including prioritization, resolution , and documentation, 
for issues relating to currently operating reactors, for 
advanced reactors as appropriate, and for development or 
revision of associated regulatory and standards 
instruments. 

+ Approximately 3 SERs may slip beyond 12/96; staff is awaiting additional information from licensees 
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3.0 ANALYSIS AND EVALUATION OF OPERATING EXPERIENCE, AND TRAINING 

Regulatory Objectives Methods Target Lead 
Activity Schedule Office 

3.1 RISK-BASED + Use reactor operating experience data to assess + Trend performance of risk-important components. 2197 AEOD 
TRENDS AND the trends and patterns in equipment, systems, Annual rpl-
PATTERNS ANALYSIS initiating events, human performance, and important + Trend performance of risk-important systems. 9197 

accident sequence. 
+ Trend frequency of risk-important initiating. events. 12/96 

+ Trend human performance for reliability characteristics . TBD 

+ Evaluate the effectiveness of licensee actions taken to + Trend reactor operating experience associated with specific As needed AEOD 
resolve risk significant safety issues . safety issues and assess risk implications as a measure of safety 

performance. 

+ Develop trending methods and special databases for use in + Develop standard trending and statistical analysis procedures Complete AEOD 
AEOD trending activities and for PRA applications in other for identified areas for reliability and statistical applications. 
NRC offices. 

+ Develop special software and databases (e.g . common cause CCF-
failure) for use in trending analyses and PRA studies. Complete 

Periodic 
updates 

3.2 ACCIDENT + Identify and rank risk significance of operational events. + Screen and analyze LERs, AITs, IITs, and events identified Ongoing AEOD 
SEQUENCE from other sources to obtain ASP events. 
PRECURSOR (ASP) Annual 
PROGRAM + Perform independent review of each ASP analyses. Licensees report, 

and NRC staff peer review of each analysis . Ongoing AEOD 

+ Complete quality assurance of Rev. 2 simplified plant specific 3/97 RES 
models . 

+ Complete feasibility study for low power and shutdown 11196 RES 
models . 

+ Complete initial containment performance and consequence Complete RES 
models . 

+ Provide supplemental information on plant specific + Share ASP analyses and insights with other NRC offices and Annual rpt AEOD 
performance . Regions. 
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Regulatory Actvity Objectives Methods Target Lead 
Schedule Office 

3 .3 INDUSTRY RISK + Provide a measure of industry risk that is as complete as + Develop program plan which integrates NRR, RES, and Complete AEOD 

TRENDS possible to determine whether risk is increasing, decreasing, AEOD activities which use design and operating experience to 

or remaining constant over time. assess the implied level of risk and how it is changing. 
• Implement program plan elements which will include plant- 8/97 

specific models and insights from IPEs, component and system 
reliability data, and other risk-important design and operational 
data in an integrated frame work to periodically evaluate industry 
trends. 

3.4 RISK-BASED • Establish a comprehensive set of performance indicators • Identify new or improved risk-based Pis which use component Complete AEOD 

PERFORMANCE and supplementary performance measures which are more and system reliability models & human and organizational 

INDICATORS closely related to risk and provide both early indication and performance evaluation methods. 

confirmation of plant performance problems . • Develop and test candidate Pis/performance measures. 3/98 
+ Implement risk-based Pis with Commission approval. 9/98 

3 .5 COMPILE • Compile operating experience information in database • Manage and maintain SCSS and the PI data base, provide Ongoing AEOD 

OPERATING systems suitable for quantitative reliability and risk analysis oversight and access to NPRDS, obtain INPO's SSPI, compile 

EXPERIENCE DATA applications. Information should be scrutable to the source at !PE failure data, collect plant-specific reliability and availability 

the event level to the extent practical and be sufficient for data . 
estimating reliability and availability parameters for NRC • Develop, manage, and maintain agency databases for Ongoing 

applications. reliability/availability data (equipment performance, initiating 
events, CCF, ASP, and human performance data) . 

• Revise reporting rules to better capture equipment reliability Proposed-

information . Compl.-2/96 
Final-I 0/97 

4197 
• Determine need to revise LER rule to eliminate unnecessary 
and less safety-significant reporting . 6/98 
• Determine need to revise reporting rules and to better capture 
ASP, CCF, and human performance events . 
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Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

3 .6 STAFF TRAINING • Present PRA curriculum as presently scheduled for FY 1996 • Continue current contracts to present courses as scheduled. Ongoing AEOD 
• Maintain current reactor technology courses that include PRA Ongoing 
insights and applications. 
• Improve courses via feedback . Ongoing 
• Review current PRA course material to ensure consistency with Complete 
AppendixC . 

• Develop and present Appendix C training courses. • Prepare course material based on Appendix C. Complete RES and 
• Present courses on Appendix C. . Complete AEOD 

• Determine staff requirements for training, including analysis • Review IT As performed to date . Complete AEOD 
of knowledge and skills , needed by the NRC staff. • Perform representative IT As for staff positions (JT A Pilot Program) . Complete 

• Evaluate staff training requirements as identified in the PRA Complete 
Implementation Plan and the Technical Training Needs Survey (Phase 
2) and incorporate them into the training requirements analysis . 
• Analyze the results of the IT A Pilot Program and determine Ongoing 
requirements for additional JTAs. 
• Complete JTAs for other staff positions as needed . Ongoing 
• Solicit a review of the proposed training requirements . Ongoing 
• Finalize the requirements . Ongoing 

• Revise current PRA curriculum and develop new training + Prepare new courses to meet identified needs. 12197 AEOD 
program to fulfill identified staff needs . + Revise current PRA courses to meet identified needs . 12197 

+ Revise current reactor technology courses as necessary to include Complete 
additional PRA insights and applications. 3196 

+ Present revised PRA training curriculum. • Establish contracts for presentation of new PRA curriculum. Ongoing AEOD 
• Present revised reactor technology courses. Ongoing 
• Improve courses based on feedback . Ongoing 
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4 .0 NUCLEAR MATERIALS AND LOW-LEVEL WASTE SAFETY AND SAFEGUARDS REGULATION 

Regulatory Activity Objectives Methods Target Lead 
Schedule Office(s) 

4 .1 Validate risk analysis • Validate risk analysis methodology developed to • Hold a workshop consisting of experts in PRA and HRA 8/94 NMSS 
methodology developed to assess assess the relative profile of most likely to examine existing work and to provide recommendations Completed 
most likely failure modes and contributors to misadministrations for the gamma for further methodological development. 
human performance in the use of stereotactic device (gamma knife). 
industrial and medical • Examine the use of Monte Carlo simulation and its 9195 
radiation devices . application to relative risk profiling. . Completed 

• Examine the use of expert judgement iq developing error 9195 
rates and consequence measures. Completed 

• Continue the development of the relative risk • Develop functionally based generic event trees . TBD RES/ 
methodology, with the addition of event tree NMSS 
modeling of the brachytherapy remote afterloader. 

• Extend the application of the methodology and •Develop generic risk approaches. TBD RES/ 
its further development into additional devices, NMSS 
including teletherapy and the pulsed high dose 
rate a fterloader. 

4 .2 Continue use of risk assessment • Develop decision criteria to support • Conduct enhanced participatory rulemaking to establish 8/94 PR RES& 
of allowable radiation releases and regulatory decision making that I radiological criteria for decommissioning nuclear sites; Complete NMSS 
doses associated with low-level incorporates both deterministic and risk-based technical support for rulemaking including comprehensive Final Rule 
radioactive waste and residual engineering judgement . risk based assessment of residual contamination. 6196- 3/97 
activity . (Dependent 

on EPA) 

• Work with DOE and EPA to the extent practicable to Ongoing 
develop common approaches, assumptions, and models for 
evaluating risks and alternative remediation methodologies. 
(Risk harmonization). 

4 .3 Develop guidance for the review • Develop a Branch Technical Position on • Solicit public comments 1/97 NMSS& 
of risk associated with waste conducting a Performance Assessment of a LLW • Publish final Branch Technical Position 8/97 RES 
repositories . disposal facility . 
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5.0 HIGH-LEVEL NUCLEAR WASTE REGULATION 

Regulatory Activity Objectjves Methods Target Lead 
Schedule Office(s) 

5.1 REGULATION OF HIGH- • Develop guidance for the NRC and CNWRA staffs .. Assist the staff in pre-licensing activities and in license Ongoing NMSS 
LEVEL NUCLEAR WASTE in the use of PA to evaluate the safety of HLW application reviews. 

programs. .. Develop a technical assessment capability in total-system 
and subsystem PA for use in licensing and pre-licensing 
reviews . 
• Combine specialized technical disciplin~s (earth sciences 
and engineering) with those of system modelers to improve 
methodology. 

• Identify significant events, processes, and parameters • Perform sensitivity studies of key technical issues using Ongoing NMSS 
affecting total system performance. iterative performance assessment (IPA). 

• Use PA and PSA methods, results and insights to • Assist the staff to maintain and to refine the regulatory Ongoing NMSS 
evaluate proposed changes to regulations governing the structure in 10 CFR Part 60 that pertains to PA. 
potential repository at Yucca Mountain. • Apply IPA analyses to advise EPA in its development of 

a Yucca Mountain regulation 
• Apply IPA analyses to conform 10 CFR 60 to EPA's 
regulations 

• Continue PA activities during interactions with DOE • Provide guidance to the DOE on site characterization Ongoing NMSS 
during the pre-licensing phase of repository requirements, ongoing design work, and licensing issues 
development, site characterization, and repository important to the DOE's development of a complete and 
design. high-quality license application. 

• Compare results of NRC's iterative performance 
assessment to DOE's TSPA-95 to identify major 
differences/issues. 
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ATTACHMENT 2 

This attachment contains the supplemental information requested by the Commission in its 
Staff Requirements Memorandum dated May 15, 1996. This supplemental information 
includes 1) a discussion of the four emerging policy issues identified in the March 26, 
1996, memorandum from the Executive Director for Operations to the Commission 
providing an update on the agency's Probabilistic Risk Assessment (PRA) Implementation 
Plan, 2) a discussion of the implementation and use of subsidiary safety goal objectives, 
and 3) a discussion of the staff's plans to address uncertainty in the implementation of 
risk-informed and performance-based regulation. 

I. EMERGING POLICY ISSUES 

. 
In a memorandum dated March 26, 1996 from the EDO to the Commission, the staff 
identified the following four emerging policy issues: 

• The role of performance-based regulation in the PRA Implementation Plan 
• Plant-specific application of safety goals 
• Risk neutral vs. increases in risk 
• Implementation of changes to risk-informed IST and ISi requirements. 

As requested by the Commission, each emerging policy issue is discussed below. The 
discussions briefly describe the issue, the alternatives, including the pros and cons, and 
provide the staff's recommendation. The staff has also considered the comments 
contained in the Advisory Committee on Reactor Safeguards letter of August 15, 1996, 
concerning risk-informed and · performance-based regulation. 

A. THE ROLE OF PERFORMANCE-BASED REGULATION IN THE PRA 
IMPLEMENTATION PLAN 

In its Policy Statement "Use of Probabilistic Risk Assessment Methods in Nuclear 
Regulatory Activities" (60 FR 42622, August 16, 1995), the Commission affirmed that the 
use of PRA should be encouraged and that the scope of PRA applications in all nuclear 
regulatory matters should be expanded to the extent supported by the state-of-the-art in 
methods and data. The Commission's PRA Policy Statement and the PRA Implementation 
Plan continue to provide a necessary focus for the staff and industry to proceed toward 
more risk-informed regulatory approaches that enhance safety decision-making, improve 
staff efficiency, and/or reduce industry burden. 

"Risk-informed" and "performance-based" are not necessarily synonymous terms, and the 
Commission's PRA Policy Statement does not explicitly discuss performance-based 
regulation. It is important for the staff and the industry to explore this regulatory concept 
with careful and deliberate thought. Most of the staff's experience with performance
based regulation has been gained through PRA pilot applications, implementation of the 
Maintenance Rule (10 CFR 50.65), and other rulemaking. For example, the recent 
rulemaking on 10 CFR Part 50, Appendix J, "Primary Reactor Containment Leakage 
Testing for Water-Cooled Power Reactors" (60 FR 49495), implemented a performance
based option for leakage-rate testing for containments. In addition, several proposed and 
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ongoing rule changes (as described in the "Proposed Rulemaking Activity Plan," SECY-96-
176) take a performance-based approach. The PRA Implementation Plan pilot applications 
for inservice testing of pumps and valves and inservice inspection are also partly 
performance-based, focussing on component and system performance. The staff 
continues to explore approaches that utilize performance assessment. 1 

After reviewing lessons-learned to date with risk-informed regulatory initiatives and after 
reviewing the performance-based elements proposed by the Nuclear Energy Institute (NEil, 
the staff has concluded that a risk-informed, performance-based regulatory approach 
should have at least four key elements: (1) there are measurable or calculable parameters 
to monitor plant and licensee performance, (2) objective criteria are established to assess 
performance based on a combination of risk insights, deterministic analysis, and 
performance history, (3) the licensee has flexibility to determine how to meet established 
performance criteria, and (4) failure to meet a performance criterion will not have an 
intolerable outcome. 2 

In some cases, performance-based regulatory approaches can be incorporated into risk
informed regulatory approaches. In other cases, performance-based regulatory approaches 
can be implemented without the explicit use of risk insights. The latter type of 
performance-based approach would involve objective performance criteria based on 
deterministic analysis, engineering judgment, and performance history. 

The staff has identified three alternatives for addressing the issue of how performance
based regulation should be implemented. 

Alternative 1 : Implement performance-based regulation in the context of the current 
PRA Implementation Plan through the current process. That is, where 
practical, include performance-based strategies in the implementation 
of the risk-informed regulatory decision-making proc~ss. 

This alternative has several advantages. First, it would allow staff to continue the current 
process, under the PRA Implementation Plan, for considering risk-informed, performance
based approaches on their own merits on a case-by-case basis. The PRA Implementation 
Plan is periodically updated to reflect the progress of planned activities, or to add new 
areas where the staff is pursuing risk-informed approaches. 

These assessments of performance are not identical to and do not have the same 
regulatory roles as "performance assessmentsn of waste management facilities. 

2 For waste disposal, performance criteria are inherent in defining the acceptability 
of the overall system for disposal. For low-level waste, and perhaps high-level waste, 
dose (and thus risk) criteria are elements of the governing regulations. Thus, for waste 
disposal, the regulatory approach is both risk-based and performance-based and failure to 
meet the criteria would be noncompliance. 
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Second, the current process is responsive to numerous risk-informed industry initiatives in 
the power reactor area, where the potential benefits for reducing unnecessary industry 
burden, enhancing safety decision-making, and improving staff efficiency are readily 
apparent. 

Third, under this alternative, risk-informed modification of rules and regulations to move 
toward increased performance-based regulation would be complementary to the PRA 
Implementation Plan activities. This complementary approach would promote regulatory 
coherence and help ensure that the legal and technical issues associated with 
performance-based approaches are resolved in the context of (and, where appropriate, 
integrated with) risk-informed regulatory approaches. Currently, performance-based 
strategies are considered in the implementation and monitoring step of the risk-informed 
decision-makii;-ig process the staff is developing for reactor-related activities. 

Finally, since this alternative is the current process, a significant change in resource 
allocation is not necessary to implement it. The resource and programmatic consequences 

. are gradual and incremental. 

CONS 

The current process could be perceived as moving too slowly toward more performance
based regulatory approaches. 

Alternative 2: Implement performance-based regulation as an explicit element of the 
PRA Implementation Plan by actively soliciting from industry a limited 
number of additional performance-based initiatives which are also 
suitable for risk-informed changes. 

This alternative has two advantages. First, it would allow the staff and industry to gain 
additional experience on performance-based industry initiatives that may not necessarily be 
part of risk-informed initiatives. 

Second, this approach would be responsive to industry initiatives for pursuing 
performance-based approaches. The transition to performance-based regulatory 
approaches would focus on areas supported by the industry. 

CONS 

Additional performance-based pilot reviews would divert staff resources from other 
regulatory activities and could cause delays in schedules or require additional resources. 
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Alternative 3: Implement performance-based regulation outside the context of the 
PRA Implementation Plan. 

Under this alternative, the agency could move aggressively toward performance-based 
regulatory approaches by establishing a separate oversight program outside the oversight 
provided by the PRA Implementation Plan. This alternative would be parallel to, and 
perhaps independent of, risk-informed efforts. The agency could pursue performance
based approaches that are not explicitly risk-informed avoiding many of the risk-related 
technical issues. 

CONS 

Significant staff resources would be needed to support a concentrated effort to pursue 
performance-based approaches, to separately review the regulations and regulatory 
decision-making processes, and implement rulemaking or procedural changes. It is likely 
that these resources would have to be diverted from other ongoing or planned regulatory 
activities. This parallel approach might make it more difficult to integrate activities in areas 
where risk-informed and performance-based approaches are complementary. 

Also, because it would be resource intensive, this alternative could also be the most costly 
to licensees, at least in the short term. Their participation in and support for such 
activities could depend on the extent to which they perceived near-term benefits. 

STAFF RECOMMENDATION 

The staff recommends Alternative 1 . 

With this approach, the staff plans to include performance-based strategies in the 
implementation of risk-informed .regulatory decision-making processes to the extent that . 
they relate to the activities in the PRA Implementation Plan. Because the staff is aware of 
a recent OIG audit focusing on peformance-based regulation, the staff will review the 
findings and recommendations contained in the audit report, after issuance, and inform the 
Commisison of any changes to the staff's recommendation. 

In its letter of August 15, 1996, the ACRS stated that it "agree[d] with the staff that, 
where practical, performance-based strategies should be included in the implementation 
and monitoring step of the risk-informed decision-making process. The pilot programs may 
provide an opportunity for a more concrete definition and development of performance
based strategies." 

B. PLANT-SPECIFIC APPLICATION OF SAFETY GOALS 

The Safety Goal Policy Statement, issued by the Commission in 1986, established two 
qualitative safety goals to help assure that nuclear power plant operations do not 
significantly increase risk to individuals or to society. The policy statement also defined 
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two quantitative objectives for use "in determining achievement of the qualitative goals." 
These quantitative health objectives (QHOs) were defined in terms of a percentage (0 .1 %) 
of the total accidental and cancer death rates experienced by the public. 

Since the policy statement was issued, the staff has developed subsidiary objectives to the 
QHOs. These subsidiary objectives have been formulated in terms of the frequency of 
core damage accidents and the performance of containment structures under accident 
conditions. These subsidiary objectives were established for a number of reasons, 
including that they introduced a clearer characterization of the desirable performance of 
some of the critical engineered barriers which protect publi~ health (e.g., containment 
performance). 

Consistent witti the Commission's guidance in its June 15, 1990, SRM, the OHOs and 
subsidiary objectives have been pursued only in the context of generic regulatory 
decisions, such as generic backfit decision-making. 

The Commission's PRA Policy Statement endorsed the expanded use of PRA in regulatory 
activities. This expansion, specifically in the area of changes to an individual plant's 
current licensing basis (CLB), has led the staff to consider the need for guidelines to 
support regulatory decision-making in plant-specific circumstances, recognizing that the 
use of risk information remains complementary to deterministic engineering analysis and 
judgment. Specifically, the staff is considering how to develop guidelines for plant-specific 
applications. The staff has identified two alternative approaches. 

Alternative 1 : Develop guidelines for plant-specific decisions that are derived from 
the Commission's current Safety Goals and/or subsidiary objectives. 

This alternative involves the development of acceptance guidelines for risk-informed plant
specific CLB change requests, based on the current safety goals and/or SL!bsidiary 
objectives. The staff and the nuclear power industry have experience in developing such 
acceptance guidelines. The NRC's Regulatory Analysis Guidelines, which are used in 
backfit determinations, include guidance on the acceptable levels of risk for a class of 
plants. In addition, EPRl's PSA Applications Guide contains proposed guidelines for 
judging the acceptability of plant-specific changes based upon their impact on plant risk. 

The derived PRA-related acceptance guidelines would likely be in the form of core damage 
frequency and measures of containment performance, that are developed to be compatible 
with the Safety Goals and/or subsidiary objectives. The actual derivation could take 
different forms, for example: 

• plant level guidelines related to plant design such as core damage frequency, 
conditional containment failure probability and early containment failure probability 

• guidelines related to changes in risk such as change in CDF and that also limit 
cumulative increases from all changes 

• guidelines that factor in actual site characteristics 
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PROS: 

This alternative has the advantage of establishing acceptance guidelines which are closely 
related to criteria associated with the Safety Goals and/or subsidiary objectives. That is, 
plant-specific regulatory actions (i.e., changes to a plant's CLB) would be compared with 
acceptance guidelines that are derived from the Commission's Safety Goals to support 
plant-specific decisions. 

The acceptance guidelines could be a combination of the above. The level of detail and 
scope of the risk information required would depend on the requested change and the 
acceptance guidelines. The technical content of the acceptance guidelines would be 
addressed as the Regulatory Guides and Standard Review Plans are developed. This 
alternative uses an integrated deterministic/probabilistic approach and would consider 
factors, such 'as defense-in-depth and compensatory measures, that may be difficult to 
quantify for impact on risk but that do provide qualitative or deterministic assurance that 
the risk impact is acceptable. 

CONS: 

The principal drawback of this approach is that it departs from previous Commission 
guidance on the use of safety goals. Plant-specific PRAs thus become a more prominent 
aspect of the decision-making process. Recognizing, however, that such increased 
prominence is a goal of the PRA Policy Statement, this drawback is not considered to be a 
fatal flaw in this alternative. 

Explicit numerical guidelines could lead to litigation of regulatory decisions that use the 
guidelines. The use of numerical guidelines could increase the possibility of and difficulty 
inherent in litigation that would involve PRA. There are significant questions as to the 
ability of NRC to devote the resources needed to sustain PRA derived co~clusions in the 
event there are numerous contested proceedings. In addition, to the extent that the safety 
goals or subsidiary objectives are relied upon for staff decisions, the goals or objectives 
would themselves be open to challenge. 

Alternative 2: Relate plant-specific risk changes to industry population goals, i.e., 
calculate the risk at a plant after a proposed change and then assess 
this new plant risk against OHOs and subsidiary objectives (average) 
for the complete population of operating plants. 

This alternative would maintain the generic nature of the Commission's Safety Goals while 
permitting their use in plant-specific regulatory actions. Plant-specific change requests 
would be compared with goals defined for the total population of plants. 

PROS: 

This alternative would maintain consistency with the underlying intent of the 
Commission's Safety Goals that the average risk of all operating plants be the numerical 
goal under consideration. 
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CONS: 

A practical problem is that the impact of each plant-specific request would be compared 
with the distribution of plant risk estimates which would be essentially insensitive to all 
but quite large changes in risk in most plants. Therefore, many proposed changes could 
end up being acceptable from a risk perspective; thus in effect, making the deterministic 
factors the sole decision criteria. In addition, this alternative would not exclude trade-offs 
between large risk increases at some plants, and decreases at others. Complete risk 
estimates for all plants would likely be required, making this a very resource-intensive 
option. 

STAFF RECOMMENDATION: 

The staff recommends Alternative 1 . 

In its August 15, 1996 letter, the ACRS stated its belief that the safety goals and 
subsidiary objectives can and should be used to derive guidelines for plant-specific 
applications. The ACRS further stated that it is "impractical to rely exclusively on the 
Quantitative Health Objectives (QHOs) for routine use on an individual plant basis. Criteria 
based on core damage frequency (COF) and large, early release frequency (LERF) focus 
more sharply on safety issues and can provide assurance that the QHOs are met. They 
should be used in developing detailed guidelines." 

C. RISK NEUTRAL VS. INCREASES IN RISK 

The resolution of this policy issue concerning whether to allow small increases in plant risk 
is closely linked with the previous policy issue associated with the development of 
guidelines for plant-specific risk-informed decisions. 

Our current regulatory processes allow a qualitative consideration of risk or relative risk 
increases as part of our regulatory oversight. Accordingly, in certain instances, the 
Commission may approve license amendments or changes in a licensed facility when the 
probability or consequences of an accident may increase. Although plant modification 
under 10 CFR 50.59, cannot involve changes, tests, or experiments that increase the 
probability or consequences of an accident, the Commission has established a process for 
approving changes under 10 CFR 50.90 which reduce safety margin (i.e., increase risk). 
The approval process under 10 CFR 50.90 and 50.91 allows the staff to approve risk 
increases, but not significant risk increases without an opportunity for public hearing. 
Changes in Allowable Outage Times for equipment covered by Technical Specifications 
may be examples of this type of change. 

The Commission, in its PRA Policy Statement, indicated that the use of risk insights should 
be increased and continue to complement and support the defense-in-depth philosophy. 
The staff will continue to use PRA techniques as an adjunct to the traditional engineering 
approach in order to better understand the risk significance of proposed CLB changes that 
impact the defense-in-depth attributes of plant design and operation. Guidance to support 
decision-making that integrates the results of both deterministic defense-in-depth 
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evaluations and risk evaluations is under development. This guidance will provide greater 
consistency in the staff review process and permit more structured consideration of the 
cumulative impact of risk increases. 

Alternative 1 : Allow small increases in risk under certain conditions, for proposed 
changes to a plant's licensing basis. 

Current PRAs indicate that operating plants are generally below the NRC Safety Goal's 
quantitative health objectives. The OHOs already represent a small increase of the public 
risk (a factor of 1000 below existing accidental death or cancer risks). Additionally, 
subsidiary objectives for such parameters as core damage frequency and containment 
performance have been established to ensure the low likelihood of high consequence 
accidents. These subsidiary objectives have been shown to be even more restrictive than 
the overlying QHOs. For these reasons, increases that are a small portion of existing 
nuclear power plant risk are expected to produce a minimal change in public risk. 

Additionally, some proposed changes may well represent small calculated risk impacts that 
are well within the bounds of uncertainties expected from the methods and available data. 
Therefore, very small calculated increases in plant risk may, in actuality, have no 
perceivable impact on public risk, even though in a calculational sense they are not 
precisely risk neutral. 

As part of the development of risk-informed Regulatory Guides and Standard Review 
Plans, the staff is developing risk-informed acceptance guidelines based on subsidiary 
objectives such as CDF and large early release frequency and on the underlying risk profile 
of the plant. If this option is endorsed, the Regulatory Guides and SRPs will provide 
explicit guidance on what level of risk increase is acceptable . This appro_ach will ensure 
the existence of more rigorous numerical guidelines for the NRC to utilize in an integrated 
decision process for assessing licensee initiatives. 

CONS 

A policy that allows the risk of plants to increase, even by an imperceptibly small amount, 
may be opposed by the public, regardless of whether there is a strong technical basis and 
it will result in other benefits (e.g., reduction in unnecessary burden). In addition, 
subsidiary objectives may become de-facto requirements. 

Alternative 2: Require risk neutrality or risk reduction for proposed changes to a 
plant's licensing basis. 

This approach would require that proposed changes to a plant's licensing basis either be 
risk-neutral (i.e., the increase in risk associated with a proposed change be compensated 
for by a compensatory action that will result in an equivalent decrease in plant risk) or 
result in a reduction in plant risk. 

8 



This type of approach would help assure that the plant risk will remain approximately 
constant or improve for those areas where staff approval is required. 

CONS 

The staff believes that this alternative is not compatible with the intent of the PRA Policy 
Statement objective of removing unnecessary conservatism from the regulatory process. 
Such an approach might also tend to restrict risk-informed applications where 
quantification limitations make it difficult or impossible to demonstrate with assurance that 
risk neutrality exists, even though the impact is insignificantly small. 

Another disadvantage of this alternative is that it does not consider the actual observed 
variation in pl~nt risk. Therefore, a licensee that manages risk and strives to keep plant 
risk low (e.g., a plant whose risk is 1 to 2 orders of magnitude better than some other 
plant) would be treated the same as licensees whose plants' risk profiles indicate a greater 
plant risk. 

STAFF RECOMMENDATION 

The staff recommends Alternative 1 , which would permit increases in risk in some 
circumstances. The staff believes that this position is consistent with the Commission's 
Safety Goals. Increases in risk would only be considered when the staff determines that 
the proposed change will not result in an undue risk to the public, and that adequate 
protection to public health and safety will still be assured. 

Additionally, the staff believes that the PRA Policy Statement was not intended to allow 
only risk-neutral changes. In its August 15, 1996, letter, the ACRS agreed with the staff 
that increases in risk should be permitted in some situations. 

D. IMPLEMENTATION OF CHANGES TO RISK-INFORMED IST AND ISi 
REQUIREMENTS 

Since 1992, the NRC has been working with the Nuclear Energy Institute (NEI) and other 
industry entities (e.g., ASME Research and industry owners groups) to develop guidelines 
for using probabilistic techniques to help better define inservice inspection (ISi) and 
inservice testing UST) requirements. In late 1994, the staff began to encourage pilot 
applications of risk-informed methods to improve ISi and IST programs for nuclear systems 
and components. In late November 1995, the staff received requests from the Comanche 
Peak Steam Electric Station Units 1 and 2 and Palo Verde Nuclear Generating Station Units 
1, 2, and 3 licensees to implement risk-informed IST programs in lieu of the ASME code
based IST program required by 10 CFR 50.55a. 

Staff interaction with the industry and pilot licensees is continuing . The staff plans to 
proceed promptly on rulemaking, once the final Regulatory Guides and Standard Review 
Plans are in place . The staff's rulemaking effort will consider the appropriate guidelines 
and Code changes if the industry's consensus-based standards are available . 
The staff identified three alternatives for implementing risk-informed inservice inspection 
and testing programs until rulemaking can be completed. 
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Alternative 1 : Approve risk-informed ISi and risk-informed IST as exemptions to the 
current regulations 

This alternative would ( 1) focus staff and industry resources on the more safety-significant 
components as well as provide early relief to the pilot plant licensees (i.e., cost savings 
and dose reductions) and (2) allow the staff to gain experience with risk-informed 
programs as risk-informed ISi and IST Regulatory Guides and Standard Review Plan 
sections are being developed and before rulemaking to modify 1 O CFR 50.55a is initiated. 
This alternative would also provide the staff and industry with the flexibility they need to 
progress on risk-informed initiatives as staff review resources permit. 

CONS 

First, it would require more staff and licensee effort than Alternative 2 to address special 
circumstances as part of approving changes to pilot licensee IST and ISi programs. That 
is, the Commission would need to make a finding pursuant to 10 CFR 50. 12, that "special 
circumstances" exist (i.e. , that the proposed action would result in benefit to the public 
health and safety that compensates for any decrease in safety). This finding could be 
made if, for example, pilot plant licensees identified any non-Code components that should 
be categorized as high-safety-significant and focused on more testing for the high-safety
significant components while relaxing the inspection and test requirements for a selection 
of the low-safety-significant components. 

Second, the NRC staff and industry will need to evaluate and possibly implement revised 
ISl/IST strategies, currently being developed by the industry (EPRI and owner's groups) 
and ASME, after initial approval of the risk-informed ISl/IST programs at the pilot plant 
sites. The staff has traditionally worked with ASME and the Code consensus process to 
define inservice inspection and testing requirements. Thus, implementing- this option may 
bypass the traditional code consensus process and result in larger differences between 
licensee programs. If the staff proceeds with this alternative, pilot licensees with 
approved or exempted programs will be expected to modify their programs as necessary to 
reflect experience gained and to conform to the final versions of the Regulatory Guides and 
Standard Review Plans. 

Finally, under this alternative, the procedural aspects of granting exemptions (e .g., public 
notice) could require a substantial amount of staff resources. This alternative may be the 
least efficient alternative for the staff. The staff and the applicants would have more 
administrative burden for exemptions than with the other alternatives. 
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Alternative 2: Approve risk-informed ISi and IST changes approved as authorized 
alternatives under 10 CFR 50.55a (a)(3)(i) 

The Director of NRR may authorize changes to licensee ISi and IST programs under 10 
CFR 50.55a (a)(3)(i), and these changes would not be considered exemptions to the rule. 
Consequently, the Commission would not be required to make a finding pursuant to 1 O 
CFR 50.12 that "special circumstances" exist. The staff is developing uniform criteria to 
further specify what constitutes "an acceptable level of quality and safety." These criteria 
could then be used to evaluate risk-informed ISl/IST program changes proposed by 
licensees. 

Alternatives to the Code requirements have been authorized in the past when the proposed 
alternative provided an acceptable level of quality and safety or when compliance with the 
specified requirements would have resulted in a hardship or unusual difficulty without a 
compensating· increase in the level of quality and safety. The staff has approved licensee 
requests made pursuant to 10 CFR 50.55a(a)(3) to accommodate situations such as the 
inability to conduct a quarterly component test without a plant shutdown. 

Like Alternative 1, this alternative would (1) focus staff and industry resources on the 
more safety-significant components as well as provide early relief to the pilot plant 
licensees (i.e., cost savings and dose reductions) and (2) allow the staff to gain experience 
with risk-informed programs as risk-informed ISi and IST regulatory guides and standard 
review plan sections are being developed and before rulemaking to modify 10 CFR 50.55a 
is initiated. This alternative would also provide the staff and industry with the flexibility to 
continue making progress on risk-informed initiatives as staff review resources permit. 

CONS 

First, the staff would need to complete the development of the uniform criteria to specify 
"an acceptable level of quality and safety" using its own resources rather than utilizing 
industry-developed codes and standards. 

Second, the staff has traditionally worked with ASME and the Code consensus process to 
define inservice inspection and testing requirements. Implementing this alternative for pilot 
licensees may be viewed as bypassing the ASME Code consensus process. 

Finally, pilot licensees with approved programs will be expected to modify their programs 
as necessary to reflect experience gained and to conform to the final versions of the 
Regulatory Guides and Standard Review Plans. If modifications were necessary, it would 
create an additional burden for pilot licensees. 

Alternative 3: Defer approval of pilot plant risk informed ISi and IST programs until 
10 CFR 50.55a has been modified 
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This alternative would allow the staff to complete the risk-informed ISi and IST Regulatory 
Guides and the Standard Review Plan sections before issuing safety evaluations for the 
pilot plant risk-informed ISi and IST programs. This alternative would also allow greater . 
consideration of revised ISi and IST strategies, currently being developed by the industry 
and ASME. 

CONS 

First, this option would delay focusing NRC staff and industry resources on the more
safety significant components and delay potential cost savings and radiation exposure 
reductions associated with reducing ISi and IST requirements for low-safety-significant 
components. ·Second , a delay in considering risk-informed approaches, without a technical 
basis, or justifiable resource limitation, could be perceived as inconsistent with the 
Commission's own Policy Statement. 

If the Commission chooses this alternative and directs the staff to withdraw, defer, or limit 
its participation in the risk-informed ISi and IST pilot programs, the risk-informed ISi and 
IST Regulatory Guides and Standard Review Plan sections, as well as proposed 
modifications to 10 CFR 50.55a, may not have the benefit of lessons learned from the 
development and implementation of pilot plant risk-informed ISi and IST programs. 

STAFF RECOMMENDATION 

The staff recommends Alternative 2, allowing the staff to further use the acceptable
alternative provision of 10 CFR 50.55a (a)(3)(i) to approve the pilot plants' applications. 
This alternative would provide the staff and industry the flexibility they need to progress 
on risk-informed initiatives as staff review resources permit. 

The staff will continue to interact with ASME, industry owners groups, and licensees as 
the risk-informed ISi and IST programs evolve. It should be noted that, if the staff 
proceeds with this alternative, pilot licensees with approved programs will be expected to 
modify their programs as necessary to reflect experience gained and to conform to the 
final versions of the Regulatory Guides and Standard Review Plans. 

The staff plans to proceed promptly on rulemaking, once the final Regulatory Guides and 
Standard Review Plans are in place. If the development of industry guidelines and 
consensus-based standards keep pace, the staff's rulemaking effort will consider the 
appropriate guidelines and Code changes. 

II. IMPLEMENTATION AND USE OF SUBSIDIARY SAFETY GOAL OBJECTIVES 

As discussed in Section I, the staff recommends that acceptance guidelines for plant
specific CLB change requests be developed, based on the Commission Safety Goals and 
subsidiary objectives. The staff will continue to define such guidelines as part of 
developing SRPs and Regulatory Guides. 
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The staff is currently considering a decision-making logic that defines regions where the 
plant-specific guidelines can be used to characterize proposed changes in plant risk. This 
is conceptually similar to the Electric Power Research lnstitute's Probabilistic Safety 
Analysis Applications Guide. The staff is evaluating the appropriate number of regions, 
boundaries of the regions, and actions associated with those boundaries. 

The development of the guidelines that can be applied on a plant-specific basis has 
resulted in the identification of a number of technical issues. These issues are included in 
Attachment 3 to the Commission paper and will be resolved during the development of the 
risk-informed Regulatory Guides and Standard Review Plans. 

Ill. UNCERTAINTY IN THE IMPLEMENTATION OF RISK-INFORMED AND 
PERFORMANCE-BASED REGULATION 

The implementation and use of subsidiary safety goal objectives in establishing acceptance 
guidelines for decision-making in risk-informed regulation is discussed above. The staff 
has identified technical issues that will be resolved as we move toward more risk-informed 
regulatory decision-making. The staff recognizes that this decision-making process must 
take account of the uncertainty associated with the PRA results . 

Uncertainties arise from different sources. There are uncertainties in the values of the 
parameters of the PRA model (failure rates, initiating event frequencies, operator recovery 
rates, etc .), uncertainties related to the choice of models for elements of the PRA, and 
uncertainties due to the incompleteness of the PRA models. For example, in many PRAs, 
some modes of operation (low power and shutdown) and/or several initiating events 
(external events) are unanalyzed. The uncertainties of the first two types can be treated 
explicitly in PRAs to generate a characterization of the uncertainty on the PRA results, 
although it is not usual in Level I PRAs to include many modeling uncertainties, such as 
those associated with the choice of success criteria. Thus there are two classes of 
uncertainty associated with a PRA: those for which the impact is quantified, and those for 
which the impact is not quantified. 

The staff intends, whenever possible, to use the mean value of the results of the PRA, 
evaluated from a formal uncertainty analysis, for comparison with the numerical guidelines 
associated with absolute risk measures such as core damage frequency. The guidelines, 
however, are not intended as "speed limits," so the compar.ison process has to allow some 
leeway to accommodate the analysis uncertainty. Thus the issue of the treatment of 
uncertainty is closely associated with how the subsidiary goal objectives will be used to 
set acceptance guidelines. 

With respect to unanalyzed uncertainties such as those caused by incompleteness in the 
model, the staff is exploring several different approaches, such as establishing margins in 
the guidelines, compensating for the incompleteness by placing more emphasis on defense 
in depth, estimating the impact of the missing pieces in a conservative manner, or 
restricting the scope of the application. 
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These issues were discussed with the ACRS PRA Subcommittee on July 1 8 and August 7, 
1996, and with the full ACRS on August 8, 1996. In its August 15, 1996, letter to 
Chairman Jackson, the ACRS noted that accounting for uncertainties is a difficult issue. 
The ACRS also noted that the staff's proposal to explore other options seems appropriate. 
The options include considering margins in acceptance criteria, placing more 
importance on defense-in-depth and others. Both the staff and the ACRS recognize 
that additional work remains to be done in this area. 
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ATTACHMENT 3 

Summary of Key Technical and Process Issues 

I) Issues Associated with Definition of Proposed change: 

a) What information does the licensee need to submit to characterize the 
change? 

b) Should the proposed change be required to meet at least one of the three 
goals of the PRA Policy Statement? 

II) Issues Associated with Deterministic Evaluation: 

a) What deterministic evaluations are required? 

b) What are the acceptance guidelines for the deterministic evaluation? 

Ill) Issues Associated with Risk Evaluation: 

a) What determines the extent to which risk analysis can be used? 

b) What determines the required quality of the risk analysis? 

c) How is the appropriate quality assured? 

d) How is uncertainty to be addressed? 

e) How are cumulative changes in risk accounted for? 

f) Should the acceptance guidelines be based upon total plant risk? 

g) How should the acceptance guidelines be structured? 

h) What is the role of importance analysis? 

i) Should the acceptance guidelines apply to proposed changes individually or 
as a package? 

IV) Issues Associated with Implementation and Monitoring: 

a) What are the appropriate performance characteristics to monitor? 

b) How should the SSCs to be monitored be selected? 

c) How should the SSC performance be monitored? 
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d) How will feedback from the monitoring be used to make adjustments in 
implementation? 

V) Issues Associated with Integrated Decision Making: 

a) What are the important factors in integrating deterministic and probabilistic 
considerations? 

b) How are uncertainties to be treated? 

c) To what extent should the existing degree of defense-in-depth be 
maintained? 

d) To what extent should the existing margins of safety be maintained? 

e) What should defense-in-depth be based on? 

f) What is the role of an expert panel? 

g) What is the role of 1OCFRSO.109? 

VI) Issues Associated with Documentation and Submittal: 

a) What documentation is to be submitted? 

b) What level of detail of risk information should be submitted? 

c) Will explicit use of risk information in plant specific regulatory decisions 
require the licensee's PRA to be put on the docket and subject to litigation? 
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