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. U.S. Nuclear Regulatory Commission 
Washington, D.C. 20555 

Subject: Dresden Station Units 2 and 3 
Quad-Cities Station Units 1 and 2 
Additional Containment Design Information. 
NRC Dkts. 50-237, 50-249, 50-254, and 50-265 

Dear Mr. Ziemann: 

In a letter to you dated .May 7, 1975 concerning this sub­
ject, the program and schedule for providing the requested additional 
information was indicated. This letter concerns the status of three 
(3) items in the program. 

1. Document S/R Valve 
Vent Clearing .Model 

This information was to be submitted by the second quarter 1975. 
A G.E. topical report is now scheduled to be submitted by mid July 
1975. 

2. · Impact Tests for Torus 
Internal Structure Shapes 

This matter was discussed in a letter -to Mr. R. L. Tedesco from 
Mr. Ivan F. Stuart dated June 13, 1975.. These discussions ·are appli­
cable to the subject dockets. 

.3. An evaluation similar to that presented to the NRC by G.E. 
April meeting 
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The Dresden/Quad-Cities cont~inment configuration was to be sub-
mitted by August 4, 1975. As discussed in the letter· to Mr. R. L. 
Tedesco from Mr. Ivan F. Stuart dated June 13, 1975, this short-term 
.Mark I program is now scheduled to be submitted by early September 
1975. The delay is due to the complexity of assembling the technical 
data needed for the evaluation. .. · 

7 ')("!:. 
'-' v..A.. 



• 
Mr. Dehnis L. Zie~ann 
Pa.ge ·2 
July 8, 1975 

The. entire Mark I progr.am status will be' reviewed with 
members of your staff at a meeting scheduled in mid July 1975. 

You will be kept informed ccmcerning the status of the 
program and any schedule cha?ges. 

Very truly yo~rs"~ 

~le~/ 
Nuclear Licensing Administrator 
Boiling:Water Reactors· 
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