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Colorado Radiation Control Program

Draft COMPLETION REVIEW REPORT (CRR) for the
DURITA SITE

Date: October 1, 2004

Licensee: Hecla Mining Company
License Number: Colorado RML-317-02
Facility Name: Durita Site
Location: Montrose County, Colorado
Licensed Area Being Terminated: approximately 160 acres for full termination

Manager: Philip S. Stoffey

Technical Reviewers: Ken Weaver (Health Physicist), Jeff Deckler (Program Manager)

I. SUMMARY
The Hecla Mining Company's Durita site is a heap leach mining and tailings facility site
which has been decommissioned and reclaimed under Colorado Department of Public
Health and Environment Hazardous Materials and Waste Management Division (CDPHE
- HMWMD) Agreement State authority, derived from Title II of the Uranium Mill
Tailings Radiation Control Act of 1978 (UMTRCA). UMTRCA requires that prior to
termination of the license, the U.S. Nuclear Regulatory Commission (NRC) shall make a
determination that the licensee has complied with all applicable standards and
requirements. Under the Agreement State program, the State of Colorado is responsible
for approval of remediation plans for the Durita site and for inspections to ensure that the
actual remedial actions have been completed pursuant to the approved plans.

This report documents CDPHE-HMWMD's basis for its conclusion that
decommissioning and reclamation have been acceptably completed at the Durita site. The
NRC STP Procedure SA-900 entitled, "Termination of Uranium Milling Licenses in
Agreement States," was used to prepare this report.

The applicable standard for uranium mill reclamation is Part 18 of the Colorado Rules
and Regulations Pertaining to Radiation (6 CCR 1007-1-18), entitled Licensing
Requirements for Uranium and Thorium Processing. This State regulation is consistent
with and compatible with NRC regulations, as required by the State's Agreement with the
NRC.

All applicable standards and requirements, with appropriate references to related sections
of this CRR, are identified in Appendix A. CDPHE-HMWMD (the Department) has
performed a complete review of the Durita site for compliance with all applicable
standards and requirements. The Department's review of licensee submittals were
conducted by using guidance documents NRC NUREG-1620, NUREG/CR-5849,
NUREG-1506, NUREG/-3199, NUREG/CR-4192, NUREG/CR-3747, NUREG/CR4323
and other appropriate documents.

The purpose of this report is to provide the State of Colorado's current evaluation of the
completed uranium mill tailings repositories and final site drainage control at the Durita
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heap leach site. The Durita site is owned by the Hecla Mining Company (Hecla) and has
been operated under Colorado Specific Radioactive Materials License Number 317-02.
Site cleanup and construction of final waste repositories on site have been completed in
accordance with the Reclamation Plan submitted by Hecla in 1991 (AK Geoconsult,
1991). The elements of the reclamation plan have been evaluated based upon scientific
and engineering principles. The construction and underlying design have also been
evaluated against the requirements of Appendix A of Part 18 of the State of Colorado
Rides and Regulations Pertaining to Radiation Control, 6 CCR 1007-1 (the Regulations).
This evaluation can be found in Appendix A of this Comipletion Review Report. The
finding of the State with regard to conformance with the radiation regulations is
presented in the Licensing Statement for the Radioactive Materials License 317-02
prepared in 1993 and also in 1999. Review of construction verification reports together
with field visits during construction and reclamation indicate that the tailings repositories
and runoff control structures have been constructed in accordance with the state-approved
reclamation plan.

In conclusion, CDPHE believes that the Hecla Mining Company's Durita site has met all
applicable standards and requirements. With a determination by NRC, as required by
Section 274c(4) of the Act, that all applicable standards and requirements have been met,
the Colorado radioactive material license, 317-02, may be terminated.

II. DOCUMENTATION OF BASES FOR CONCLUSION

1.0 Description of Decommissioning and Reclamation Activities

1.1 Reclamation Plan Framework

Hecla Mining Company submitted a conceptual reclamation plan to the Colorado
Department of Health in 1990. The reclamation plan together with the quality control
procedures and the construction verification program formed the basis for construction
activities at the site. The final reclamation plan was submitted in 1991 and after several
modifications was approved by the Department in 1993. The Preliminary Licensing
Statement, dated May 1993, provided the analysis of the plan and rationale for approval.
A portion of the plan called for further testing of materials in order to confirm their
characteristics, select the proper materials and determine appropriate design
considerations. Based upon testing of materials and the collection of additional data,
detailed specifications were submitted in 1994 for review and approval. The Quality
Control Procedures included a work breakdown structure of the reclamation activities and
the documentation needed for each portion of the project. Documentation included daily
journals, nonconformance reports, variance reports and project verification reports. The
Quality Control Procedures also included a description of the testing methods to be used
for each phase of the project. The Construction Verification Program for the Durita Site
was submitted in March 1995 prior to the first construction season. This document
included a description of the activities to be verified, including: soils testing, rock testing,
land surveying, and field observations. The Annual Report submitted for each year by
Hecla contained the Construction Verification Report for each year's construction
activities. Various contractors performed the quality control testing at the site. An
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independent contractor, Monster Engineering, performed verification of testing and
construction. State personnel visited the site on numerous occasions to observe
construction and cleanup activities.

1.2 Conceptual Plan

The reclamation plan approved under the radioactive materials license called for
construction of permanent disposal structures on the Durita site and placement of
radioactive materials (tailings; contaminated soils and construction materials) into these
structures. The plan was composed of six elements:

contamination cleanup,
leach tank stabilization,
evaporation pond stabilization,
surface water diversion,
erosion protection and
surface restoration.

1.3 Contamination Cleanup

Contamination cleanup consisted of cleanup of solid materials and liquid materials. Solid
materials (debris and soils) were derived from the mill area and surface soils. These
materials were contaminated with radioactivity due to transportation and storage of
tailings to be processed in the leach tanks. The leach tanks were constructed of large
earthen dikes approximately twenty feet wide with an out slope of 2H: IV and a 12-inch
compacted clay liner. Liquid material cleanup involved solidification of evaporation
pond residues and relocation of these residues to a final closure cell. A map of the site is
attached.

Equipment and facilities in the process plant and ore process areas were demolished or
salvaged. The items salvaged were decontaminated and removed from the site in
accordance with the release criteria from a Table in the U. S. Nuclear Regulatory Agency
Regulatory Guidance 1.86 (NRC, 1974). Demolition and other mill debris were disposed
of by on-site burial in the out slopes of the leach tanks, primarily in the north out slope of
Tank 201 and Tank 203. Un-crushable debris with significant void spaces was filled with
a sand-cement slurry grout prior to burial.

Non-salvaged equipment and structures, including concrete foundations, pads, support
structures, tanks and other materials not decontaminated in accordance with release
criteria, were buried on-site, in place, or buried in the toe of Tank 201 or Tank 203.
Structural materials left in place were covered with clean soil. Tanks and other materials
were crushed or cut where feasible, or filled with sand/concrete slurry when crushing or
cutting was not feasible, and placed either in the leach tank out slope or the toe of the
leach tanks for burial. Materials in the leach tank toes were covered and the outslopes
reconfigured from 2H: lV to 5H: IV slopes. Covered mill areas were graded to provide
positive sheet flow drainage, smooth contours, and minimum surface gradient. Final
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grades in the process plant and ore preparation areas were restored to approximately
original grades in the area. The other five elements are discussed in the following
sections.

III. DESRIPTION OF REMEDIAL ACTIONS

2.0 Geotechnical Stability

2.1 Introduction

The Hecla Mining Company's Durita site is a heap leach uranium milling and tailings site
which has been decommissioned and reclaimed under Colorado Department of Public
Health -Hazardous Materials and Waste Management Division's (CDPHE-HMWMD)
Agreement State authority, derived from Title II of the Uranium Mill Tailings Radiation
Control Act of 1978 (UMTRCA). UMTRCA requires that prior to termination of the
license, the U.S. Nuclear Regulatory Commission (NRC) shall make a determination that
the licensee has complied with all applicable standards and requirements. Under the
Agreement State program, the State of Colorado is responsible for approval of the
remediation plans for the Durita site and for site inspections to ensure that the actual
remedial actions have been completed pursuant to the approved plans. This report
documents CDPHE-HMWN`MD's basis for its conclusion that decommissioning and
reclamation have been acceptably completed at the Durita site.

2.1.1 Site Description

The site encompasses 160 acres and is located on gently north-sloping terrain at the
southeast end of the Paradox Valley, in western Montrose County, approximately 100
miles south of Grand Junction and 3 miles southwest of the town of Naturita, Colorado
(Figure 1).

The site is relatively flat with a geologic remnant of the Mancos Shale Formation sticking
up about 100 feet near the north center of the site. The site is located near 5600 feet
above mean sea level and is in an arid climate with about 10 inches of rain per year. No
perennial streams exist on the site, but three small drainages run through the center of the
site and along the east side and the northwest corner of the site. Vegetation is sparse,
consisting of shrubs: primarily sagebrush, widely spaced trees, grasses and forbs.

2.1.2 Site History

The original license for the site was issued on November 12, 1976 to Ranchers
Exploration and Development Corp. of Albuquerque, New Mexico, for the "storage" of
uranium mill tailings. Ranchers was later authorized to transport and process 600,000
tons of uranium mill tailings at the site. A new license was issued by the Colorado
Department of Public Health and Environment in 1977 and was amended several times,
and renewed, in full, in 1993. The last full renewal of the license took place on
September 4, 2003.
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Ranchers Exploration and Development Corporation in 1977 constructed the facility and
operated it as a secondary-extraction heap leach facility that recovered uranium and
vanadium from mill tailings originally processed through the Uranium Corporation of
America mill in Naturita, Colorado. The tailings were placed in clay-lined leach tanks
where percolating dilute sulfuric acid leached the uranium and vanadium from the
tailings. Slotted pipes located in the bottom of each leach tank, then transferred the
leachate by gravity flow through a network of subsurface pipes to the extraction plant that
collected the pregnant solution. The waste liquid was stored in six evaporation ponds
located in the northeast quarter of the site. After operations ceased on May 22, 1979, a
2.5-foot-thick interim cover was placed over the leach tanks. Operations from 1979 to
1993 consisted of custodial care, ground water monitoring, and some decontamination
and salvage.

Hecla Mining Corporation merged with Ranchers in 1984 and became owners of the
property. Hecla submitted a reclamation plan in October 1991 (AK Geoconsult, 1991).
The Department accepted this plan in May 1993. The plan was implemented and
completed in 1999. Construction completion reports were submitted each year after the
construction season.

2.1.3 Operations

The facility operated by heap leaching uranium mill tailings with dilute sulfuric acid in
three large earth-bermed leach tanks (Figure 2). The leaching tanks were constructed of
earthen dikes approximately twenty feet wide with an out slope of 2H: IV and a 12 inch
compacted clay liner. The acid leachate containing uranium and vanadium was collected
by slotted pipe at the bottom of each leach tank and transferred through a series of
subsurface pipes to the extraction plant. Uranium and vanadium were removed by ion
exchange and solvent extraction.

The leach tanks had a compacted twelve-inch clay liner on the bottom and inside slopes.
Permeability tests showed that liquids would not penetrate the liner during its active life,
approximately 19 months. Each tank also contained a network of collection lines that
transported the extracted uranium to the mill. The tanks were originally designed to
contain 727,500 cubic yards of tailings materials. At the close of operations, tank 203
was 65% filled, and tanks 201 and 202 were 100% full.

Tank No. 201 267,300 CY
Tank No. 202 287,100 CY
Tank No. 203 178,100 CY

Waste liquids from the process were stored in a series of evaporation ponds located
onsite.

At the conclusion of operations, a temporary soil cover was placed over mill tailings
contained in the leach tanks. The evaporation ponds were left uncovered due to the
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amount of liquid remaining in the ponds. Processing of uranium at the site resulted in the
need for cleanup of contaminated soils and evaporation pond residues.

2.1.4 Design Basis of the Leach Tanks

The reclaimed leach tanks and the closure cell were designed to maximize structural
stability, minimize settlement, and remove the potential for liquefaction. The soil covers
for these cells were designed to reduce radon release, reduce the infiltration of moisture,
reduce the effects of freeze/thaw cycles, and reduce the potential for gully erosion.
Runoff diversion channels were designed to withstand any extreme flooding. The rock
cover material for the cells and riprap for the diversion channels were selected for long-
term durability.

The structural stability of the cells was evaluated using the STABL5 computer code using
the Modified Bishop Method. The cells were assumed to be in a completely saturated
state. At a 0.1 g lateral acceleration, the lowest factor of safety was 1.6, well above the
1.0 limit.

The settlement of the leach tank cells was evaluated based upon time dependent
consolidation of the materials. Settlement monitors were constructed on the cells to
observe changes as construction took place. During the period of waste placement and
cover construction for the closure cell, from early 1996 to late 1998, total settlement was
less than one-inch.

2.1.5 Leach Tank Stabilization

Leach tank stabilization involved the contouring and covering of the three earthen heap
leach tanks that were constructed in 1976 to extract uranium. The sideslopes of the leach
tanks were regraded to a slope of 5H: 1V. Some of the material used in the regrading
was cut from the crest of the existing tanks and the remainder was obtained from the
borrow sources. Mill debris was also placed on the outslopes of Tank 201 and Tank 203.
The top slopes of the leach tanks were graded to slopes of 2% or less.

A temporary cover of 2 to 2.5 feet was placed over the tailings when active operations
ceased. An additional 2.8 feet to 5.0 feet of soil cover was placed on the leach tanks to
reduce the radon emanations to less than 20 pCi/m2 s. The materials used for the soil
cover were obtained from the realignment and excavation of ephemeral channels that
cross the site. Settlement monitors were also constructed early in the process to assure
that differential settlement was minimized. The final cover over the ponds and the leach
tanks has 5H:IV slopes and utilizes a vegetative cover. Surface water diversions and
erosion protection are designed to assure stability of the repository during maximum
probable precipitation and/or flooding. The rock was tested for durability and properly
sized for placement.
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2.1.6 Evaporation Pond Stabilization-Closure Cell

Evaporation pond stabilization involved removal of the solidified pond material from the
six evaporation ponds that existed on-site. After removal, this material was placed in an
engineered cell, known as the Closure Cell, designed to contain these wastes for not less
than 200 years. The evaporation pond materials were mixed with Mancos Shale in order
to solidify and neutralize the contaminants present. The materials were mixed at an
approximate ratio of 1 part shale to 2 parts pond material by volume.

The closure cell was constructed with a one-foot compacted clay liner on top of scarified
Mancos Shale. The liner was constructed to meet a permeability of Ix10 7 cm/sec. The
sideslopes of the cell have a 5H: 1V slope and the top of the cell is sloped at 2 percent. A
three-foot thick soil cover was constructed on the top and on the sideslopes of the waste
cell. A rock cover for erosion protection was also placed on the top and on the
sideslopes.

2.1.7 Slope Protection Measures for the Waste Repositories

Slope protection measures were constructed to protect the waste repositories. These
measures included construction of a new closure cell for the evaporation pond residues
and the placement of rock cover on the sideslopes of the leach tanks and new closure cell.
Rock cover was also placed on top of the closure cell. The leach tanks were constructed
with a relatively flat top surface slope of 0.5 %, which is a drop of 1 foot for 200 feet of
run, and revegetated to minimize erosion. The outslopes were protected by a minimum
6-inch thick rock cover consisting of rock with composite durability scores of 80% or
more (AK Geoconsult, Inc.). The size and gradation of the rock used was calculated
according to guidelines provided by the U.S. Nuclear Regulatory Commission
NUREG/CR 4620. All design analyses indicate that the covers will withstand wind and
water erosion for more than one thousand years.

2.1.8 Surface Restoration

Surface restoration is the final element of the reclamation plan. This element involved
regrading and reseeding of the mill and ancillary areas. The tops of the heap leach
repositories were also vegetated to reduce infiltration through the cells.

The four most important elements of the reclamation plan that control the longevity and
effectiveness are:

The stability of the evaporation pond materials placed in the closure cell;
Low permeability of the soil cover material;
Durability of the rock used for riprap and:
Proper alignment and protection of the runoff control channels.

The evaporation pond residues are chemically altered materials that do not behave as
normal soil. Hecla performed extensive testing on the evaporation pond materials. The
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method selected to stabilize the materials, to assure more soil-like properties, was to add
shale to the materials. The shale acted to chemically neutralize the material and allowed
for proper compaction. The method used to stabilize the evaporation pond materials
provided an inert, well-compacted material.

Soil used for cover material was obtained from the excavation of clean materials to re-
align the runoff control channels that cross the site. These soils were derived from the
nearby rocks and contained significant amounts of clay. The interim soil covers on the
leach tanks were also sampled and found to contain about 28% clay. The permeability of
compacted samples averaged 2.0 * 10-7 cm/sec. The soil was also found to be
non-dispersive and acceptable from the standpoint of minimizing radon flux and
infiltration of precipitation. Specifications for all soils used as cover included
classification of the soil as an SC, CL or CH under the Unified Soils Classification
System. During placement, compaction was specified to 95% of ASTM D 698, Standard
Proctor Density, to assure limited permeability.

Rock cover and riprap materials were obtained from two borrow source areas. The
majority of the rock is composed of gravels found along the San Miguel River. A small
amount of the largest riprap material was a marine limestone obtained from a quarry in
La Sal, Utah. Both of these sources were tested for durability using standard engineering
tests. Both materials were found to meet durability recommendations of the NRC, and
did not need to be oversized. From a geologic perspective, these materials have resisted
degradation for thousands of years. The terrace gravels used for the rock cover and
riprap were located adjacent to the San Miguel River. The deposit contained primarily
igneous rock that had been carried downstream some 50 miles from the headwaters of the
San Miguel River. Alluvial transport of the material from the San Juan Mountains
resulted in the selection and deposition of the most durable materials.

The second source of the largest rock size (over 1 0-inch) was a limestone member of the
Upper Hermosa Formation taken from a quarry near La Sal, Utah. The rock is a
Pennsylvanian-aged (300 million years old) fine-grained, marine limestone. It is sound,
dense and free of lineations, partings or other areas of weakness. The limestone does not
contain a significant amount of minerals that will weaken the rock during its service life.
Durability testing confirmed that the material met NRC guidance without the need for
over sizing.

Channel alignment and the control of runoff passing through the site was initially a
serious concern. However, the conceptual design submitted by Hecla provided an
innovative solution to flood routing past the repositories. The three pre-existing
ephemeral channels were re-aligned to the grades that existed prior to construction of the
leach tanks. The channels were widened slightly to reduce the potential for scour. Scour
protection walls and riprap blankets were designed to be placed along the edge of the
flood plain in order to protect the upland areas from the effects of the Probable Maximum
Flood event.
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2.1.9 Cover

The covers for the cells were constructed from soils, available at the site, and found to
meet the design criterion. The soils ranged in type from clayey sand to sandy clay. The
permeability of the soils used ranged from 10-7 to 10 -8 cm/sec, suitable for use as cover
material to reduce both radon flux and infiltration of precipitation.

Radon emanation was evaluated using the U.S. Nuclear Regulatory Commission
RADON Model. The parameter values selected for the model were also evaluated and
found to be reasonable. The RADON model resulted in an estimate of 2.8 feet of soil
cover to meet the radon flux requirement of 20 pCi/ m2s. The final cover thickness was
5.28 feet thick.

The frost depth in the area does not exceed two feet according to the U.S. Soil
Conservation Service and local contractors. The five-foot cover thickness provided an
adequate margin of safety to control radon and to insure that frost heaving will not impact
the performance of the cover.

The infiltration through the cover was evaluated using the Hydraulic Evaluation of
Landfill Performance (HELP) model developed by the US Army Engineer Waterways
Experiment Station under a cooperative agreement with the U.S. Environmental
Protection Agency. The model tends to predict more infiltration than is actually observed
and thus is an appropriate model for evaluating the potential for long-term failures. In
addition to reviewing Hecla's model, the Division prepared it's own evaluation of the
data. The evaluation showed a steady state flux of liquids through the cover. Concerns
were expressed about the buildup of liquids on the liner at the bottom of the cell.
However, the underdrains were dry for several years prior to the start of reclamation.
Borings conducted to characterize the leach tank materials indicated that the bottom few
feet of tailings, in some locations might be saturated. The placement of low permeability
cover material and the establishment of vegetation would reduce potential for infiltration.
The erosion potential of the vegetated top slopes was evaluated using the Horton Method;
one of the U.S. Nuclear Regulatory Commission-approved methods to evaluate gully
erosion. The top slopes were designed to be less than 2 percent and were shown to be
stable for flows up to the probable maximum flood event, 8.4 inches per hour of rainfall.
Regrading the side slopes to 5H: IV reduced the potential for erosion of the side slopes.
The slopes were also protected with a rock cover. The size of the rock was calculated in
order to withstand the erosive forces of the probable maximum flood. In the original
design the D50 rock sizes varied from 4 inches to 20 inches. The plans were revised in
1997 to reduce the number of different sizes of rock needed. The D50 sizes either
increased or remained the same.

During a May 2001 site visit, U. S. Nuclear Energy Division staff requested an evaluation
of the top cover's resistance to erosion. Hecla Mining Corporation submitted a stability
evaluation done by Monster Engineering dated October 31, 2001. The State concurred
with the findings of the evaluation that the top-slope covers were stable (CDPHE, Nov.
2001).

11



2.1.10 Seismic Evaluation

The Durita site is located within the Colorado Plateau Seismotectonic Province as
described by Kirkham and Rogers (1981). They estimated a Maximum Credible
Earthquake (MCE) of 5.5. to 6.5 for the province, making it one of the more stable
provinces in Colorado. Recent faulting according to F.M. Fox & Associates (1982) is
rare in this province except for faults related to the Uncompahgre Plateau or collapse of
the salt anticlines. According to the report by F.M. Fox, evidence indicates that the
collapse of salt structures was active in the last 500,000 years and may be active at
present. However, the faults associated with collapse are gravity faults that are generally
slow moving with a low potential for generating even moderate earthquakes. There is no
evidence for recent movement along faults in the immediate vicinity of the site. The site
does not appear to be located adjacent to a capable fault. There is no evidence either at
the surface or in the holes drilled for monitor wells to indicate faulting or even abrupt
structural changes under the site. The MCE for an one-thousand-year event would
generate a peak acceleration of 0.12g. Stability analyses indicate that the repositories
have more than adequate factors of safety for static and psuedostatic conditions. Based
upon the existing information, the site will provide permanent isolation of the tailings for
the long term.

The first recorded earthquake in the Colorado Plateau region occurred in 1870. The
epicentral locations of pre-instrumental events are poorly defined, probably because of
the sparseness of population. As a general rule, the historical record is probably reliable
for moderate to large earthquakes since about 1890. Since the 1950's, magnitudes of
greater than 4.0 with a location uncertainty of 30 miles were able to be determined. For
magnitudes of 3.5 or greater since 1963, the instrumental record is probably reliable with
a location uncertainty of 12 miles. Published estimated maximum earthquake magnitudes
based on regional source zones are presented below (Naturita RAP, 1998):

Estimated Maximum Earthquake Magnitude, Intensity, and Acceleration for the Site
Region

Maximum Source Probabilistic Estimate
Source Magnitude (ML) Region Intensity Acceleration

Liu and De Capua 7.0 Utah
(1975) 6.5 Colorado IV

0.02g

Algermissen and 6.1 Paradox Basin
0.07

And others (1982) 7.2 Uncompahgre- 0.12
San Juan Mountains 90% probability of no

exceedance in 250
years
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Thenhaus (1983) 6.0 Paradox Basin Not given
6.5 Uncompahgre-San

Juan Mountains

Kirkham and 5.5-6.0 Colorado Plateau Not given
Rogers (1981) 6.0-6.5 Western Mountains

Geologic Suitability and Site Stability-Additional Information

DOE proposed constructing a disposal cell for the Naturita Tailings on a site called Dry
Flats located approximately one-half mile due east of the Durita site. They prepared a
report that evaluated geologic stability and suitability, geomorphic stability and
seismotectonic stability. Their evaluation determined that geomorphic processes are not
likely to affect the long-term stability of the disposal cell. Potential geologic events,
including seismic shaking, liquefaction, on-site rupture, ground collapse and salt core
flow, are ruled out as potential disturbing forces on the disposal cell because they will not
occur because the geotechnical design of the cell is formulated to resist such forces
(DOE. 1994).

The report indicated that the geologic site lithology, stratigraphy, and structural
conditions were suitable for the disposal cell. Based on their evaluations, DOE
concluded that the site was geomorphically stable and wvould continue to be stable for the
performance period of the disposal cell. There is little likelihood of salt core flow
inducing and developing collapse structures adjacent to the site, given the present
stability of the region and of the Colorado Plateau. The site was little disturbed by the
Tertiary activity that developed Coke Oven Valley and Paradox Valley, since it lies on
the flanks of the salt core structure.

The DOE determined that the disposal site and cell design would provide long-term
stability during seismic events by analyzing the anticipated ground motion at the site as a
result of those events. They analyzed potentially active faults and the remote
seismotechtonic sources with the calculated maximum earthquake (ME), as well as the
estimated ME of previous studies. Using the appropriate attenuation relationships for the
site region, the criticality of these faults was evaluated. Four fault groups were shown to
be within critical distance and to have critical length regardless of known capability. One
salt core structure was also determined to be in the critical group.

In a brief summary, the design earthquake for this site was determined to be an ML = 7.1
event occurring at a distance of 24.1 kilometers from the site based on the conservative
assumption that the largest critical tectonic fault was capable.

Seismic design parameters are presented below. The acceleration attenuation relationship
of Campbell (1981) was used to derive the on-site horizontal acceleration.

Design criteria

> Long-term slope stability seismic coefficient: K=0.17 (two-thirds of peak
horizontal acceleration).

> Short-term slope stability seismic coefficient: K=0.13 (one-halfofpeak horizontal
acceleration).
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> Liquefaction analysis: ground surface acceleration amax = 0.24 g.

The seismic potential for the site had a design of 0.25 peak horizontal acceleration.
"Because of the stability of the bedrock that underlies the cell foundation, the potential
for failure of the foundation is considered negligible."

"On the basis of the site characterization described in this section and supporting
documents, and the provisions for stability included in the design of the disposal cell, the
DOE concludes that there is reasonable assurance that the regional and site geologic
conditions have been characterized adequately to meet 40 CFR Part 192." (DOE, 1994)

2.1.11 Liquefaction Potential

The liquefaction potential of the cells was considered during design. However,
liquefaction is not a concern for the leach tank cells due to the heterogeneous nature of
the materials, and the unsaturated nature of these materials. These cells were designed to
drain as heap leaches and were dry for a period of 15 years prior to the placement of a
final cover. The pond residues in the closure cell were also evaluated for liquefaction
potential. Although initially a wetter material, the addition of large amounts of Mancos
Shale to the residues resulted in the creation of a dry, chemically altered, heterogeneous
material, with "concrete like" properties.

3.0 Site Remediation

Hecla submitted a final reclamation plan for the site in October 1991, which was
approved by CDPHE in May 1993. Decommissioning began shortly afterwards with
demolition of the process mill and tailings preparation equipment. After heap drainage
ceased, the collection pipes at the base of the heaps were plugged with concrete. The
interim top and out slope covers over the heaps were replaced with engineered earthen
radon barriers and out slopes received six-inch layers of rock for erosion protection. The
clay radon barriers were also compacted to reduce water infiltration from precipitation
events and were sloped to facilitate runoff. The tops of the heaps were revegetated.

Liquids in the process-liquid storage ponds and the evaporation ponds were neutralized
and solidified with Mancos shale and the solidified material was consolidated and placed
in an 8-acre engineered closure cell built to isolate the contaminated material from the
environment. Demolition debris and radionuclide contaminated soils were also placed in
the closure cell. The cell is imbedded in the Mancos Shale formation, has a compacted
clay liner, and an engineered cover to reduce radon and infiltration of precipitation. The
cover has been graded and contoured to promote runoff.

3.1 Implementation of the Reclamation Plan

Reclamation of the Durita site took place during the period from 1992 to 1999.
Implementation of the reclamation plan started in 1992 with the testing of evaporation
pond residues to determine the best means of solidification. Testing of the methods to
solidify the pond residues continued in 1993. Cleanup of the mill and ore preparation
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areas at the site started during the 1993 construction season. In 1994, solidification of the
pond material commenced and removal of contaminated soil was undertaken. Oversight
of reclamation activities was performed by the State during 28 site visits and inspections
between 1992 and 1999 including independent verification surveys and sampling.

The 1995 construction season saw the removal of the remaining debris from the mill and
ore preparation areas. Removal of the majority of contaminated soil was completed
across the site. Solidification of the pond material continued and the liner for the new
closure cell was constructed. Placement of solidified pond materials in the closure cell
commenced in 1995. The leach tank out slopes were contoured to a 5H: IV slope.
Contouring was performed through a combination of placement of contaminated soil and
debris and regrading of the remaining cells, pits, dikes and other topographic features.
Other work completed in 1995 included the sealing of the heap leach under drain system
and the establishment of temporary settlement monitors on the leach tanks and the
closure cell.

During 1996, removal of contaminated soil continued. The contaminated soils were
placed in the closure cell. Rock was placed on the out slopes of the leach tanks. The
thickness of the rock already placed was confirmed during the 1996 construction season.
Settlement monuments were placed on the leach tank tops in early 1996. Measurements
commenced in March of 1996.

Activities in 1997 included removal of contaminated soil from the evaporation pond area,
continued with placement of this material in the closure cell. Other work conducted
during the 1997 construction season included regrading of some leach tank out slopes,
regrading work on the East and Central Diversion Channels, placement of rock cover
material on the slopes of the leach tanks, and regrading of areas where contaminated soil
removal had taken place.

During the 1998 construction season, work continued on regrading of channels,
placement of rock cover on the leach tanks and regrading of the old evaporation pond
area. Rock cover was also placed on the closure cell. Riprap and scour protection were
placed on the Closure Cell during this period.

The last major construction season was 1999. Work included regrading of various areas
across the site including the diversion channels, placement of riprap and rock cover
material, and seeding of the tops of the leach tanks. In 1999, representatives from the
State of Colorado performed confirmatory gamma surveys.

After construction was completed in the spring of 1999, a series of intense storms passed
through the area. A routine inspection of the site in August of 1999 indicated that
concentrated runoff adjacent to the rock cover aprons on Leach Tanks 201 and 203
caused some erosion. The potential for a similar situation also existed in the channel
between tanks 201 and 202. Upland flow near tank 203 was also washing down behind
the riprap curtain along a twenty-foot portion of the east side of the Central Diversion
Channel. In response to these observations, Hecla repaired the erosion problems noted
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and constructed additional measures to handle the areas where concentrated runoff was
noted. A follow-up site visit in November showed that Hecla had repaired the problem
areas and performed additional work. This work included the construction of additional
length to the 201/202 diversion channel, improvements to the channel below the west end
of tank 201 and improvements to the runoff collection channel above the Closure Cell.
None of the repairs or improvements needed were the result of riprap failure due to water
flowing through the diversion channels, but resulted from channelized upland flows. The
regrading of the upland areas, and placement of additional rock aprons will preclude
future problems.

3.2 Design Changes and Modifications

During the course of construction activities, conditions encountered in the field led to the
need for design changes or minor modifications to the reclamation plan. The majority of
the changes and modifications took place during the 1995 construction season. A
detailed description of the design changes and modifications are found in the 1995
Annual Report and subsequent annual reports. Over 25 minor modifications were made
to the plan. The most significant ones involved relocation and widening of diversion
channels, minor decreases to leach tank elevations and reduction in the number of rock
gradations. Six design changes were made, including changes to cell configurations,
diversion channel grades and configurations, location of contaminated soil placement and
disposal location for some mill debris. Design changes and minor modifications that
affected reclamation plan design were prepared by a registered professional engineer and
submitted for Department approval. Where needed, appropriate calculations confirming
the performance of the change were submitted for review. All modifications were
reviewed and approved by Department prior to construction.

3.3 Specifications and Quality Control

Each element of the reclamation activities was performed according to written
specifications that were submitted by Hecla as outlined in the 1991 Reclamation Plan and
presented in detail in a series of 1994 submittals. Quality control for the project involved
assurance that the specifications were met. The quality control framework was
implemented through the establishment of Quality Control Procedures and a Construction
Verification Program. Quality Control Procedures established specifications for testing,
inspection and documentation. Construction verification provided the framework for
independent quality assurance and the preparation of construction completion reports and
drawings. Various contractors performed quality control procedures. Quality assurance
for the construction work was performed by an independent contractor (Monster
Engineering Inc).

Annual updates were provided to the Colorado Department of Public Health and
Environment each year for the previous year's reclamation activities. These updates
included a description of the work performed, construction verification and quality
control, test results and a summary of modifications. Daily activity logs and a summary
of all quality control work were included in the annual reports.
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Initial clean up of contaminated soil was governed in the field by gamma radiation
surveys. Gamma meters were used to guide field removal of contaminated materials.
Uncorrected field readings of 30 jIR/hr together with visual evidence were used to
determine the need for removal. Conformance with soil clean up standards was verified
through soil samples taken on 100-meter grids. Soils cleanup verification is described
and documented in a report entitled "Soil Cleanup Verification Report" Hecla Mining
Company, November 14, 1996.

Placement of contaminated soils was controlled through the use of proper compactive
effort. Stabilization of the leach tanks involved placement and compaction of
contaminated soils, debris and clean soil on the outslopes and within the cells. The
material density was controlled through the thickness of the layer placed and compaction.
Layer or lift thickness was limited to 8 inches. Compaction was tested using Standard
Proctor density. The specification for placement of contaminated material was 90% of
Standard Proctor density. The lift thickness for the clean soil cover was also 8 inches.
Compaction of the cover material was specified as 95 % of Standard Proctor density,
with moisture contents of +/- 2% of optimum. Compaction was tested once every 10,000
cubic yards. The size of material placed in each lift was limited to 6 inches. The type of
material used for the radon barrier portion of the cover was specified as a clay or silty
clay. Material type was confirmed using standard soil engineering tests. The final grade
of the leach tank outslopes and top slopes were confirmed using land survey equipment.
Rock cover was placed on top of the final soil cover. Rock durability was tested for each
1000 cubic yards of material. The tests used included specific gravity, absorption, sulfate
soundness and Los Angeles Abrasion test. Rock size and proper placement were
observed in the field. Rock layer thickness was evaluated with land survey data and
verified by digging test pits.

Evaporation pond stabilization involved construction of a containment berm as part of the
closure cell, construction of the clay liner for the cell, placement of contaminated pond
residues and placement of a radon barrier. A rock cover was placed on top of the radon
barrier. Containment berm specifications included material type, size, compaction and
layer thickness. Size of individual clasts could not exceed 6 inches, within an 8-inch lift.
Compaction was set at 95% of Standard Proctor density, with a moisture content of +/-
2% of optimum. The clay liner specifications included a clay-only material type,
individual clast size of 3 inches and compaction of 90% Standard Proctor density. The
contaminated pond residues and contaminated soils were subject to lift thickness and
compaction requirements, specifically, 8-inch lifts and 90% of Standard Proctor density.

The specification for Solidified Pond Material called for mixing of the pond residues with
shale until all chemical reactions had taken place and the material took on a dry, soil like
consistency. These conditions were verified by visual observation in the field. Out slope
grades were confirmed through land survey to determine conformance with the 5H:IV
slope requirements. Rock size and proper placement were observed in the field. Rock
layer thickness was checked by digging test pits and through land survey data. Rock
durability testing was performed as described previously.
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Development of surface water control structures involved excavation and placement of
fill in floodplains and channels, construction of scour protection trenches and
specifications for riprap material to be placed in the trenches. Excavation was controlled
by tolerances to the design drawings as observed in the field. Placement involved
compaction of 12-inch lifts by at least three passes of a DE bulldozer. Thickness of the
scour protection features and the size of rock used were measured in the field during
construction. Rock durability was tested for each 1000 cubic yards of material, according
to the tests discussed previously.

Erosion protection involved specifying the placement, thickness, gradation, size and
extent of rock cover and riprap materials (rock) for all aspects of the project. Seeding of
the disturbed areas included specifications for the mixture, time of year and requirement
to mulch after seeding.

3.4 Soil Cleanup Plan

Soils, contaminated with radioactive materials and/or metals associated with operations,
were excavated from locations around the process plant, ore preparation areas, and on site
roads and disposed of within the out slopes of the leach tanks or the evaporation pond
materials containment cell as described in Revision 1 of Hecla's reclamation plan. The
cleanup standard for radium was based upon U.S. Environmental Protection Agency
standard, 40 Code of Federal Regulations 192, of 5 pCi/g over background for
contamination in the upper 15 cm, and 15 pCi/g for soils at a depth greater than 15 cm.
Soil metals including arsenic, cadmium, lead, molybdenum, and selenium were cleaned
down to background ranges. Background values for radium and metals associated with
plant operations were determined based upon samples taken from several locations as
described in Volume 1 Text, Tables, and Figures of the Final Reclamation Plan (AK
Geoconsult, Inc., 1991). This information was also contained in the report entitled "Soil
Clean-up Verification Report" Hecla Mining Company, Durita Site, November 14, 1996.

3.5 Settlement and Cover Cracking

The settlement of the leach tank cells was evaluated based upon time dependent
consolidation of the materials. The small surcharge to the leach tanks added an
additional 550 lbs per cubic foot to the load. Settlement monitors were constructed on
the cells to observe changes as construction took place. During the period of waste
placement at the leach tanks, 1996, total settlements for each tank were less than one half
inch. In a letter report, it was concluded, "Based on all available data the following is
evident:

> Settlement on the Closure Cell has been very minor over the past 4 years
> Settlement rates will continue to decrease
> Total settlement from this point forward will be insignificant."

An August 10, 2000 letter from CDPHE to Hecla Mining Corporation stated, " The
settlement data for the closure cell monuments indicate that total settlement since 1996
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has been insignificant (less than 0.1 foot) and has not changed over the last twvo years.
Based upon these findings, settlement monitoring is no longer necessary or required
under License Condition 17.3." (CDPHE, 2000).

4.0 Radiation Cleanup and Control Including Oversight

4.1 Background Soils Cleanup Criteria

On November 24, 1976, a gamma survey of the Durita site was made. The counter Model
was SC 131 -A, Serial # 348; readings were made with a time constant setting of 4
seconds. Readings from the site and immediate vicinity varied from a median 2.5 count
per second (cps) near the top of the knoll to 1.65 cps in the southeast corner of the site.
This correlates to a conversion of cps to ,uR/hr, using a multiplication factor of 4.4, of 7.3
[tR/hr to 11.0 piR/hr. (Four Corners Environmental Research Institute, February 1977). A
gamma/ radium correlation determined that an uncorrected gamma reading of 35 ptR/hr
corresponded to 6.0 pCi/g Ra-226. This correlation is discussed in the Final Reclamation
Plan Durita Site, Volume 1- Text, Tables and Figures report (AK Geoconsult, Inc.,1991).
In a letter from CDPHE-HMW`MD to Hecla, it indicated that the 35-pR/hr-gamma
correlation represented the radium cleanup limit with little margin for error. It was
recommended to use a field gamma screening level of 30 pR/hr as a guide for directing
cleanup activities. This would be in keeping with the ALARA principle and would create
little or no additional cleanup work. By so doing, the chance of missing areas requiring
cleanup would be reduced (CDPHE, 1994).

Soils site cleanup criteria for arsenic, lead, vanadium, cadmium, thorium-230,
molybdenum, and selenium were determined by testing seven agglomerator head samples
obtained during each odd month for the period November 15, 1977 to November 28,
1978. These samples were obtained from the assay laboratory on the Durita Site. In
addition, analyses for thorium-230 and radium-226 were conducted on three of the
samples. Cadmium and molybdenum were not detected in the samples. Vanadium
analysis was not conducted as vanadium was extracted from the feed tails by the facility
and therefore would be present in contaminated areas. Cleanup criteria were established
for vanadium (450 ppm) and arsenic (100 ppm). It was determined that the cleanup
standard of a combined thorium-230 and radium-226 would be 6.0 pCi/g, as the sum of
radium-226 as a decay product of thorium-230 after 1000 years plus the remaining
radium-226 after 1000 years.

Soil cleanup criteria was described in Hecla's May 1995 Health and Safety Procedure C-
1.2. Areas will be considered clean when the cleanup criteria for radium-226 and/or
thorium-230, as is applicable, have been achieved. Cleanup criteria for these two
radionuclides will be 5.0 pCi/g above background, or 6.0 pCi/g for radium and 5.8 pCi/g
for thorium-230.

Achieving cleanup levels at/or below the background mean plus three standard deviations
for the metals of concern will be a goal of cleanup (18.5 ppm-arsenic, 84.8 ppm-lead, 450
ppm-vanadium, 5.0 ppm cadmium, and 1.1 selenium).
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As lead values were consistent with all feed samples and associated with pure tailings, it
was determined that any cleanup of tails, resulting in a reduction of radium-226 to the 6.0
pCi/g cleanup standard would result in almost all if not all of the lead associated with the
tails being removed. It was decided that a lead cleanup standard was not necessary.
(Hecla, May 1992, July 1992).

In 2003, the Hazardous Materials and Waste Management Division established a soils
cleanup standard for lead of 400 mglkg (ppm) (HMWMD, April 2003). The lead in the
samples obtained at the Durita Site varied from 93 ppm to 130 ppm, well below this soil
standard.

4.2 State Oversight

Oversight by the State of Colorado was conducted under the auspices of the State of
Colorado Rules and Regulations Pertaining to Radiation Control. Conformance with the
regulations was assured through establishment of license conditions for the reclamation
activities, review and approval of the reclamation plan, quality control program and
construction verification program. The elements of the reclamation plan were required to
meet the criterion of Appendix A of Part 18 of the Regulations. The license conditions
assured that proper documentation was submitted. Oversight also consisted of a series of
site visits and formal license inspections. State personnel recorded a total of 28 visits to
the site, during the period from spring of 1992 to the fall of 1999. Many of these site
visits involved observation of construction activities such as placement of cover material,
excavation of runoff control channels and preparation and placement of contaminated
evaporation pond material. State personnel also reviewed the Annual Reports submitted
each year. Included in those reports was a construction verification summary for each
year. Observation of remedial activities, ground water sampling techniques, soil
sampling procedures, and gamma soil surveys were performed during remediation
activities and after they were completed.

Hecla Mining Company had a commendable record of compliance with the conditions of
its Durita Site radioactive materials license. Results of inspections during the
reclamation period from 1995 to 1999 showed no items of non-compliance.

Hecla submitted a report discussing the Closure Cell cover and compliance with Criterion
6 of Appendix A of the Colorado ntles and regulations Pertaining to Radiation Control
Hecla 199a). In a letter dated January 28, 2000, the Department determined that the
construction of the closure cell, as constructed, met the requirements of Criterion 6 of
Appendix A, Part 18 of the Rules and Regulations Pertaining to Radiation Control
(Requirements) (CDPHE, 2000).

Post construction inspections were performed in 2000, 2001, 2002, and 2003. Two areas
of minor erosion were noted in 2000. These areas were regraded and rock was added in
one instance. The fall of 1999 and the spring of 2000 featured numerous intense
thunderstorms. The 2001 inspection found no areas of erosion in spite of intense
thunderstorms in early 2001. Settlement monitoring data collected during and after cover
construction, was reviewed in 2000. The results indicated that settlement has ceased.
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The 2002 inspection noted that erosion areas observed during previous inspections had
been repaired and were found to be in good condition. There was no evidence of erosion.
The top slopes of the leach tanks were stable and free of gulleys. Vegetation was in good
condition. The rock on side slopes appeared durable with no sign of breakdown.

The 2003 inspection showed that the fence was intact. There was no new evidence of
erosion on the constructed structures. Mancos Hill had slight erosion, which was
entering the channel between the hill and the closure cell. Channels and side slopes were
intact. Rock durability is good. Vegetation on top of the leach tanks is good. Ground
water wells had been plugged and the settlement monuments, except for one, had been
removed. Vehicle tracks were observed on the top of the closure cell, however the
Licensee had the contractor rake these over.

4.3 Discussion of Results of State's Site Closure Inspection(s).

CDPHE-HMWMD has performed site closure inspections over the years as the site
remediation moved from one phase to the next. CDPHE-HMWMD has employed
inspection staff with geotechnical and geohydrological training or provided specialized
consultants from the Colorado Geological Survey to review and verify virtually every
aspect of site closure.

CDPHE-HMWMD's site inspections were conducted to ensure that the site reclamation
activities were performed as required by regulations and license conditions. For
significant aspects of reclamation, Hecla Mining Company submitted detailed plans and
specifications for the work. These plans were reviewed and approved by CDPHE-
HMWMD. In these cases, CDPHE-HMWMD inspectors performed frequent field
inspections to verify conformance of site activities to approved plans. This is particularly
the case for reclamation construction of the disposal structures, diversion channel and
thick, vegetated cover. Of particular emphasis was inspection of soil, rock, vegetation,
and groundwater.

Monitoring during site closure has continued to evaluate environmental media and site
performance. Hecla Mining Company has been required to perform this monitoring and
to report results annually. CDPHE-HMWMD has performed annual inspections since
remediation has been completed. Minor repair of grading, fencing, drainage and erosion
have been completed.

4.4 Final Status Survey

Staff from the CDPHE-HMWMD and the Colorado Geological Survey performed
gamma surveys during site inspections in areas that were reported to be cleaned up. At
times it was determined that additional work was required. Confirmation soil cleanup
surveys were performed on May 18 and 19, 1997; August 7, 1997; October 7, 1997 and
in May 1999. Confirmatory testing included doing gamma surveys with Ludlum-Model
19 scintillometers and taking core samples. A gamma/ radium correlation determined
that an uncorrected gamma reading of 35 piR/hr corresponded to 6.0 pCi/g Ra-226. This
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correlation is discussed in the 1991 AK Geoconsult, Inc. Final Reclamation Plan Durita
Site, Volhmne 1- Text, Tables and Figures report.

A confirmation -verification survey was performed after receiving Hecla's Soil
Verification Report in November of 1996 (Hecla 1996). A memo to the CDPHE-
HMWMD files describes confirmatory gamma surveying and soil sampling that was
done on March 18 & 19, 1997 (CDPHE, 1997). Four state representatives used Ludlum,
Model 19 Micro-R-Meters for gamma monitoring and traversed the site by walking a grid
at a 10-ft. wide spacing and walking side-by side. The team walked all areas reported in
Hecla's Soil Verification Report and also traversed unreported areas as a further check on
clean-up. Whenever a 30 pR/hr level was exceeded, a preliminary assessment level used
by Hecla to guide clean-up, the spot was flagged for later inspection and possible soil
sampling. It was determined that most of the site was below the 30 PR/hr cleanup
objective, but that the evaporation ponds and fresh water pond area needed additional
work. During reclamation of the evaporation ponds, 801 composite soil samples were
taken by the contractor (MEI, September 1997).

Nine soil samples were obtained and all were tested for radium-226. Five samples were
tested for thorium-230 and three samples were tested for metals (arsenic, lead, selenium,
vanadium and cadmium). Soil sampling indicated that the carbon pit, raffinate ponds and
mill areas were adequately cleaned up. In the slime pit area, radium-226 was low, but
thorium was high. Hecla requested re-analysis of the material for thorium. Additional
work indicated that the ore prep area and haul road next to the ore prep area needed
additional cleanup (HMWMD, April 1997).

Hecla performed additional cleanup and verification sampling in 1997. Verification test
results indicated that six of the seven areas met the clean-up criteria (calculated radium-
226 activity of 6.0 pCi/g at 1,000 years) and required no additional cleanup. One area
had a calculated radium -226 activity of 7.2 pCi/g at 1,000 years, and was covered with
at least 1-foot of clean soils compacted with a minimum of three passes with a CAT
dozer equivalent (MEI, Julyl 997). Analytical results from the thorium based samples
collected in the Slime Pond and for all radium based samples were well below the clean-
up criteria for radium-226.

A second phase of confirmatory sampling was done on August 7, 1997 (CDPHE, August
1997). Two state representatives performed a gamma survey, similar to the previous
survey. The 30 piR/hr cutoff was again used. Most readings were below 25 PR/hr.
Seven soil samples were taken from the evaporation pond area and the slime pit area
since these areas were thorium contaminated areas and the survey meters would not
indicate the presence of thorium. All seven samples were tested for thorium; four were
tested for radium-226 and two were tested for metals (arsenic, lead, selenium, vanadium,
and cadmium).

Two of the soil samples from the evaporation pond did not meet clean-up objectives for
thorium. An additional four feet of material was removed and was placed in the closure
cell. On October 7, 1997, two CDPHE-HMWMD representatives performed gamma
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surveys and obtained two soil samples from the remediated areas. Gamma scintillometer
readings were near background. One soil sample was tested for thorium -230, radium -
226 and for cadmium. The other soil sample was tested for thorium-230 and radium-226.
Test results were near background and met clean-up criteria.

On May 20, 1999, two representatives from HMWMD-CDPHE performed gamma
surveys at 10-meter intervals on the tops of leach tanks 201, 202, and 203 and on top of
the closure cell (see Figure 3). Gamma readings ranged from 10 pR/hr to 16 WRlhr. It
was concluded that the gamma scintillometer readings obtained on top of the three leach
tanks and on the outslopes and top of the closure cell were the same as background
readings in the area (CDPHE, May 1999).

In summary, when field and laboratory data showed that areas did not meet cleanup
objectives, the contractor returned and removed the contaminated materials. These areas
were retested and showed that they met cleanup objectives.

4.5 Radon Emanation

4.5.1 Radon 222 Measurements

Hecla Mining Company submitted a reclamation plan, which provided the design of a
cover system, which would reduce the radon-222 flux to 20 pCi/m2 s or less. Use of a
published radon flux model with the design information provided by the licensee
confirmed the radon flux reduction provided by the cover system. Hecla Mining
Company also demonstrated that the cover system would continue to reduce radon flux
for 1000 years or at least 200 years by using an environment dose assessment model to
confirm that the cover system would perform adequately. After completion of the cover
system, Hecla Mining Company made radon flux measurements using the radon flux
measurement methodology [Appendix B, Method 115, 40 CFR Part 61]. Monitoring was
conducted according to Hecla's May 1996 Radon -222 Flux Monitoring Plan, Revision I,
and a supplemental plan for the closure cell, July 22, 1997. The reports show that the
measured flux rate through the engineered covers, from a total of 138 measurements over
the three heap leach tanks and the closure cell at Durita, averaged 0.91 pCi/m2s. Results
ranged from a low of less of less than 0.5 pCi/m2 /s (the analytical practical quantification
limit) to a maximum radon flux reading of 17.6 pCi/m2s. This measurement is well
below the regulatory standard in Criterion 6 of Appendix A to Part 18 of the Colorado
Rules and Regulations Pertaining to Radiation Control and is consistent with the design
based on analytical evaluations.

4.5.2 Conclusion

CDPHE approved the radon flux measurement reports and accepted the findings of the
reports that document compliance with the standards stated in Criterion 6 of Appendix A
to Part 18 of the Regulations in a letter to Hecla Mining dated January 28, 2000.
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5.0 Surface Water Hydrology and Erosion Protection

5.1 Erosion Protection

Erosion protection work was necessary to:
> Limit extent of nominal flow channel erosion during high flow periods
> Protect floodplain banks during PMF discharge
> Protect leach tank outslopes and cell cover from erosion.

Containment facility rock cover placement included:
> Leach Tank Outslopes- a minimum of 6 inches of rock cover was placed over

all outslopes on all three leach tanks.
> Closure Cell Top and Outslopes- a minimum of 6 inches of rock cover was

placed on all Closure Cell slopes (top and outslopes). The top surface and
flatter outslopes (20% and 13%) were covered with D50 =2 inch rock. The
steeper outslopes (3:1) were covered with D50 = 3.6 inch rock.

Riprap and scour protection placement work was divided into the Closure Cell, the
Main Diversions, and Tributary areas as follows:

> Closure Cell Scour Protection- a minimum of 12 inches of scour protection
rock was placed along the Cell's west, north, and east out slope toes.

> Main Diversion Riprap and Scour Protection- Riprap and scour protection
rock sizing varies based on location (station) within each of the diversions. In
general, rock size decreases with increasing stationing (going downstream), as
the width of the diversions increases, and as the slope decreases.

> Tributary Area riprap- Areas where significant erosion had occurred since
work was completed in 1995 were regraded and covered with riprap. Two of
these areas were covered with 1 foot of rock (D50 = 6 inch). Near the toe of
LT-201 - the transition between the northwest toe of LT-201 and the arroyo
immediately north of the toe was rip rapped with two types of rock. The
bottom of the slope (and narrowest area where flows concentrate) was covered
with on-site boulders and rock (maximum diameter of approximately 4 feet).
Immediately above this area where the slopes flattened to 5:1, riprap
transitioned to D50 = 2 inch rock. Subsequent inspections have shown no new
areas of scour.

Erosion protection project requirements were provided in Reclamation Plan
specifications B7 (AKG, 1991) and Construction Specifications 9014-S3 and 9014-S5
(AKG, 1994c and 1994e). Changes and modifications to rock sizing specifications
are referred to in the 1998 Durita Site Reclamation and Construction Verification
Report (Monster, 1998).

5.2 Surface Water Diversion and Flood Flow

Surface water diversion elements involved realignment and regrading of the wide
ephemeral draws that are adjacent to the site. The reclamation plan used a unique
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approach to protect the leach tanks. Incised narrow channels exist within the wide
ephemeral draws and convey normal storm and snowmelt runoff. The narrow incised
channels are 5 to 10 feet wide and up to 14 feet deep. The wide draws, 100 to 300 feet
wide, act as the floodplains for these channels. Calculation and routing of the probable
maximum flood (PMF) show that the wide draws act as the floodplains for the ephemeral
channels, and contain the flood flows. The reclamation plan called for placing rock
revetments in trenches at the edge of the draws in order to control PMF flows at the
floodplain margins. Regrading and re-establishment of runoff channels were also
undertaken to assure proper control of flood flows.

5.3 Rock Durability and Gradation

Rock durability and gradation were evaluated during construction to meet approved
construction design plans and specifications. "Field and lab testing frequencies were
based on those required by the 1997/1998 Reclamation Plan (MEI, 1997a)." (Monster,
1998). Sufficient tests were conducted to satisfy each frequency.

Erosion protection was tested by ASTM methods C136 and D1559 (gradation), C88
(sodium sulfate soundness, and C97 (specific gravity and absorption). The gradations
were within the specifications for each respective rock type. Bulk specific gravity (SSD)
varied from 2.98 gm/cc to 2.67 gm/cc. Absorption ranged from 0.77% to 1.15% and
sodium sulfate loss varied from 0.08% to 0.19 %. The average percentage of rock types
in samples was 97% igneous, 1.5% limestone, and 1.5% sandstone. The composited rock
quality scoring ranged from 83.9% to 88.3% (Monster, 1998). Erosion protection
durability testing was conducted by Lambert and Associates of Montrose, Colorado and
on-site testing was performed by the on-site project manager.

The durability of the rock used for covering the slopes and for drainage channel riprap
was evaluated using field observation and testing of the material and the U.S. Nuclear
Regulatory Commission's rock scoring criterion. Rock that scored higher than 80 was
used at the site. Field testing during construction showed that the rock scored between
80.6 and 96 (Hecla 1999b). Two sources of rock were used, stream terrace gravel
adjacent to the San Miguel River and a massive limestone from a quarry near LaSal,
Utah. The rock was found to be sound and dense, in order to meet the requirements of
continued wetting and drying.

5.4 Vegetative Cover

Reclamation at the Durita Site was completed in 1999. As part of the reclamation, Hecla
Mining Company must show adequate vegetative cover on the Durita Site. Bamberg
Associates prepared a document (Bamberg Associates, 1998) to determine proposed
standards for revegetation and methods for monitoring. They completed two years of
monitoring in 2000 and 2001 (Bamberg Associates, 2001).

Vegetation standards proposed were based on vegetation types surrounding the site and
the environmental conditions on the reclaimed areas. The standard for desirable plant
cover in the reclaimed surface areas was set at 20% for the native grass and shrub cover
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on thin soils adjacent to the site. Onsite and adjacent areas were sampled concurrently
during the 2000 and 2001 monitoring periods. The sampling methods used were a
combination of quantitatively measured transects, and qualitative assessment of
conditions.

Monitoring results showed a stable, increasing trend in desirable vegetative cover, and a
proportional reduction in weeds and bare ground. Desirable plant cover in the
quantitative sampling on the site averaged 22.5%. Offsite vegetation cover averaged
33.3% for comparison and standards. Comparison of 2000 average plant cover (12.3%)
with 2001 average plant cover (22.5%) showed increasing desirable plant cover and
general site stability for the Durita site. The vegetation was stable and self-sustaining and
met the proposed standards. Trends in the vegetation indicate successful plant growth,
and the existing cover values equals or exceeds the proposed standards. Therefore the
Hecla Mining Company has met the vegetation requirements for release of the Durita site
(Hecla, 2000).

5.5 Sedimentation

During a May 21, 2001 NRC site visit, NRC commented that the sediment accumulation
in the channel up gradient of the closure cell should be evaluated and that the top slopes
of the leach tanks should be evaluated using the stable slope equations in the NRC
guidance. Hecla Mining Company responded with a stability evaluation of the leach
tanks and the Closure Cell diversion for the Durita Site (Hecla, 2001.)

In doing this evaluation, Douglas Gibbs, P.E. used the following documents:

> Nuclear Regulatory Commission's Final Staff Technical Position (STP) on the
"Design of Erosion Protection Covers for Stabilization of Uranium Mill Tailings
Sites" (NRC, 1990)

> AK Geoconsult's Final Reclamation Plan (AKG, 1991)

> MEI's construction verification reports (Monster, 1996 and MEI 1997 through
1999), and his experience with the Durita site cover materials, construction
activities and materials testing.

It was concluded that the soil-covered tops of all three leach tanks are stable as designed
and constructed. The following items all indicate that the covers are stable in their
configuration:

> AKG utilized an NRC approved analysis method for stable slope covers in the
Final Reclamation Plan (AKG, 1991). This was the Horton/NRC Method.

> AKG designed all of the leach tank top slopes so that they were flatter than the
Critical Slopes calculated by the Horton/NRC method. A slope flatter than the
Critical Slope is stable from erosion. All of the leach tank top slopes were
designed and built at a slope of 0.5%, which is 1 foot of drop in 200 feet of run.

> AKG's analysis appears to be reasonable and accurate. In particular AKG's
Hydrologic Parameters and Equations (calculation C I14), and Leach Tank and
Evaporation Pond Cover Erosion Protection (calculation C12) from the Final

26



Reclamation Plan (AKG, 1991) were reviewed and determined to be reasonable
and accurate.

> Acceptable cover materials were utilized during construction.

> Acceptable construction methods were observed.

> Placed cover materials passed all testing requirements.

> Subsequent inspections have shown that the soil covers are performing as
designed. There are no signs of erosion on top of the leach tanks.

> The success of the reclamation on the tops of the heap tanks is dependent upon
the vegetation. Both the flat slopes and the vegetation on the tops of the leach
tanks contribute to erosional stability. Revegetation has been successful on top of
the leach tanks.

It was concluded that no erosion had occurred, and no significant erosion is likely to
occur, in the future, on the leach tank covers.

Sediment had been observed in the Closure Cell Diversion Channel located between the
north side of the closure cell and Mancos Hill, an uneroded geologic remnant of the
Mancos Formation located south of the channel. Silt and clay sediments were deposited
into the channel from Mancos Hill after a very large precipitation event. Erosion was
exacerbated by the required removal of vegetation from the north face of Mancos Hill
during construction of the diversion in 1995 and 1997.

The estimated average depth and quantity of sediment deposited into the diversion was 3
inches and less than 0.5 cubic yards, respectively. A recent cut area made during the
1995 and 1997 construction seasons funneled concentrated runoff though a bowl shaped
area. Total quantity of sediment coming off the hillside was relatively small due to the
short flow distance and competent shale bedrock material through which it flowed.
Although the Mancos shale does weather at the surface, it becomes fairly competent at
shallow depths (typically 2 to 4 inches). This competence can be seen by the small rills
or shallow erosion channels (1 to 3 inches) from the large erosion event and other erosion
events after completion of the diversion channel.

The cut area and the bowl shaped area and an additional area directly upslope from the
original channel were covered with a uniform graded river rock with a D50 of
approximately 2 inches. Subsequent inspections have shown no sediment in the channel.

5.6 Conclusion
It was determined that no additional significant erosion will occur at this specific location
on Mancos Hill and very little sediment will be deposited into the Closure Cell Diversion
in the future from similar events. After a site inspection by NRC staff in May 2001, a
request was made to evaluate the Closure Cell Runoff Control Cell Channel. Monster
Engineering evaluated the sedimentation and concurred with their findings that there is
little likelihood of further sediment entering the channel. Annual inspections by the U. S.
Department of Energy will insure that future sediment buildup is not excessive. The
evaluation was acceptable as written (CDPHE, 2001).
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In conclusion, CDPHE-HMWMD's review of surface water hydrology and erosion
protection has found the Durita site to be in conformance with Colorado regulatory
requirements of criteria 1, 3, 4, and 6 in Part 18 Appendix A of the regulations.

6.0 Ground Water

6.1 Description

6.1.1 Location

The Durita uranium heap leach site occupies 160 acres of Montrose County, Colorado,
about three miles southwest of the town of Naturita. The nearest neighbor is the Coke
Oven Ranch, about one-half mile northwest of the site. No perennial streams exist on the
site. Dry creek, which passes near the northwest comer of the site, has seasonal flow.

6.1.2 Geology

The Durita site is located on gently north sloping terrain at the southeast end of a
collapsed salt dome called the Paradox valley. Mancos Shale directly underlies the site
with a maximum thickness of shale and interbedded sandstones of 70 feet.

Most of the site is blanketed with alluvium and colluvium composed of sandy clay that is
up to 20 feet thick. This soil contains variable amounts of rock fragments, primarily
sandstone of cobble to boulder size. Near the east-central portion of the site, an un-
eroded remnant or outlier of the Mancos Shale fonms a hill some 100 feet higher than the
local terrain. The Mancos shale is clay rich, thus featuring low-permeability and high
adsorption capacity.

Below the Mancos Shale is the Dakota Formation, which is composed of marine
sandstone, conglomerate, and shale. At least one sandstone bed at the bottom of the
Mancos is water bearing under the site. Below the Dakota Formation lies the Burro
Canyon Formation consisting of sandstone and shale and the Morrison Formation
consisting of various interbedded shales, sandstones and limestones. Field
reconnaissance and monitoring well drilling revealed no discernible faulting or other
abrupt structural changes under the site.

6.1.3 Hydrology

Generally, ground water is found in the alluvial deposits adjacent to perennial streams.
Ground water is also present locally throughout the western slope in several of the
formations that underlie the site including the Mancos Shale, Dakota sandstone, Burro
Canyon Formation, and the Morrison Formation. The nearest user of ground water is the
Coke Oven Ranch located approximately one-half mile northwest of the Durita site. The
well is developed in the Dakota Sandstone. This well is not hydraulically connected to
the uppermost water bearing-zone beneath the site.
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Ground water monitoring wells drilled beneath the Durita site indicate that there are two
rock units of the formation that appear to be hydraulically connected and constitute a
single upper-most water-bearing stratum. Beneath most of the site, the uppermost water-
bearing unit is a sandstone -claystone that appears to be at least 19 feet thick. Along the
north side of the site the uppermost unit is a one-foot thick sandstone. This unit is also
present in the other up gradient wells, but it is dry.

6.2 Monitoring Wells

6.2.1 Ground Water Monitoring Program

Monitoring wells MW-2 through MW-7 were drilled in 1976 and were sampled on a
quarterly basis until 1991. MW-I was destroyed and/or abandoned prior to site
development. MW-2 through MW-7 were abandoned in 1991 when seven new wells
were installed. These wells were sampled for TDS, chloride, ammonia, nitrogen, zinc,
radium-226, lead-210, and uranium. The sample results were submitted to CDPHE as
part of the Durita license condition.

The documentation on the drill logs and installation records for the 1976 wells indicated
that these wells were installed to relatively shallow depths at the base of the Mancos
Formation. The installation records were incomplete, but indicated that the screen
portion of each well was not sand-packed, did not have a seal above the screen zone, and
the wells were not backfilled to the ground surface. The seals, which were placed around
the casing at ground surface of all of the wells, deteriorated with time on some of the
wells. Therefore, the possibility existed that the ground water level and ground water
quality in these wells could have been influenced by in-flows of surface water through
the defective seals and along the unbackfilled annulus of the wells.

Detection monitoring of ground water was conducted on a quarterly basis in six wells on
site during the period from 1976 to 1991. Analysis of the data from these wells did not
show releases of constituents from the Durita facility. However, there were questions
and concerns about the construction of the wells and quality of the data.

In 1990, the data from these wells was examined and it was determined that these data
could not support a credible assessment of the natural hydrologic conditions as required
by Criteria 5G of Part 18, Appendix A of the Regulations. Data from these wells,
although erratic, did not indicate increases in total dissolved solids or other constituents
that would indicate releases from the heap leach during operations.

As a result of the uncertainty about the data being collected from these wells, a second
phase of well installation was done. Seven new wells, MW-8 through MW-14, were
drilled and installed during April 23-28, 1991. The new wells were completed inma
sandstone member of the Mancos Shale and included both background and detection
monitoring wells. The old wells were abandoned and closed in accordance to procedures
required by the State Engineer's Office.
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Colorado Radiation Materials License (CRML)# 317-02, Amendment 07, effective April
1, 1995, License Condition 26.2 required Hecla to make the transition from a ground
water "detection monitoring" program to a "compliance monitoring" program. CDPHE
subsequently approved a Ground Water Compliance Monitoring Program dated
November 22, 1995, which was in accordance with Part 18, Appendix A of the
Regulations.

6.2.2 Monitoring Well Sampling

The water sampled from the new wells during Phase II was tested for many more
constituents. These constituents included the major cations and anions, more metals, and
a suite of organic compounds in addition to several radiological species. The location,
construction and documentation of these seven wells were acceptable for purposes of
conducting a detection-monitoring program at the Durita site.

These new wells were sampled for some 30 inorganic constituents and a number of
organic constituents known to be found in tailings. It was found that the hazardous
constituents which could be of concern for groundwater were uranium, radium 226,
radium 228, thorium 230, arsenic, nickel, and thallium. Therefore, groundwater samples
were analyzed for these constituents along with other indicator parameters such as TDS,
pH, temperature, sulfate, chloride, and other metals. No organic compounds were
detected. Samples were obtained quarterly by Hecla Mining Company.

Further the total dissolved solids and other constituents monitored were in the same range
as the six old wells. Well completion data and results of the initial well sampling are
found in Final Reclamation Plan, Durita Site, Volume 2 Appendices, and October 1991.
Detection monitoring continued on the seven new wells until 1998. On December 28,
1998 the Department allowed Hecla to cease sampling of the wells. The Department's
analysis of the data indicated that no releases of hazardous constituents had been
detected.

6.2.3 Well Closure

Consistent with Hecla's letter of May 29, 1992 to the Department, "After site reclamation
is complete, groundwater sampling will be reduced to an annual frequency for all wells
and analyzed for all above parameters. If no impact from the uranium leaching activities,
sampling analysis will be discontinued three years after site reclamation is complete, or
until title to the site is transferred to the State of Colorado or United States, whichever
comes first." If no impact to ground water is detected at that time then the wells should
be abandoned in accordance with requirements of the Colorado State Engineer's office.

Review of the ground water data showed no impact to ground water from the Hecla Site.
The seven monitoring wells were plugged using bentonite pellets and the upper steel
casing was pulled. The wells were abandoned and a report filed with the State of
Colorado, Office of the State Engineer on October 27, 2002 (Rex Wyatt Drilling
Company, 2002).
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6.3 Conclusion

The results of the ground water monitoring programs, which were submitted to and
reviewed by CDPHE, supported the conclusion that the activities at the Hecla-Durita
facility had not adversely impacted the underlying ground water. Therefore there has
been no need for a ground water corrective program at this site

CDPHE-HMWMD has made a determination that the closure of Hecla Mining
Company's facility is in compliance with State groundwater regulations associated with
uranium mill closure. The closure is specifically in compliance with the following
groundwater criteria delineated in Part 18 - Appendix A of the Colorado Rules and
Regulations Pertaining to Radiation Control, Criterion 5A-5D and Criterion 10, which
incorporate the basic groundwater protection standards imposed by EPA in 40 CFR Part
192, Subparts D and E; and imposed by NRC in 10 CFR Part 40, Appendix A which
specifies groundwater monitoring requirements.

7.0 Compliance With License Conditions

The conditions of the radioactive materials license, Amendment 12, that control the
design and construction were:

LC 11.2 Final Reclamation Plan

The Final Reclamation Report was submitted in October 1991. CDPHE approved the
Final Reclamation Plan in May 1993.

LC 11.6 Quality Control Procedures and Construction Verification Program

The Quality Control Procedures and Construction Verification Program for the Durita
Site Reclamation were submitted March 24, 1995.

LC 17 Design and Engineering

The following documents were submitted:

AK Geoconsult Inc. 1994. Specification for Construction of Erosion Protection of
Containment Structures, Durita Site, Colorado prepared for Hecla Mining Company.
January26, 1994.

AK Geoconsult Inc. 1994. Specification for Excavation and Disposal of Contaminated
Soil, Durita Site, Colorado prepared for Hecla Mining Company. August 20, 1994.

AK Geoconsult Inc. 1994. Specification for Site Regrading and Revegetation, Durita
Site, Colorado prepared for Hecla Mining Company. January 26, 1994.
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AK Geoconsult Inc. 1994. Specification for Surface Water Control Structures, Durita
Site, Colorado prepared for Hecla Mining Company. January 26, 1994.

AK Geoconsult Inc. 1994. Specification for Closure of Evaporation Ponds and Raffinate
Ponds, Durita Site, Colorado prepared for Hecla Mining Company. August 20, 1994.

AK Geoconsult Inc. 1994. Specification for Leach Tank Outslopes and Radon Barrier
Construction, Durita Site, Colorado prepared for Hecla Mining Company. August 20,
1994.

LC 28.2 Annual Reclamation Report.

Monster Engineering, Inc. (MEI). 1996. 1995 Durita Site Reclamation and Construction
Verification Report prepared for Hecla Mining Company. January 25, 1996.

Monster Engineering, Inc. (MEI). 1997. 1996 Durita Site Annual Reclamation Report
prepared for Hecla Mining Company. February 20, 1997.

Monster Engineering, Inc. (MEI). 1998. 1997 Durita Site Reclamation and Construction
Verification Report prepared for Hecla Mining Company. February 20, 1998.

Monster Engineering, Inc. (MEI). 1998. 1998 Durita Site Reclamation and Construction
Verification Report prepared for Hecla Mining Company. November 5, 1998.

A decision analysis for the proposed amendment to renew the license was completed in
1999 (CDPHE, 1999). The decision analysis determined that license conditions were in
place to assure adequacy of equipment, facilities, and procedures to protect public health
and safety and property. License compliance was monitored by the Department through
annual license compliance inspections. Compliance was also monitored through periodic
site visits, review of the licensee's Annual ALARA Reports and review and approval of
procedures in the Hecla Mining Company Health and Safety Program (Hecla, 1990).

8.0 License Termination Conclusion

CDPHE-HMWMD has determined that the Hecla Mining Company has complied with
the Colorado Rules and Regulations Pertaining to Radiation Control and other State and
Federal Regulations with regards to Decommissioning. CDPHE-HMWMD staff has
determined that by inspections, communications and review of documents and reports
that reclamation at the Durita Site was done to the following:

> Work was performed according to the approved plans, specifications, and
practices,

> That any deviations from the approved plans, specifications, and practices
were identified and corrected promptly,
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That variances from the approved plans, specifications, and practices were
evaluated and justified sufficiently to support acceptance prior to
implementation,

> Hecla Mining Company prepared a long-term monitoring and maintenance
report (March 2000). This report discussed transfer of the Durita site to the
US Department of Energy,

> That the Durita Site in Montrose County, Colorado can be released to DOE,
and

> That the Colorado Radioactive Materials License RML-317-02 can be
terminated.

In conclusion, CDPHE-HMWMD believes that the Hecla Mining Company's Durita site
has met all applicable standards and requirements. With a determination by NRC, as
required by Section 274c. (4) Of the Act, that all applicable standards and requirements
have been met, the Colorado Radioactive Material License 317-02 may be terminated.
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IV. FIGURES:

Figure 1- Site Location Map

Figure 2- Durita Site Map before Reclamation

Figure 3 - Durita Site Map after Reclamation
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Appendix A-Compliance with Appendix A of Part 18

Part 18, Appendix A, of the Colorado Ruies and Regulations Pertaining to Radiation
Control establishes criteria relating to the disposition of radioactive tailings or wastes.

Criterion 1:

Criterion 1A: The broad objective in siting and design decisions is the permanent
isolation of radioactive materials so that disturbance and dispersion of
these materials by natural forces are minimized and the closed site
requires no ongoing maintenance.

The siting of all the repositories, including alternative sites, was
thoroughly evaluated during the license renewal process in the early
1990's. The Durita site is located on gently north sloping terrain at the
southeast end of the Paradox Valley, in western Montrose County,
approximately 100 miles south of Grand Junction and 2.5 miles southwest
of the town of Naturita. The climate is semiarid. The Paradox Valley is a
collapsed salt dome and a closed geologic and topographic basin. The
Durita site sits at an elevation of 5500 feet with the surrounding edges of
the Paradox Valley at 7000 feet. The site is underlain by marine Mancos
Shale. Most of the site is blanketed with alluvium (stream derived soils)
and colluvium (slope wash derived soils) composed of sandy clay, which
is up to 20 feet thick. This soil contains variable amounts of rock
fragments, primarily sandstone of cobble to boulder size. Near the east-
central portion of the site, an un-eroded remnant or outlier of the Mancos
Shale forms a hill some 100 feet higher than the local terrain.

Two unnamed, ephemeral tributaries to Dry Creek cross the site and one
cuts across the northwest corner. These tributaries drain 800 acres of
watershed that originate in the southwest margin of the valley. The
channels from these watersheds will occasionally carry large amounts on
runoff in response to infrequent, intense thunderstorms. At the site, the
channels are narrow, five to ten feet wide, up to 14 feet deep, and exist
within 100 to 300 foot wide floodplains.

The site is located toward the center of the valley, away from geologic
hazards such as rock falls, landslides or snow slides. Overall, the site is
isolated such that disturbance from natural forces is minimal.

Criterion 1B: The site selection process must be an optimization to the maximum extent
reasonably achievable in terms of the following features:

(1) Remoteness from populated areas;
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(2) Hydrologic and other natural conditions as they contribute to
continued immobilization and isolation of contaminants from
groundwater sources;

(3) Potential for minimizing erosion, disturbance, and dispersion by
natural forces over the long-term.

The Durita site was found to be favorable among potential alternative sites
for final disposal of uranium mill tailings for several reasons, including:

a. The regional geology is well known.
b. The site is located in a stable geologic area.
c. The site is located in a closed structural basin.
d. The site contains geologic media favorable for radioactive waste

disposal.
e. No major resource deposits exist at the site.
f. Impacts of the facility on ground and surface water use are non-

existent.
g. There are no major population centers located near the Durita site.

The population of Naturita, the closest town located about two and
one-half miles southwest of the site, is approximately 450 people.
The nearest residence is at the Coke Oven Ranch, located about
one-half mile north of the site.

Removal of these materials to another site would have increased human
exposures to radioactive and non-radioactive materials without an overall
improvement to long-term control or reductions to long-term impacts.

The regional ground water resources for western Colorado have been
described by Pearl 1974. Generally, ground water is found in alluvial
deposits adjacent to perennial streams. Ground water is also present
locally throughout the western slope in several of the formations that
underlie the site including the Mancos Shale, Dakota Sandstone, Burro
Canyon Formation and Morrison Formation. The nearest user of ground
water is the Coke Oven Ranch located approximately one-half mile
northwest of the Durita Site. The well at the ranch is reported to be
developed in the Morrison Formation. This wvell is not hydraulically
connected to the uppermost water-bearing zone beneath the site.

Monitoring wells drilled beneath the Durita Site indicate that there are two
rock units that appear to be hydraulically connected and constitute a single
upper-most water-bearing stratum. Under most of the site, the uppermost
water-bearing unit is a sandstone-claystone that appears to be at least ten
feet thick. The top of this unit was encountered from 20 to 55 feet below
the ground surface. Along the north side of the site in the vicinity of
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monitor wvells MW-Il and MW-12, the uppermost water-bearing unit is a
one-foot thick sandstone. This unit is also present in the other up gradient
wells, but it is dry. The repositories on site are separated from this water-
bearing stratum by approximately 70 feet of Mancos Shale, which is
extremely impermeable to water flow. The shale would also react
geochemically with any infiltration that did pass through. Detection
monitoring was conducted on the site until early 1998 and showed no
impacts to the ground water.

The potential for erosion and dispersion of contaminated materials is
minimized through the cover design employed for the disposal
repositories. Wind and water erosion are minimized by the application of
a rock cover across the side-slopes of the repositories. The location of the
closure cell down gradient from the Mancos Hill protects it from flooding.

The site together with the design features assure that the tailings and
associated waste will be isolated from populated areas and ground water.
Erosion and other dispersive forces will be minimized.

Criterion 1C: In the selection of disposal sites, primary emphasis must be given to
isolation of tailings or wastes, a matter having long-term impacts, as
opposed to consideration only of short-term convenience or benefits, such
as minimization of transportation or land acquisition costs.

The Durita Site was selected as the primary site for long-term isolation of
tailings due to its remote location and demonstrated ability to isolate
wastes over the long-term.

Criterion ID: Tailings should be disposed of in a manner that no active maintenance is
required to preserve conditions of the site.

The Durita site and cover design have been thoroughly evaluated for
long-term containment of the waste under the existing license. The cover
and repository configurations are designed in a manner that meets the
requirements of the State of Colorado Rules and Regulations Pertaining to
Radiation Control, policies of the Department, and regulatory guidance of
the U.S. Nuclear Regulatory Commission. The side slopes of the
repositories are covered by rock on gentle slopes and vegetative top cover
occurs on the very gently sloping tops of the leach tank repositories.
Rock covers the top of the closure cell. These regulations and policies are
designed to assure that no active maintenance is required. This site is
geologically stable and will be adequate for the long-term containment of
radioactive waste.

As discussed in the CRR Sections 5.1 and 5.3, CDPHE staff considers that
the riprap layers will require little active maintenance over and beyond the
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1000-year design life, for the following reasons: (1) the riprap has been
designed to protect the tailings from rainfall and flooding which have very
low probabilities of occurrence over a 1 000-year period, resulting in no
damage to the layers from these events: (2) the rock of the riprap layers is
designed to be durable and is not expected to deteriorate significantly over
the 1000-year design life; and (3) during construction, the rock layers have
been placed in accordance with appropriate engineering and testing
practices, minimizing the potential for damage, dispersion and segregation
of rock.

Criterion 2: To avoid proliferation of small waste disposal sites and thereby reduce
perpetual surveillance obligations.

Combining the evaporation pond residues into one cell and placing the
mill residues in the existing heap leach cells avoid the proliferation of
small waste sites. The disposal of all these materials at one location will
reduce reclamation costs and long-term maintenance costs.

Criterion 3: The "prime option" for disposal of tailings is placement below grade.

The pre-existing condition and nature of the tailings disposal sites at
Durita made belowv-grade disposal impractical. Below grade disposal
would bring the wastes closer to ground water and reduce the isolation
features of the existing site. This location and its designed liners, covers
and diversion channels are adequate to resist the long-term forces of
erosion.

Criterion 4: Design criteria for a repository include minimization of upstream
catchment areas, good wind protection and flat covers to minimize erosion
constructed of vegetation or durable rock. A rock cover should be
designed to withstand the Probable Maximum Precipitation (PMP) Event
and areas of concentrated runoff need to be rip-rapped. The repository
should not be sited near a capable fault and should be designed to
withstand the maximum credible earthquake ("MCE").

The watershed area upstream of the Durita site is 800 acres. The
repositories are located on upland slopes, away from the drainage
channels, and three of the cells are protected by small hills. Ephemeral
channels that exist adjacent to the disposal cells were realigned, regraded,
and armored to protect the disposal cells from the PMP event. Protection
against floodplain scour adjacent to the existing ephemeral channels is
provided by the use of rock fill trenches from channel bed elevation to the
calculated vertical scour depth. A rip rap blanket not less than 18 inches
was constructed to protect floodplain banks from lateral erosion under
conditions up to the Probable Maximum Flood (PMF) discharge. A
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surface water diversion channel was completed along the south side of the
Closure Cell to minimize the upstream watershed area.

A temporary cover of 2 to 2.5 feet was placed over the tailings leach tanks
when active operations ceased. An additional 2.8 feet to 5.0 feet of soil
cover was placed on the leach tanks to reduce the radon emanations to less
than 20 pCi/m2 s. The top of the leach tanks was vegetated.

The sides of the leach tanks have 5H: IV slopes and utilize a rock cover
designed to withstand the PMP event. Surface water diversions and
erosion protection are designed to assure stability of the repository during
maximum probable precipitation and/or flooding. The Closure Cell was
designed with a 2.5-foot thick radon cover, 5H: 1 V slopes and a rock
cover over the entire cell. The rock cover is designed to withstand the
PMP event.

The Durita site is located within the Colorado Plateau Seismotectonic
Province as described by Kirkham and Rogers (1981). They have
estimated a Maximum Credible Earthquake (MCE) of 5.5. to 6.5, for the
province, making it one of the more stable provinces in Colorado. Recent
faulting according to F.M. Fox & Associates (1982) is rare in this province
except for faults related to the Uncompahgre Plateau or collapse of the salt
anticlines. According to the report by F.M. Fox (1982), evidence indicates
that the collapse of salt structures was active in the last 500,000 years and
may be active at present. However, the faults associated with collapse are
gravity faults that are generally slow moving with a low potential for
generating even moderate earthquakes. There is no evidence for recent
movement along faults in the immediate vicinity of the site. The site does
not appear to be located adjacent to a capable fault. There is no evidence
either at the surface or in the holes drilled for monitor wells to indicate
faulting or even abrupt structural changes under the site. The MCE for a
one-thousand-year event would generate a peak acceleration of 0.12g.
Stability analyses indicate that the repositories have significant factors of
safety for static and psuedostatic conditions. All design analyses indicate
that the covers will withstand wind and water erosion for more than one
thousand years. Based upon the existing information, the site will provide
permanent isolation of the tailings for the long term.

Criterion 5 Criterion 5 of State of Colorado Rules and Regulations Pertaining to
Radiation Control sets forth ground water protection standards. Criterion
5A-D and Criterion 10 incorporate the basic ground-water standards
imposed by the Environmental Protection Agency in 40 CFR Part 192,
Subparts D and E (48 FR45926: October 7, 1983) which apply during
operations and prior to the end of closure.
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Criterion5A (1) The primary ground-water protection standard is a design standard for
surface impoundments used to manage byproduct material. Unless
exempted under paragraph 5A(3) of this criterion, surface impoundments
shall have a liner that is designed, constructed, and installed to prevent any
migration of wastes out of the impoundment to the adjacent subsurface
soil; ground water, or surface water at any time during the active life
(including the closure period) of the impoundment.

The leach areas and evaporation ponds were constructed with appropriate
liners. The closure cell was constructed with an appropriate liner and was
generally seated in the upper portion of the Mancos shale.

Criterion5A (2) The liner shall be:

(a) constructed of materials that have appropriate chemical properties
and sufficient strength and thickness to prevent failure due to pressure
gradients, physical contact with the waste or leachate to which they are
exposed, climatic conditions, the stress of installation and the stress of
daily operation;

(b) placed on a foundation of base capable of providing support to the
liner and resistant to pressure gradients above and below the liner to
prevent failure of the liner due to settlement, compression, or uplift; and

( c) installed to cover all surrounding earth likely to be in contact with
the wastes or leachate.

The evaporation ponds, leach tank cells and the closure cell were
constructed with compacted clay liners on top of scarified Mancos Shale
and were installed to cover all surrounding earth likely to be in contact
with the waste.

Criterion 5A (3) Hydrogeologic Setting

The licensee did not request exemption from the requirements of
paragraph 5A(l). However, the closure of the site will protect the ground
water because the waste in the neutralization ponds were treated and
stabilized. They were then transferred into the closure cell in order to
minimize on-site disposal locations. The leach tanks were stabilized and
dewatered. Closure cells and leach tank areas were constructed to
promote runoff. The compacted clay cover would reduce infiltration.
Precipitation in the area is 12 inches per year, while the evaporation rate is
49 inches per year; therefore infiltration is limited. The HELP (version
3.3) Model was used to evaluate infiltration. The 1997 calculations for
percolation/infiltration in the closure cell was determined to be 0.00043
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inches per year and for the leach tanks was determined to be 0.00103
inches/year. These calculations compare closely to those done in 1993.

The site is underlain by low permeability shales having a high attenuation
capacity and is over 70 feet thick before reaching the first usable aquifer.
Permeability decreases with depth.

The treatment of the waste, the design and construction of the closure cells
and the hydrogeologic conditions at the site reduce the potential of the
leachate produced to migrate to ground water or surface water.

Criterion 5B(l) The Department shall identify hazardous constituents, establish
concentration limits, set the compliance points and may adjust the point of
compliance if needed to accord with developed data and site information
as to the flow of ground water contaminants, when the detection
monitoring established under Criterion 7 indicates leakage of hazardous
constituents from the disposal area.

License amendment 10, dated May 15, 1997, established background and
point of compliance wells. Concentration limits were established after
representative samples of waste and background water quality parameters
were evaluated. Based upon analysis of data collected from 1991 to 1997,
it was determined that no releases of hazardous constituents had been
detected by the groundwater monitoring system.

Criterion 5B(2) Describes the 3 tests to determine if a constituent is a hazardous
constituent.

Selenium, arsenic, and uranium were selected as indicators for the
determination of impoundment leakage because they were present in the
feed tails and in the disposed byproducts. These metals are listed in
Criterion 10, and are the most mobile of expected hazardous constituents.
The constituents were detected in the uppermost aquifer. The constituents
meet the three tests described in paragraph 5B (2) and are considered to be
hazardous.

Criterion 5B(3) Even when constituents meet all three tests in Paragraph 5B(2) of this
criterion, the Department may exclude a detected constituent from the set
of hazardous constituents on a site-specific basis if it finds that the
constituent is not capable of posing a substantial present or potential
hazard to human health or the environment.

The only well user is at Coke Ranch and ground water is obtained from
the Dakota Sandstone that is located below the Mancos Shale and
therefore does not pose a threat to human health or the environment. The
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hazardous constituents were not excluded from the detection monitoring
or compliance monitoring programs.

Criterion 5B(4) In making any determinations under paragraphs 5B(3) and 5B(6) of this
criterion about the use of ground water in the area around the facility, the
Department will consider any identification of underground sources of
drinking water and exempted aquifers by the Colorado Water Quality
Control Commission or any other agency having jurisdiction.

The Mancos Shale has not been generally identified as an underground
source of drinking water nor is it an exempted aquifer. If potable water is
obtained from this formation it can be used, but no wells near the site
obtain water from the Mancos Formation. A determination under
paragraphs 5B(3) and 5B(6) on the use of ground water was not made as
monitoring indicates that there is no impact or release from the facility.

Criterion 5B(5) Concentrations at the Point of Compliance

Ground water in the compliance wells was compared against ground water
in the background wells. The historical groundwater data were analyzed for
descriptive and comparative statistics. The descriptive statistics
characterized the number of measurements/analysis, frequency of detection
range, average concentration, and variability of each parameter for each
well. A comparative statistical analysis was performed for the relevant
indicator parameters: arsenic, selenium, and uranium. The comparative
statistical analysis consisted of a Test of Proportions procedure. Although a
statistically significant difference was noted for arsenic between up gradient
well MW-14 and down gradient well MW-12, the difference resulted from a
greater number of detections in the up gradient well than the down gradient
well. Therefore, the difference in the occurrence in arsenic between these
tvo wells is not related to a release from the site. Based on the comparative
statistical analysis, no evidence of a release related to the site was observed
in groundwater. (1995 annual Groundwater Report).

Criterion 5B(6) Alternate Concentration Limits

Not applicable because there is no evidence of a release to ground water.

Criterion 5C Maximum Values for Ground Water Protection

Arsenic, barium, lead and selenium were present in the ground water
during the detection monitoring program, as well as radium-226 and gross
alpha particle activity. All of the detected concentrations were below
drinking water standards and the maximum values for ground water
protection described in Criterion SC. The Department set standards that
are consistent with paragraph (5) of Criterion 5. Uranium levels are
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higher in the background well than in the down gradient or cross gradient
wells. The results of the ground water monitoring program supports the
conclusion that the activities at the Hecla-Durita site have not adversely
impacted the underlying ground water.

The 1996 annual report includes temporal graphs for arsenic, selenium and
uranium for the period from 1991 thru 1996. These three constituents
were determined to be relevant indicator parameters because they were
found in the byproduct materials placed in the disposal areas. A lack of
detections above the analytical detection limit for arsenic and selenium
prevent meaningful trend analysis.

The temporal graphs for uranium concentrations indicate higher values
were observed for five of the seven wells (MW-9, MW-10, MW-12, MW-
13, and MW-14) during 1991, the first year of monitoring. Lower levels
were observed for each of the five wells during the next five years. The
average uranium concentrations in all down gradient wells were less than
the values observed in up gradient well MW-14. This information
indicates that the down gradient wells have not been impacted by seepage
from the wastes.

Criterion 5D Corrective Action Program

A corrective action program was not implemented at this site because the
ground water protection standards established under paragraph 5B(1) were
not exceeded.

Criterion 5E In developing and conducting ground water protection programs,
applicants and licensees shall also consider the following:

(1) Installation of clay liners,
(2) Mill process designs to reduce the net input of liquid to the tailings
impoundment,
(3) Dewatering of tailings, and
(4) Neutralization to promote immobilization of hazardous
constituents.

Because there is no evidence of ground water contamination from the site,
development of a ground water protection program was not needed.
Nevertheless, prior to mill closure, liners were already in place or were
constructed; liquids were removed from the leach tank areas via in-situ
drainage systems; liquids in the neutralization ponds were solidified and
neutralized; and relatively impermeable clay caps covered these areas in
order to limit infiltration. These activities will help to protect the ground
water by limiting infiltration. The annual average yearly precipitation is
less than 12 inches, while the evaporation rate is 49 inches per year. The
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HELP (version 3.3) Model was used to evaluate infiltration. The 1997
calculations for percolation/infiltration in the closure cell was determined
to be 0.00043 inches per year and for the leach tanks was determined to be
0.00103 inches/year. These calculations compare closely to those done in
1993.

Criterion 5E: In conducting ground water protection programs, licensees shall also
consider: (1) Installation of liners and leak detection systems, (2) mill
process designs which provide the maximum practicable recycle of
solutions and conservation of water, (3) dewatering of tailings by process
devices and/or in situ drainage systems and (4) neutralization to promote
immobilization of hazardous constituents.

The heap leach tanks were lined in order to collect leached uranium. The
mill was designed to capture the liquid solutions from the tanks. Thus, the
operation was designed to preclude releases to ground water. No impacts
to ground water have been observed from the impoundments.

Criterion 5F Where ground water impacts are occurring at an existing site due to
seepage, actions must be taken ...

The ground water data indicates that there is no evidence of ground water
impacts due to seepage occurring at the site.

Criterion 5G Information on the tailings disposal system needed to be provided
regarding the following:

(1) Chemical, physical and radioactive characteristics of the waste
solutions

In 1991, four evaporation ponds were sampled. Chemicals found in the
salts were chloride, sulfate, arsenic, barium, calcium, iron, potassium,
sodium, lead, gross alpha, gross beta, radium-226, thorium-230, and
uranium. Molybdenum was below the detection limit.

To determine what potential contaminants were brought on site,
agglomerator samples were analyzed (AK Geoconsult Inc., 1993). The
agglomerator was used in the ore preparation area to mix acid with tailings
from the Naturita site prior to placement in the leach tanks. In 1992, seven
agglomerator head samples were analyzed for nonradiological and three
samples were analyzed for radiological parameters. The nonradiological
elements were arsenic, cadmium, lead, molybdenum and selenium. The
radiological elements were thorium-230 and radium-226. Arsenic, lead,
and selenium were detected in the feed tails, while cadmium and
molybdenum were not. Vanadium was not analyzed since it was extracted
from the feed tails by the facility and therefore would not be present on
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site as a contaminant. Radium-226 and thorium-230 were also present in
the feedstock and were the principal source of radioactive contamination
at the Durita site.

Radionuclides commonly found in relatively high concentrations in
tailings from acid leach mills are Ra-226, Pb-210, Po-210, Th-230, and
uranium. Metals including barium, beryllium, cadmium, chromium,
nickel, antimony, lead, mercury, silver, molybdenum and vanadium may
be found in elevated concentrations, as may the regulated nonmetals
nitrate, cyanide, selenium, and arsenic. Some chemicals like organic
tertiary amines mixed with the dilutants kerosene or benzene may also be
present along with sulfates from the addition of sulfuric acid to the
process.

A comprehensive ground water sampling program was done in 1991 after
the new wells had been installed. Ground water samples were analyzed
for all of the constituents above except antimony, nitrate, and polonium-
210. Polonium-210 was analyzed for in 1995 and was not detected. This
data was reviewed by CDPHE.

Most metals and other inorganic constituents were determined to be below
analytical detection levels. Molybdenum in ground water samples was
generally below detection level except at MW-1 3 (0.08 ppm). As
discussed above, molybdenum was not detected in the feed tails brought
on site. Barium concentrations ranged from 0.01 to 0.05 ppm, well below
drinking water limits. The concentrations of radiochemical parameters
were all below drinking water standards and showed no significant
difference between up-gradient and down-gradient locations. Uranium
activity was highest in the up-gradient and cross-gradient wells along the
eastern side of the site. These concentrations are probably derived from
host rock rather than from seepage from the surface.

Volatile and semi-volatile organic compounds utilized in the extraction
plant were below detection levels in all of the samples. A nontarget
compound identified as decyl alcohol was found at trace levels in a
duplicate sample for MW-8. Decyl alcohol was not identified in the MW-
8 sample or in any of the other ground water samples. Because the decyl
alcohol was only found in a duplicate sample and in no other samples, it
was considered to be an anomaly.

Hecla-Durita's CRML License No. 317-02, Amendment 06, September
30, 1993, License Condition 26.2.2 required that total dissolved solids,
chloride, sodium, carbonate and bicarbonate, sulfate, arsenic,
molybdenum, selenium, gross alpha, gross beta, radium-225, thorium-230
and natural uranium be monitored quarterly in the ground water as these
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constituents were detected in the ground water or were found in the waste
products.

The physical properties of the tailings are described as a silty or clayey
sand with an average in-place density of 79-99 pcf and a long term
moisture weight of 16.2%. Porosity at in-place density was 0.52.

(2) Characteristics of the underlying soil and geohydrology, particularly as
to how they will control transport of contaminants and solutions.

Depth from the ground surface to the water surface ranges from
approximately 15 feet to 35 feet, with the exception at monitoring location
MW-14 where it is at approximately 50 feet. In the vicinity of the Durita
site, the direction of ground water flow is generally from south to
north/northwest at a gradient of 0.034 feet / foot. The water bearing units
produce very low yields (approximately 1 gpm) and have low
permeabilities (105 to 10-8 cm per second). Transmissivity would also be
low. Higher permeabilities occur in the weathered or fractured zones and
decrease with depth thus preventing downward migration of possible
contaminants.

(3) Location, extent, quality and current uses of any ground water at and
near the site.

Wells on site are only used for monitoring. The nearest drinking water
well is at the Coke Oven Ranch, located approximately one-half mile
northwest of the site and away from the north/northwest direction of the
shallow ground water flow from the site. This well is located in the
Dakota Sandstone below the Mancos Shale and is not hydraulically
connected to the uppermost water-bearing zone beneath the site.

Criterion 6: An earthen cover shall be placed over tailings or wastes which provides
reasonable assurance of control of radiological hazards for 1,000 years to
the extent reasonably achievable, and, in any case, for at least 200 years.

The earth and clay covers designed for the leach tanks are at least four feet
thick, with at least six inches of rock on the top and sides of the earthen
cover, and additional rock protection in the diversion channels adjacent to
the cells. The closure cell cover is at least 2.5 feet thick and has a six-inch
rock cover over the sides and top. The covers are designed to reduce
radon emanations to less than 20 pCi/m2 s. The covers are designed to
withstand the PMP. All design analyses indicate that the covers will
provide adequate radiological protection for over 1000 years. Compaction
of the materials was monitored and measured during placement of the
waste and the soil cover to assure longevity of control. Settlement was
also monitored with surveys of settlement monuments placed on the
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structures. This type of monitoring assures that the cover has not settled at
significantly different rates, which could lead to a breach of containment.

Criterion 7: The licensee shall establish a detection-monitoring program to detect
leakage of hazardous constituents and to demonstrate compliance with
established protection standards.

A detection-monitoring program was established for the site in 1976.
These wells were monitored until 1991. In 1991 new wells were drilled
and completed at the site when a review of the completion records for the
1976 wells indicated that the construction and completion techniques used
could allow surface water to enter the wells. Seven new wells were drilled
in 1991 including three wells to act as background. Evaluation of the data
from the 1991 wells performed in late 1997 indicated that the point of
compliance wells did not exceed applicable concentrations of background
constituents.

Criterion 8: Milling operations must be conducted so that all airborne effluent releases
are reduced to levels as low as is reasonably achievable ("ALARA").

Point emissions sources no longer exist at the Durita site.

Criterion 9: The ownership of the tailings and the disposal sites must be transferred to
the United States or the State in which such land is located prior to
termination of the license.

Current license condition (LC) 13.4 requires that ownership and control of
the tailings and/or waste confinement areas shall be such that ownership of
the property may be transferred to the federal government under the
provisions of the Regulations.

Criterion 10: Concentration limits for non-radioactive hazardous constituents.

All the applicable hazardous constituents from the Criterion 10 table were
monitored and isolated at the Durita site.
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