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Washington Public Power Supply System
P.O. Box 968 3000 George Washington Way Richland, Washington 99352 (509) 372-5000

July 13, 1981
G02-81-1 75
NS-L-GCS-81-201

Docket 50-397

Director, Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attention:

Subject:

Ref.:

Mr. A. Schwencer, Chief
Licensing Branch No. 2

HUMAN FACTORS CONTROL ROOM DESIGN
REVIEW/SITE VISIT WASHINGTON PUBLIC
POWER SUPPLY SYSTEM PROJECT NO. 2

1) NRC letter, R.L. Tedesco to R.L. Ferguson,
same subject, dated June 1, 1981.

2) Letter, G.D. Bouchey to D.G. Eisenhut,
subject "Fuel Load Schedule for Nuclear
Project No. 2", dated May 13, 1981.

JUL 20 1981~
u.s. teagw aNuNl~ t2

cohvA Iss IQH

x| /
l

Dear Mr. Schwencer:

Reference 1) requested status on 15 criterion relative to WNP-2 control
room completion in order to allow scheduling of an NRC human factors control
room design review. The attached listing indicates for each criterion the
expected time, relative to WNP-2 fuel load, when the criterion will be met.

In determining the schedule for the WNP-2 control room design review, it is
requested that the NRC proceed based on an SER issuance of March 1982 and a

target fuel load date of December 1982 (see reference 2).
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Mr. A. Schwencer
Page Two

To aid in the NRC's assessment of the WNP-2 human factors control room
design program, a preliminary control room design report will be forwarded
for NRC review prior to the end of this year with a final report to follow
upon final issuance of NUREG-0700.

Should you have any questions regarding this letter, please contact me.

Very truly yours,

GDB:PLP:nm

G. D. Bouchey
Director, Nuclear Safety

cc: HR
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Canter, B&R (RO)
Chin, BPA
Cygelman, B&R (Site)
Earle, B8R (RO),
Ellwanger; B&R (Woodbury)
Forrest, B&R (RO)
Izaak, WPPSS (NY)
Lewis, EFSEC (Olympia)
MacLean, GE

Reynolds, 08L
Snaith, B&R (NY)
Smith, GE

Verderber, B8R (NY)
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C RI TER I A

Expected Deadlines
(by date or months prior to fuel load)

1. Control room construction and checkout

2. System turnover

3. Normal and emergency lighting

4. Air conditioning and ventilation

5. Control boards and display panel

6. Emergency Operating Procedures

7. Licensed operators available

8. Annunciators

9. Remote shutdown panel

10. Incore thermocouples

11. Preliminary Report

12. Control room layout drawing

13. Emergency Operating Procedures

14. Process computer

15. Operator workspace

9/82

3

6

'/A

to B!AR

10/81 (preliminary report)
3 (final report)
(see criteria ll)
(see criteria 6)
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