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Arizona Nuclear Power Project
P.o. BOX 52034 o PHOENIX. ARIZONA85072-2034

Director of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

November 13, 1984
ANPP-31103 EEVB/ACG

Subject: Request for Extension of the Latest Completion
Date for Construction Permit No. CPPR-142
(Dkt. STN 50-529)
Palo Verde Nuclear Generating Station Unit 2

File: 84-056-026 G.1.01.10

Reference: Letter to Director of Nuclear Reactor Regulation dated
October 25, 1984 (ANPP-30962 ACG)
Subject: Request for Extension of the Latest Completion
Date for Construction Permit No. CPPR-142

Dear Sir:

Arizona Public Service Company (APS), as Project Manager of the Palo
Verde Nuclear Generating Station (PVNGS), is enclosing herewith
three (3) originals and nineteen copies of its amended Request for
Extension of the Latest Completion Date for Construction Permit No.
CPPR-142, dated October 25, 1984.

The enclosed Request seeks the extension of the latest date for
completion of construction of Palo Verde Unit 2 from November 1, 1984,
to December 31, 1985. We request this extension even "though we fully
anticipate PVNGS Unit 2 should be prepared to load fuel at an earlier
date.

Pursuant to 10CFR Section 170.21, APS submitted its check in the amount
of $ 150.00 in payment of the application fee associated with such
request per the reference letter.

Very truly yours,

EEVBJr/ACG/bg
Enclosure
cco
E. A. Licitra
R. Zimmerman

E. E. Van Brunt, Jr.
APS Vice President
Nuclear Production
ANPP Project Director
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November 13, 1984
ANPP-31103

STATE OF ARIZONA )
) st

COUNTY OF MARICOPA)

I, Edwin E. Van Brunt, Jr., represent that I am Vice President,
Nuclear Production of Arizona Public Service Company, that the foregoing
document has been signed by me on behalf of Arizona Public Service Company
with full authority to do so, that I have read such document and know its
contentsy and that to the best of my knowledge and belief, the statements
made therein are true.

Edwin E. Van Brunt, Jr.

Sworn to before me thde~dey of , 1984.

Notary Public

My Commission Expires:
"My.GomplssIon Expires April 5, $IIT,
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