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Dear Dr. Uhrig:

In May 1976, we issued guidelines reflecting the NRC's policy reg g
the implementation of General Design Criterion. 3 - Fire Protection.
Since that time, you have performed a,fire hazhrds analysis for your
facility and have compared its fire protection'rogram with the NRC

guidelines.

Docket" )os 50.-,'25

m i'and . -'251i'
Dr. Robert E. Uhrig, Vice President
Advanced Syst'ems and Technology
Florida Power and Light Company
Post Office Box 529100
Miami, Florida 33152

In late 1976, we set October 1980 'as the date for completing the
implementation of all modifications associated with this program. This
implementation schedule recognized that such modifications should he
completed as soon as practical, with due consideration of the nature
of the modifications. For example, minor modifications, adoption of
administrative controls and additional portable equipment would be
completed'within six months; however, major modifications would
require a year or more to complete and some modifications would be
coordinated with refueling outages.

By their Memorandum and Order in the matter of the Union of Concerned
Scientists'etition for Emergency and Remedial Action, dated April 13,
1978, the Commission directed the staff to use their best efforts to
maintain this schedule, and also directed that the Commission be advisedif any slippage is anticipated, along with suggested corrective actions.

He urge you to apply your best efforts to improve your schedules for
completion of as many of the fire protection modifications at your facilities
as possible prior to October 1980 and to submit on an expedited basis any
information that is still outstanding with regard to open items and required
design details.

Sincerely,
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Docket Nos. 50-250
and 50-251

UNITED STATES
NUCLEAR REGULATORY COQMISSION

WASHINGTON, D. C. 20555

August 17, 1979

Dr. Robert E. Uhrig, Yice President
Advanced Systems and Technology
Florida Power and Light Company
Post Office Box 529100
Miami, Florida 33152

Dear Dr. Uhrig:

In'ay 1976, we .issued guidelines reflecting the NRC's policy regarding
the implementation of General Design Criterion 3 - Fire Protection.
Since that time, you have performed a fire hazards analysis for your
facility and have compared its fire protection program with the NRC

guidelines.

In late 1976, we set October 1980 as the date for completing the
implementation of all modifications associated with this program. This
implementation schedule recognized that such modifications should be
completed as soon as practical, with due consideration of the nature
of the modifications. For example, minor modifications, adoption of
administrative controls and additional portable equi pment would be
completed within six months; however, major modifications would
require a year or more to complete and some modifications would be
coordinated with refueling outages.

By their Memorandum and Order in the matter of the Union of Concerned
Scientists'etition for Emergency and Remedial Action, dated April 13,
1978, the Commission directed the staff to use their best efforts to
maintain this schedule, and also directed that the Commission be advised
if any slippage is anticipated, along with suggested corrective actions.

We urge you to apply your best efforts to improve your schedules for
completion of as many of the fire protection modifications at your facilities
as possible prior to October 1980 and to submit on an expedited basis any
information that is still outstanding with regard to open items and required
design details.

Sincerely,'/~
.*',W ~ r'/

c--" ig j~Q
!-." Darrell G. Eisenhut, Acting Director

~

~

",> Division of Operating Reactors'ffice of Nuclear Reactor Regulation
iJ

cc: See next page



Robert E. Uhrig
Florida Power and Light Company

CC: Mr. Robert Lowenstein, Esquire
Lowenstein, Newman, Reis and Axelrad
1025 Connecticut Avenue, N.M.
Sui te 1214
Washington, D. C. 20036

Environmental and Urban Affairs Library
Fl orida International Universi ty
Miami, Florida 33199

Mr. Norman A. Coll, Esquire
Steel, Hector 'and Davis
1400 Southeast First National

Bank Building
Miami, Florida 33131

Mr. Henry Yaeger, Plant Manager
Turkey Po'int Plant
Florida Power and Light Company
P. 0. Box 013100
Miami, Florida 33101

Mr. Jack Shreve
Office of the Public Counsel

'oom 4, Holland Building
Tallahassee, Florida 32304
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