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Background 
 
On August 13, 2013, a panel of the U.S. Court of Appeals for the District of Columbia Circuit 
issued its decision in the case In re Aiken County directing the U.S. Nuclear Regulatory 
Commission (NRC) to “promptly continue with the legally mandated licensing process” for the 
U.S. Department of Energy’s application to construct a geologic repository for high-level waste 
at Yucca Mountain, Nevada.  The NRC promptly began taking steps to comply with the court’s 
direction following the issuance of the decision.  On November 18, 2013, the Commission 
approved a memorandum and order that set a course of action for the Yucca Mountain licensing 
process that is consistent with the Appeals Court decision and with the resources available.  
The Commission also issued a related staff requirements memorandum on November 18, 2013, 
which, among other things, directed the NRC staff to complete and issue the Safety Evaluation 
Report (SER) associated with the construction authorization application.   
 
On February 3, 2015, the Commission directed the staff to develop an environmental impact 
statement supplement and undertake certain SER “wrap-up” activities, including records 
retention and the development of a lessons-learned report.  The Commission also approved a 
path forward for making Licensing Support Network (LSN) documents publicly available in the 
Agencywide Documents Access and Management System (ADAMS).   
 
On November 8, 2016, the Commission directed the staff to update the collection of knowledge 
management reports on the staff’s Yucca Mountain review activities, in order to capture new 
insights.  The previous knowledge management reports were completed in 2011.   
 
On July 31, 2017, the Commission directed agency staff to hold a virtual meeting of the 
Licensing Support Network Advisory Review Panel (LSNARP) to provide information to, and 
gather input from, advisory panel members and the public regarding reconstitution of the LSN or 
a suitable replacement system.  The Commission also approved gathering preliminary 
information regarding potential adjudicatory hearing venues.  Although the Commission initially 
limited expenditures for these activities to $110,000 from the Nuclear Waste Fund (NWF), on 
November 21, 2017, the Commission approved a request for an additional $25,000 to further 
support these activities, for a total expenditure of $135,000. 
 
Table 1 provides a breakdown of estimates and expenditures for all of the Commission-directed 
activities.   
 
Accomplishments and Ongoing Work 
 
On December 6, 2017, agency staff conducted a second training session on the functionality 
and operations of the recently-completed ADAMS LSN Library.  The training session was open 
to members of the public as well as individuals associated with governmental entities or 
organizations that are LSNARP members, participants in prior LSNARP meetings, or parties to, 
or otherwise participating in, the Yucca Mountain adjudication.  On December 21, 2017, a notice 
was published in the Federal Register (82 Fed. Reg. 60,634) announcing (1) a January 30-31, 
2018 virtual LSNARP meeting; and (2) the availability of an agency staff-prepared paper 
outlining options for potentially reconstituting or replacing the LSN.  The options discussed in 
the paper will be a principal focus of the January 2018 meeting.  Following requests from 
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participants, the NRC moved this meeting to February 27-28, 2018, to allow members more 
time to evaluate the options in the staff’s paper. 
 
Nuclear Waste Fund Expenditures  
 
During the month of December 2017, the NRC expended $9,999 of NWF funds on its actions in 
direct response to the court’s decision.  Cumulative expenditures since the August 13, 2013, 
U.S. Court of Appeals decision are $12,984,975.  The August 13, 2013, balance of $13,549,315 
of unexpended NWF funding, less the cumulative expenditures of $12,984,975, results in a 
remaining unexpended balance of $564,340.  Total unobligated NWF funds remaining as of 
December 31, 2017, are $513,832.  Table 1 provides further details on the NRC’s expenditure 
of NWF funds since August 13, 2013. 
 

Table 1          Status of NRC NWF Funds since the August 13, 2013, Court Decision 

Yucca Mountain Licensing Activities 
Cost 

Estimate 
December 

Expenditures 
Cumulative 

Expenditures

Completion of the SER $8,310,000 $0 $8,364,877

Loading of Licensing Support Network 
documents into a nonpublic ADAMS library 

$350,000 $0 $277,670

Loading of Licensing Support Network 
documents into a public ADAMS library 

$1,100,000 $0 $1,142,745

Development of the Environmental Impact 
Statement supplement 

$2,000,000 $0 $1,579,256

SER wrap-up activities $100,000 $0 $53,548

Knowledge management reports     $700,000  $0 $638,957

    Program planning and support 

$825,000

$1,920 $488,894
    Response to the August 30, 2013, 
    Commission order 

$0 $137,518 

    Federal court litigation* $0 $240,043
    Support and advice in NRC proceedings $0 $35,535
Subtotal, other support costs chargeable to 
NWF funds 

$1,920 $901,990

Virtual meeting of LSN Advisory Review Panel 
and information-gathering about potential 
adjudicatory hearing venues 

$135,000  $8,079 $39,693

Adjustments to close out contracts funded by 
previous NWF appropriations 

$0 ($13,761)

Total $13,520,000 $9,999 $12,984,975
*Includes a $59,000 expenditure in May 2014 for the agency’s agreement to settle the Equal Access to Justice Act 
claim of one of the Aiken County petitioners.  On October 23, 2014, the Court of Appeals for the District of Columbia 
Circuit denied the motion from other parties requesting reimbursement for attorneys’ fees.  

 
The unexpended NWF balance of $564,340 includes $50,508 of unexpended obligations.  
These unexpended obligations are primarily on contracts with the Center for Nuclear Waste 
Regulatory Analyses and on contracts related to the LSNARP virtual meeting. 
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Figure 1 shows the cumulative projected and actual expenditures.  Projected expenditures 
include cost estimates shown in Table 1.  The actual cumulative expenditures reflect costs 
through December 31, 2017, as given in Table 1. 
 
Figure 1.  Nuclear Waste Fund Tracking  
 

 
 
 
Stakeholder Communications and Interactions 
   
As previously mentioned, on December 6, 2017, agency staff conducted an on-line Webinar 
training session on the functionality and operations of the ADAMS LSN Library.  Attendees 
included approximately 20 members of the public, including individuals affiliated with more than 
a half dozen different public interest groups, and some 15 individuals associated with 20 
governmental entities or organizations that are LSNARP members, participants in prior 
LSNARP meetings, or parties to, or otherwise participating in, the high-level radioactive waste 
adjudication.   
 


