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Carolina Power & Light Company

MAR 16 1984
SERIAL: NLS-84-073

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
United States Nuclear Regulatory Commission
Washi'ngton, DC 20555

SHEARON HARRIS NUCLEAR POWER PLANT
UNIT NOe 1 DOCKET NO ~ 50 400
AMENDMENT OF CONSTRUCTION PERMIT

Dear Mr. Denton:

Carolina Power & Light Company (CP&L) on behalf of itself and the North
Carolina Eastern Municipal Power Agency (hereinafter "Permittees"), being the
holders of Construction Permit CPPR-158 for the Shearon Harris Nuclear Power
Plant (SHNPP) Unit 1 hereby request amendment of our Construction Permit to
properly reflect the "latest date for completion". The Construction Permit
presently lists the "latest date for completion" as June 1, 1984. Since our
currently scheduled fuel load date is June 1985, we respectfully request that
the Nuclear Regulatory Commission (NRC) amend the Construction Permit pursuant
to 10CFR50.55(b) to specify March 1, 1986 as the "latest date for completion"
of construction.

The requested completion date extension is the result of delays in the
projected in-service date and corresponding fuel load date as described in our
October 14, 1982 letter to Mr. Denton. The major factors contributing to the
delays, as stated in our January 23, 1984 Construction Status Report, are:
1) revised Energy and Load Forecasts reflecting a slower rate of growth in
customer demand than previously projected, and 2) CP&L's expanded Conservation
and Load Management Program.

The'oregoing constitutes good cause for the extension of the "latest date for
completion" for CPPR-158 as requested herein. The requested extension
involves no significant hazards considerations.

Since the amendment has no safety or environmental significance, it falls
within Class II under 10 CFR 170 22. The appropriate fee is therefore $ 1,200,
and our check in that amount is enclosed.

84032iOi3i'403ib'DR

ADOCK '05000400
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411 Fayetteville Street o P. O. Box 1551 o Raleigh, N. C. 27602
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Harold R. Denton

Your attention to this request is appreciated. Please contact my staff should
you have any questions.

Yours very truly,

H. A. HcDuffie
Senior Vice President

Nuclear Generation

LSW/pgp (7140NLU)
Enclosure

CC: Hr. B. CD Buckley, (NRC)
Hr. G. F. Haxwell (NRC-SHNPP)
Hr. J. P. O'Reilly (NRC-RII)
Hr. Travis Payne (KUDZU)
Hr. Daniel F. Read (CHANGE/ELP)
Chapel Hill Public Library
Wake County Public Library

Hr. Wells Eddleman
Dr. Phyllis Lotchin
Hr. John D. Runkle
Dr. Richard D. Wilson
Hr. G. 0. Bright (ASLB)
Dr. J. H. Carpenter (ASLB)
Hr. J. L. Kelley (ASLB)

H. A. HcDuffie, having been first duly sworn, did depose and say that the
information contained herein is true and correct to the best of his
information, knowledge and belief; and the sources of his information are
officers, employees, contractors, and agents of Carolina Power & Light
Company.

Hy commiss on expires OOT: Og t986

Notary (Seal) $ $)II)
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