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Background 
 
On August 13, 2013, a panel of the U.S. Court of Appeals for the District of Columbia Circuit 
issued its decision in the case In re Aiken County directing the U.S. Nuclear Regulatory 
Commission (NRC) to “promptly continue with the legally mandated licensing process” for the 
U.S. Department of Energy’s application to construct a geologic repository for high-level waste 
at Yucca Mountain, NV.  The NRC promptly began taking steps to comply with the court’s 
direction following the issuance of the decision.  On November 18, 2013, the Commission 
approved a memorandum and order that set a course of action for the Yucca Mountain licensing 
process that is consistent with the Appeals Court decision and with the resources available.  
The Commission also issued a related staff requirements memorandum on November 18, 2013, 
which, among other things, directed the NRC staff to complete and issue the Safety Evaluation 
Report (SER) associated with the construction authorization application.   
 
On February 3, 2015, the Commission directed the staff to develop an environmental impact 
statement supplement and undertake certain SER “wrap-up” activities, including records 
retention and the development of a lessons-learned report.  The Commission also approved a 
path forward for making Licensing Support Network (LSN) documents publicly available in the 
Agencywide Documents Access and Management System (ADAMS).   
 
On November 8, 2016, the Commission directed the staff to update the collection of knowledge 
management reports on the staff’s Yucca Mountain review activities, in order to capture new 
insights.  The previous knowledge management reports were completed in 2011.   
 
On July 31, 2017, the Commission directed agency staff to hold a virtual meeting of the 
Licensing Support Network Advisory Review Panel (LSNARP) to provide information to, and 
gather input from, advisory panel members and the public regarding reconstitution of the LSN or 
a suitable replacement system.  The Commission also approved gathering preliminary 
information regarding potential adjudicatory hearing venues. 
 
As discussed in previous reports, all of these tasks have been completed.  Table 1 provides a 
breakdown of estimates and expenditures for all of the Commission-directed activities.   
 
Accomplishments and Ongoing Work 
 
The Federal Advisory Committee Act requires advisory committee charters to be renewed every 
two years.  On December 18, 2018, the Commission approved renewal of the LSNARP Charter.  
Also in December 2018, agency staff performed limited program planning and support and 
federal court litigation activities.   
 
Nuclear Waste Fund Expenditures 
 
During the month of December 2018, the NRC expended $1,566 of NWF funds on its actions in 
direct response to the court’s decision.  Cumulative expenditures since the August 13, 2013, 
U.S. Court of Appeals decision are $13,106,842.  The August 13, 2013, balance of $13,549,315 
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of unexpended NWF funding, less the cumulative expenditures of $13,106,842, results in a 
remaining unexpended balance of $442,473.  Total unobligated NWF funds remaining as of  
December 31, 2018, are $412,552.  Table 1 provides further details on the NRC’s expenditure 
of NWF funds since August 13, 2013. 
 

Table 1          Status of NRC NWF Funds since the August 13, 2013, Court Decision 

Yucca Mountain Licensing Activities Cost 
Estimate 

December 
Expenditures 

Cumulative 
Expenditures 

Completion of the SER $8,310,000 $0 $8,364,877 
Loading of Licensing Support Network 
documents into a nonpublic ADAMS library $350,000 $0 $277,670 

Loading of Licensing Support Network 
documents into a public ADAMS library $1,100,000 $0 $1,142,745 

Development of the Environmental Impact 
Statement supplement $2,000,000 $0 $1,579,256 

SER wrap-up activities $100,000 $0 $53,548 
Knowledge management reports     $700,000  $0 $657,142 
    Program planning and support 

 
 
 
 
 

$825,000 

$1,315 $498,965 
    Response to the August 30, 2013, 
    Commission order $0 $137,518 

    Federal court litigation* $251 $267,345 
    Support and advice in NRC proceedings $0 $37,089 
Subtotal, other support costs chargeable to 
NWF funds $1,566 $940,917 

Virtual meeting of LSNARP and information-
gathering about potential adjudicatory hearing 
venues 

$135,000  $0 $104,448 

Adjustments to close out contracts funded by 
previous NWF appropriations  $0 ($13,761) 

Total $13,520,000 $1,566 $13,106,842 
*Includes a $59,000 expenditure in May 2014 for the agency’s agreement to settle the Equal Access to Justice Act 
claim of one of the Aiken County petitioners.  On October 23, 2014, the Court of Appeals for the District of Columbia 
Circuit denied the motion from other parties requesting reimbursement for attorneys’ fees.  
 
The unexpended NWF balance of $442,473 includes $29,921 of unexpended obligations.  
These unexpended obligations are primarily on contracts with the Center for Nuclear Waste 
Regulatory Analyses and on contracts related to the LSNARP virtual meeting. 
 
Figure 1 shows the cumulative projected and actual expenditures.  Projected expenditures 
include cost estimates shown in Table 1.  The actual cumulative expenditures reflect costs 
through December 31, 2018, as given in Table 1. 
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Figure 1.  Nuclear Waste Fund Tracking 
 

 
 
 
Stakeholder Communications and Interactions  
   
There is nothing to report in this section for December 2018.  


