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Grants Project 

Homestake Mining Company of California 

Thomas Wohlford 
Closure Manager 

15 January 2019 

Document Control Desk 
U.S. Nuclear Regulatory Commission, 
Washington, DC 20555-0001 

Mr. Ron Linton, Project Manager 
Project Manager, Materials Decommissioning Branch (Mail Stop: T-8F5) · 
Decommissioning, Uranium Recovery & Waste Programs 
Office of Nuclear Materials Safety and Safeguards 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 

RE: Homestake Mining Company of California - Grants Reclamation Project - Action 
Item Summary letter 

Dear Mr. Linton: 

As per our conference call on January 9, 2019, I am providing this summary letter of the 
outstanding action items for both Homestake Mining Company of California (HMC) and. the 
Nuclear Regulatory Commission (NRC), to make certain HMC and NRC have the same 
understanding of the items requiring attention, their status and expected completion dates. 

HMC Deliverables 

HMC's remaining deliverable under the Confirmatory Order (CO), aside from any further actions 
required by NRC after it completes its review of reports and proposed corrective actions already 
submitted, is the revised Groundwater Corrective Action Program (CAP), which i~ required 
under Condition 6 of the CO. 

At the request of HMC, NRC extended the due date for the Groundwater CAP, which had been 
the end of 2018, to December 18, 2019, pursuant to NRC's extension approval letter dated 
December 31, 2018. 

In connection with approval of that extension, HMC has committed to a series of interim 
milestones. The first three were completed in 2018. The remaining milestones and completion 
dates are as follows; 

1. Table of Contents for the Groundwater CAP - January 31, 2019 

2. Preliminary Groundwater Modeling Results, for the Lower San Mateo Creek Basin -
March 4, 2019 

3. Preliminary Groundwater Modeling Results, for the Upper San Mateo Creek Basin -
June 3, 2019 

4. Draft Groundwater CAP - September 3, 2019 

5. Final Groundwater CAP- December 18, 2019 
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Letter to NRC 
RE: Action Item Summary Letter 

NRC Deliverables 

A number of submissions have been made to NRC under the CO, in connection with 
inspections or due to normal operations at the Grants facility. These require formal approval by 
NRC,. and/or, if necessary, direction as to any further action required of HMC. 

1. Financial Surety Amendment Request 

2. Root Cause Analysis (RCA) review - review in process, potentially complete by early 
March 

3. Confirmatory Order Condition 8 - Re-Injection Impact Analysis report review 

4. Confirmatory Order Condition 10 - RO Plant Exceedances Analysis report review 

5. Self-Assessment review - review in process, to be completed after RCA, March or April 

6. Land Application Area Review and Land Application Confirmatory Sampling Report -
completion anticipated next two weeks 

7. 2017 Zeolite License Amendment request- in process, RFI to HMC to be submitted 
next week 

8. 2017 Groundwater Monitoring Plan License Amendment request - no timeline yet 

. 9. 5-Spot Injection Clarification Request-· no timeline yet 

10. Radiation Protection License Amendment request - no timeline yet 

11. 2016 NOV Request for Variance Regarding Radon Flux Monitoring for Large and Small 
Tailings Piles - in process, no timeline yet 

If I have excluded ahy action items, or mis-characterized the status or completion date, -please 
contact me via e-mail at twohlford@homestakeminingcoca.com or via phone at 505.290.2187. 

Respectfully, · 

Thomas P. Wohlford, CPG 
Closure Manager 
Homestake Mining Company of California 
Office: 505.287.4456 x34 I Cell: 505.290.2187 

Copy To: 

M. McCarthy, Barrick, Salt Lake City, Utah (electronic copy) 
J. George, Davis, Wright & Tremaine, San Francisco, California (electronic copy) 
C. Burton, Barrick, Henderson, Nevada (electronic copy) 
R. Whicker, Environmental Restoration Group, Albuquerque, New Mexico (electronic copy) 
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FAX: (505) 287·9289 




