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RESOURCES 
 
 
1. Will Project Aim 2020 conclude in early 2018, or will it continue pursuing additional 

improvements?  If Project Aim will continue, please describe any new or additional actions 
taken or planned, including milestones for completion of such actions.1 

 
In the June 8, 2015, staff requirements memorandum (SRM) for SECY-15-0015, “Project Aim 
2020 Report and Recommendations,” the Commission approved 19 separate tasks to address 
the U.S. Nuclear Regulatory Commission’s (NRC) need to improve effectiveness and efficiency, 
as well as to adjust the workforce to match the workload and skills necessary to accomplish its 
mission.  The NRC staff continues to provide a quarterly Project Aim status report, which will be 
transmitted with this report each quarter.   
 
The Project Aim effort led to several follow-on activities that are still underway.  One such 
initiative is the enhanced Strategic Workforce Planning (SWP) process (described in response 
to Question 2 below).  This activity is structured to better integrate the agency’s workload 
projections, skills identification, human capital management, employee development, and 
workforce management activities.  SWP reflects efforts in the above areas using a 5-year 
planning horizon.  Another initiative outside the scope of the Project Aim efforts was the creation 
of a task force to identify process efficiencies to yield savings through the standardization or 
centralization of specific mission support functions.  This task force identified 21 project areas 
for consideration and developed timelines for implementation for each project area.  Some of 
these implementation plans have been successfully completed while others are underway. 
 
Most recently the NRC has undertaken an initiative to identify potential activities that would 
transform the NRC regulatory framework, culture, and infrastructure.  The initial efforts identified 
over 700 diverse ideas from external stakeholders, regional, and headquarters staff.  A subset 
has been recommended to the Commission.  The NRC continues to seek opportunities for 
innovation and efficiency improvement in its regulatory functions while it institutionalizes the 
actions related to Project Aim.  The table below describes two activities that continue the 
objectives of Project Aim and demonstrate the NRC’s continued commitment to effectiveness 
and efficiency.   
 

Initiative Milestones Notes 
Implement an enhanced 
SWP process that will 
improve workforce 
management by focusing on 
strategic human capital 
management and longer-
term planning 

Annual Process began 07/17/18 
 
 
 
 
 
Part I Training of supervisors in 
SWP concepts and process -
08/31/18 
 
Deliverable:  Office/Region 
Environmental Scan Analysis -
11/09/18 
 

Launched Phase II to 
include the major 
program offices and 
regional offices.  
 
 
Completed 
 
 
 
Completed 
 
 
 
 
 

                                                
1 No new information was added to this section since the last report. 
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Initiative Milestones Notes 
Deliverable:  Workload Forecast 
(execution year +1 and +5) -
12/14/18 
 
Deliverable:  Workforce Demand 
Analysis - 02/15/19 
 
Part II Training of supervisors in 
SWP concepts and process -
02/22/19 
 
Deliverable:  Workforce Supply 
Analysis - 04/05/19 
 
Deliverable:  Prioritized list of 
gaps and surpluses - 05/31/19 
 
Deliverable:  Strategies to 
address gaps and surpluses -
06/28/19 
 
 

Completed 
 
 
 
Completed 
 
 
 
Completed 
 
 
 
Completed 

Merge the Offices of Nuclear 
Reactor Regulation (NRR) 
and NRO to achieve 
efficiency gains, improve 
supervisory ratios, and 
provide greater flexibility and 
improved agility to manage a 
dynamic workload 

Major NRR restructure October 
2017  
 
Minor NRO restructure April 2018 
 
Proposed organizational structure 
submitted to the Commission for 
consideration December 2018 
 
Develop Fiscal Year (FY) 2020 
staffing plan with pre-merger 
consolidations Q4 of FY 2019 
 
Implement at least one pre-
merger consolidation by 10/01/19 
 
Complete the merger late-2019 
 

Completed 
 
 
Completed 
 
Completed 
 
 
 
 
 
 
 
Completed 
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2. Consistent with the workload forecast done under Project Aim 2020, to what extent has the 
NRC incorporated five-year workload planning into its policies and procedures, e.g., 
strategic planning and budget formulation?  Please describe the actions taken or planned.2 

   
On July 19, 2017, the NRC’s Executive Director for Operations (EDO) formed a working group 
to develop a comprehensive, integrated, and systematic SWP with the primary objective to 
enhance the existing SWP to better integrate the agency’s workload projections, skills 
identification, human capital management, and workforce management activities with NRC’s 
strategic planning and budget formulation process.  As a part of this effort, a three-office pilot of 
the enhanced SWP process was performed, incorporating a 5-year workload planning horizon.  
The pilot demonstrated that the enhanced SWP framework and process, when fully 
implemented, can identify short- and long-term strategies and action plans that are 
comprehensive and provide important insights into training needs to address gaps and 
overages in workforce needs.  These outcomes will improve the agency’s human capital 
management activities, help identify employee opportunities for career growth, and provide for a 
greater understanding of the future workload of the NRC.  On June 8, 2018, the pilot 
implementation team proposed proceeding with all the recommendations in the “Enhanced 
Strategic Workforce Planning Lessons-Learned Pilot Report, including implementing Phase II of 
the enhanced SWP process.  Phase II includes the five major program offices, two corporate 
offices, and the four regional offices, which accounts for approximately 79 percent of the 
workforce.  The actions planned for SWP Phase II are outlined in the table in the response to 
Question 1, above.  The enhanced SWP process is designed to be implemented on an annual 
cycle to develop strategies to address workforce needs in both budget execution year + 1 year 
and budget execution year + 5 years.  At the conclusion of Phase II in June 2019, the Office of 
the Executive Director for Operations (OEDO) and the Office of the Chief Human Capital Officer 
(OCHCO) will determine the extent to which the remaining agency offices should be included.  
When fully implemented, SWP will result in a 5-year workload projection that can be used in the 
budget formulation process and SWP. 

3. Please provide the total number of staff and corporate support staff full-time equivalent 
(FTE), budgeted vs actual, for the agency and in each of the following offices:  NRR, NRO, 
Nuclear Material Safety and Safeguards (NMSS), Nuclear Security and Incident Response 
(NSIR), Nuclear Regulatory Research (RES), Uranium Recovery, Decommissioning, and 
each regional office.  Please provide this information for the current month, each of the 
previous eleven months, and projections for each of the twelve months going forward.  
Please do not divide by twelve. 

                                                
2 No new information was added to this section since the last report. 
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U.S. Nuclear Regulatory Commission 
Agency Level  

FTE Actuals and Projections 
11 Months Prior and 12 Months Future  

Data as of 4/13/2019  
   

Period 

Actual/ 
Projected 

FTE for the 
Period 

Fiscal 
Year to Date 

FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 234.5 1905.5    
05/13/2018 - 06/09/2018 234.3 2139.8    
06/10/2018 - 07/07/2018 234.7 2374.5    
07/08/2018 - 08/04/2018 233.8 2608.3    
08/05/2018 - 09/01/2018 232.2 2840.5    
09/02/2018 - 09/29/2018 231.0 3071.5 3195 FY 2018 
09/30/2018 - 10/27/2018 230.0 230.0    
10/28/2018 - 11/24/2018 229.5 459.5    
11/25/2018 - 12/22/2018 229.1 688.6    
12/23/2018 - 01/19/2019 226.7 915.3    
01/20/2019 - 02/16/2019 225.5 1140.8    
02/17/2019 - 03/16/2019 224.3 1365.1    
03/17/2019 - 04/13/2019 223.5 1588.6    
04/14/2019 - 05/11/2019 222.3 1810.9    
05/12/2019 - 06/08/2019 222.3 2033.2    
06/09/2019 - 07/06/2019 222.4 2255.6    
07/07/2019 - 08/03/2019 222.2 2477.8    
08/04/2019 - 08/31/2019 222.1 2699.9    
09/01/2019 - 09/28/2019 222.2 2922.1 3114 FY 2019 
09/29/2019 - 10/26/2019 222.2 222.2    
10/27/2019 - 11/23/2019 222.2 444.4    
11/24/2019 - 12/21/2019 222.2 666.6    
12/22/2019 - 01/18/2020 222.2 888.8    
01/19/2020 - 02/15/2020 222.2 1111.0    
02/16/2020 - 03/14/2020 222.2 1333.2    
03/15/2020 - 04/11/2020 222.2 1555.4 2993 FY 2020 

 
Notes:   1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle.  
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).    

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known 
future gains and losses through the end of the FY. 

 4 Includes staff in the Office of the Inspector General (OIG).   
 5 Includes reimbursable FTE for work performed for other Federal agencies and non-Federal organizations. 
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U.S. Nuclear Regulatory Commission  
Office of Nuclear Reactor Regulation   

FTE Actuals and Projections  
11 Months Prior and 12 Months Future  

Data as of 4/13/2019  
   

Period 

Actual/ 
Projected 
FTE for 

the Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 34.1 276.7    
05/13/2018 - 06/09/2018 34.0 310.7    
06/10/2018 - 07/07/2018 33.9 344.6    
07/08/2018 - 08/04/2018 34.0 378.6    
08/05/2018 - 09/01/2018 33.7 412.3    
09/02/2018 - 09/29/2018 33.6 445.9 451 FY 2018 
09/30/2018 - 10/27/2018 33.5 33.5    
10/28/2018 - 11/24/2018 34.3 67.8    
11/25/2018 - 12/22/2018 34.4 102.2    
12/23/2018 - 01/19/2019 33.9 136.1    
01/20/2019 - 02/16/2019 33.6 169.7    
02/17/2019 - 03/16/2019 33.4 203.1    
03/17/2019 - 04/13/2019 33.6 236.7    
04/14/2019 - 05/11/2019 33.9 270.6    
05/12/2019 - 06/08/2019 34.2 304.8    
06/09/2019 - 07/06/2019 34.3 339.1    
07/07/2019 - 08/03/2019 34.3 373.4    
08/04/2019 - 08/31/2019 34.4 407.8    
09/01/2019 - 09/28/2019 34.4 442.2 445 FY 2019 
09/29/2019 - 10/26/2019 34.2 34.2    
10/27/2019 - 11/23/2019 34.2 68.4    
11/24/2019 - 12/21/2019 34.2 102.6    
12/22/2019 - 01/18/2020 34.2 136.8    
01/19/2020 - 02/15/2020 34.1 170.9    
02/16/2020 - 03/14/2020 34.1 205.0    
03/15/2020 - 04/11/2020 34.1 239.1 432 FY 2020 

   
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle.  
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in NRR. 
 5 Includes reimbursable FTE for work performed for other Federal agencies and non-Federal 

organizations. 
 6 FY 2019 NRR resources decrease from FY 2018 Enacted primarily as a result of NRR/NRO pre-

merger consolidation activities transitioning to the Office of the Chief Information Officer (OCIO).  FY 
2019 FTE projections currently exclude FY 2019 budget approved FTE realignments.  Projections 
will be updated upon completion of personnel actions. 
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U.S. Nuclear Regulatory Commission  

Office of New Reactors  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 20.3 168.6    
05/13/2018 - 06/09/2018 20.1 188.7    
06/10/2018 - 07/07/2018 19.7 208.4    
07/08/2018 - 08/04/2018 19.4 227.8    
08/05/2018 - 09/01/2018 19.4 247.2    
09/02/2018 - 09/29/2018 19.2 266.4 275 FY 2018 
09/30/2018 - 10/27/2018 18.9 18.9    
10/28/2018 - 11/24/2018 18.2 37.1    
11/25/2018 - 12/22/2018 18.0 55.1    
12/23/2018 - 01/19/2019 17.6 72.7    
01/20/2019 - 02/16/2019 16.8 89.5    
02/17/2019 - 03/16/2019 16.1 105.6    
03/17/2019 - 04/13/2019 15.6 121.2    
04/14/2019 - 05/11/2019 15.4 136.6    
05/12/2019 - 06/08/2019 15.2 151.8    
06/09/2019 - 07/06/2019 15.2 167.0    
07/07/2019 - 08/03/2019 15.2 182.2    
08/04/2019 - 08/31/2019 15.2 197.4    
09/01/2019 - 09/28/2019 15.3 212.7 250 FY 2019 
09/29/2019 - 10/26/2019 15.3 15.3    
10/27/2019 - 11/23/2019 15.4 30.7    
11/24/2019 - 12/21/2019 15.4 46.1    
12/22/2019 - 01/18/2020 15.4 61.5    
01/19/2020 - 02/15/2020 15.5 77.0    
02/16/2020 - 03/14/2020 15.5 92.5    
03/15/2020 - 04/11/2020 15.5 108.0 212 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in NRO. 
 5 

 
Includes reimbursable FTE for work performed for other Federal agencies and non-Federal 
organizations. 

 6 FY 2019 NRO resources decrease from FY 2018 Enacted primarily as a result of NRR/NRO pre-merger 
consolidation activities transitioning to OCIO.  FY 2019 FTE projections shown here do not include 
approved FTE realignments.  Projections will be updated upon completion of the related personnel 
actions. 
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U.S. Nuclear Regulatory Commission  

Office of Nuclear Material Safety and Safeguards  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 22.7 183.5    
05/13/2018 - 06/09/2018 22.6 206.1    
06/10/2018 - 07/07/2018 22.4 228.5    
07/08/2018 - 08/04/2018 22.2 250.7    
08/05/2018 - 09/01/2018 22.2 272.9    
09/02/2018 - 09/29/2018 22.4 295.3 312 FY 2018 
09/30/2018 - 10/27/2018 22.1 22.1    
10/28/2018 - 11/24/2018 22.0 44.1    
11/25/2018 - 12/22/2018 22.0 66.1    
12/23/2018 - 01/19/2019 22.0 88.1    
01/20/2019 - 02/16/2019 21.8 109.9    
02/17/2019 - 03/16/2019 21.6 131.5    
03/17/2019 - 04/13/2019 21.7 153.2    
04/14/2019 - 05/11/2019 21.6 174.8    
05/12/2019 - 06/08/2019 21.7 196.5    
06/09/2019 - 07/06/2019 21.7 218.2    
07/07/2019 - 08/03/2019 21.7 239.9    
08/04/2019 - 08/31/2019 21.7 261.6    
09/01/2019 - 09/28/2019 21.7 283.3 285 FY 2019 
09/29/2019 - 10/26/2019 21.7 21.7    
10/27/2019 - 11/23/2019 21.7 43.4    
11/24/2019 - 12/21/2019 21.7 65.1    
12/22/2019 - 01/18/2020 21.7 86.8    
01/19/2020 - 02/15/2020 21.7 108.5    
02/16/2020 - 03/14/2020 21.7 130.2    
03/15/2020 - 04/11/2020 21.7 151.9 276 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known 
future gains and losses through the end of the FY.  

4 
5 

Provides all staff in NMSS, including FTE for Uranium Recovery and Reactor Decommissioning. 
Includes reimbursable FTE for work performed for other Federal agencies and non-Federal organizations. 
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U.S. Nuclear Regulatory Commission  

Office of Nuclear Regulatory Research  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 15.3 121.5    
05/13/2018 - 06/09/2018 15.6 137.1    
06/10/2018 - 07/07/2018 16.1 153.2    
07/08/2018 - 08/04/2018 15.9 169.1    
08/05/2018 - 09/01/2018 15.4 184.5    
09/02/2018 - 09/29/2018 15.3 199.8 201 FY 2018 
09/30/2018 - 10/27/2018 15.4 15.4    
10/28/2018 - 11/24/2018 15.4 30.8    
11/25/2018 - 12/22/2018 15.3 46.1    
12/23/2018 - 01/19/2019 15.1 61.2    
01/20/2019 - 02/16/2019 14.9 76.1    
02/17/2019 - 03/16/2019 15.0 91.1    
03/17/2019 - 04/13/2019 15.0 106.1    
04/14/2019 - 05/11/2019 15.0 121.1    
05/12/2019 - 06/08/2019 15.0 136.1    
06/09/2019 - 07/06/2019 15.0 151.1    
07/07/2019 - 08/03/2019 14.9 166.0    
08/04/2019 - 08/31/2019 14.9 180.9    
09/01/2019 - 09/28/2019 14.9 195.8 208 FY 2019 
09/29/2019 - 10/26/2019 14.9 14.9    
10/27/2019 - 11/23/2019 14.9 29.8    
11/24/2019 - 12/21/2019 14.9 44.7    
12/22/2019 - 01/18/2020 14.9 59.6    
01/19/2020 - 02/15/2020 14.9 74.5    
02/16/2020 - 03/14/2020 14.9 89.4    
03/15/2020 - 04/11/2020 14.9 104.3 205 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 
5 

Includes all staff in RES. 
Includes reimbursable FTE for work performed for other Federal agencies and non-Federal organizations. 
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U.S. Nuclear Regulatory Commission 

Office of Nuclear Security and Incident Response 
FTE Actuals and Projections 

11 Months Prior and 12 Months Future 
Data as of 4/13/2019 

  

Period 
Actual/ 

Projected FTE 
for the Period 

FY to Date 
FTE Annual Budget 

04/15/2018 - 05/12/2018 12.8 103.8   
05/13/2018 - 06/09/2018 12.9 116.7   
06/10/2018 - 07/07/2018 12.9 129.6   
07/08/2018 - 08/04/2018 12.8 142.4   
08/05/2018 - 09/01/2018 12.8 155.2   
09/02/2018 - 09/29/2018 12.6 167.8 176 
09/30/2018 - 10/27/2018 12.5 12.5   
10/28/2018 - 11/24/2018 12.5 25.0   
11/25/2018 - 12/22/2018 12.3 37.3   
12/23/2018 - 01/19/2019 12.4 49.7   
01/20/2019 - 02/16/2019 12.5 62.2   
02/17/2019 - 03/16/2019 12.5 74.7   
03/17/2019 - 04/13/2019 12.5 87.2   
04/14/2019 - 05/11/2019 12.4 99.6   
05/12/2019 - 06/08/2019 12.3 111.9   
06/09/2019 - 07/06/2019 12.3 124.2   
07/07/2019 - 08/03/2019 12.2 136.4   
08/04/2019 - 08/31/2019 12.1 148.5   
09/01/2019 - 09/28/2019 12.1 160.6 165 
09/29/2019 - 10/26/2019 12.1 12.1   
10/27/2019 - 11/23/2019 12.1 24.2   
11/24/2019 - 12/21/2019 12.1 36.3   
12/22/2019 - 01/18/2020 12.1 48.4   
01/19/2020 - 02/15/2020 12.1 60.5   
02/16/2020 - 03/14/2020 12.1 72.6   
03/15/2020 - 04/11/2020 12.1 84.7 158 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known future gains and losses 
through the end of the FY.  

4 
5 

Includes all staff in NSIR. 
Includes reimbursable FTE for work performed for other Federal agencies and non-Federal organizations. 
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U.S. Nuclear Regulatory Commission 

Uranium Recovery 
FTE Actuals and Projections 

11 Months Prior and 12 Months Future 
Data as of 4/13/2019 

  

Period 
Actual/ 

Projected FTE 
for the Period 

FY to Date 
FTE Annual Budget 

04/15/2018 - 05/12/2018 1.3 10.4   
05/13/2018 - 06/09/2018 1.3 11.7   
06/10/2018 - 07/07/2018 1.3 13.0   
07/08/2018 - 08/04/2018 1.3 14.3   
08/05/2018 - 09/01/2018 1.3 15.6   
09/02/2018 - 09/29/2018 1.3 16.9 30 
09/30/2018 - 10/27/2018 0.7 0.7   
10/28/2018 - 11/24/2018 0.7 1.4   
11/25/2018 - 12/22/2018 0.7 2.1   
12/23/2018 - 01/19/2019 0.7 2.8   
01/20/2019 - 02/16/2019 0.7 3.5   
02/17/2019 - 03/16/2019 0.7 4.2   
03/17/2019 - 04/13/2019 0.7 4.9   
04/14/2019 - 05/11/2019 0.7 5.6   
05/12/2019 - 06/08/2019 0.6 6.2   
06/09/2019 - 07/06/2019 0.6 6.8   
07/07/2019 - 08/03/2019 0.6 7.4   
08/04/2019 - 08/31/2019 0.6 8.0   
09/01/2019 - 09/28/2019 0.6 8.6 15 
09/29/2019 - 10/26/2019 0.6 0.6   
10/27/2019 - 11/23/2019 0.6 1.2   
11/24/2019 - 12/21/2019 0.6 1.8   
12/22/2019 - 01/18/2020 0.6 2.4   
01/19/2020 - 02/15/2020 0.6 3.0   
02/16/2020 - 03/14/2020 0.6 3.6   
03/15/2020 - 04/11/2020 0.6 4.2 8 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in the Uranium Recovery Branch of NMSS, and relevant staff in the following: 
Environmental Review Branch, NMSS; Division of Materials Safety, Security, State, and Tribal Programs, NMSS; 
Fuel Cycle and Decommissioning Branch, Region IV (R-IV); Office of General Counsel (OGC); and Atomic Safety 
Licensing Board Panel (ASLBP). 
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U.S. Nuclear Regulatory Commission  

Decommissioning  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 3.1 25.9    
05/13/2018 - 06/09/2018 3.0 28.9    
06/10/2018 - 07/07/2018 2.9 31.8    
07/08/2018 - 08/04/2018 2.9 34.7    
08/05/2018 - 09/01/2018 3.0 37.7    
09/02/2018 - 09/29/2018 3.0 40.7 37 FY 2018 
09/30/2018 - 10/27/2018 3.2 3.2    
10/28/2018 - 11/24/2018 3.1 6.3    
11/25/2018 - 12/22/2018 2.3 8.6    
12/23/2018 - 01/19/2019 2.3 10.9    
01/20/2019 - 02/16/2019 2.3 13.2    
02/17/2019 - 03/16/2019 2.3 15.5    
03/17/2019 - 04/13/2019 2.2 17.7    
04/14/2019 - 05/11/2019 2.2 19.9    
05/12/2019 - 06/08/2019 2.2 22.1    
06/09/2019 - 07/06/2019 2.2 24.3    
07/07/2019 - 08/03/2019 2.3 26.6    
08/04/2019 - 08/31/2019 2.3 28.9    
09/01/2019 - 09/28/2019 2.3 31.2 35 FY 2019 
09/29/2019 - 10/26/2019 2.3 2.3    
10/27/2019 - 11/23/2019 2.3 4.6    
11/24/2019 - 12/21/2019 2.3 6.9    
12/22/2019 - 01/18/2020 2.3 9.2    
01/19/2020 - 02/15/2020 2.3 11.5    
02/16/2020 - 03/14/2020 2.3 13.8    
03/15/2020 - 04/11/2020 2.3 16.1 34 FY 2020 

 
Notes: 1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 
 
 

Includes all staff in the Reactor and Materials Decommissioning Branches of NMSS, plus 
relevant contributions from staff in OGC, Region I (R-1), and Region III (R-III).  No mission support staff, second  
level and above supervisory staff, or staff support from other offices is included. 
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U.S. Nuclear Regulatory Commission  

Region I  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 14.8 120.7    
05/13/2018 - 06/09/2018 14.9 135.6    
06/10/2018 - 07/07/2018 15.0 150.6    
07/08/2018 - 08/04/2018 14.9 165.5    
08/05/2018 - 09/01/2018 14.8 180.3    
09/02/2018 - 09/29/2018 14.7 195.0 198 FY 2018 
09/30/2018 - 10/27/2018 14.6 14.6    
10/28/2018 - 11/24/2018 14.5 29.1    
11/25/2018 - 12/22/2018 14.4 43.5    
12/23/2018 - 01/19/2019 14.2 57.7    
01/20/2019 - 02/16/2019 14.2 71.9    
02/17/2019 - 03/16/2019 14.2 86.1    
03/17/2019 - 04/13/2019 14.1 100.2    
04/14/2019 - 05/11/2019 13.9 114.1    
05/12/2019 - 06/08/2019 13.8 127.9    
06/09/2019 - 07/06/2019 13.7 141.6    
07/07/2019 - 08/03/2019 13.7 155.3    
08/04/2019 - 08/31/2019 13.7 169.0    
09/01/2019 - 09/28/2019 13.6 182.6 195 FY 2019 
09/29/2019 - 10/26/2019 13.7 13.7    
10/27/2019 - 11/23/2019 13.7 27.4    
11/24/2019 - 12/21/2019 13.7 41.1    
12/22/2019 - 01/18/2020 13.7 54.8    
01/19/2020 - 02/15/2020 13.7 68.5    
02/16/2020 - 03/14/2020 13.7 82.2    
03/15/2020 - 04/11/2020 13.7 95.9 183 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in R-I. 
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U.S. Nuclear Regulatory Commission  

Region II  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 19.1 155.1    
05/13/2018 - 06/09/2018 18.8 173.9    
06/10/2018 - 07/07/2018 18.8 192.7    
07/08/2018 - 08/04/2018 18.5 211.2    
08/05/2018 - 09/01/2018 18.3 229.5    
09/02/2018 - 09/29/2018 18.1 247.6 253 FY 2018 
09/30/2018 - 10/27/2018 17.8 17.8    
10/28/2018 - 11/24/2018 17.8 35.6    
11/25/2018 - 12/22/2018 18.0 53.6    
12/23/2018 - 01/19/2019 17.9 71.5    
01/20/2019 - 02/16/2019 17.7 89.2    
02/17/2019 - 03/16/2019 17.6 106.8    
03/17/2019 - 04/13/2019 17.6 124.4    
04/14/2019 - 05/11/2019 17.6 142.0    
05/12/2019 - 06/08/2019 17.6 159.6    
06/09/2019 - 07/06/2019 17.6 177.2    
07/07/2019 - 08/03/2019 17.6 194.8    
08/04/2019 - 08/31/2019 17.5 212.3    
09/01/2019 - 09/28/2019 17.5 229.8 245 FY 2019 
09/29/2019 - 10/26/2019 17.5 17.5    
10/27/2019 - 11/23/2019 17.5 35.0    
11/24/2019 - 12/21/2019 17.5 52.5    
12/22/2019 - 01/18/2020 17.5 70.0    
01/19/2020 - 02/15/2020 17.5 87.5    
02/16/2020 - 03/14/2020 17.5 105.0    
03/15/2020 - 04/11/2020 17.5 122.5 239 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in Region II (R-II).   
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U.S. Nuclear Regulatory Commission  

Region III  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 13.8 112.6    
05/13/2018 - 06/09/2018 13.8 126.4    
06/10/2018 - 07/07/2018 13.9 140.3    
07/08/2018 - 08/04/2018 13.7 154.0    
08/05/2018 - 09/01/2018 13.7 167.7    
09/02/2018 - 09/29/2018 13.8 181.5 188 FY 2018 
09/30/2018 - 10/27/2018 13.8 13.8    
10/28/2018 - 11/24/2018 13.7 27.5    
11/25/2018 - 12/22/2018 13.8 41.3    
12/23/2018 - 01/19/2019 13.6 54.9    
01/20/2019 - 02/16/2019 13.3 68.2    
02/17/2019 - 03/16/2019 13.3 81.5    
03/17/2019 - 04/13/2019 13.3 94.8    
04/14/2019 - 05/11/2019 13.1 107.9    
05/12/2019 - 06/08/2019 13.0 120.9    
06/09/2019 - 07/06/2019 13.0 133.9    
07/07/2019 - 08/03/2019 13.0 146.9    
08/04/2019 - 08/31/2019 13.0 159.9    
09/01/2019 - 09/28/2019 13.0 172.9 184 FY 2019 
09/29/2019 - 10/26/2019 13.0 13.0    
10/27/2019 - 11/23/2019 13.0 26.0    
11/24/2019 - 12/21/2019 13.0 39.0    
12/22/2019 - 01/18/2020 13.0 52.0    
01/19/2020 - 02/15/2020 13.0 65.0    
02/16/2020 - 03/14/2020 13.0 78.0    
03/15/2020 - 04/11/2020 13.0 91.0 180 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 Includes all staff in R-III. 
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U.S. Nuclear Regulatory Commission  

Region IV  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

Annual 
Budget 

 

04/15/2018 - 05/12/2018 12.8 102.2    
05/13/2018 - 06/09/2018 12.7 114.9    
06/10/2018 - 07/07/2018 12.9 127.8    
07/08/2018 - 08/04/2018 13.1 140.9    
08/05/2018 - 09/01/2018 12.9 153.8    
09/02/2018 - 09/29/2018 12.9 166.7 175 FY 2018 
09/30/2018 - 10/27/2018 12.8 12.8    
10/28/2018 - 11/24/2018 12.7 25.5    
11/25/2018 - 12/22/2018 12.6 38.1    
12/23/2018 - 01/19/2019 12.5 50.6    
01/20/2019 - 02/16/2019 12.4 63.0    
02/17/2019 - 03/16/2019 12.3 75.3    
03/17/2019 - 04/13/2019 12.2 87.5    
04/14/2019 - 05/11/2019 12.4 99.9    
05/12/2019 - 06/08/2019 12.4 112.3    
06/09/2019 - 07/06/2019 12.5 124.8    
07/07/2019 - 08/03/2019 12.5 137.3    
08/04/2019 - 08/31/2019 12.5 149.8    
09/01/2019 - 09/28/2019 12.5 162.3 169 FY 2019 
09/29/2019 - 10/26/2019 12.6 12.6    
10/27/2019 - 11/23/2019 12.6 25.2    
11/24/2019 - 12/21/2019 12.6 37.8    
12/22/2019 - 01/18/2020 12.6 50.4    
01/19/2020 - 02/15/2020 12.6 63.0    
02/16/2020 - 03/14/2020 12.6 75.6    
03/15/2020 - 04/11/2020 12.6 88.2 167 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known future gains and losses 
through the end of the FY.  

4 Includes all staff in R-IV. 
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U.S. Nuclear Regulatory Commission  

Corporate Support Functions  
FTE Actuals and Projections  

11 Months Prior and 12 Months Future  
Data as of 4/13/2019  

   

Period 

Actual/ 
Projected 

FTE for the 
Period 

FY to Date 
FTE 

  

04/15/2018 - 05/12/2018 34.5 283.2    
05/13/2018 - 06/09/2018 34.6 317.8    
06/10/2018 - 07/07/2018 35.0 352.8    
07/08/2018 - 08/04/2018 35.1 387.9    
08/05/2018 - 09/01/2018 34.8 422.7    
09/02/2018 - 09/29/2018 34.5 457.2 510 FY 2018 
09/30/2018 - 10/27/2018 34.6 34.6    
10/28/2018 - 11/24/2018 34.6 69.2    
11/25/2018 - 12/22/2018 34.7 103.9    
12/23/2018 - 01/19/2019 34.5 138.4    
01/20/2019 - 02/16/2019 34.9 173.3    
02/17/2019 - 03/16/2019 35.0 208.3    
03/17/2019 - 04/13/2019 34.8 243.1    
04/14/2019 - 05/11/2019 34.7 277.8    
05/12/2019 - 06/08/2019 34.7 312.5    
06/09/2019 - 07/06/2019 34.8 347.3    
07/07/2019 - 08/03/2019 34.8 382.1    
08/04/2019 - 08/31/2019 34.8 416.9    
09/01/2019 - 09/28/2019 34.8 451.7 515 FY 2019 
09/29/2019 - 10/26/2019 34.8 34.8    
10/27/2019 - 11/23/2019 34.8 69.6    
11/24/2019 - 12/21/2019 34.8 104.4    
12/22/2019 - 01/18/2020 34.8 139.2    
01/19/2020 - 02/15/2020 34.8 174.0    
02/16/2020 - 03/14/2020 34.8 208.8    
03/15/2020 - 04/11/2020 34.8 243.6 511 FY 2020 

 
Notes:  1 

2 
Data are reported in two-pay-period groups because of the biweekly payroll cycle. 
Actual/projected FTE for the period reflects FTE utilization (or projected utilization).  

3 Projection is approximately 1/12th of total year FTE expenditures, adjusted for known  
future gains and losses through the end of the FY.  

4 
 

Includes all staff in the following corporate support offices:  Office of the Chief Financial Officer (OCFO),  
OCIO, Office of Administration, Office of Small Business and Civil Rights, and OCHCO. 

 5 Includes reimbursable FTE for work performed for other Federal agencies and non-Federal organizations. 
FY 2019 Corporate Support Functions resources increase from FY 2018 Enacted primarily as a result of  
NRR/NRO pre-merger consolidation activities transitioning to OCIO.  FY 2019 FTE projections currently exclude  
FY 2019 budget approved FTE realignments.  Projections will be updated upon completion of personnel actions. 
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4. Please describe the status of actions taken or planned to reduce corporate support costs, 
including efforts to reduce office space in the Three White Flint North (3WFN) building and in 
the regional offices.  Please include goals for space reductions and cost savings, as well as 
the estimated date to achieve those goals. 

The NRC remains committed to identifying and achieving efficiencies in the corporate support 
area, including office space reductions and the related cost savings.  In the SRM to the Project 
Aim Report, the Commission directed the staff to re-baseline the agency’s workload—focusing 
on statutory mandates, as well as work pertaining to the agency’s safety and security mission.  
In addition, in SECY-16-0035, “Additional Re-baselining Products”, the NRC staff identified 
other actions that could provide additional efficiencies in the long-term.  Planned corporate 
support reductions are shown in the table below, which will be updated in future reports as the 
reductions are achieved.   
 

Product Line 
 Description Total $ 

(M)* FTE Status FY 

Additional Re-baselining Products (SECY-16-0035) 

Administrative 
Services 

Reduce Office Space in Headquarters** -5.8 0 In process FY 2019 – 
FY 2020  

Administrative 
Services 

Reduce Office Space in the Regions -1.5 0 In process FY 2019 – 
FY 2022 

Administrative 
Services and 
Information 
Technology (IT) 

Space Design Criteria Based on Workstation 
Efficiencies 

TBD TBD In process  FY 2019  

Subtotal – Additional Re-baselining Reductions -$7.3 0.0   

Other Corporate Support Reductions 

IT IT Infrastructure Support - the agency expects to 
realize a 10 to 15 percent drop in contract 
expenses resulting from a new acquisition 
strategy. 

-3.6 0 In process FY 2018 –
FY 2019 

Administrative 
Services 

Utility Savings – Reduction in annual electrical 
consumption and the related annual cost. 

-0.7 0 In process  FY 2019 

Administrative 
Services 

Printed Material Savings – Reduction in the 
amount of printed materials produced for NRC 
personnel and external stakeholders, both on-site 
and procured with the Government Publishing 
Office. 

-0.1 0 In process FY 2019 – 
FY 2020 

Subtotal – Other Corporate Support -$4.4 0.0   
 

Total 
  

-$11.7 
 

0.0 
  

*Total includes any FTE cost. 
** Includes 3WFN and warehouse space reductions. 
 

Reduction of Office and Warehouse Space  

NRC office space is currently comprised of a Headquarters Campus in Rockville, MD (One 
White Flint North (OWFN), Two White Flint North (TWFN), and partial space in 3WFN), a 
warehouse, four regional office buildings, and a technical training center.  From FY 2013 
through FY 2015, NRC relinquished a net total of 364,997 useable square feet (USF) at its 
headquarters by shedding a total of eight floors in the 3WFN building and four temporary 
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satellite locations.  As of October 1, 2018, the agency’s headquarters office space consisted of 
OWFN; TWFN; and four floors, lobby level conference room space, and the B1 level of 3WFN.   

The NRC plans to relinquish a total of 181,000 USF from FY 2019 through FY 2023, by 
consolidating office space at headquarters and within each regional office location (161,000 
USF) and releasing approximately half of the agency’s warehouse space in Rockville, MD 
(20,000 USF).  The total space to be released consists of four and a half floors in 3WFN totaling 
103,000 USF, approximately 58,000 USF at the regional locations, and 20,000 USF of 
warehouse space.  These reductions will result in an additional 40,000 USF being released than 
estimated in the FY 2019 though FY 2023 Real Property Efficiency Plan submitted in 
September 2018.  This additional space to be released includes a half floor of 3WFN (10,000 
USF), 10,000 USF at NRC’s regional location in Arlington, TX, and 20,000 USF of warehouse 
space in Rockville, MD.  The total annual savings for the planned release of the 181,000 USF 
by the end of FY 2023 is anticipated to be $6.4 million in rent savings and $0.9 million in 
security savings as compared to FY 2018 baseline costs for a total annual savings of $7.3 
million.      

The NRC released the second floor of 3WFN in October 2018, vacated the third floor in March 
2019, and plans to complete the relinquishment of the remaining two and a half floors (floors 
eight, nine, and half of the fourth floor) of headquarters space in FY 2020.  The National 
Institutes of Health is anticipated to begin paying the rent and related costs for the third floor in 
May 2019, and for floors eight, nine, and half of floor four once the work necessary to occupy 
the space is completed.  The warehouse space is anticipated to be released in FY 2020 with an 
annual rent savings of approximately $400,000. 

Significantly reducing costs by releasing the space in the regions will be a challenge due to the 
non-cancelable terms of the occupancy agreements and leases in Regions I, II, and IV.  The 
NRC is working with General Services Administration (GSA) to identify potential tenants to 
backfill these spaces.  Regional office space reductions can be achieved by reconfiguring the 
existing space to use fewer square feet, thereby allowing for unused blocks of space to be 
released.  With the exception of NRC’s R-III office in Lisle, IL, rent reductions will not be 
achieved until GSA identifies and places a new tenant into the released space or until such time 
as the terms of the NRC’s current leases allow.  The current square footage estimates and 
schedules for release are as follows:  R-III, Lisle, IL, 7,000 USF in late FY 2019; R-II, Atlanta, 
GA, 15,000 USF in FY 2023; R-IV, Arlington, TX, 21,000 USF in FY 2021; and R-I, King of 
Prussia, PA, 15,000 USF in FY 2022.  The annual reduction in costs for the regional office 
space is anticipated to save a total of $1.5 million.  The timing and scope of the regional 
reductions will be refined as the NRC works to finalize each location’s relinquishment plan.  The 
NRC continues to evaluate opportunities to release additional space in the regions and will 
update changes to the square footage of the planned reductions accordingly. 
The NRC’s updated proposed agency-wide total space reduction goals for each FY are shown 
in the table below.  
 

 
 
Reduction in IT Infrastructure Support Costs 
 
To date, the NRC has realized more than 60 percent of the expected $3.6 million in cost 
reductions through contract modifications; transitions to government-wide acquisition vehicles 

        NRC Square Foot Reduction Goals FY 2019 – FY 2023
FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

Office 
Target (Net 

SF 
Reduction)

55,000 75,000 21,000 15,000 15,000
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and more cost-effective competitive contract awards; transfer of leased end-user and 
infrastructure assets to NRC ownership; revised eligibility for Government-Furnished 
Equipment; and award of the Security Operations Center, Mobility, and End User Computing 
Call Orders under the new Global Infrastructure and Development Acquisition (GLINDA) Blanket 
Purchase Agreements.  The balance of the expected cost reductions will be realized in FY 2019 
and beyond through transition to the GLINDA Systems, Network, and Cross-Cutting Services 
Call Order.  
 
5. Please describe the status of efforts to provide greater transparency, timeliness, and 

itemization in invoices to applicants and licensees, including any progress toward electronic 
invoicing (eBilling) and payment.  Please include near-term (within 6 months), medium-term 
(6 to 12 months), and long-term (greater than 12 months) milestones.  

Improvements to invoices for greater transparency, timeliness, and itemization.  

Near-Term: 

• OCFO has been working with an intra-agency working group to implement a 
standardized Title 10 of the Code of Federal Regulations (10 CFR) Part 170 (fees for 
service) fee billing validation process and establish standardized roles and 
responsibilities.  The working group developed, piloted, refined, and finalized the 
standardized process along with training materials.  OCFO is in the process of providing 
training to all staff involved in the billing process.  The anticipated implementation date is 
June 30, 2019. 

Progress towards eBilling and payment. 
 
The NRC is in the development phase of the eBilling project.  Near-term, medium-term, and 
long-term tasks include the following: 
 
Near-Term: 
 

• Obtain an addendum to the short-term NRC Authorization Official approval to allow the 
sample of external stakeholders to participate in the pilot (completed). 

• Obtain NRC Authorization Official full approval to operate the system (in progress). 
• Build the eBilling solution tool (in progress). 
• Conduct eBilling pilot 1 session with internal and external stakeholders. 

 
Medium-Term: 
 

• Conduct eBilling pilot 2 session with internal and external stakeholders. 
• Deploy the phased approach of the eBilling solution tool on or about October 2019. 

 
Long-Term: 
 

• Provide stakeholders with status of eBilling project on a bimonthly basis (in progress). 
• Provide the nine participating eBilling pilot project licensees with status of eBilling project 

on a monthly basis (in progress). 
 



 

20 
 

6.   Please provide a list of all new research initiated during the reporting period.  For each new 
project, please provide the estimated timeframe and resources necessary for completion, 
and a description of the safety significance of the research.3 

During the month of April 2019, the Office of Nuclear Regulatory Research initiated research on 
or substantially revised the following research:  

 
Comments:  

The table above provides information about projects that were reviewed and approved during 
the monthly reporting period that exceed 300 staff hours or $500K of program support.   
 

URANIUM RECOVERY 
 
7. For major uranium recovery licensing actions, please provide a table including the date the 

application was filed, the duration of the application review, the originally forecasted 
completion date, the currently forecasted completion date, and the total current amount of 
fees billed to the licensee/applicant for the review.4 

 
Major Uranium Recovery Licensing Actions (1)  

 

The State of Wyoming assumed regulatory responsibilities for uranium recovery activities within their state on 
September 30, 2018.  The NRC does not currently have any major uranium recovery actions under active review.  
See item #8 below for other actions still pending before the agency. 

        

Licensee Site/Facility 
Name 

Licensing 
Action 
Type 

Date of 
Submittal 

Duration of 
Review (2) 
(months) 

Originally 
Forecasted 
Completion 
Date 

Currently 
Forecasted 
Completion 
Date(3) 

Total Current Fees 
Billed (4) 

No Major Uranium Recovery Licensing actions currently under active review.   

 
Notes: 

1. NRC staff completed a self-assessment of the uranium recovery licensing process in 
2017.  The review compared the uranium recovery licensing process to other licensing 
groups within the NRC to identify best practices.  The review identified several 
recommendations for improvements to the uranium recovery licensing process.  A 
number of these recommendations, such as the use of schedule letters to communicate 
changes in review schedules and developing tools to better track project status, have 
already been implemented.  In addition, in 2016, the uranium recovery program 
established an agency metric that tracks the percentage of major milestones completed 

                                                
3 No new information was added to this section since the last report. 
4 No new information was added to this section since the last report. 

Name of New or Revised Project  
Estimated 

Completion 
Estimated 
Resources 

Safety Significance of 
Research Activity 

No New or Revised Research 
Activities to Report for April 2019    
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on schedule.  The uranium recovery staff anticipates that implementing these changes 
will result in future efficiencies in the uranium recovery licensing process.  

2. The “duration of review” is the total amount of time the application has been under 
consideration, starting when the application was accepted for review by the NRC staff.  
The NRC’s goal is to complete major reviews within 36 months from acceptance of the 
application.  The duration of review includes periods of delay that could be attributed to 
the NRC staff, the licensee, or both.   

3. Completed actions will remain in the table for this report until the final fees under 10 CFR 
Part 170 can be included in the Total Current Fees Billed column.   

4. Fees for license-specific services under 10 CFR Part 170 are billed quarterly. 
   

8.  For major uranium recovery licensing actions, please provide a brief description of the status 
     of each review, including projected budget and timeline for both the environmental impact 
     statement (EIS) and the safety evaluation report (SER). 
 
The table below provides the status of major uranium recovery licensing actions pending before 
the agency, the timeline for completing the associated EISs and SERs, and the total projected 
budget per project.  As noted above, the NRC does not currently have any major uranium 
recovery licensing actions under review.  

The NRC does not formulate its budget at the project level.  The budget for the Uranium 
Recovery Program is formulated at a higher level using budget models for the number, type, 
and complexity of reviews anticipated.  The projected budget information reported below 
includes the program staff and contract support resource estimates to perform the safety and 
environmental reviews from submittal to licensing decision, excluding resources for OGC’s 
reviews, hearings, mission support, supervisory support, travel, and allocated agency corporate 
support resources.  The estimates are based on budget models for different types (such as 
expansions, renewals, and new licenses) and complexities of major licensing action reviews.  
The NRC staff’s goal is to complete the review of major licensing actions within 3 years; 
however, the staff estimates that smaller, less complex applications may be reviewed in 2 years, 
while larger, more complex, applications may require up to 4 years to review.   

Uranium 
Recovery 
Applicant 

Application 
Accepted 
for Review 

Review Status and Projected Budget 
  

Cameco North 
Trend 
Expansion(1) 

(NE) 

08/28/07 The SER for the North Trend expansion was completed in 
July 2013.  On December 16, 2015, the licensee 
requested the NRC staff to stop its review of the North 
Trend application and to instead focus its efforts on the 
review of the Marsland expansion.  The NRC staff has 
suspended its work related to the development of the draft 
Environmental Assessment (EA) and conduct of Section 
106 consultations pursuant to the NHPA.  In addition, the 
hearing to address contentions related to groundwater is 
on hold, pending completion of the NRC staff’s 
environmental review.  By letter dated April 4, 2018, 
Cameco reiterated its request that the staff continue to 
hold its review in abeyance. 
 
The projected total budget to conduct the review is 3.0 
FTE and $600K.   

Hydro 
Resources, 
Inc. (HRI) 

06/24/13 The sites, located very close to Navajo Nation lands, were 
licensed in 1998.  Construction has not yet commenced.  
The license renewal review was placed in abeyance on 
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Uranium 
Recovery 
Applicant 

Application 
Accepted 
for Review 

Review Status and Projected Budget 
  

License 
Renewal 
(NM) 

November 13, 2014, while HRI continues its work with the 
Navajo Nation Council.  In March 2016, the NRC 
approved the transfer of control of the license from the 
HRI parent company, Uranium Resources, Inc., to 
Laramide Resources.  The parties finalized the transaction 
in January 2017.  The schedule for remaining milestones 
associated with the licensing review is to be determined. 
 
The projected total budget to conduct the review is 2.6 
FTE. 

Notes: 

9. For minor uranium recovery licensing actions, please provide the following information each 
reporting period, including any months previously reported, in this format:  
a. Size of inventory; 
b. Number of acceptance reviews completed on time; 
c. The number of items completed in the period being reported; and 
d. Of the items completed in the reporting period, the number completed within the 

forecasted schedule. 
e.  Please identify any “unusually complex” items omitted from the inventory and provide the 

age of the item, a brief description of the item, the justification for omitting it from the 
inventory size, and an explanation for any review exceeding its original schedule by 
125 percent. 

 

Month/Year 
Size of 

Inventory 

Number of 
Acceptance 

Reviews 
Completed 
on Time(1) 

Number of 
Items 

Completed 
During 
Month 

Number of 
Items 

Completed 
Within 

Forecasted 
Schedule(2) 

Unusually 
Complex 

Items 
Omitted 

from 
Inventory 

Nov-2017 21 NA 2 1 0 
Dec-2017 21 1 0 0 0 
Jan-2018    21(3) 1 1 1 0 
Feb-2018 19 2 2 2 0 
Mar-2018 11 NA 8 8 0 
Apr-2018 10 3 2 2 0 
May-2018  9 NA 1 1 0 

 June-2018  8 NA 1 1 0 
July-2018     9(4) 3(4) 1 1 0 
Aug-2018     7(4) NA 2 2 0 
Sept-2018    1(5) NA 3 3 0 
 Oct-2018 1 0 0 0 0 
Nov-2018 2 1 0 0 0 
Dec-2018 1 NA 1 1 0 
Jan-2019 1 NA 0 0 0 
Feb-2019 1 NA 0 0 0 
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Mar-2019 0 NA 1 1 0 
Apr-2019 0 NA 0 0 0 

 
Notes: 

1. NA means not applicable - no acceptance reviews were due in the corresponding month.   
2. This column represents the total number of minor licensing actions completed within the 

staff’s forecasted schedule in a particular month.  At times, the uranium recovery staff 
has to divert resources from minor licensing actions to address oversight of operating 
sites, emergent issues, and major licensing actions.  When this occurs, the NRC staff 
tries to accommodate the licensee’s priorities for completion of minor licensing actions.  
However, this has impacted the staff’s ability to complete minor licensing actions within 
the forecasted schedule.   

3. The size of the inventory for January has been decreased to account for the completion 
of a licensing action on January 31, 2018.   

4. The size of the inventory for July and August has been increased to account for an 
additional action that was under review by the NRC staff. 

5. On September 30, 2018, the NRC relinquished its oversight responsibilities for uranium 
recovery facilities to the State of Wyoming under the NRC’s Agreement State program.  
Three of the minor licensing actions completed in September were completed within the 
forecasted schedule.  The remaining three licensing actions were transferred to the 
State of Wyoming for completion.      

 
10. Please provide a concise summary of the status of the process for the State of 
      Wyoming to become an Agreement State.5 
 
On September 10, 2018, the Commission approved the proposed Agreement and on 
September 25, 2018, Chairman Svinicki and Governor Mead of Wyoming signed the 
Agreement, with an effective date of September 30, 2018.   
 
11.  Please provide a concise summary of the specific actions planned to improve the efficiency 

of reviews conducted for compliance with the NHPA, including implementation dates for 
completion.  Please describe any progress made during the reporting period.6 

 
The Section 106 process under the NHPA requires Federal agencies to take into account the 
effects of their undertakings on historic properties and afford the Advisory Council on Historic 
Preservation (ACHP) a reasonable opportunity to comment.  Based on lessons learned in the 
uranium recovery licensing functional area, the NRC has taken a number of actions to facilitate 
and enhance its Section 106 reviews.  Because each licensing or regulatory action differs in 
scope, the specific activities identified to carry out NRC’s obligations under NHPA differ from 
one licensing or regulatory action to another.  The following specific actions have been identified 
and are being carried out to improve and facilitate compliance with the NHPA Section 106 
process. 
 
For efficiency, the NRC conducts the Section 106 process in coordination with the National 
Environmental Policy Act (NEPA) review process.  To the extent possible, the NRC’s completion 
date for its NHPA Section 106 review for a specific licensing action aligns with the date for 
publishing the final NEPA environmental review document.  
 
In FY 2013, the NRC entered into an interagency agreement with the ACHP, under which the 
ACHP established a dedicated liaison to provide the NRC with technical assistance with Section 

                                                
5 No new information was added to this section since the last report. 
6 No new information was added to this section since the last report. 
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106 reviews of specific licensing actions, as well as relevant training and guidance.  In FY 2018, 
ACHP provided the following webinars to NRC staff on the Section 106 process of the NHPA to 
continue to improve the efficiency of the reviews:  
 

• Planning to Involve the Public in Section 106 (Completed on April 26, 2018) 
• Defining the Area of Potential Effect (Completed on May 17, 2018)  
• Reasonable and Good Faith Effort (Completed on June 12, 2018) 
• Confidentiality & Section 304 (Completed on July 10, 2018)  
• Innovative Mitigation (Completed on August 14, 2018) 
• Planning for Successful Agreements (Completed on September 11, 2018)  

  
Additionally, the NRC is planning to publish an Interim Staff Guidance (ISG) for conducting the 
Section 106 process specific to uranium recovery licensing actions, “Guidance for Conducting 
the Section 106 Process of the National Historic Preservation Act for Uranium Recovery 
Licensing Actions,” by mid-2019. 
 
To further improve the agency’s NHPA and NEPA processes for licensing activities, the NRC 
has updated several documents regarding tribal consultation.  The NRC published the final 
Tribal Policy Statement in the Federal Register (FR) on January 9, 2017 (82 FR 2402) and 
revised its Tribal Protocol Manual.  The Tribal Protocol Manual is intended to facilitate effective 
consultations and interactions between the NRC and Tribes. 
 
Consistent with NRC’s memoranda of understanding (MOU) with the Bureau of Land 
Management (BLM), the NRC staff coordinates with BLM the performance of NEPA and NHPA 
Section 106 reviews related to facilities that require an NRC license to possess and use source 
and byproduct materials, on public lands under BLM’s regulatory authority.  The goal of the 
MOU is to limit, to the extent possible, duplication of consultation, review, and evaluation efforts 
on a project. 
 
Activities implemented over the past several years have enhanced and facilitated NRC’s 
Section 106 reviews for uranium recovery licensing actions.  For example, the NRC staff 
continues to proactively reach out and interact with Tribes as early as possible to share 
information and explain the scope of the licensing actions via letters, e-mails, teleconference 
calls, and webinars prior to potential tribal site visits.  The NRC staff will continue to evaluate its 
approach to the Section 106 process to identify additional activities that could be taken to better 
facilitate the process. 
 
12. Please provide a concise summary of the progress of the pilot project to establish flat fees for 

uranium recovery licensees, including specific near-term (6 months), medium-term (6 - 12 
months), and long-term (greater than 10 months) milestones necessary to complete the pilot 
program. 

 
As directed by the Commission and required by the Nuclear Energy Innovation and 
Modernization Act (NEIMA), the NRC staff is in the process of conducting a flat fee pilot initiative 
for routine uranium recovery licensing actions.  As described in the staff paper SECY-16-0097, 
“Fee Setting Improvements and Fiscal Year 2017 Proposed Fee Rule,” this pilot will involve 
evaluation of data to collect a representative sample of the costs for various licensing 
reviews.  The staff believes that using data from the previous data recording structure that had 
less granularity could result in a proposed flat fee that is skewed either high or low for the work 
delivered.  Collecting representative samples of data under the new data recording structure will 
allow the NRC to make a determination about flat fees for uranium recovery licensees. 
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The agency completed development of a new data recording structure on June 30, 2017.  By 
September 30, 2017, the NRC trained staff to record the data using the new structure.  The new 
data structure was deployed on October 1, 2017.  During FY 2018, the NRC staff recorded time 
and attendance and began analysis of the data, which indicated the hours spent on specific 
work products, using the new data structure.  The NRC staff reached out to the affected 
stakeholder in December 2018 to get feedback on the results of the preliminary data.  In 
addition, the staff has conducted outreach to Agreement States with uranium recovery licensees 
to understand their fee schedule development process. 
 
On January 14, 2019, NEIMA was signed into law.  This law requires the NRC to complete the 
flat fee pilot initiative and provide a report describing the results to the appropriate congressional 
committees no later than January 14, 2020. 
 
Near-Term: 

• The analysis and draft recommendations have been completed.  The NRC staff 
anticipates sending options to the Commission for its consideration as part of the FY 
2020 fee rule in August 2019.   
 

Medium-Term: 

• The Commission will provide the report to Congress as required by NEIMA.  The FY 
2020 proposed fee rule is expected to be published for public comment in January 2020.   

Long-Term: 

• The FY 2020 final fee rule is scheduled to be published by May 2020. 
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LICENSING 
 
13. For operating reactors, new reactors, and uranium recovery licensees, please provide the following information regarding license 

amendment reviews: 
 
13.a  Please provide the following information for the current reporting period, including any information previously reported in the 

last six months:  
i. Size of inventory;  
ii. The number of items completed in the period being reported; 
iii. Percentage of acceptance reviews completed on time; 
iv. The percentage of these items completed within the forecasted schedule;  
v. The percentage of these items completed within 125 percent of the forecasted schedule; 
vi. The percentage of items completed within ten months; 
vii. The average age for items completed during the month being reported;  
viii. The ages of the quickest three items completed; and  
ix. The ages of the slowest three items completed. 

 
Operating Reactors 

 
 
 
 

Month/Year 

 
 
 

Size of 
Inventory 
(Note 1) 

 
 

No. of 
Items 

Completed 
in the 
Report  
Period 

 
 

Percentage 
of 

Acceptance 
Reviews 

Completed 
on Time 

 
Percentage 

of Items 
Completed 
within the 

Forecasted 
Schedule 
(Note 2) 

 
Percentage 

of Items 
Completed 
within 125% 

of 
Forecasted 
Schedule 
(Note 3) 

 
 

Percentage 
of Items 

Completed 
within 10 
Months 

 
Average 
Age for 
Items 

Completed 
During 
Report 
Period 

(months) 

 
 

Ages of the 
Quickest 

Three Items 
Completed 
(months) 

 
 

Ages of the 
Slowest 

Three Items 
Completed 
(months) 

Oct-2018 578 65 100%   88%   95% 64%   7.8   1 1 1 14 14 14 
Nov-2018 581 68   85% 100% 100% 84%   7.7 <1 <1 2 13 13 12 
Dec-2018 566 60 100%  98% 100% 83%   8.1 <1 <1 <1 12 12 12 
Jan-2019 550 74 100%  91%   93% 82%   8.0 <1 1 3 14 15 15 
Feb-2019 593 45 100%  95% 100% 77%   7.7 <1 1< 2 12 12 12 
Mar-2019 603 57   97%  95%   95% 57% 11.8   3 3 4 30 30 30 
Apr-2019 599 79 100%  91%   90% 81%    7.53 2 2 2 17 17 12 
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Note 1: Similar to the licensing actions reported in the yearly Congressional Budget Justification (CBJ), the inventory does not include 
unusually complex or Fukushima related licensing actions. 

Note 2: Internal processes track licensing action completions within forecasted scheduled (+ 1 month) [this percentage does not 
include unusually complex or Fukushima related licensing actions]. 

Note 3: Internal processes track licensing action completions within 125 percent of the forecasted schedule [this percentage does not 
include unusually complex or Fukushima related licensing actions]. 

 
New Reactors 

Month/Year Size of 
Inventory 

No. of 
Items 

Completed 
in the 
Report  
Period  

Percentage 
of 

Acceptance 
Reviews 

Completed 
on Time 

Percentage 
of Items 

Completed 
within the 

Forecasted 
Schedule 

Percentage 
of Items 

Completed 
within 125% 

of 
Forecasted 
Schedule 

Percentage 
of Items 

Completed 
within 10 
Months 

Average 
Age for 
Items 

Completed 
During 
Report 
Period 

(months) 

Ages of the 
Quickest 

Three Items 
Completed 
(months) 

Ages of the 
Slowest Three 

Items 
Completed 
(months) 

Oct-2018 14 3 100% 100% 100% 100% 5 4 5  5  5 5 4 
Nov-2018 15 2  50% 100% 100% 100% 7 5 8 N/A  8 5 N/A 
Dec-2018 17 1 100% 100% 100% 100% 3 3 N/A N/A  3 N/A N/A 
Jan-2019 13 4 100% 100% 100% 100% 5 5 5  5  6 5 5 
Feb-2019 11 2 100% 100% 100% 100% 5 5 5 N/A  5 5 N/A 
Mar-2019 13 1 100% 100% 100% 100% 5 5 N/A N/A  5 N/A N/A 
Apr-2019 9 4 100% 100% 100% 100% 6 4 4 6  8 6 4 

 



 

28 
 

Uranium Recovery 

Month/Year Size of 
Inventory 

Number of 
Items 

Completed 
in the 
Report 
Period 

Percentage 
of 

Acceptance 
Reviews 

Completed 
on Time 

Percentage 
of Items 

Completed 
within 

Forecasted 
Schedule 

Percentage 
of Items 

Completed 
within 

125% of 
Forecasted 
Schedule 

Percentage 
of Items 

Completed 
within 10 
Months 

Average 
Age for 
Items 

Completed 
During 
Report 
Period 

(months)(1) 

Ages of the 
Quickest Three 

Items Completed 
(months) 

Ages of the 
Slowest Three 

Items Completed 
(months) 

Oct-2018 1 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Nov-2018 2 0 100% N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Dec-2018 1 1 N/A 100% 100% 100% 5.2 5.2 N/A N/A 5.2 N/A N/A 

Jan-2019 1 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Feb-2019 1 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Mar-2019 0 1 N/A 100% 100% 100% 4.6 4.6 N/A N/A 4.6 N/A N/A 

Apr-2019 0 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

Note 1: The uranium recovery staff’s goal is to complete major licensing actions within 36 months of acceptance and minor 
 licensing actions within 12 months of acceptance.  At times, the uranium recovery staff has to divert resources from minor 
 licensing actions to address oversight of operating sites, emergent issues, and major licensing actions.  When this occurs, 
 the NRC staff tries to accommodate the licensee’s priorities when determining which minor licensing actions to complete 
 first.   

13.b  For the reporting period, please also provide the following for license amendment requests (LARs): 

i. The number not accepted for review; and 
ii. A list of the requests that were withdrawn or denied after being accepted for review including the age of the request at the 

time it was withdrawn or denied. 
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Operating Reactors 

Month/Year No. of LARs Not 
Accepted for Review 

List the Requests that were 
Withdrawn or Denied after 
Being Accepted for Review 

 
Age of the Request at the 
Time it was Withdrawn or 

Denied (months) 
April 2019 0 N/A N/A 

 
New Reactors 

Month/Year No. of LARs Not 
Accepted for Review 

List the Requests that were 
Withdrawn or Denied after 
Being Accepted for Review  

 
Age of the Request at the 
Time it was Withdrawn or 

Denied (months) 
April 2019 0  N/A N/A 

 
Uranium Recovery  

Month/Year 
No. of Amendment 
Requests Not 
Accepted for Review 

List of the Requests that were 
Withdrawn or Denied after 
being Accepted for Review 

Age of the Request at the 
Time it was Withdrawn or 
Denied (months) 

April 2019 0 N/A N/A 
 
13.c Please identify items considered “unusually complex” items (e.g. criticality reviews, National Fire Protection Association (NFPA) 

805 reviews) and omitted from the [licensing amendment] inventory including:  the age of the item, a brief description of the 
item, the justification for omitting it from the inventory size and an explanation for any review exceeding its original schedule by 
125 percent. 

 
Operating Reactors 
 
Note:  Unusually complex license amendments are not included in the internal performance measures as they do not lend 

themselves to realistic forecasted schedule development.  Rather, they are given escalated management attention to ensure 
progress is being made towards resolving outstanding issues and completing the reviews in a timely manner. 

 



 

30 
 

Review Description7 Justification Age 
(Months) 

Sequoyah Units 1 & 2 – Updated Final Safety Analysis Reports Regarding 
Changes to Hydrologic Analysis 

Resolution depended on a topical 
report issued in March 2019 

80 

Saint Lucie Units 1 & 2 – TSTF-505 Review Risk-Informed and Voluminous 53 
Palo Verde Units 1, 2, & 3 – TSTF-505 Review Risk-Informed and Voluminous 45 
Davis-Besse Unit 1 –NFPA 805 Review Risk-Informed and Voluminous 41 
Wolf Creek Generating Station 1– “Transition to Westinghouse Core Design 
and Safety Analyses” 

Voluminous review 23 

Indian Point Nuclear Generating 2 – “Spent Fuel Storage and Criticality Safety 
Analysis Technical Specifications” 

First-of-a-kind review 15 

Brunswick Units 1 & 2 – Adopt 10 CFR 50.69, "Risk-Informed Categorization 
and Treatment of Structures, Systems and Components [SSCs] for Nuclear 
Power Reactors” 

Risk-informed and first-of-a-kind 
review 

14 

Watts Bar Nuclear Plant 1 & 2 – “Request Authorization to Load Tritium 
Producing Burnable Absorber Rods (TPBARs)” 

Voluminous review 14 

Browns Ferry 1, 2, & 3 – MELLLA+ Core Flow Operating Range Expansion Dependent on Advisory Committee on 
Reactor Safeguards (ACRS) review 

13 

Hatch – NFPA 805 Review Risk-Informed and Voluminous 10 
Palo Verde 1,2 & 3 - Framatome High Thermal Performance Fuel – 
Amendment & Exemption 

First-of-a-kind review 6 

Brunswick 1 & 2 – ATRIUM 11 Advanced Fuel Transition First-of-a-kind review 5 
 

New Reactors  

• None 
 

Uranium Recovery  
 

• None 

                                                
7 To increase readability/usability, the NRC staff has condensed the previously provided narrative discussion into a more concise table format that 
continues to provide the requested information.   
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13.d  Please describe any steps taken to provide transparency into the progress of license amendment reviews, such as publicly 
available, real-time tracking of the completion of review schedule milestones. 

Operating Reactors 

The staff is currently meeting the metrics for the quantity of licensing actions reviewed annually, the percentage of actions completed 
within one year, and the percentage of actions completed within two years.  The NRC staff’s ability to meet these metrics can be 
affected by emerging safety or security issues, or changes in the licensee’s plans.  The NRC staff has enhanced communications 
with licensees concerning metrics.  The NRC staff established internal goals to track adherence to initial schedules and resource 
estimates communicated to licensees.  In March 2018, the staff began publishing the monthly performance metrics results on the 
NRC public Web site.  While these metrics do not provide insight into specific licensing reviews, they provide information on the age 
of the existing inventory and the number of reviews completed.  In addition, information on adherence to initial schedules and 
accuracy of initial resource estimates is also available. 
 
There are several initiatives underway or completed to enhance the operating reactor licensing program.  These initiatives are 
focused on leveraging existing licensing processes and information to enhance efficiency, effectiveness, and predictability as a 
regulator while maintaining a continued strong safety focus and using modern tools to enhance decisionmaking and increase 
transparency of the licensing process.  NRR has established a working group with representatives from all NRR divisions to focus 
and align efforts.  Some examples of focused improvement areas are discussed below:   
 

• Metrics: While the staff does consider the current performance metrics appropriate to balance efficiency with safety, NRR has 
been working with the OEDO to develop CBJ indicators that show more direct support for each of the safety and security 
strategies from the NRC’s Strategic Plan for FY 2018-2022.  A pilot is underway to develop new CBJ indicators for several 
specific safety and security strategies.  Having high-quality, useful indicators will help improve the effectiveness and 
transparency of our CBJ in demonstrating and communicating the agency’s performance outcomes. 

 
• Risk-Informed Licensing Actions:  The NRC staff has taken a number of actions to enhance the integration of risk information 

into regulatory decisionmaking practices and processes to improve the technical basis for regulatory activities, increase 
efficiency, and improve effectiveness and consistency with established processes.  As outlined in SECY-17-0112, five 
overarching strategies are being used: 

 
1. Evaluate and update risk-informed decisionmaking (RIDM) guidance to foster a collaborative review process and a 

broadened understanding of risk and risk insights.   
2. Develop a graded approach for using risk information in licensing reviews.  
3. Enhance training requirements related to RIDM for managers and staff. 
4. Advance NRC and industry risk-informed initiatives, and 
5. Enhance communication on risk-informed activities.   
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• Technological Resources:  NRR is working collaboratively with the OCIO and the OCFO on improving IT tools to make 

financial and workload information more readily available to staff and increase staff’s capability to analyze information to 
support informed decisionmaking.   

 
New Reactors  

For NRO license amendment reviews, only the final safety evaluation report (FSER) completion date is tracked as a milestone.  In 
the amendment request, the licensee provides a date by which they request to have the amendment issued to best support their 
current construction schedule.  The staff identifies a date for issuing the FSER that supports the staff’s workload, while avoiding 
impact to the construction schedule, to the extent practicable.  The date is then sent to the licensee in a letter accepting the 
amendment application for review within 30 days of receiving the application (unless the amendment is complex).  If complications 
are encountered during the amendment’s safety review, the staff and the licensee will discuss and NRC will document a new date in 
a subsequent letter to the licensee.  All letters containing the date(s) for completion of the staff’s review are made publicly available.  
In addition to this, if RAIs are needed and the content is not sensitive, these requests are made available to the public.  If the 
licensee has questions for the NRC staff (and the topic is not sensitive), the discussion occurs during one of the regularly scheduled 
public calls.  If an audit is held, both the plan and the summary of the audit are public once they are completed. 

Uranium Recovery  

To ensure transparency in the process of licensing reviews, the NRC’s uranium recovery staff provides the status of major licensing 
actions on the agency’s public Web site.  For minor licensing actions, staff discusses these schedules during phone calls with 
licensees.  In addition, for major licensing action reviews, the uranium recovery staff issues schedule letters at the beginning of each 
review and subsequent letters are issued, if the schedule changes.   
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14. For decommissioning transition reviews, please provide the following information for the 
reporting period, including any months previously reported: 
a. Size of inventory;  
b. The number of items completed in the reporting period; 
c. Of the items completed in the reporting period, the number completed within the 

originally forecasted schedule; 
d. The number of items completed within 125 percent of the forecasted schedule; 
e. Please identify any “unusually complex” items omitted from the inventory including:  the 

age of the item, a brief description of the item, the justification for omitting it from the 
inventory size and an explanation for any review exceeding its original schedule by 125 
percent.  

 
Decommissioning Transition Open Inventory and Closed Reviews 

Month Open Inventory Total  
(Note 1) 

Closed Reviews Total 

November 2017 19 1 
December 2017 15 4 
January 2018 14 1 
February 2018 15 0 

March 2018 12 7 
April 2018 14 0 
May 2018 16 0 
June 2018 12 4 
July 2018 14 0 

August 2018 16 0 
September 2018 16 1 

October 2018 20 5 
November 2018 28 0 
December 2018 26 4 
January 2019 25 1 
February 2019 30 0 

March 2019 32 0 
April 2019 56 5 

 
Note 1: The inventory includes licensing actions and other licensing tasks specifically related to an 

operating reactor plant transitioning into a decommissioning plant. 

Information responsive to #14c-e is included in the response to #13 above. 
 
15. Please provide a list of TSTF "travelers" under review, including the date filed, the 

milestone schedule for completing the review, and the estimated date for final agency 
action.  Please provide an explanation for any review exceeding the original schedule by 
125 percent.8 

                                                
8 No new information was added to this section since the last report. 
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Traveler Under Review Date Filed Milestone Schedule 
(Draft SE) 

Estimated 
Date for 

Final Agency 
Action 

(Final SE) 
TSTF-541, “Add Exceptions to 
Surveillance Requirements When 
the Safety Function is Being 
Performed” 

09/10/2013 TBD* TBD* 

TSTF-568, "Clarify Applicability of 
BWR/4 TS 3.6.2.5 and TS 3.6.3.2" 

12/19/2017 TBD* TBD* 

TSTF-569, “Revise Response Time 
Testing Definition” 

02/08/2018 05/31/2019 10/31/2019 

*The NRC staff has paused its work while the TSTF is developing revisions to the travelers. 
 
There were no traveler reviews that exceeded the original schedule by 125 percent. 
 
16.  Please describe the actions planned and/or taken to ensure that the TSTF traveler 

process achieves the regulatory efficiencies that were initially projected.  Please include 
progress reports with regard to any TSTF travelers adopted by the industry.9 

 
The TSTF proposes changes to the Standard Technical Specifications (STS) via a “traveler” 
submitted for NRC review and approval.  The traveler process was collaboratively developed 
between NRC and the nuclear industry 20 years ago as a means to revise the STS to gain 
regulatory efficiencies and enhance safety.  Since then, the NRC has approved over 360 
travelers, and has a mature process for review and approval of plant-specific LARs to adopt 
approved STS changes. 
 
Over the last several years NRC introduced two enhancements to the traveler review process: 
(1) increased transparency and documentation through publication of SEs; and (2) ensuring that 
all appropriate technical branches are involved early and working as a team to ensure 
consistency.  More recently, NRC and the TSTF adopted two additional best practices to make 
reviews more efficient and effective: (1) establishing teams of reviewers who develop expertise 
on a given traveler; and (2) leveraging the staff expertise on a particular traveler through timely 
submission of plant specific requests for adoption.  The NRC is seeing early successes from 
these enhancements in the reviews of licensees’ adoption of TSTF-542, “Reactor Pressure 
Vessel Water Inventory Control.”  Average review times for recent traveler adoptions have 
dropped to 10 months, in part as a result of these above efficiencies. 
 
The NRC will continue working with the TSTF to make improvements to the STS.  In recent 
years, requested changes from industry stakeholders have become more complex (e.g., risk-
informed STS changes).  To ensure the traveler process achieves the regulatory efficiencies 
that were initially intended, and to align on priorities, the NRC holds quarterly public meetings 
and monthly status calls with the TSTF.   
 
The NRC approved two travelers in 2019.  Three travelers are under review.  The latest status 
report of travelers currently under review is publicly available (Agencywide Documents Access 
and Management System (ADAMS) Accession No. ML19058A023); this report is updated 
quarterly. 
                                                
9 No new information was added to this section since the last report. 
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17. For each ongoing license renewal review, please provide the date each application was 

filed, the duration of the review, the original milestone schedule based on 22 months for 
uncontested applications and 30 months for contested applications, the actual completion 
dates for milestones, and the scheduled date for completion of the review.  Please provide 
an explanation for any review exceeding the original schedule by 125 percent. 

The NRC staff is not reviewing any initial license renewal applications at this time. 
 
18.  Please provide the status of ongoing license renewal reviews. 
 
The NRC staff is not reviewing any initial license renewal applications at this time. 
 
19. Please provide the status of the NRC’s readiness to review applications for SLR. 
 
In August 2014, the Commission affirmed that no revisions to either the safety or environmental 
regulations are needed to support the assessment of a SLR application.  However, the 
Commission directed the staff to update license renewal guidance, as needed, to provide 
additional clarity on the implementation of the license renewal regulatory framework.  The main 
guidance documents for initial license renewal are:  

• Standard Review Plan for Review of License Renewal Applications for Nuclear Power 
Plants (SRP-LR), Revision 2; 

• Generic Aging Lessons Learned (GALL) Report, Revision 2; and 
• Standard Review Plan for Environmental Reviews for Nuclear Power Plants, Supplement 1: 

Operating License Renewal (Revision 1).   
 
The guidance in these documents is based on plant operation up to 60 years.  The staff 
evaluated this guidance to determine what, if any, revisions were necessary to address issues 
for plant operations up to 80 years under SLR.  The staff determined that no revisions were 
needed to the NRC guidance document entitled, “Standard Review Plans for Environmental 
Reviews for Nuclear Power Plants,” to support environmental reviews from 60 to 80 years.  
However, the staff determined that the GALL Report and the SRP-LR should be updated to 
facilitate more effective and efficient reviews of SLR applications.   

On July 14, 2017, the NRC published “Generic Aging Lessons Learned for Subsequent License 
Renewal (GALL-SLR) Report” (NUREG-2191, Volumes 1 and 2), and “Standard Review Plan 
for Review of Subsequent License Renewal Applications for Nuclear Power Plants” (SRP-SLR) 
(NUREG-2192).  On December 29, 2017, the NRC staff published NUREG-2221, “Technical 
Bases for Changes in the Subsequent License Renewal Guidance Documents NUREG-2191 
and NUREG-2192,” and NUREG-2222, “Disposition of Public Comments on the Draft 
Subsequent License Renewal Guidance Documents NUREG-2191 and NUREG-2192.” 

On November 6, 2015, Dominion Virginia Power notified the NRC of its intent to submit an SLR 
application in the first quarter of 2019 for Surry Power Station.  On November 9, 2017, Dominion 
Energy Virginia notified the NRC of its intent to pursue SLR for North Anna Power Station Units 
1 and 2, in the 4th quarter of 2020.  On January 30, 2018, Florida Power & Light Company 
(FPL) submitted the first SLR application for Turkey Point Nuclear Generating Units 3 and 4.  
On July 10, 2018, the NRC received Exelon’s application for SLR for Peach Bottom Atomic 
Power Station, Units 2 and 3.  In addition, on October 15, 2018, the NRC received Dominion’s 
application for SLR for the Surry Power Station, Units 1 and 2. 
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On December 20, 2017, the staff issued a letter to Nuclear Energy Institute (NEI) providing 
interim approval for use of guidance documents NEI 17-01, “Industry Guideline for Implementing 
the Requirements of 10 CFR Part 54 for Subsequent License Renewal [SLR],” and NEI 17-04, 
“Model SLR New and Significant Assessment Approach for SAMA, Revision 0.”  These 
documents will provide interim guidance to licensees that have notified the NRC of their intent to 
submit SLR applications while formal NRC endorsement of the NEI guidance document is 
considered.  The NRC expects that issuance of formal revisions to Regulatory Guides (RGs) 
1.188, “Standard Format and Content for Applications to Renew Nuclear Power Plant Operating 
Licenses,” and 4.2, “Preparation of Environmental Reports for Nuclear Power Plant License 
Renewal Applications,” by the end of FY 2020, will supersede the interim guidance. 
 
On March 28, 2019, the NRC held a public meeting on lessons learned for subsequent license 
renewal applications (SLRAs).  A meeting summary has been issued and may be found at 
ADAMS Accession No. ML19112A206.  Lessons learned thus far from the review of the first 
three SLRAs were provided by the NRC staff and representatives from the SLR applicant 
organizations.  In general, the meeting participants agreed that the SLR review process was 
going well, consistent with the 18-month review schedules, and that the interactions between 
the NRC and applicants were productive.  Efficiencies in the process were noted as well as 
opportunities for improvement, including identification of technical issues for which guidance 
updates would be considered.  The NRC and industry committed to engage approximately 
quarterly to discuss SLR lessons learned and to align and prioritize steps to be taken to prepare 
for the next SLR applications.  The NRC and industry also committed to continued engagement 
on defining the scope and schedule for developing updates to the SLR guidance documents. 
 
20. Once SLR reviews begin, please report progress similarly to current license renewal 

reviews, including: the date each application was filed, the duration of the review, the 
original milestone schedule based on an 18-month review, the actual completion dates for 
milestones, and the scheduled date for completion of the review. 

 
Turkey Point 
 
The staff issued the acceptance letter dated April 26, 2018, with the review schedule.  The 
notice of application acceptance and opportunity for hearing was published in the FR on  
May 2, 2018.   
 
The staff is conducting a detailed environmental and safety review of the Turkey Point 
subsequent license renewal (SLRA).  Between May 7 and May 18, 2018, the staff conducted an 
audit of FPL’s operating experience information in support of the staff’s safety review.  The 
results of the operating experience audit were issued on July 23, 2018 (ADAMS Accession No. 
ML18183A445).  The staff performed its in-office regulatory audit between June 18 and July 13, 
2018, to (1) review the applicant’s scoping and screening methodology used to identify SSCs 
within the scope of license renewal and subject to aging management review (AMR) and (2) (a) 
examine FPL’s AMPs, AMR items, and time-limited aging analyses (TLAAs) for Turkey Point; 
(b) verify FPL’s claims of consistency with the corresponding GALL-SLR Report AMPs, and 
AMR items, and (c) assess the adequacy of the TLAAs.  The in-office audit report was issued 
on October 15, 2018 (ADAMS Accession No. ML18230B482).  The NRC staff also performed 
an issue-specific on-site audit at Turkey Point during August 27‒31, 2018, to inform its review of 
the applicant’s approach to aging management of irradiated concrete for SLR.  This audit was 
extended with the staff reviewing documents off-site periodically during September and October 
2018.  The audit closed on October 26, 2018, and an audit report was issued on January 25, 
2019 (ADAMS Accession No. ML18341A024).   
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On May 22, 2018, the staff issued an FRN announcing its intent to conduct the environmental 
scoping process and to prepare an EIS.  On May 31, 2018, the staff held two public 
environmental scoping meetings in Homestead, FL, near the Turkey Point site.  Between June 
19 and June 22, 2018, the staff was on-site to conduct an environmental audit in support of the 
staff’s review of the SLRA.  The results of the audit were issued on August 1, 2018.   
 
In early August 2018, three petitions for leave to intervene were submitted for the Turkey Point 
SLRA by (1) Friends of the Earth, Natural Resources Defense Council, and Miami Waterkeeper 
(Joint Petitioners), (2) Southern Alliance for Clean Energy (SACE), and (3) Mr. Albert Gomez.  
The applicant and staff filed answers to the petitions.  The ASLB held oral arguments on the 
petitions on December 4, 2018, in Homestead, FL.  The parties subsequently filed additional 
statements regarding the admissibility of two contentions associated with alternative cooling 
water systems.   On March 7, 2019, the ASLB denied Mr. Gomez’s petition for failure to file an 
admissible contention; granted the petitions filed by the Joint Petitioners and SACE; admitted 
four contentions (as revised) for litigation; and referred one portion of its ruling to the 
Commission.  On March 21, 2019, the ASLB issued an initial scheduling order for the hearing 
granted above.  In the meantime, SACE has withdrawn from the adjudication.  The applicant 
has appealed the ASLB decision to grant the hearing.  The Board’s scheduling order specifies 
that an evidentiary hearing occur 257 days following issuance of the FSEIS (expected August 
2019), which puts the hearing in the May 2020 timeframe.  If the application is approved (and 
assuming all issues in litigation are resolved in favor of the applicant), such an approval would 
occur after the Board issues an initial decision resolving the contentions, or the adjudication is 
otherwise terminated. 
 
The partial government shutdown impacted the interim schedule milestones for the 
environmental review.  Specifically, the shutdown delayed the National Park Service (a 
cooperating agency on this review) from performing a review of those portions of the NRC’s 
draft supplemental environmental impact statement (SEIS) pertaining to the areas in and around 
Biscayne National Park.  As a result, the milestones for the issuance of the draft SEIS have 
been delayed from January to March 2019.  The draft SEIS was issued for public comment on 
March 29, 2019, and the draft SEIS public meeting has been moved to May 1, 2019, with the 
end of the draft SEIS public comment period scheduled for May 20, 2019.  At this time, it is not 
clear whether the schedule change will impact the schedule for issuance of the final SEIS as 
this depends on the comments received on the draft SEIS.   
 
Notification of schedule changes were provided to the applicant on January 31, 2019 (ADAMS 
Accession No. ML19028A417), and on May 9, 2019 (ADAMS Accession No. ML19127A070).   
The staff has determined that initial issuance of the safety evaluation report (SER) will contain 
open items.  The open items are associated with aging management during the subsequent 
period of extended operation (i.e., from 60 to 80 years of operation):  irradiated structural steel 
reactor pressure vessel supports, concrete containment prestressed tendons, and buried and 
underground piping and tanks. Additional interactions with the applicant are needed to resolve 
these issues.  Therefore, the SER issuance date will move from April 2019 to May 2019 and, 
correspondingly, the ACRS subcommittee meeting date will move from May 2019 to June 2019, 
and the ACRS Full Committee meeting date from July 2019 to September 2019. 
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                             Turkey Point 
Application Review Time from Acceptance Review Date (Months)   12 

Milestone Original 
Schedule  

Current 
Schedule 

Completion  
Date 

Receive SLRA 01/2018 
 01/30/2018, as 

supplemented on 
04/10/2018 

Publish FRN – License Renewal 
Application availability 04/2018  04/18/2018 

Publish FRN – Acceptance/Rejection 
and Opportunity for Hearing  05/2018  05/02/2018 

Publish FRN – Notice of Intent to 
Prepare an EIS and Environmental 
Scoping 

05/2018 
 

05/22/2018 

Public Meeting – License Renewal 
Overview and Environmental Scoping 
meeting  

05/2018 
 

05/31/2018 

Environmental scoping period ends  06/2018  06/21/2018 
Deadline for filing hearing requests and 
petitions for intervention  07/2018   08/01/2018* 

Issue SEIS  01/2019  03/29/2019 
Public Meeting – draft SEIS meeting 02/2019  05/01/2019 
End of draft SEIS comment period  03/2019 05/2019  
Issue SER 04/2019 05/2019  
ACRS subcommittee meeting  05/2019 06/2019  
Issue final SEIS  08/2019   
U.S. Environmental Protection Agency 
FRN Published – availability of final 
SEIS  

08/2019 
 

 

ACRS Full Committee meeting  07/2019 09/2019  
Decision – Director, NRR 

10/2019 
(assuming no 

hearing) 

After Board 
issues initial 
decision or 

adjudication is 
terminated. 

 

*Order (Granting a Partial Extension of Time) (ADAMS Accession No. ML18180A185) 
 
Peach Bottom   
 
On July 10, 2018, the NRC received its second application for SLR from Exelon Generating Co. 
for Peach Bottom Units 2 and 3.  The application was made publicly available on July 26, 2018.  
The staff informed the applicant in a letter dated August 27, 2018, that the application was 
accepted for detailed technical review. 
 
The staff is conducting its detailed environmental and safety review of the Peach Bottom SLRA.  
From September 17-28, 2018, the staff conducted an audit of Exelon’s operating experience 
information as part of the staff’s safety review and issued its audit report on February 26, 2019.    
In addition, the staff performed a site tour of Peach Bottom on October 3-4, 2018, completed an 
environmental audit from November 7-8, 2018, and issued its audit report on January 31, 2019.  
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Also, an in-office audit of the Peach Bottom SLRA and its supporting documentation was 
performed from November 13 through December 14, 2018.  An additional in-office audit for 
specific technical areas was completed in January 2019. 
 
In November, a petition for leave to intervene was submitted by Beyond Nuclear, Inc.  Staff and 
applicant answers to the petition were filed December 14, 2018.  The Board heard oral 
argument on standing and contention admissibility on March 27, 2019.  On May 1, 2019, 
Beyond Nuclear moved to amend its hearing request and petition to intervene.  On May 3, 2019, 
the Board gave notice that it anticipates issuing its decision on standing and contention 
admissibility, including its decision on Beyond Nuclear’s motion to amend, by late June 2019. 
 

Peach Bottom 

Application Review Time from Acceptance Review Date (Months) 9 

Milestone Scheduled Actual 

Receive SLRA 07/10/2018 07/10/2018 
Publish FRN – LRA availability 08/2018 08/01/2018 

Publish FRN – docketing acceptance/rejection and opportunity for 
hearing 

09/2018 09/06/2018 

Publish FRN – Notice of Intent to Prepare an EIS and 
Conduct Scoping Process  

09/2018 09/10/2018 

Public Meeting – Overview of SLR Process and Environmental 
Scoping Process 

09/25/2018 09/25/2018 

Environmental scoping process period ends 10/2018 10/10/2018 

Deadline for filing hearing requests and petitions for intervention 11/2018 11/19/2018 

Issue draft SEIS 07/2019  

Issue SER 09/2019  

Public Meeting – draft SEIS meeting, if needed 09/2019  

End of draft SEIS comment period 
 

09/2019  

ACRS subcommittee meeting 10/2019  

ACRS Full Committee meeting 12/2019  

Issue final SEIS  01/2020  

U.S. Environmental Protection Agency FRN Published – availability 
of final SEIS 

02/2020  

Decision – Director, NRR  03/2020 
(assuming 
no hearing) 
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Surry 
 
On October 15, 2018, Virginia Electric and Power Company (Dominion Energy Virginia or 
Dominion) submitted its application for subsequent renewal for Surry Power Station, Units 1 
and 2.  The application was made publicly available on October 24, 2018.  The staff informed 
the applicant in a letter dated December 3, 2018, that the application was accepted for detailed 
technical review.  An operating experience audit for the Surry SLRA was performed by the staff 
from December 6-19, 2018, and the staff issued its audit report on March 4, 2019.  The NRC 
held a public meeting to provide an overview of the SLR process and the associated 
environmental scoping on January 8, 2019, in Surry, VA.  On March 1, 2019, the staff 
completed an in-office audit of the applicant’s aging management programs.  On April 25, 2019, 
the staff completed an on-site audit of the applicant’s aging management programs, time limited 
aging analysis, and scoping and screening programs. 
 
On April 29, 2019, the staff issued a schedule change letter to modify the schedule for three 
milestones (ADAMS Accession No. ML19100A254).  For the safety review, the staff moved the 
scheduled due date for “ACRS Full Committee Meeting” from March 2020 to April 2020.  This 
change was made due to the finalization of the ACRS Full Committee Meeting schedule.  For 
the environmental review, the staff moved the scheduled due dates for “Issue Final SEIS 
[Supplemental Environmental Impact Statement]” and “U.S. Environmental Protection Agency 
FRN Published – Availability of Final SEIS” from March 2020 to April 2020 to support workload 
prioritization. The overall schedule for issuance of the renewed license is not impacted. 
 
 

Surry 

                Application Review Time from Acceptance Review (Months) 
D t (M th ) 

 5 

Milestone Scheduled Current 
Schedule 

Completion 
Date 

Receive SLRA 10/15/2018  10/15/2018 

Publish FRN – LRA availability 11/2018  11/01/2018 

Publish FRN – docketing acceptance/rejection and 
opportunity for 

 

12/2018  12/17/2018 

Publish FRN – Notice of Intent to Prepare an EIS 
and Conduct Scoping Process  

12/2018  12/21/2018 

Public Meeting – Overview of SLR Process and 
Environmental Scoping Process 

01/2019  01/08/2019 

Environmental scoping process period ends 02/2019  01/22/2019 

Deadline for filing hearing requests and petitions for 
i t ti  

02/2019  02/15/2019 

Issue draft SEIS 09/2019   

Public Meeting – draft SEIS meeting, if needed 10/2019   

Issue SER 11/2019   

End of draft SEIS comment period 
 

11/2019   



 

41 
 

Surry 

                Application Review Time from Acceptance Review (Months) 
D t (M th ) 

 5 

Milestone Scheduled Current 
Schedule 

Completion 
Date 

ACRS subcommittee meeting 02/2020   

ACRS Full Committee meeting 03/2020 04/2020  

Issue final SEIS  03/2020 04/2020  

U.S. Environmental Protection Agency FRN Published – 
availability of final SEIS 

03/2020 04/2020  

Decision – Director, NRR  06/2020   

 
21. For each ongoing power uprate review, please provide: 
 

a. The date the application was filed; 
b. The duration of the review; 
c. The original milestone schedule; 
d. The actual completion dates for the milestones; and 
e. The scheduled date for completion of the review based on the metrics in SECY-13-

0070.10 
 

Plant Name Uprate 
Type 

(Note 1) 

Date 
Filed 

Planned 
Issue 
Date 

Actual 
Issue 
Date 

Planned 
Review 

Duration 
(Months) 
(Note 2) 

Actual 
Review 

Duration 
(Months) 

Notes 

None        
 
Note 1:  MUR = measurement uncertainty recapture power uprate  
  EPU = extended power uprate 
 
Note 2:  For licensing actions, with an application date of October 1, 2016, or later, the duration 

of the review of the licensing action will be measured starting when the acceptance 
review is complete.  

 
22. Please provide a brief status of power uprate application reviews.11 
 
No power uprate reviews are ongoing at this time. 

                                                
10 No new information was added to this section since the last report. 
11 No new information was added to this section since the last report. 
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23. Please provide the following information below regarding RAI issued by each of the following offices:  NRR, NRO, NSIR, 
Uranium Recovery, and Decommissioning.  The number of RAIs includes the total number of questions or requests contained in 
a letter or email.  For example, if a letter requests five items, the number of RAIs is five.  For each office and for the period being 
reported, please provide: 
a. Number of RAIs issued; 
b. The number of RAIs issued prior to preparation of a draft SE with open items; 
c. The number of RAIs issued in an additional round, subsequent to previous RAIs, in specific technical area or by a technical 

branch; 
d. The percentage of RAI responses provided by licensees within 30 days of the date mutually agreed upon; 
e. The number of RAIs prepared or responses reviewed by contractors; and 
f. The number of RAIs prepared or responses reviewed by NRC staff. 
g. Once sufficient date becomes available please provide 12-month rolling average number of RAIs issued by each office. 

 
NOTE:  Information for NSIR is included within each of the other entities or programs reporting below. 
 
  Office of Nuclear Reactor Regulation 

Month/Year Number of 
RAIs Issued 

Number of 
RAIs Issued 
Prior to the 

Preparation of 
a Draft SE with 

Open Items 

Number of RAIs 
Issued in an 
Additional 

Round, 
Subsequent to 

Previous RAI's in 
Specific 

Technical Area or 
by a Technical 

Branch 

The 
Percentage of 

RAI 
Responses 
Provided by 
Licensees 
within 30 

Days or the 
Date Mutually 
Agreed Upon 

The 
Number 
of RAIs 

prepared 
by NRC 

staff 

The 
Number of 

RAI 
Responses 
Reviewed 
by NRC 

Staff 

12 Month 
Rolling 

Average, 
Number 
of RAIs 

Issued by 
Each 
Office 

April-2019 54 Note 1 2 100% 41 
Note 2 

48 141 

 
Note 1:  The database systems do not have readily available information that distinguishes between item 23a and 23b.  Accurately 

compiling the number of RAI questions issued prior to preparation of a draft SE with open items would require extensive 
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manual document searches and analysis to cover the significant volume of project reviews.  The count of RAIs is 
presented collectively under Item 23a. 

Note 2:  The NRC employs contractors to supplement the staff in selected critical skill areas; however, all RAIs identified by 
contractors are evaluated by NRC staff to verify that they are necessary to support a regulatory finding.  If the RAIs are 
necessary, they are formally prepared and issued by NRC staff.  The NRC does not track the number of draft RAIs 
prepared by contractors.  In addition, the NRC staff is responsible for making the final determination on the acceptability of 
all RAI responses.  

Office of New Reactors 

Project Name 
Number of 

RAIs 
Issued in 
April 2019 

Number of 
RAIs Issued 

Prior to 
Preparation 

of a Draft 
SER with 

Open Items 
in  

April 2019 

Number of RAIs 
Issued in an 

Additional Round, 
Subsequent to 

Previous RAIs, in 
Specific Technical 

Area or by 
Technical Branch 

in April 2019 
(Note 1) 

Percentage of RAIs 
Responses 

Provided by the 
Applicant/Licensee 
within 30 Days or 
the Date Mutually 
Agreed Upon in 

April 2019 
 

Number of 
RAIs 

Prepared or 
Responses 

Reviewed by 
Contractors 

in  
April 2019 
(Note 2) 

Number of 
RAIs 

Prepared or 
Responses 
Reviewed 
by NRC 
Staff in  

April 2019 
(Note 2) 

 
12-Month 
Rolling 

Average 
 

U.S. Advanced 
Pressurized 
Water Reactor 
(US-APWR) DC 

0 0 N/A N/A 0 0 0 

Advanced 
Boiling Water 
Reactor 
(ABWR) DC 
Renewal 
(General 
Electric Hitachi 
(GEH)) 

0 0 N/A N/A 0 0 0 

Clinch River 
Early Site 
Permit (ESP) 

0 0 N/A N/A 0 0 1 

NuScale Small 
Modular 

0 0 N/A 50% 0 24 24 
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Project Name 
Number of 

RAIs 
Issued in 
April 2019 

Number of 
RAIs Issued 

Prior to 
Preparation 

of a Draft 
SER with 

Open Items 
in  

April 2019 

Number of RAIs 
Issued in an 

Additional Round, 
Subsequent to 

Previous RAIs, in 
Specific Technical 

Area or by 
Technical Branch 

in April 2019 
(Note 1) 

Percentage of RAIs 
Responses 

Provided by the 
Applicant/Licensee 
within 30 Days or 
the Date Mutually 
Agreed Upon in 

April 2019 
 

Number of 
RAIs 

Prepared or 
Responses 

Reviewed by 
Contractors 

in  
April 2019 
(Note 2) 

Number of 
RAIs 

Prepared or 
Responses 
Reviewed 
by NRC 
Staff in  

April 2019 
(Note 2) 

 
12-Month 
Rolling 

Average 
 

Reactor (SMR) 
DC 
NuScale 
Topical Reports 

1 0 N/A N/A 0 3 5 

Vogtle LARs 0 0 N/A N/A 0 0 4 
 
Note 1: NRO does not currently have an electronic system to track how many RAIs are issued in an additional round as a subsequent 

RAI to a previous RAI issued.  To develop this capability within the current electronic system used to track RAIs would be 
labor and resource intensive. 

 
Note 2: The NRC employs contractors to supplement the staff in selected critical skill areas; however, all RAIs identified by 

contractors are evaluated by NRC staff to verify that they are necessary to support a regulatory finding.  If the RAIs are 
necessary, they are formally prepared and issued by NRC staff.  The NRC does not track the number of draft RAIs prepared 
by contractors.  In addition, the NRC staff is responsible for making the final determination on the acceptability of all RAI 
responses. 
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Office of Nuclear Material Safety and Safeguards 
Uranium Recovery 

Month/Year 
Number 
of RAIs 
Issued 

Number of 
RAIs 

Issued 
Prior to the 
Preparation 

of a Draft 
SE with 

Open Items 

Number of 
RAIs 

Issued in 
an 

Additional 
Round, 

Subsequent 
to Previous 

RAIs in 
Specific 

Technical 
Area or by 
a Technical 

Branch 

The 
Percentage 

of RAI 
Responses 
Provided 

by 
Licensees 
within 30 
Days or 
the Date 
Mutually 
Agreed 
Upon 

The 
Number of 

RAIs 
prepared 

by 
Contractors 

The 
Number of 

RAI 
Responses 
Reviewed 

by 
Contractors 

The 
Number 
of RAIs 

prepared 
by NRC 

staff 

The 
Number of 

RAI 
Responses 
Reviewed 
by NRC 

Staff 

12 Month 
Rolling 

Average, 
Number 
of RAIs 

Issued by 
Each 
Office 

April-2019 0 0 0 N/A 0 0 0 0 0.58 
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Reactor Decommissioning 

Month/Year 
Number 
of RAIs 
Issued 

Number of 
RAIs 

Issued 
Prior to the 
Preparation 

of a Draft 
SE with 

Open Items 

Number of 
RAIs 

Issued in 
an 

Additional 
Round, 

Subsequent 
to Previous 

RAIs in 
Specific 

Technical 
Area or by 
a Technical 

Branch 

The 
Percentage 

of RAI 
Responses 
Provided 

by 
Licensees 
within 30 
Days or 
the Date 
Mutually 
Agreed 
Upon 

The 
Number of 

RAIs 
prepared 

by 
Contractors 

The 
Number of 

RAI 
Responses 
Reviewed 

by 
Contractors 

The 
Number 
of RAIs 

prepared 
by NRC 

staff 

The 
Number of 

RAI 
Responses 
Reviewed 
by NRC 

Staff 

12 Month 
Rolling 

Average, 
Number of 

RAIs 
Issued by 

Each 
Office 

April-2019 0 0 0 N/A 0 0 0 0 0.83 
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24. Please provide the status of specific actions taken or planned to ensure greater discipline, 
management oversight, and transparency in the use of the RAI process and to limit RAIs 
to those necessary for making regulatory decisions.  The description should include: 
management oversight and accountability, the training necessary to provide consistency 
and sustainable improvement across the applicable program business lines, efforts to 
establish consistent procedures in relevant offices, and any gaps or trends identified by 
management or through internal reviews including periodic internal RAI audits.12 

Efforts to establish consistent procedures throughout the agency are being initiated by the 
establishment of a working group to align, where appropriate, licensing strategies across the 
agency including the RAI process.  This effort, which is in the initial stages, will include 
representatives from NMSS, NRR, NRO, NSIR, and OGC. 

NRR Activities 

NRR continues to take actions to sustain the improvements in the RAI guidance and the 
accountability in the process.  In April 2018, mandatory RAI refresher training was conducted for 
applicable NRR, NSIR, and NRO staff.  The training emphasized (a) the explicit identification of 
the applicable technical and regulatory bases for RAIs; (b) ensuring that the RAIs issued are 
relevant to the licensing action being reviewed; (c) the requirements and expectations regarding 
the RAI administrative processes and records management; and (d) the expectation associated 
with achieving the RAI issuance target of 5 days.  Lessons learned from the NRR RAI process 
will be incorporated or expanded to update applicable standalone office-level guidance for other 
NRC programs such as license renewal and non-power production utilization facilities 
activities.  Additionally, an NRR desk-top audit review guide and associated RAI quality review 
template for conducting subsequent RAI audits have been piloted.  The pilot was completed in 
October 2018 and it was determined that the sampled RAIs met quality expectations but needed 
improvement on administrative processing.  The pilot recommended that subsequent RAI audits 
may not be necessary because quality meets expectations.  However, the pilot recommended 
that additional guidance and training be provided to the administrative staff to improve RAI 
administrative processing.  NRR management is considering these recommendations.  

NRO Activities 
 
NRO has taken several steps to ensure that its RAIs are consistently of high quality and are 
necessary to make a safety finding.  In 2016, senior managers in NRO undertook initiatives to 
examine licensing activities with a goal of promoting a continued strong safety focus, 
consistency, efficiency, and clarity in our reviews of new reactor licensing applications.  These 
initiatives included revising the RAI process to promote the consistent generation of high quality 
RAIs.   
 
In October 2016, the NRO RAI process was revised (ADAMS Accession No. ML16280A389) to 
include a new quality check audit process where, in addition to the technical branch’s 
supervisor, the division management of both the technical and project management 
organizations review an RAI before it is issued to the applicant or licensee.  In addition, the 
NRO Office Director reviews a sample of RAIs to keep abreast of high-priority issues identified 
in reviews and to support NRO’s emphasis on effectiveness and efficiency as it focuses on 
safety, security, and environmentally significant matters.   
 
On October 7, 2016, the NRO Office Director issued a memorandum titled “Effective Use of 
Request for Additional Information, Audit, and Confirmatory Analysis in New Reactor Licensing 
                                                
12 No new information was added to this section since the last report. 



 

48 
 

Review,” to all NRO staff, which emphasized the goals of the RAI process, described the 
revised process, and included a job aid that contains best practices for preparing RAIs. 
The staff has incorporated many lessons-learned into its review of the active DC and ESP 
applications.  The 2016 initiative to improve the focus of RAIs has improved the quality and 
safety focus of these requests.  The staff is also using the regulatory audit tool earlier in the 
process to better inform the staff about the bases supporting the applications and therefore, 
better focus the staff’s RAIs on information that directly relates to the staff reaching safety 
findings.   
 
In early 2018, the staff conducted an audit to assess the effectiveness of the revised NRO RAI 
process.  The audit evaluated whether the revised RAI process has yielded tangible 
improvements to NRO’s licensing process, and if the revised RAI process should be maintained, 
modified, or eliminated.  The audit team evaluated the quality of final RAIs and the effectiveness 
of the current RAI routing process to make recommendations for improvement to both the 
current and the future RAI processes.  Phase 1 of the audit was a focused, short-term effort to 
assess the quality of RAIs, to identify examples of high quality RAIs that can be shared with the 
staff, and to provide constructive, focused feedback to management and staff if concerns were 
identified.  In this phase, the RAI audit team found the quality of the RAIs from the current 
review process was generally high.  Therefore, NRO modified its RAI process such that the 
leadership for the division from which the RAI originates will now perform the final technical 
review and approval of all RAIs and removed the requirement for the Office Director to review all 
RAIs before they are issued.  The Director of NRO will only review RAIs on a sampling basis to 
keep abreast of high-priority issues identified in reviews, and to support the focus on safety, 
security, and environmentally significant matters. 

In August 2018, NRO completed a significant update to its guidance on the development, 
processing, and issuance of RAIs.  The updated guidance identifies the key attributes of high 
quality RAIs and provides direction for the staff in formulating RAIs to emphasize these 
attributes.  One key attribute is ensuring that each RAI includes the safety, security, risk, and/or 
environmental significance of the question.  This facilitates the NRC’s focus on the most risk 
and safety significant aspects of its reviews. 

NMSS Activities 

In NMSS, internal guidance for uranium recovery and waste program reviews includes the 
expectation that RAIs will be developed in conjunction with the draft SER to ensure that each 
RAI is necessary to reach a safety finding.  In addition, the guidance contains the expectation to 
include a reference in the RAI to the specific relevant requirement and encourages staff to 
conduct telephone conferences with licensees and applicants to efficiently resolve technical 
issues on RAIs.  The NRC staff recently finalized an internal self-assessment that identifies 
possible efficiency improvements within the Uranium Recovery Program.  The self-assessment 
includes recommendations for improving the efficiency of the RAI process, such as issuing RAIs 
as they are written rather than as a group, and reemphasizing the expectation that staff develop 
the draft SE and RAIs in concert. 

NMSS is also in the process of studying RAI approaches used by other offices at the NRC, 
developing office procedures, revising guidance, and evaluating the development of job aids to 
incorporate applicable RAI approaches from other NRC branches, divisions and offices.  
Following completion of this effort, NMSS will develop a training plan, as needed, to implement 
the resulting RAI process products.  

In addition, NMSS is revising NUREG-1556, Volume 20, “Guidance about Administrative 
Licensing Procedures.”  Information in this NUREG regarding RAIs for materials licensing 
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actions is being updated to improve consistency and management oversight between NRC 
headquarters and regional materials licensing staff. 

In August 2016, NMSS’s Division of Spent Fuel Management (DSFM) issued Division 
Instruction (DI) 26, DSFM-26, Rev., 0, which provided management expectations and guidance 
to employees with regard to meeting division and business line goals of being an independent, 
transparent, and effective regulator.  In DSFM-26, management has specifically indicated that 
“DSFM’s goal is one round of RAIs for a typical review and a maximum of two rounds of 
RAIs.  RAIs and the applicant’s responses need to converge on the information needed for 
making a regulatory finding.”  As part of the management oversight process, the staff has been 
seeking concurrence by the division-level management, in-addition to branch-level, when a 
second round of RAIs is being considered during the review of an application.  In addition, the 
staff has developed further guidance on preparing RAIs that are clear, complete, and specific 
with respect to the requested information, the justification for the request, and the associated 
regulatory basis.  This guidance has been discussed with all the reviewers as part of continuous 
training, supplemented by a desk guide and a quick reference card.  In the first quarter of 2019, 
the division completed a self-assessment on spent fuel storage and transportation licensing 
RAIs that were issued in FY 2017.  The self-assessment evaluated the clarity and effectiveness 
of RAls issued by DSFM, and identified potential improvements to the RAI development 
process.  The staff is currently evaluating the recommendations to develop an implementation 
plan of actionable enhancements.  Implementation of these enhancements is anticipated by the 
fourth quarter of FY 2019.    

The Division of Fuel Cycle Safety, Safeguards, and Environmental Review (FCSE) conducted a 
review of the FCSE RAI process during the second quarter of FY 2017.  Staff reviewed audit 
reports from the NRC’s OIG and the U.S. Government Accountability Office (GAO) “Statement 
of Facts” (GAO Job Code 100910).  The NRC staff assessment report is at ADAMS Accession 
No. ML17102A783.  The NRC staff also reviewed the internal policies and interviewed subject 
matter experts in NRR, NRO, and NMSS.  The results of this assessment, including staff’s 
recommendations and proposed actions for implementing recommended improvements, were 
documented in a report to FCSE management on May 25, 2017.  The report proposed revisions 
to the FCSE Licensing Review Handbook, including:  
 

• Periodically reinforcing expectations of key aspects in the RAI process during licensing 
seminars or division meetings;  

• Promoting a more consistent and uniform use and application of the guidance, 
particularly following the instructions on interactions with the licensee, drafting the SER 
as a tool to identify any RAIs, having a sound regulatory basis for the RAIs, and 
maintaining licensing reviews aligned with its scope;  

• The addition of clear instructions specifying that RAIs should not request information 
available elsewhere; and  

• Continuing with current management oversight practice for RAIs process, such as 
elevating any challenges encountered during the RAI process to Division management 
for their awareness and involvement.   

 
FCSE has conducted three licensing seminars on RAIs for Project Managers and Technical 
Reviewers, as well as a team meeting for those involved in the license renewal application 
review for Honeywell International.  The guidance in the Licensing Review Handbook was 
updated to address the recommendations documented in the report to FCSE 
management.  The final document was issued on October 31, 2018. 



 

50 
 

No adverse findings were identified in the Final GAO Report GAO-17-344, “U.S. Nuclear 
Regulatory Commission:  Efforts Intended to Improve Procedures for Requesting Additional 
Information for Licensing Action are Underway,” dated May 25, 2017.   

Efforts to establish consistent procedures throughout the agency are being initiated by a 
working group to align, where appropriate, licensing strategies across the agency including the 
RAI process.  This effort includes representatives from NMSS, NRR, NRO, NSIR, and OGC. 
 
25.   In keeping with the Commission’s policy statement on the use of probabilistic risk 

assessment (PRA), please describe the agency’s actions to enhance the integration of risk 
information across the agency’s activities to improve the technical basis for regulatory 
activities, to increase efficiency, and to improve effectiveness.  Please include actions 
taken or planned (including milestones, where appropriate) for improving the realism of 
PRA information used in regulatory decisionmaking, for training staff to more effectively 
apply risk information, for updating agency processes and procedures accordingly, and for 
improving consistency among NRC offices and regions.  

 
As directed by the Commission in SRM-M170511, the staff issued SECY-17-0112, which 
summarizes its plans to increase staff capabilities to use risk information in decisionmaking 
activities.  The paper describes five overarching strategies and summarizes associated staff 
actions and plans.  Strategy I evaluates and updates RIDM guidance to foster a collaborative 
review process and a broadened understanding of risk and risk insights.  Strategy II develops a 
graded approach for using risk information in licensing reviews.  Strategy III enhances training 
requirements related to RIDM for managers and staff.  Strategy IV advances NRC and industry 
risk-informed initiatives, and Strategy V enhances communication on risk-informed activities.  As 
directed by SRM-M170511, the staff will provide periodic updates to the Commission on its 
progress. 

Each strategy with examples of specific actions taken or planned (including milestones, where 
appropriate) is summarized in the table below.  Additional details are available in 
SECY-17-0112 and in an action plan that leverages best practices in RIDM from the operating 
and new reactor programs (current revision at ADAMS Accession No. ML18211A439).  Though 
strategies and actions mainly focus on the reactor program, Strategies III and V will be 
coordinated across all agency offices and the regions, as appropriate.  In addition, risk-informed 
approaches as applied in the materials safety and waste management arenas are described, 
along with reactor safety and cross cutting activities, on the “Risk-Informed Activities” page on 
the NRC public Web site (https://www.nrc.gov/about-nrc/regulatory/risk-informed/rpp.html).   

Strategy 
Description/Background 

Actions/Milestones 

I. Evaluate and Update 
Guidance 

 
Updated or new guidance 
will be developed to more 
fully equip staff with the 
tools necessary to use 
quantitative or qualitative 
risk information in both 
traditionally deterministic 
and formal risk-informed 
reactor licensing reviews.  

• A revision to NUREG-1855, “Treatment of Uncertainties 
Associated with PRAs in Risk-Informed Decisionmaking” was 
published in March 2017 (ADAMS Accession 
No. ML17062A466). 

• A revision to RG 1.174 “An Approach for Using Probabilistic 
Risk Assessment in Risk-Informed Decisions on 
Plant-Specific Changes to The Licensing Basis” was 
published ahead of schedule in January 2018 (ADAMS 
Accession No. ML17317A256).  

• New and revised inspection procedures and field guides are 
being developed for risk-informed initiatives.  

https://www.nrc.gov/about-nrc/regulatory/risk-informed/rpp.html
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Strategy 
Description/Background 

Actions/Milestones 

 
Importantly, all other 
strategies also involve 
guidance development 
activities.  
 

• Action plan task 4 included a review of branch technical 
position (BTP) 8-8, “On-site (Emergency Diesel Generators) 
and Offsite Power Sources Allowed Outage Time Extensions,” 
to determine if clarification is needed for use of a 14-day 
backstop for deterministic evaluations; applicability of the 
guidance to one-time and permanent extensions; and 
defense-in-depth considerations, particularly with respect to 
mitigating the consequences of a loss of offsite power 
coincident with a loss-of-coolant accident with a single failure.  
Milestone:  The staff issued its RIDM Phase 1 Findings and 
Recommendations report on June 26, 2018 (ADAMS 
Accession No. ML18169A205; Enclosure 4 consists of 
proposed changes to BTP 8-8 (ADAMS Accession No. 
ML18169A214)).  The staff completed the Phase 2 report on 
January 30, 2019 (ADAMS Accession No. ML19007A339).   

II. Develop a Graded 
Approach for Using Risk 
Information in Licensing 
Reviews 

 
A graded approach seeks 
to leverage risk insights 
across the spectrum of 
licensing review types (i.e., 
deterministic and formal 
risk-informed submittals).  A 
framework that supports a 
graded risk-informed review 
approach is already 
described in NUREG-0800 
(ADAMS Accession Nos. 
ML070630046 and 
ML13207A315).   

• The staff created a tool to guide technical reviewers to 
consider plant design features when formulating the scope 
and depth of new reactor review activities.  This tool was 
successfully applied to the NuScale design certification review 
and is a critical element of the ongoing enhanced safety-
focused review of this design.   

• The NRC has made significant progress on initiatives to 
enhance the regulatory framework for non-LWRs with risk-
informed performance-based technology-inclusive 
approaches.  The actions for advanced reactor reviews are 
described more fully in response to question 52.   

• Action plan task 3 involves developing a graded approach for 
using risk information more broadly in operating reactor 
licensing reviews.  This involves creating tools to facilitate the 
consideration of both qualitative and quantitative risk insights 
in licensing reviews.  Action plan task 1 seeks to expand the 
use of license review teams with enhanced collaboration 
between the engineering staff and the PRA practitioners.  
Milestone:  The staff issued its RIDM Phase 1 Findings and 
Recommendations report on June 26, 2018 (ADAMS 
Accession No. ML18169A205).  The staff developed 
additional milestones for the Phase 2 report (ADAMS 
Accession No. ML19007A339). Implementation milestones 
were assigned to responsible NRR Divisions for completion in 
FY 2019.  The milestones address schedules for staff training 
and detailed RIDM implemented guidance document 
revisions. 
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Strategy 
Description/Background 

Actions/Milestones 

III. Enhance Training 
Requirements Related to  
RIDM for Managers and 
Staff 
 

The NRC provides over 30 
formal staff training courses 
on technical and regulatory 
aspects associated with 
RIDM.  Courses are 
available to all staff 
members; however, 
currently, only some NRC 
employees are required to 
take these courses.  
Furthermore, many courses 
focus on the technical 
aspects of PRA as opposed 
to describing how risk 
information can be used to 
inform regulatory decisions. 

• A new course for NRC managers (“Perspectives on Risk 
Informed Decisionmaking for NRC Managers”) has been 
developed and presented for the first time.  It focuses on 
applications of PRA and describes how risk insights can 
inform decisionmaking.  The pilot course’s success is 
currently being evaluated and management will determine if 
the course will be made mandatory for all supervisors and 
senior managers in the reactor program.  Milestone:  
Conducted pilot course on June 14, 2018. 

• The staff continues to offer the “Risk-Informed Thinking 
Workshop” that provides participants with hands-on 
experience in applying RIDM using scenarios of practical 
agency work.  

• The staff plans to update position-specific qualification 
requirements to include the newly developed “Risk-Informed 
Thinking Workshop” for reactor program staff.   

• The staff is evaluating whether aspects of the “Risk-Informed 
Thinking Workshop” could be integrated with appropriate 
modules of the Fundamentals of Reactor Licensing Workshop 
for Technical Reviewers.  This evaluation is still ongoing. 

• Action plan task 2 seeks to “broaden the definition of risk 
beyond just a quantitative value.”  It re-emphasizes the 
definition of risk to ensure awareness and common 
understanding between the staff and managers and clarifies 
the concepts of risk insights in regulatory applications.  The 
staff issued its RIDM Phase 1 Findings and 
Recommendations report on June 26, 2018 (ADAMS 
Accession No. ML18169A205).  Computer Based Training 
was implemented for the staff responsible for assessing RIDM 
in licensing reviews. A new course was developed for 
managers and staff to teach the concepts in NUREG-1855.  
The course is in iLearn and on the NRC public Web site 
available to external stakeholders.  The course was made 
available in June 2018. 

• A training manual for NUREG-1855 is being developed.  This 
manual will provide actual examples to show how to apply the 
guidance in NUREG-1855.  Milestone:  Complete the manual 
by June 30, 2019. 

IV. Advance Risk-Informed 
Initiatives 

 
The NRC primarily uses the 
Risk Informed Steering 
Committee (RISC) to 
advance risk-informed 
initiatives.  RISC is a senior 
management committee 
with members from each of 
the program offices.  The 

• Fire PRA realism:  The staff is engaged with industry to 
evaluate and improve, where applicable, fire PRA realism.  
Existing processes allow licensees to propose method 
improvements through the fire PRA frequently asked question 
(FAQ) process, by submitting a LAR, or by submitting a 
topical report.  The staff has conducted two fire PRA public 
workshops and four fire PRA public meetings with industry 
stakeholders since the third quarter of 2017 to elicit and 
address new fire PRA FAQs and research activities.  NRC 
has completed five fire PRA FAQs to improve realism and is 
actively working with the Electric Power Research Institute 
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Strategy 
Description/Background 

Actions/Milestones 

industry also has a RISC 
composed of senior 
managers.  Since inception 
in 2014, the NRC and 
industry RISCs meet 
quarterly.  The NRC RISC’s 
objectives include the 
following: engage industry 
and listen to concerns 
relative to the use of PRA to 
support regulatory 
decisionmaking; 
communicate NRC actions 
in the area of RIDM;  
discuss what initiatives can 
be taken by the NRC to 
incentivize industry to 
continue to develop PRAs 
to help both reduce 
uncertainty and provide a 
framework to make 
decisions in light of 
uncertainty; and discuss 
industry actions necessary 
to achieve the vision for 
future use of PRA to 
support regulatory 
decisions.   
 
A brief summary of RISC 
actions to improve the 
realism of PRA information 
used in regulatory 
decisionmaking are 
provided here.  SECY 17-
0112 Enclosure 3 provides 
additional information on all 
active RISC initiatives 
including TS Initiative 4b, 
The Peer Review Facts and 
Observations Closure 
Process, 10 CFR 50.69, 
PRA Methods Vetting 
Process, and Risk 
Aggregation. 
 
Activities supplemental to 
the RISC that also advance 

(EPRI) under its MOU to improve fire PRA methods in several 
areas.  The NRC and NEI also are working on four additional 
FAQs.  On April 3, 2019, the staff conducted a public 
workshop for fire PRA realism products (FAQs, EPRI/RES 
MOU NUREGs, NEI reports).  Agreement was reached on 
next steps and timely schedules for closure of the remaining 
FAQs, and the completion of in-progress reports.  In addition, 
industry continues to work on an expert elicitation report for 
enhancements to NUREG-2180 to allow credit for Very Early 
Warning Detection Systems.  Also, the milestones for 
completion of staff review for NEI reports 00-01 and 04-02, 
with corresponding Regulatory Guide endorsement reference, 
were re-confirmed.  

• Realism in the ROP:  The NRC continuously maintains and 
improves guidance documents and NRC risk tools used to 
support ROP activities.  One such tool is the Risk 
Assessment Standardization Project Handbook (RASP 
Handbook).  In March 2017, the staff transmitted plans to 
discuss industry concerns associated with the RASP 
Handbook.  As a result of public meetings, industry proposed 
pursuing the issue on common cause failure (CCF) as the 
highest priority and discussed alternatives.  Industry provided 
a document regarding CCF modeling for staff review on 
December 8, 2017, with a revised White Paper on January 
26, 2018.  Following review of the White Paper, the staff 
shared its comments with external stakeholders at a 
December 12, 2018, public meeting.  Informed by the insights 
gained from these interactions, the staff will use the following 
approaches on a trial-basis for one year: (a) the staff will 
perform sensitivity studies to evaluate the impact of CCF 
when conducting risk evaluations for the Significance 
Determination Process (SDP); (b) licensees can provide 
plant-specific CCF “defense strategies” for the SDP; and (c) 
the staff will initiate a research effort to develop a quantitative 
approach that would categorize the effects of CCF based on 
the cause of the failure. 

• Credit for Diverse and Flexible Coping Strategies (FLEX) in 
RIDM:  FLEX is currently being credited in multiple risk-
informed applications.  The NRC staff has developed several 
guidance documents to promote consistency and efficiency in 
applications in these areas.  The staff is continuing to monitor 
the licensees’ use of FLEX and is evaluating the need for 
additional guidance changes. 

 
Additional activities that advance risk-informed initiatives outside 
the RISC include: 
• Cooperative Research Activities with EPRI.  To conserve 

resources and to avoid unnecessary duplication of effort, both 
the NRC and EPRI have agreed to cooperate in selected 
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Strategy 
Description/Background 

Actions/Milestones 

risk-informed initiatives are 
also briefly described here. 
 

research efforts and to share information and/or costs 
whenever such cooperation and cost sharing is appropriate 
and mutually beneficial.  An MOU with EPRI (ADAMS 
Accession No. ML16223A497) currently covers a number of 
risk-related topics, including fire, seismic, PRA methods, 
treatment of uncertainties, and flooding. 

• Update to RG 1.200, “An Approach for Determining the 
Technical Adequacy of Probabilistic Risk Assessment Results 
for Risk-Informed Activities.”  RG 1.200 provides the staff 
position of what constitutes an acceptable base PRA and is 
the agency’s vehicle for endorsing the industry consensus 
PRA standards and related PRA peer review guidance. 
American Society of Mechanical Engineers' ASME/ANS will 
publish and NEI has recently published updated industry 
documents related to PRA standards and peer reviews, 
respectively.  RG 1.200 will be revised to reflect the NRC’s 
endorsement of pertinent industry documents. 

• Consensus Standards Development:  The NRC actively 
participates in the development and maintenance of 
consensus standards.  This includes PRA standards for all 
operating reactors, design certification, and combined 
licenses for advanced LWRs and non-LWR nuclear power 
plants; these standards address all risk levels of PRA, all 
reactor operating modes, and all hazards.  NRC participation 
ensures that the NRC’s views are considered in the 
development of the standard and industry guidance.  For 
example, the staff issued two separate letters in May 2017 
and March 2018 regarding closure of findings from peer 
reviews and external hazard PRA peer-review guidance, 
respectively. 

V. Enhance Communication 
on Risk-Informed 
Activities 

 
The NRC is enhancing 
communication to ensure 
that its stakeholders are 
aware of new and 
enhanced risk training 
courses and guidance, 
ongoing RIDM initiatives, 
and plans and experience 
using risk information.   

• Staff with risk/PRA expertise are sharing knowledge and 
experience through presentations at branch and division 
meetings across the offices on topics such as risk-informed 
screening tools for operating and new reactor reviews.  
Knowledge and experience is also being shared through 
working group and review team meetings.  Seminars on RIDM 
for NRC inspectors and enhanced inclusion of RIDM topics at 
regional and senior reactor analyst counterpart meetings are 
now included in the current Regional RIDM action planning. 

• The RIDM Action Plan, dated November 28, 2018 (ADAMS 
Accession No. ML18317A117), contained a communication 
plan with key messages.  

 
26. The NRC has a long-standing effort to establish an efficient, reliable, and predictable 

licensing process for power reactors to transition from analog to digital instrumentation and 
control systems for safety-related applications.  Please provide the date this effort began, a 
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milestone schedule for implementation of the licensing process including the actual 
milestone completion dates, and the scheduled date for completion.13 

The NRC is implementing an integrated strategy plan to modernize the NRC regulatory 
infrastructure for digital instrumentation and controls (I&C), through strategic and tactical 
modernization plans (MPs).  The plan focuses on topics identified through discussions with 
stakeholders that will provide confidence in transitioning from analog to digital control systems 
(Integrated Action Plan - ADAMS Accession No. ML17102B307). 

MP #1A:  Develop guidance for near term implementation of digital upgrades without 
prior NRC approval under 10 CFR 50.59 (limited scope of systems) (endorsement 
clarification of NEI 01-01 via RIS supplement) 
Activity Completion Date14 
NRC begins effort: 
Prepare preliminary drafts of RIS 2002-22, Supplement 1, 
clarifying the staff’s previous endorsement of NEI 01-01 

March 2017 

Issue Draft RIS for Public Comment July 2017 (complete) 
Issue revised Draft RIS for 2nd Public Comment Period March 2018 (complete) 
RIS issued  May 2018 (complete) 

 

MP #1B:  NRC review and endorsement, as appropriate, of industry technical 
guidance for addressing CCF in digital I&C (NEI 16-16) 
Activity Completion Date 
NRC begins effort: 
Begin staff evaluation of the partial draft of NEI 16-16 
received December 22, 2016, and develop staff comments 
and gap analysis 

December 2016 

NEI submits complete NEI 16-16 to the NRC for review NEI plans to submit a 
revised NEI 16-16 by 
the 1st quarter of 2019.   

NRC decision on technical adequacy and whether to issue 
a potential interim endorsement letter 

To be determined 

NRC formally enters NEI 16-16 into the RG development 
process (if decision is made to endorse) 

To be determined 

 

MP #1C:  Modernize NRC’s current position on defense against potential CCF in I&C 
systems and components 
Activity Completion Date 
NRC efforts begin: 
Begin staff review to identify if there are policy issues that 
need to be taken to the Commission 

July 2017 

Present SECY paper to Commission for information September 2018 
(complete) 

 

                                                
13 No new information was added to this section since the last report. 
14 Actual completion dates noted with “(complete).” 
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MP #1D:  Revise BTP 7-19, Guidance for Evaluation of Diversity and 
Defense-in-Depth in Digital Computer-Based Instrumentation and Control Systems 
Activity Completion Date 
NRC efforts begin: 
Revise licensing review guidance to incorporate CCF 
guiding principles, as presented in the SECY paper (MP 
#1C) and address comments from industry stakeholders. 

January 2019.  A public 
meeting to discuss the 
staff’s plans to revise 
BTP 7-19 was held 
January 31, 2019. 
(complete)  

Category 2 public meeting to discuss topic focused areas of 
BTP 7-19 

June 2019 

Complete preliminary draft revision to BTP 7-19 July 2019 
Final Category 2 public meeting to discuss BTP 7-19 prior 
to NRC review and concurrence 

August 2019 

Issue Draft BTP 7-19 for public comment period (60 day 
comment period) 

December 2019 

Finalize draft revision to BTP 7-19 May 2020 
Issue Revision 7 to BTP 7-19 June 2020 

 

MP #2A:  Issue durable guidance for implementation of digital upgrades without NRC 
approval under 10 CFR 50.59 (full scope of systems)  
- Endorsement review of NEI 96-07, Appendix D 
Activity Completion Date 
NRC efforts begin: 
Initiate review and stakeholder interactions of NEI guidance 
document, NEI 96-07, Appendix D, Guidelines for 10 CFR 
50.59 Evaluations 

April 2016 

NRC decision on technical adequacy and whether to issue a 
potential interim endorsement letter  

On December 20, 
2018, the staff issued a 
letter to NEI 
documenting the App D 
comments that remain 
unresolved. (complete) 

NRC formally enters NEI 96-07 Appendix D into the RG 
development process (if decision is made to endorse) 

Staff expects NEI to 
submit letter requesting 
endorsement of App D 
by January 2019.  
(complete) 

Issue RG endorsing, with exceptions, NEI 96-07,  
Appendix D 

June 2019 

 

MP #2B:  50.59 Guidance Implementation and Inspection Training 
Activity Completion Date 
B1. Complete Inspector Training on RIS 2002-22, 
Supplement 1 (new item as a result of the issuance of RIS 
2002-22 under MP #1A) 

June 2019 

B2. Complete Lessons Learned Public Meeting on RIS 
2002-22, Supplement 1 Implementation 

February 27, 2019 
(complete) 
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MP #2B:  50.59 Guidance Implementation and Inspection Training 
B3. Conduct Inspector Training on Appendix D TBD (dependent on the 

completion of MP #2A)  
 

MP #3:  Review Industry’s process for using commercially available digital equipment 
Activity Completion Date 
NRC efforts begin: 
Public Meeting to discuss resolution of RIS 2016-05 public 
comments 

April 2016 

EPRI publishes research results April 2019 
NEI Submits NEI 17-06 for NRC Review Expected by July 2019.    
NRC makes decision on technical adequacy October 2019 
NRC staff completes audits of Safety Integrity Level 
certification organizations and accrediting entities 

NRC is monitoring 
EPRI’s investigative 
and research activities 
to evaluate third party 
process “certification” 
for digital equipment.  
The staff’s proposed 
schedule to complete 
the audits is June 
2019-November 2019. 

NRC formally enters NEI 17-06 into the RG development 
process (if decision is made to endorse) 

December 2019 

 

MP #4A:  Streamline the licensing process guidance - update to ISG-06 
Activity Completion Date 
NRC begins effort: 
Conduct a series of public stakeholder meetings (e.g., public 
workshops) for additional feedback 

February 2017 

Issue final Draft revision of ISG-06 for public comment  August 2018 
(complete) 

Issue final revision of ISG-06 December 2018 
(complete) 

 

MP #4B:  Develop strategic activities for long-term improvements to the regulatory 
infrastructure 
Activity Completion Date 
NRC begins effort to develop strategic plan to modernize 
overall regulatory infrastructure 

October 2017 

Consider evaluation of lessons learned from MP 1-4A 
progress 

April 2018 (complete) 

Coordinate with stakeholders to identify potential regulatory 
gaps and potential options for improving the regulatory 
infrastructure  

July 2018 
(complete) 

Develop additional detailed modernization plan for 
implementing tactical and strategic improvements to the 
regulatory infrastructure 

November 2018 
(complete) 
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MP #4B:  Develop strategic activities for long-term improvements to the regulatory 
infrastructure 
Activity Completion Date 
Begin broad assessment of modernization improvement.  
The assessment will be categorized into three areas:  1) 
identification and implementation of significant structural 
changes to the regulations or major RGs to reduce 
complexity, and focus on the fundamental safety principles 
that are appropriate for all designs; (2) improvement to NRC 
review efficiency and enhancement of existing guidance to 
be more performance-based, and risk-informed; and (3) 
development of guidance to provide enhanced predictability 
of reviews and ensure that no unnecessary impediments 
exist in the review of digital technologies.  

January 2019.  A public 
meeting to discuss the 
staff’s assessment 
plans was held  
January 31, 2019. 
(complete) 

Identify any remaining barriers to the overall digital I&C 
regulatory infrastructure 

April 2019 

Complete final assessment Fall 2019 
 
27. Please describe actions taken and/or planned to prepare to review industry requests to use  

Accident Tolerant Fuel in existing reactors, including but not limited to actions taken and/or 
planned for lead test assemblies and fuel loads.  Please include a milestone schedule and 
brief project plan for both evolutionary and revolutionary designs. 

 
The staff issued the final version of the NRC’s accident tolerant fuel (ATF) project plan “Project 
Plan to Prepare the U.S. Nuclear Regulatory Commission for Efficient and Effective Licensing of 
Accident Tolerant Fuels” (ADAMS Accession No. ML18261A414) on September 30, 2018.  The 
project plan outlines the strategy for timely licensing of near-term and longer-term ATF designs.  
It covers all aspects of ATF regulation, including fabrication, transportation, the in-reactor 
performance, and storage.  The plan also contains tasks related to regulatory and infrastructure 
refinement, computational tools and methods to support SEs, and accounts for interactions with 
our external stakeholders including industry, the U.S. Department of Energy (DOE), 
international entities and non-governmental organizations. 

The staff has initiated the phenomenon identification and ranking table (PIRT) exercise for the 
chromium-coated cladding ATF concept by issuing a draft report “Degradation and Failure 
Phenomena of Accident Tolerant Fuel Concepts: Chromium Coated Zirconium Alloy Cladding” 
(ADAMS Accession No. ML19036A716).  The staff conducted an independent panel elicitation 
with external experts April 23-25, 2019.  The panelists were selected based on their expertise in 
coating application and inspection, coatings for high temperature environments and corrosion 
protection, metallurgy, radiation effects on materials, and reactor accident analysis.  The staff 
plans to augment the initial report based on the panel discussion and issue a final version in 
June 2019.  This final report will be used to inform the development of interim staff guidance 
that is planned for issuance by the end of calendar year 2019. 

The staff understands that the industry is planning to seek extensions of current fuel burnup 
limits.  Industry has performed a gap analysis related to data needs to support a burnup 
extension and published a white paper detailing their work.  The NRC staff will consider this 
information during interactions with the individual fuel vendors over the next several months as 
the staff seeks to understand potential licensing strategies.  The fuel enrichment and burnup 
increases have implications not just for in-core reactor performance, but they also have 
ramifications for other aspects of the fuel cycle (e.g., fuel manufacturing, spent fuel storage, and 
transportation).  Moreover, the increased enrichment will require an exemption from 
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requirements in 10 CFR 50.68.  The staff is developing a comprehensive project plan to enable 
extensions of current burnup and enrichment limits. 

The staff also continued engagement with external stakeholders, regarding their plans in this 
area.  The staff held discussions with Global Nuclear Fuel on April 11, 2019, regarding their 
critical power testing plan for the ARMOR coated cladding ATF concept and received staff 
feedback.  In addition, the staff met with the DOE Consortium for Advanced Simulation of Light 
Water Reactors (CASL) on April 16, 2019, to review the draft report “DOE and NRC 
Collaboration on Use of CASL Tools in a Regulatory Environment.” 

The staff has also made publicly available a generic communication (ADAMS Accession No. 
ML18270A019) to obtain timeline details, fuel qualification plans, and licensing strategy 
information from nuclear fuel vendors pursuing the various ATF concepts and has published a 
notice requesting public comment in the Federal Register (84 FR 3831; February 13, 2019).  
Two comment letters were received and reviewed by the staff.  Once the generic 
communication is finalized, it will be sent to Office of Management and Budget for clearance 
under the Paperwork Reduction Act in June 2019. 

As indicated in previous reports, the NRC steering committee for lead test assemblies (LTAs) 
developed a draft letter to NEI regarding the use of LTAs in commercial operating nuclear 
reactors, which once finalized, will clarify and supersede the NRC staff’s positions stated in its 
June 29, 2017, letter.  The draft letter was published for public comment on June 7, 2018, for 20 
days (83 FR 26503).  The comment period was extended for an additional 20 days and closed 
on July 23, 2018 (83 FR 30989).  Over 250 comment letters were received and reviewed by the 
NRC staff.  The staff is finalizing the letter and plans to issue it in early summer 2019.  A 
separate comment response document will be released to the public when the letter is issued.  
In addition, a Federal Register notice announcing the availability of the letter and the comment 
response document will be issued. 

28. Please describe actions taken and/or planned to improve the quality of cost benefit analyses 
conducted in association with new requirements, backfit analyses, or rulemaking, including 
the development of metrics for assessing the quality of cost-benefit analyses.  Please 
include milestones for completing these actions and the guidance that is currently under 
revision.15  

The NRC has taken specific actions to improve the quality of cost-benefit analyses conducted in 
association with new requirements, backfit analyses, or rulemaking.  The key milestones for 
these actions are described below. 
 
On March 19, 2013, the Commission issued a SRM regarding SECY-12-0157, “Consideration of 
Additional Requirements for Containment Venting Systems for Boiling Water Reactors with 
Mark I and Mark II Containments” (ADAMS Accession No. ML13078A017), directing the staff to 
seek detailed Commission guidance on the use of qualitative factors.   
 
On March 20, 2013, the Commission issued SRM-SECY-12-0110, “Staff Requirements – 
SECY-12-0110 – Consideration of Economic Consequences within the U.S. Nuclear Regulatory 
Commission’s Regulatory Framework,” directing the staff to identify potential changes to current 
methodologies and tools to perform cost-benefit analysis in support of regulatory, backfit, and 
environmental analyses.  The Commission also directed the staff to provide a regulatory gap 
analysis before developing new cost-benefit guidance.  On January 2, 2014, in response to 
SRM-SECY-12-0110, the staff submitted SECY-14-0002, “Plan for Updating the U.S. Nuclear 
                                                
15 No new information was added to this section since the last report. 
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Regulatory Commission’s Cost-Benefit Guidance.”  In SECY-14-0002, the staff identified 
potential changes to current methodologies and tools related to performing cost-benefit analysis 
in support of regulatory, backfit, and environmental analyses.  The staff informed the 
Commission of its planned two-phase approach for revising the content and structure of cost-
benefit guidance documents.  Phase 1 aligns regulatory guidance across NRC’s business lines 
by restructuring and incorporating non-policy revisions to NRC cost-benefit guidance.  This 
phase is underway, as described below.  In Phase 2, staff will identify and analyze potential 
policy issues that could affect the NRC’s cost-benefit guidance and present these issues to the 
Commission for consideration and approval.  The staff then will incorporate final updates to 
guidance for conducting cost-benefit analyses that support backfitting decisions. 
 
On August 14, 2014, in response to SRM-SECY-12-0157, the staff submitted SECY-14-0087, 
“Qualitative Consideration of Factors in the Development of Regulatory Analyses and Backfit 
Analyses.”  In SECY-14-0087, the staff proposed updating the cost-benefit guidance to include 
a set of methods that could be used for the consideration of qualitative factors within a cost-
benefit analysis for regulatory and backfit analyses.   
 
On December 16, 2014, in response to Commission direction to provide a regulatory gap 
analysis before developing new cost-benefit guidance, the staff submitted SECY-14-0143, 
“Regulatory Gap Analysis of the Nuclear Regulatory Commission’s Cost Benefit Regulations, 
Guidance and Practices.”  In SECY-14-0143, the staff described the review of current NRC 
guidance, methodologies, and tools used for cost-benefit determinations.  The staff also 
described the results of its review of the NRC regulatory analyses that had been completed and 
identified differences across NRC business lines (e.g., material users, fuel cycle facilities, new 
and operating reactors) and procedures (i.e., regulatory analyses, backfit analyses).  Finally, 
SECY-14-0143 included staff’s gap analysis, and identified where additional guidance is needed 
to ensure consistency across the agency. 
 
On March 4, 2015, the Commission issued SRM-SECY-14-0087.  The Commission approved 
the staff’s plans for updating guidance regarding the use of qualitative factors, including the 
treatment of uncertainties, and directed the staff to focus the update on capturing best practices 
for the consideration of qualitative factors.  The Commission also directed the staff to provide a 
toolkit for analysts regarding the consideration of qualitative factors. 
 
In July 2015 and May 2017, the staff held two public meetings on the proposed cost-benefit 
guidance updates.  The staff also held a public workshop in March 2016 to discuss proposed 
changes to the cost-benefit guidance.  Meeting participants included industry representatives, 
government and nongovernment organizations, and other interested parties. 
 
The Phase 1 update identified in SECY-14-0002 and described above is underway.  In April 
2017, the NRC issued draft NUREG/BR-0058, Revision 5, “Regulatory Analysis Guidelines of 
the U.S. Nuclear Regulatory Commission,” and published a notice requesting public comment in 
the FR (82 FR 18163; April 17, 2017).  The staff received three comment submissions with a 
total of 58 individual comments from industry stakeholders and members of the public.  The 
NRC staff considered this input when revising the NUREG. 
 
The staff submitted the draft final NUREG/BR-0058, Revision 5, and five appendices to the 
Commission via a notation vote paper dated March 28, 2018 (SECY-18-0042).  The following 
appendices are included in this update: 
 
• Appendix A, “Qualitative Factors Assessment Tools” 
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• Appendix B, “Cost Estimating and Best Practices” 
• Appendix C, “Treatment of Uncertainty” 
• Appendix D, “Guidance on Regulatory Analysis Related to ASME Rules” 
• Appendix E, “Special Circumstances and Relationship to Other Procedural 

Requirements” 
 

Metrics for assessing the quality of cost-benefit analyses are contained in NUREG/BR-0058, 
Appendix B.  Enclosure B-4 to Appendix B discusses the expectations for quality cost estimates 
and details the steps to ensure high-quality cost-benefit analyses are developed and presented 
to agency management.  Additionally, the enclosure describes the steps to verify the quality of a 
cost-benefit analysis through various techniques for checking accuracy. 
 
The Commission is reviewing the draft final Revision 5 of NUREG/BR-0058.  After the 
Commission provides direction, the staff will conduct Phase 2 of the activity, as described in 
SECY-14-0002. 
 
29. Please provide the status of the revised guidance currently under development to 

clarify the use of qualitative factors, including milestones and the projected date for 
completion.  In addition to this revised guidance, please list and briefly describe any actions 
taken and/or planned to improve the use of quantitative factors in regulatory analyses 
required for rulemaking, in the regulatory analyses required under the Backfit Rule, and in 
the ROP Significance Determination Process.16 

 
As noted above, the staff completed the draft final Revision 5 of NUREG/BR-0058 and provided 
the document to the Commission for its review (SECY-18-0042) on March 28, 2018. 
 
In the interim, a draft of the NUREG was issued for public comment and is available for interim 
staff use.  In conducting its regulatory analyses, the staff is implementing the best practices and 
lessons learned that are contained within this draft revision of NUREG/BR-0058. 
 
In revising this cost-benefit guidance, the staff focused on improving methods for quantitative 
analyses, including the treatment of uncertainty and the development of realistic estimates of 
the cost of implementing proposed requirements.  Specifically, the staff developed two 
appendices to NUREG/BR-0058, Revision 5 to guide the staff in these areas: 
 
• Appendix B, “Cost Estimating and Best Practices,” provides expanded guidance on 

incorporating cost-estimating best practices, including estimating life-cycle costs. 
• Appendix C, “The Treatment of Uncertainty,” expands on the existing guidance for 

performing uncertainty and sensitivity analyses for cost-benefit analyses. 
 
In addition to the improved methods for quantitative analyses, the revised cost-benefit guidance 
directs the staff to quantify the estimates of costs and benefits to the extent possible.  However, 
the staff acknowledges that some attributes in regulatory analyses are difficult to quantify, and 
require additional resources to develop a strictly quantitative analysis.  To address this gap, staff 
developed a toolkit to enable analysts to clearly present analyses of qualitative results in a 
transparent way that decision makers, and stakeholders can understand. 
 
• Appendix A, “Qualitative Factors Assessment Tools,” identifies best practices for the 

consideration of qualitative factors and describes a number of methods that can be used 

                                                
16 No new information was added to this section since the last report. 
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to support the NRC’s evidence-based, quantitative, and analytical approach to 
decisionmaking.  The guidance clearly states that these methods (1) should only be 
used when quantification may not be practical, (2) are not a substitute for collecting 
accurate information to develop realistic cost estimates, and (3) do not constitute an 
expansion of the consideration of qualitative factors in regulatory, backfit, or 
environmental analyses. 

 
Revision 5 of NUREG/BR-0058 is intended to meet the following objectives: 
 
• Refocus and expand guidance on cost-benefit analysis across the agency 
• Emphasize quantification and provides methods for creating realistic estimates 
• Provide methods for assessing factors that are difficult to quantify 
• Incorporate cost estimating best practices identified in GAO guidance and in 

recommendations from GAO in GAO-15-98, “Nuclear Regulatory Commission:  NRC 
Needs to Improve Its Cost Estimates by Incorporating More Best Practices,” dated 
December 12, 2014 

• Expand guidance on the treatment of uncertainties 
• Enhance transparency of analysis for the decision maker 

 
With regard to the use of qualitative factors in the ROP’s Significance Determination Process, 
the SRM for SECY-13-0137 directed the staff, in part, to “evaluate the need to provide additional 
clarity on the use of qualitative factors for operating reactors to provide more transparency and 
predictability to the process.”  The staff completed its evaluation, which was documented in 
Enclosure 2 of SECY-18-0045, “Reactor Oversight Process Self-Assessment for Calendar Year 
2017” (ADAMS Accession No. ML18059A155).  To address the results of this evaluation, the 
staff prepared a revision to Appendix M of IMC 0609, “Significance Determination Process 
Using Qualitative Criteria,” (ADAMS Accession No. ML18183A043).  This revision, issued on 
January 10, 2019, clarifies the entry criteria for Appendix M and provides better guidance on the 
application of existing decisionmaking attributes in the appendix without expanding its use.   
 
30. Please provide a list of all final generic regulatory actions issued in the last 3 years.  Please 

include: 
 

 a.  Whether the item was reviewed by CRGR; 
 b.  Whether the CRGR review was formal or informal; 
 c.  The CRGR recommendation; and 

d.  The NRC’s conclusions with respect to compliance with the Backfitting Rule (i.e., no 
backfitting, cost-justified substantial increase, compliance exception, adequate 
protection exception). 

 
The majority of the final generic regulatory actions that the NRC issues do not lead to 
backfitting.  In addition, as discussed in response #34, the agency is working to enhance 
oversight to prevent unintended and unsupported backfits.  The NRC issues many types of final 
generic regulatory actions, such as rules, orders, bulletins, generic letters (GLs), RISs, RGs, 
SRPs, and ISGs. 
 
The CRGR Charter, Revision 9 clarifies which issues should be forwarded to the Committee for 
review where new or revised generic requirements could propose backfits or new staff positions.  
Items for CRGR review are forwarded by the agency’s program offices or are directed for review 
by the EDO.  The table below illustrates that only a few final generic agency actions are 
reviewed by the CRGR to assess if generic backfitting concerns exist.  Most backfitting issues 
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are resolved during management review and legal review, or identified during interactions with 
external stakeholders.  Rules, orders, bulletins, GLs, and RISs are final generic regulatory 
actions that are reviewed and evaluated to screen for potential backfitting concerns and new 
staff positions.  CRGR performs a review of these items in a formal setting with the sponsoring 
office representatives when certain criteria are met, including: 
 

• Stakeholders or NRC staff identify concerns regarding backfitting or regulatory analysis  
• The EDO directs the review or an office director requests review 
• Use of the compliance exception or the adequate protection exceptions to justify 

backfitting 
• For rulemaking, if there are finality concerns or possible backfitting qualitative factors 

were used to justify a rulemaking with significant costs, or substantial statistical 
uncertainty exists in the qualitative benefit determination in the backfit analysis. 

 
In June 2018, the CRGR Charter, Revision 9, formally adopted criteria for reviewing rulemaking 
activities.  The CRGR began piloting the criteria and guidance in June 2017, when the CRGR 
reviewed a draft proposed rule on cybersecurity at fuel cycle facilities.  Subsequently, CRGR 
has reviewed several rulemakings over the past year, including a draft final rule on enhanced 
weapons, firearms background checks, and security event notifications.  During its review of 
these packages, the CRGR requested additional information to ensure that the staff was not 
unnecessarily imposing backfits on the licensees. 

RGs, standard review plans, and ISG, are only reviewed by CRGR when concerns are raised 
during staff review regarding potential backfitting.  These documents are intended to provide 
acceptable approaches for licensees or applicants to meet NRC requirements, or for the NRC 
staff to confirm the adequacy of proposed approaches.  Additionally, adopting new RGs is 
intended to be voluntary for licensees and applicants.  For limited instances where RGs may 
result in potential backfits or new staff positions, the CRGR conducts a review.   
 
The table below provides NRC final generic regulatory actions issued within the last 3 years.  
For the response, the staff has included final rules, orders, bulletins, RISs, and GLs.   
 

Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

10 CFR 
Part 72 

Holtec International HI-
STORM 100 Cask 
System, Certificate of 
Compliance No. 1014, 
Amendment No. 13 

04/18/2019 

 

None NA No Backfitting 

RIS-19-02 Preparation And 
Scheduling Of 

04/17/2019 None NA No Backfitting 

                                                
17 None – indicates that the item was administrative in nature or did not meet thresholds for CRGR 
backfitting review.  Routine Reviews – were conducted by the members without a meeting.  Complex 
Reviews – those items for which a meeting was conducted to assess potential backfitting concerns. 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

Operator Licensing 
Examinations 

RIS-19-01 Clarification of Export 
Reporting 
Requirements for 
Nuclear Facilities, 
Equipment, and Non-
Nuclear Materials 

03/15/2019 None NA No Backfitting 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks: 
Holtec International HI–
STORM 100 
Multipurpose Canister 
Cask System, COC 
No. 1014, Amendment 
Nos. 11 and 12 

02/19/2019 None NA No Backfitting 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks: 
NAC International, Inc., 
NAC-MPC Storage 
System, COC No. 
1025, Amendment No. 
7 & 8 

02/19/2019 None NA No Backfitting 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks: 
Transnuclear, Inc., 
Standardized 
Advanced NUHOMS 
Storage System, 
Certificate of 
Compliance (COC) No. 
1029, Amendment No. 
4 

02/15/2019 None NA No Backfitting 

10 CFR 
Part 9 

Update to Fees for 
Search and Review of 
Agency Records by 
NRC Personnel 

02/11/2019 None NA No Backfitting 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks: 
Transnuclear Inc., 
Standardized 

12/26/2018 

 

None NA No Backfitting 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

NUHOMS Cask 
System (Amendment 
No. 15) 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks: 
NAC International, Inc., 
NAC-UMS Storage 
System, COC No. 
1015, Amendment No. 
6 

12/19/2018 

 

None  NA No Backfitting 

RIS-18-06 Clarification of the 
Requirements for 
Reactor Pressure 
Vessel Upper Head 
Bare Metal Visual 
Examinations 

12/10/2018 
 

None NA No Backfitting 

10 CFR 
Parts 37, 
40, 70, 71, 
72, 73, 76, 
and 95 

Miscellaneous 
Corrections – 
Organizational 
Changes 

11/21/2018 

 

None NA No Backfitting 

10 CFR 
Parts 26, 
30, 40, 50, 
70, 73, and 
110 

Miscellaneous 
Corrections 

11/20/2018 None NA No Backfitting 

RIS-18-05 Supplier Oversight 
Issues Identified During 
Recent NRC Vendor 
Inspections 

10/05/2018 None NA No Backfitting 

10 CFR 
Part 140 

Inflation Adjustments to 
the Price-Anderson Act 
Financial Protection 
Regulations 

09/24/18 
 

None NA No Backfitting 

RIS-18-04 Notice of Issuance of 
Enforcement Guidance 
Memorandum—Interim 
Guidance for 
Dispositioning 
Apparent Violations of 

09/11/18 None NA No Backfitting 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

10 CFR Parts 34, 36, 
and 39 Requirements 
Resulting From the 
Use of Direct Ion 
Storage Dosimetry 
During Licensed 
Activities 

10 CFR 
Parts 30, 
32, and 35 

Medical Use of 
Byproduct Material—
Medical Event 
Definitions, Training 
and Experience, and 
Clarifying Amendments  

07/16/18 
 

None NA No Backfitting 

10 CFR 
Parts 1, 2, 
34, 37, 50, 
70, 71, 73, 
and 140 

Miscellaneous 
Corrections  

06/28/18 
 

None NA No Backfitting 

10 CFR 
Parts 170 
and 171 

Revision of Fee 
Schedules; Fee 
Recovery for FY 2018 

06/25/18 
 

None NA No Backfitting 

RIS-18-03 National Terrorism 
Advisory System and 
Protective Measures 
for the Physical 
Protection of Category 
1 and Category 2 
Quantities of 
Radioactive Material 

06/01/18 None NA No Backfitting 

RIS-02-22, 
Supplement 
1 

Clarifications on 
Endorsement of NEI 
Guidance in Designing 
Digital Upgrades in 
Instrumentation and 
Control Systems 

05/31/18 Routine 
Review 

NA No Backfitting 

10 CFR 
Part 75  

Modified Small 
Quantities Protocol 

05/04/18 
 

None NA No Backfitting 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

RIS-17-01, 
Rev. 1 

Human Reliability and 
Human Performance 
Database 

03/29/18 None NA No Backfitting 

RIS-18-02 Preparation and 
Scheduling of Operator 
Licensing 
Examinations 

03/26/18 None NA No Backfitting 

RIS-18-01 Common Violations 
Cited During First 2 
Years of 10 CFR Part 
37, "Physical 
Protection of Category 
1 and Category 2 
Quantities of 
Radioactive Material," 
Implementation and 
Guidance Documents 
Available to Support 
Rule Implementation 

01/22/18 

and  

 

03/01/18 

None NA No Backfitting 

10 CFR 
Part 50 

Approval of ASME 
Code Cases 

01/17/18 
 

None NA No Backfitting 

10 CFR 2 
and 13 

Adjustment of Civil 
Penalties for Inflation 
for FY 2018 

01/12/18 
 

None NA No Backfitting 

RIS-17-08 Process for Scheduling 
and Allocating 
Resources for FYs 
2020 through 2022 for 
the Review of New 
Licensing Applications 
for LWRs and Non-
LWRs 

12/21/17 None NA No Backfitting 

10 CFR 
Parts 2, 9, 
40, 50, 61, 
71, 73, and 
110 

Miscellaneous 
Corrections 

11/15/17 
 

None NA No Backfitting 

RIS-17-06 NRC Policy on Use of 
Combination Dosimetry 
Devices During 

09/19/17 None NA No Backfitting 

https://www.nrc.gov/docs/ML1712/ML17128A343.pdf
https://www.nrc.gov/docs/ML1802/ML18029A423.pdf
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

Industrial Radiographic 
Operations 

 

RIS-17-05 Administration of  
10 CFR Part 72 COC 
Corrections and 
Revisions 

09/13/17 None NA No Backfitting 

RIS-17-04 Clarification on the 
Implementation of 
Compensatory 
Measures for 
Protective Strategy 
Deficiencies or 
Degraded or 
Inoperable Security 
Systems, Equipment, 
or Components 

08/30/17 Routine 
Review 

NA No Backfitting 

10 CFR 
Part 50 

ASME Codes and 
Code Cases 

07/18/17  
 

None NA Two changes 
resulted in an 
adequate 
protection 
backfit 
exception 
(Code Case N-
729-4 and Code 
Case N-770-2) 

10 CFR 
Parts 170 
and 171 

Fee Recovery for  
FY 2017 

06/30/17  
 

None NA No Backfitting 

RIS-17-03 Preparation and 
Scheduling of Operator 
Licensing 
Examinations 

04/05/17 None NA No Backfitting 

RIS-17-02 Applicability of 10 CFR 
Part 37 to Non-
Manufacturing and 
Distribution Service 
Provider Licensees 

02/08/17 None NA No Backfitting 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

RIS-17-01 Human Reliability and 
Human Performance 
Database 

02/02/17 None NA No Backfitting 

10 CFR 
Parts 2 and 
13 

Adjustment of Civil 
Penalties for Inflation 

01/24/17 
 

None NA No Backfitting 

10 CFR 
Part 72 

List of Approved Spent 
Fuel Storage Casks 

Published 6 
COC rules 
in 2017 

None NA No Backfitting 

10 CFR 
Part 140 

Increase in the 
Maximum Amount of 
Primary Nuclear 
Liability Insurance 

12/30/16  
 

None NA No Backfitting 

10 CFR 
Parts 2 and 
9 

Update to Incorporate 
Freedom of Information 
Act Improvement Act of 
2016 Requirements 

12/30/16 
 

None NA No Backfitting 

RIS-16-12 NRC Employee Access 
to Switchyards at 
Licensee Facilities 

11/22/16 None NA No Backfitting 

RIS-16-11 Requests to Dispose of 
Very Low-Level 
Radioactive Waste 
Pursuant to 10 CFR 
20.2002 

11/13/16 Routine 
Review 

Endorsed No Backfitting 

RIS-15-19, 
Rev. 1 

Decommissioning 
Timeliness Rule 
Implementation and 
Associated Regulatory 
Relief 

09/27/16 None NA No Backfitting 

RIS-16-10 LARs for Changes to 
Emergency Response 
Organization Staffing 
and Augmentation 

08/05/16 Routine 
Review 

Endorsed No Backfitting 

10 CFR 
Part 2 

Update to Transcript 
Correction Procedures 

07/20/16 
 

None NA No Backfitting 
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Summary of Final Generic Regulatory Actions over the Last 3 Years 

Item # Title Issuance 
Date 

CRGR17 
Review 

CRGR 
Recommen

dation 

NRC 
Backfitting 

Review 

10 CFR 
Parts 2 and 
13 

Adjustment of Civil 
Penalties for Inflation 

07/01/16 
 

None NA No Backfitting 

10 CFR 
Parts 9, 
170, and 
171 

Fee Recovery for  
FY 2016 

06/24/16  
 

None NA No Backfitting 

RIS-16-09 Preparation and 
Scheduling of Operator 
Licensing 
Examinations 

06/16/16 None NA No Backfitting 

RIS-16-08 Process for Scheduling 
and Allocating 
Resources in FY 2019 
for the Review of New 
Licensing Applications 
for LWRs and Non-
LWRs 

06/07/16 None NA No Backfitting 

10 CFR 
Parts 170 
and 171 

Variable Annual Fee 
Structure for SMRs 

05/24/16  
 

None NA No Backfitting 

RIS-16-07 Containment Shell or 
Liner Moisture Barrier 
Inspection 

05/09/16 Routine 
Review 

Endorsed No Backfitting 

RIS-16-06 NRC Regulation of 
Radium-226 Under 
Military Control and for 
Coordination on the 
Comprehensive 
Environmental 
Response, 
Compensation, and 
Liability Act Response 
Actions at Department 
of Defense Sites with 
Radioactive Materials 

05/09/16 None NA No Backfitting 
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31. Please provide a list and brief description of all facility specific backfits issued in the 
reporting period.18 

None 

32. For matters reviewed by the CRGR, please provide 12-month and 3-year rolling averages 
for the following metrics: 
a. For the number of issues reviewed formally19: the percentage accepted for imposition 

on industry and the percentage rejected based on cost-benefit or Backfit concerns; and 
b. For the number of issues reviewed informally:  the percentage accepted for imposition 

on industry and the percentage rejected based on cost-benefit or Backfit concerns. 
 

12-Month Summary of CRGR Review Decisions 
of Potential Backfit Issues 

Review Type & 
Outcome 

Percentage 
Accepted or 

Endorsed with 
Backfitting 

Percentage Rejected 
Based on Backfit 

Concerns 

Percentage 
Endorsed without 

Backfitting 
Routine Reviews        0% 0% 100% 
Complex Reviews 100.0% 0%     0% 

 
3-Year Summary of CRGR Review Decisions 

of Potential Backfit Issues 

Review Type & 
Outcome 

Percentage 
Accepted or 

Endorsed with 
Backfitting 

Percentage Rejected 
Based on Backfit 

Concerns 

Percentage 
Endorsed without 

Backfitting 
Routine Reviews      0%      0% 100.0% 
Complex Reviews 37.5% 12.5%   50.0% 

Comments: 

1. As of April 30, 2019, for the rolling 3-year period, the CRGR has completed 16 reviews 
for potential backfits, including 8 routine reviews and 8 complex reviews.  In the past 12-
months, the CRGR has completed 2 routine reviews and 1 complex reviews.  These 
percentages omit ongoing CRGR reviews. 

2. These tables provide summaries of CRGR review results for the rolling 12-month and  
3-year periods.  The percentage accepted includes CRGR endorsements of generic 
documents that may lead to licensee backfits, the percentage rejected are reviews in 
which the CRGR disapproved documents due to backfit concerns, and the percentage 
endorsed were reviews in which the CRGR found no backfit implications. 
 

33. Please provide the status of the application of the Backfit Rule in the licensing and 
inspection programs across the agency, including: 

a. The need for training on the requirements and application of 10 CFR 50.109; 

                                                
18 No new information was added to this section since the last report. 
19 In accordance with the new terminology for CRGR reviews as described in the June 2018 Revision 9 of 
the CRGR charter (ADAMS Accession No. ML17355A532), and as mentioned in the August monthly 
report the terms “formal” and “informal” are now replaced with the terms “complex” and “routine,” 
respectively.  Consequently, this terminology will not be included in future monthly reports. 
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b. The need for a process, training, and/or oversight in addressing inspection issues that 
may redefine or reinterpret the original licensing basis (e.g., unresolved issues, task 
interface agreements, disputed violations) to ensure that new requirements are not 
imposed through the inspection program;  

c. A review of proposed regulatory changes that are currently in process to ensure that 
regulatory actions are appropriately informed by the requirements of 10 CFR 50.109.  
Examples of such actions could include but are not limited to the following:  
i. The Draft Regulatory Issue Summary on Service Life addressing the treatment of 

vendor recommendations within the regulatory framework;  
ii. 10 CFR 50.46(c) rulemaking for which the justification utilizes the adequate 

protection provisions of the backfit rule to obviate the need to compare the benefits 
of public health and safety with the cost of compliance for the three major portions of 
the rule;  

iii. Use of the compliance exception backfit as proposed by the NRC staff to address the 
"open phase condition (OPC)" issue; and   

iv. Possible alteration of the risk reduction credit given for Incipient Fire Protection after 
the modifications have been installed and received approval from the NRC crediting 
the technology.  
 

d. Please describe the progress made during each reporting period.20 
 
a, b, & d.  Consistent with the EDO approved milestones in Response 34, the agency developed 
and implemented refresher training throughout the agency for those with responsibilities that 
take backfit into consideration.  This refresher or “reset” training was completed in January 
2018.  In addition, the agency developed and implemented enhanced backfit training for 
identified staff with backfitting responsibilities in multiple headquarters offices and all regions.  
This training included interactive examples and case studies to apply backfitting concepts to 
daily work activities.  All sessions were completed by July 31, 2018.  Over 1,400 NRC staff 
received this new training.   

More detailed backfitting guidance and procedures will be developed throughout FY 2019 as 
discussed in Response 34. 

c.  The agency has incorporated the recent lessons learned from the Exelon backfit appeal 
decision and the Commission’s direction in SRM-COMSECY-16-0020 into its reviews of 
proposed regulatory changes and decisionmaking.   
 
The table below provides a summary of the status of regulatory changes and issues as of  
April 30, 2019.   

 

                                                
20 No new information was added to this section since the last report. 
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Status of Select Regulatory Activities 

Title Status of Regulatory Change Backfitting 
Considerations 

RIS on Service Life - 
“Disposition of 
Information Related 
to the Time Period 
That Safety-Related 
Structures, Systems, 
or Components are 
Installed” 

RIS (ADAMS Accession No. ML17177A060) 
was issued for public comment and the public 
comments have been dispositioned.   

 

RIS was reviewed by CRGR on September 
12 and 14, 2017.  CRGR Meeting Nos. #446, 
#447 (ADAMS Accession No. 
ML17276B156). 

While the CRGR found 
that the draft RIS did not 
contain any specific 
backfits or new staff 
positions, it did not 
endorse the RIS in its 
current form.  The CRGR 
indicated that a RIS may 
not be appropriate for 
addressing these issues.  
The RIS was officially 
withdrawn in a FRN dated 
September 12, 2018 (83 
FR 46199). 

10 CFR 50.46(c) 
Rulemaking  

The NRC staff prepared a regulatory analysis 
for the 10 CFR 50.46c draft final rule 
(ADAMS Accession No. ML15323A122) to 
identify the benefits and costs of the 
particular regulatory approach for addressing 
emergency core cooling system 
performance.  The regulatory analysis 
focuses on the marginal difference in benefits 
and costs for each alternative relative to the 
“no action” baseline alternative for the three 
major portions of the rule, which is consistent 
with the requirements of the backfit rule 
(10 CFR 50.109), Commission direction, and 
the ongoing revisions to the agency’s cost-
benefit guidance (e.g., NUREG/BR-0058, 
Revision 5).   

Based on established 
criteria at the time, the 
CRGR was not required 
to review the rulemaking 
to assess potential 
backfits.  The rulemaking 
is currently with the 
Commission for its 
consideration.   

Proposed Rule, 
10 CFR 73.53, 
“Requirements for 
Cyber Security at 
Nuclear Fuel Cycle 
Facilities” and 
associated draft RG, 
(DG) 5062 “Cyber 
Security Programs 
for Nuclear Fuel 
Cycle Facilities”  

The proposed rule (ADAMS Accession No. 
ML17145A342), if approved, would require 
certain Fuel Cycle Facility licensees to 
establish, implement, and maintain a cyber 
security program that can detect, protect 
against, and respond to a cyber-attack 
capable of causing one or more of the 
consequences of concern as defined in the 
proposed rule.   

CRGR completed its 
review in two meetings, 
June 27 and July 12, 
2017.  This rule contained 
backfitting and was 
endorsed by the CRGR.  
This rulemaking is 
currently with the 
Commission for its 
consideration. 

RG 5.77, Revision 1, 
“Insider Mitigation 
Program” 

This RG describes an approach that the NRC 
staff considers acceptable for an insider 

This item has been 
closed.  The staff did not 
identify a backfitting 
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Status of Select Regulatory Activities 

Title Status of Regulatory Change Backfitting 
Considerations 

mitigation program for nuclear power reactors 
that contain protected or vital areas. 

concern.  This RG is 
currently being reviewed 
by the Commission. 

 
34. Please provide a description of actions taken and/or planned to address recommendations 

made by the CRGR in their report "U.S. Nuclear Regulatory Commission's Implementation 
of Backfitting and Issue Finality Requirements," dated June 27, 2017.  Please include a 
milestone schedule for completing action on each recommendation.21 

The actions identified in the CRGR Review Report and approved by the EDO in a memo dated 
July 19, 2017, have been organized into the following activities: 

Backfitting Enhancement Tasks from the June 27, 2017, CRGR Review Report 
Item Task Lead Due Date Status 

1 Update agency-level guidance on 
backfitting and issue finality to reflect 
Commission direction on the use of the 
compliance exception to the backfit rule 
and submit for Commission approval. 

NRR 05/02/2018  
 

Completed 

2 Update office-level implementing 
guidance on backfitting and issue finality, 
and the Enforcement Manual to reflect 
Commission-approved agencywide 
guidance. 

NRR, 
NMSS, 
NRO, 

NSIR, RES, 
all Regions, 

OE 

TBD On hold22 

3 Develop and conduct "reset" training for 
managers and staff on backfitting and 
issue finality. 

CRGR 02/28/2018 Completed 

4 Conduct interactive training on backfitting 
and issue finality for all staff with 
backfitting responsibilities. 

CRGR 08/17/2018 Completed 

5 Develop or update training and/or 
developmental activities on backfitting 
and issue finality for inclusion in 
office/regional qualification procedures. 

CRGR, 
NRR, 

NMSS, 
NRO, 

NSIR, RES, 
all Regions 

TBD   On hold 

 6 Revise office qualification procedures to 
require initial and refresher training and 
developmental activities on backfitting 
and issue finality.  (Formerly part of Item 

CRGR, 
NRR, 

NMSS, 
NRO, 

TBD   On hold 

                                                
21 No new information was added to this section since the last report. 
22 Activity on hold consistent with SRM-SECY-17-0006 dated October 29, 2018, in which the Commission 
directed the staff to hold further development on agency procedures and guidance governing backfitting 
pending further Commission direction. 
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Backfitting Enhancement Tasks from the June 27, 2017, CRGR Review Report 
Item Task Lead Due Date Status 

#5) NSIR, RES, 
all Regions 

 7 Make available "just-in-time" training and 
references on backfitting and issue 
finality. 

CRGR 10/31/2018 Completed 

 8 Add backfitting information to agency 
knowledge management Web site. 

CRGR 09/18/2017 Completed 

 9 Prepare a NUREG/Knowledge 
Management report on the history and 
activities of the CRGR. 

CRGR 08/31/2019   On track 

10 Create a backfitting Community of 
Practice with office points of contact. 

CRGR 08/31/2017 Completed 

11 Conduct an effectiveness review of 
actions taken in response to the June 27, 
2017, CRGR report. 

CRGR 
 

07/27/2020  On track 

12 Propose a revision to the charter for the 
CRGR to reflect rulemaking criteria, 
incorporate recent Commission direction, 
and enhance rigor of CRGR 
assessments. 

CRGR 06/29/2018 Completed 

13 Report on the availability of key docketed 
information categories and the resources 
needed to make information more readily 
retrievable. 

OCIO 02/28/2018 Completed 

14 Report on the resources needed to 
implement the actions in the  
July 19, 2017, EDO tasking on 
backfitting. 

CRGR 10/02/2017 Completed 
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REACTOR INSPECTION 
 
35. Please provide the ROP findings for year-to-date and 3-year rolling metrics, including the 

total number and for each region for green, white, yellow, and red findings.   

Location # of 
Findings 

 2014 2015 2016 2017 2018 2019 

Nationally Total  824 821 704 560 478 19 
NSIR (all regions)   18  26 19 N/A 

(Note 1) 
N/A N/A 

 
 
 

RI 

Green  167 169 155 126 107 6 
White     3    4 2 2 1 0 
Yellow     0    1 0 0 0 0 
Red     0    0 0 0 0 0 
GTG 

Security 
    1    1 0 0 0 0 

Total  171 175 157 128 108 6 
# OP Units   26  25 25 25 25 24 

 
 
 

RII 

Green  148 159 151 119 113 3 
White     4    1 0 3 0 0 
Yellow     0 0 0 0 0 0 
Red     0 0 0 0 0 0 
GTG 

Security 
    0 0 1 2 0 0 

Total  152 160 152 124 113 3 
# OP Units   32 32 33 33 33 33 

 
 
 

RIII 

Green  221 202 177 133 110 5 
White     4 5 1 4 2 1 
Yellow     0 0 0 0 0 0 
Red     0 0 0 0 0 0 
GTG 

Security 
    1 1 1 0 0 0 

Total  226 208 179 137 112 6 
# OP Units   23 23 23 23 23 23 

 
 
 

RIV 

Green  249 248 196 167 145 4 
White     5 2 1 2 0 0 
Yellow     2 1 0 0 0 0 
Red     0 0 0 0 0 0 
GTG 

Security 
    1 1 0 2 0 0 

Total  257 252 197 171 145 4 
# OP Units  19 19 19 19 18 18 

NSIR:  Office of Nuclear Security and Incident Response 
GTG Security:  Greater-than-green security  
#OP Units:  Number of operating units 
 
Note: 
1.  Starting in FY 2017, these finding are included in the findings for each region. 
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36.  Please provide the percentage of Final Significance Determinations made within 90 Days 
for all potentially Greater-Than-Green findings, monthly for one-year rolling metrics and 
annually for the past 10 years. 

 
1-Year Rolling Metric 

Month Percent Met 
May 2018 N/A 
June 2018 N/A 
July 2018 N/A 

August 2018 N/A 
September 2018 N/A 

October 2018 N/A 
November 2018 N/A 
December 2018 100 
January 2019 N/A 
February 2019 N/A 

March 2019 N/A 
April 2019 0 

 
10-Year Annual Determinations Within 90 Days 

Year Percent Met 
2009 100 
2010   93 
2011 100 
2012 100 
2013 100 
2014   86 
2015   88 
2016 100 
2017   93 
2018 100 

 
Comments: 

This metric, reported in the NRC’s CBJ, measures the time from the issuance date of the first 
official correspondence that describes the inspection finding, until the final significance 
determination letter is sent to the licensee, which is expected to be 90 days or less.   

During this reporting period, the NRC issued a final significance determination of a White finding 
for Clinton Power Station (ADAMS Accession No. ML19092A212), which exceeded 90 days 
from the date when the issue was first described in official correspondence (ADAMS Accession 
No. ML18235A170). This was the only greater-than-Green finding issued within this period. 

37. For each reporting period, please describe each instance where IMC 609 Appendix M, 
"Significance Determination Process Using Qualitative Criteria," has been applied in the 
ROP Significance Determination Process, including the justification for doing so.  

Appendix M was used to disposition one inspection finding of very low safety significance 
(Green) during this reporting period.  Specifically, a performance deficiency identified at Calvert 
Cliffs Nuclear Power Plant, which was associated with the licensee’s failure to implement and 
maintain strategies to ensure the reliability of stored FLEX portable equipment during extreme 
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cold conditions, met the procedure-based entry criteria for Appendix M.  Additional details on 
this finding are available in the Calvert Cliffs integrated inspection report (ADAMS Accession 
No. ML19036A806). 

38.  Please provide the status of potential changes to the ROP, and identify any changes that 
may require Commission approval prior to implementation.23 

Significant potential changes to the ROP include the following:  
 

• The NRC staff is in the process of conducting an assessment of key components of the 
ROP – including the reactor assessment process and the baseline inspection program – 
based on feedback from both internal and external stakeholders.  The staff plans to 
provide the Commission with a paper in mid-2019 on this initiative. 
 

• Changes to the engineering inspections that will improve effectiveness and efficiency of 
the inspections.  The changes will be implemented in FY 2020. 

39.  Please describe the progress toward utilizing an industry consensus document as a means 
of accomplishing predictability and consistency in operability determinations. 

The NRC is engaged with nuclear industry stakeholders on their efforts to develop a consensus 
document for operability determinations.  On June 26, 2018, the NRC staff held a public 
meeting with nuclear industry stakeholders where they presented issues for the staff’s 
consideration in revising IMC 0326, “Operability Determinations & Functionality Assessments for 
Conditions Adverse to Quality or Safety,” to improve efficiency and regulatory predictability in 
operability determinations.  The NRC and the industry are presenting their views through a 
series of public meetings covering six areas where the industry has identified potential 
opportunities to enhance efficiency and regulatory predictability for operability determinations.  
To date, the NRC staff has held five focused public meetings and is evaluating the feedback on 
IMC 0326.  The most recent public meeting took place on April 3, 2019.  The NRC staff 
presented feedback on industry’s earlier presentation regarding the American Society of 
Mechanical Engineers code compliance, as it relates to operability.  The next public meeting is 
planned for summer 2019. During this meeting, the NRC and industry stakeholders will discuss 
draft changes under consideration for IMC 0326 and NEI 18-03, “Operability Determination.”   

40. For each Design Bases Assurance (DBA) Inspection (formerly known as the Component 
Design Basis Inspection) completed in the last three years, please list the duration, amount 
of fees billed, and percentage of fees used to reimburse contractors. 

The fees are grouped per DBA inspection in order to allow easier review by the reader and 
facilitate comparison between the costs of DBA inspections performed at each site.  Monthly 
comparison of DBA inspection fees will not provide an accurate representation of each 
licensee’s charges due to the fact that the DBA inspections span 2 months.  

                                                
23 No new information was added to this section since the last report. 
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41. Please provide the status of the holistic review of engineering inspection procedures and 
any actions taken and/or planned because of the review.24  

In late November 2018, SECY-18-0113 (ADAMS Accession No. ML18144A567) was provided 
to the Commission with recommendations to improve the effectiveness and efficiency of the 
engineering inspections.  Many of the recommendations contained in the Commission paper are 
also reflected in a staff memorandum (ADAMS Accession No. ML18103A174) that captures the 
recommendations of the ROP Engineering Inspection Working Group to improve the ROP 
engineering inspections. 

NRR management and staff are also currently working with the industry to review and provide 
feedback on an industry initiative associated with the use of licensee self-assessments in the 
engineering inspection program.

                                                
24 No new information was added to this section since the last report. 
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NEW REACTORS 
 
42. Please provide a table showing the funds budgeted, the resources spent, and the total Part 170 fees billed each year for the last 

ten years for NRO. 

 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 
Enacted ($M) 106.10 102.66  101.27 94.11  92.49 103.49 87.58 81.92 64.34 65.46 55.55 
Expended ($M)   81.16    90.55    89.75  76.06   89.16    67.03  61.46  62.63  54.84  51.69 24.78 
Part 170 Billed ($M)       75.73  71.83   60.28    60.18  59.79  60.15  55.67  46.44 15.44 
 
Enacted:  Beginning in FY 2018, the NRC eliminated the allocation of mission indirect resources in the agency's budget request to increase 
transparency (see NRC FY 2018 CBJ page 161 for detailed explanation).  To allow for comparison of historical budget data, FY 2009 - FY 2017 
are presented in a consistent manner.   
 
Expended:  Expenditures include contracts, travel and FTE utilization as of April 30, 2019.  The expenditure includes both fee and non-fee 
recoverable costs for NRO.    
 
Part 170 Billed:  For FY 2009 - FY 2010, the data in the legacy billing system is not available at the office level.  The next quarterly billing is 
scheduled for July 2019.  

 
43. For each design certification, Construction and Operating License (COL), and ESP application reviewed since 2007, please 

provide: 
a. The date of the first pre-application meeting; 
b. The date the application was filed; 
c. Whether the acceptance review was completed in 60 days; 
d. The originally scheduled dates for completion of the SER and EIS; 
e. The actual dates for completion of the SER and EIS; 
f. For ongoing reviews, the projected date for final agency action; 
g. For terminated or suspended reviews, the dates of the termination or suspension; and the total fees billed for each review. 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

U.S. APWR DC 05/12/2006 12/31/2007 Yes FSER:  06/2012 
FEIS:  N/A 

Application is 
currently 
under review 

Not 
Scheduled 
(Note 2) 

N/A $78,311,970 

APR1400 DC 11/05/2009 12/23/2014 Yes FSER:  09/2018 
FEIS:  N/A 

FSER: 
09/28/2018 

09/2019 N/A $61,990,839 
 

ABWR DC 
Renewal (GEH) 

02/23/2010 12/07/2010 Yes FSER:  03/2018 
FEIS:  N/A 

Application is 
currently 
under review 

Schedule 
currently 
under 
review 

N/A  $6,504,635 
 

Turkey Point 
COL 

02/10/2009 06/30/2009 Yes FSER:  12/2012 
FEIS:  10/2012 

FSER:  
12/2016 
FEIS:  
10/2016 

COLs 
issued on 
04/12/2018 

N/A  $34,790,538* 
 

Clinch River 
ESP 

12/14/2010 05/12/2016 No 
(Note 3) 

FSER:  08/2019 
FEIS:  06/2019 

Application is 
currently 
under review 

02/2020 N/A $11,429,682 
 

NuScale SMR 
DC 

07/09/2008 01/06/2017 Yes FSER:  09/2020 
FEIS:  N/A 

Application is 
currently 
under review 

01/2021 N/A $42,275,836 
 

North Anna 
ESP 

Information 
not known 

09/25/2003 Yes FSER:  06/2005 
FEIS:  06/2005 

FSER:  
08/2006 
FEIS:  
12/2006 

ESP issued 
on 
11/27/2007 

N/A  $8,579,177 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

Vogtle ESP 
 
 

Information 
not known 

08/15/2006 Yes FSER: 05/2008  
FEIS:  05/2008 

FSER:  
02/2009 
FEIS:  
08/2008 

ESP issued 
on 
08/26/2009 

N/A $11,680,269 
 

South Texas 
Project COL 

Information 
not known 

09/20/2007 Yes FSER:  09/2011 
FEIS:  03/2011 

FSER:  
09/2015 
FEIS:  
02/2011 

COL 
terminated 
on 
07/12/2018 

6/22/2018 
(withdrawal 

request) 
 
 

$58,469,726 
 

Bellefonte COL Information 
not known 

10/30/2007 Yes FSER:  02/2011 
FEIS:  01/2010 
 

 

Application 
withdrawn by 
the applicant 

N/A 03/28/2016 
(withdrawal 

request) 
12/02/2016 
Withdrawn 

$21,916,556 
 

North Anna 
COL 

Information 
not known 

11/26/2007 Yes FSER:  08/2010 
FEIS:  12/2009 

FSER:  
01/2017 
FSEIS:  
02/2010 

COLs 
issued on 
06/02/2017 

N/A  $33,032,004* 
 

Lee COL Information 
not known 

12/12/2007 Yes FSER:  02/2011 
FEIS:  03/2010 

FSER:  
08/2016 
FEIS:  
12/2013 

COLs 
issued on 
12/19/2016 

N/A $22,778,515 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

U.S. EPR DC 02/08/2005 12/11/2007 Yes FSER:  05/2011 
FEIS:  N/A 

Application 
review is 
suspended at 
the 
applicant’s 
request 

N/A 02/25/2015 
(suspension 

request) 

$82,585,674 
 

Shearon Harris 
COL 

Information 
not known 

02/18/2008 Yes FSER:  04/2011 
FEIS:  05/2010 

Application 
review is 
suspended at 
the 
applicant’s 
request 

N/A 05/02/2013 
(suspension 

request) 

$10,106,258 
 

Vogtle COL Information 
not known 

03/28/2008 Yes FSER:  12/2010 
FEIS:  01/2010 

FSER:  
08/2011 
FEIS:  
04/2011 

COLs 
issued on 
02/10/2012 

N/A $29,770,625 
 

V.C. Summer 
COL 

Information 
not known 

03/27/2008 Yes FSER:  02/2011 
FEIS:  02/2011 

FSER:  
08/2011 
FEIS:  
04/2011 

COLs 
terminated 
on 
03/06/2019 

12/27/2017 
(termination 

request) 

$28,057,913 
 

Levy COL Information 
not known 

07/30/2008 Yes FSER:  05/2011 
FEIS:  09/2010 

FSER:  
05/2016 
FEIS:  
04/2012 

COL 
terminated 
on 
04/26/2018 

01/25/2018 
(termination 

request) 
 

 $26,901,490* 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

Fermi COL Information 
not known 

09/18/2008 Yes FSER:  03/2012 
FEIS:  08/2011 

FSER:  
11/2014 
FEIS:  
01/2013 

COL issued 
on 
05/01/2015 

N/A $25,704,722* 
 

Comanche 
Peak COL 

Information 
not known 

09/18/2008 Yes FSER:  12/2011 
FEIS:  01/2011 

FSER:  N/A 
FEIS:  
05/2011 
Application 
review is 
suspended at 
the 
applicant’s 
request 

N/A 11/07/2013 
(suspension 

request) 

$23,278,377 
 

River Bend 
COL 

Information 
not known 

09/25/2008 Yes A review 
schedule was 
not developed 
for this 
application   

Application 
withdrawn by 
the applicant 

N/A 01/09/2009 
(suspension 
request) 
 
12/04/2015 
(withdrawal 
request) 

 $1,350,316 
 

Callaway COL Information 
not known 

07/24/2008 No A review 
schedule was 
not developed 
for this 
application 

Application 
withdrawn by 
the applicant 

N/A 06/23/2009 
(suspension 
request) 
 
08/12/2015 
(withdrawal 
request) 

 $4,066,138 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

Bell Bend COL Information 
not known 

10/10/2008 Yes FSER:  03/2012 
FEIS:  03/2011 

FSER:  N/A 
FEIS:  
04/2016 
Application 
withdrawn by 
the applicant 

N/A 02/25/2015 
(suspension 
request) 
 
08/30/2016 
(withdrawal 
request) 

$20,026,574 
 

PSEG ESP Information 
not known 

05/25/2010 Yes FSER:  07/2013 
FEIS:  03/2013 

FSER:  
09/2015 
FEIS:  
11/2015 

ESP issued 
on 
05/05/2016 

N/A $17,917,093 
 

ABWR DC 
Renewal 
(Toshiba) 

Information 
not known 

10/27/2010 Yes A review 
schedule was 
not developed 
for this 
application 

Application 
withdrawn by 
the applicant 

N/A 06/09/2016 
(withdrawal 
request) 

    $686,911 
 

Victoria County 
ESP 

Information 
not known 

03/25/2010 Yes FSER:  04/2013 
FEIS:  08/2013 

Application 
withdrawn by 
the applicant 

N/A 08/28/2012 
(withdrawal 
request) 

 $6,146,248 
 

Calvert Cliffs 
COL 

Information 
not known 

07/13/2007 
(Part 1 of 
application) 
 
03/14/2008 
(Part 2 of 
application) 

No 
 
 
 

Yes 

FSER:  07/2012 
FEIS:  03/2010 

FSER:  N/A 
FEIS:  
05/2011 
Application 
withdrawn by 
the applicant 

N/A 02/27/2015 
(suspension 
request) 
 
06/08/2015 
(withdrawal 
request) 

$31,400,772 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

Nine Mile Point 
COL 

Information 
not known 

09/30/2008 Yes A review 
schedule was 
not developed 
for this 
application 

Application 
withdrawn by 
the applicant 

N/A 12/01/2009 
(suspension 
request) 
11/26/2013 
(withdrawal 
request) 

  $2,687,822 
 

Grand Gulf 
COL 

Information 
not known 

02/27/2008 Yes FSER:  03/2011 
FEIS:  05/2010 

Application 
withdrawn by 
the applicant 

N/A 02/09/2015 
(withdrawal 
request) 

  $4,719,505 
 

Grand Gulf ESP Information 
not known 

10/21/2003 Yes FSER:  10/2005 
FEIS:  10/2005 

FSER:  
10/2005 
FEIS:  
04/2006 

ESP issued 
on 
04/05/2007 

N/A   $5,352,875 

Clinton ESP Information 
not known 

09/25/2003 Yes FSER:  08/2005 
FEIS:  08/2005 

FSER:  
02/2006 
FEIS:  
07/2006 

ESP issued 
on 
03/15/2007 

N/A   $5,186,587 

AP1000 DC 
Amendment 

Information 
not known 

05/26/2007 Yes FSER:  08/2010 
FEIS:  N/A 

FSER:  
08/2011 
FEIS:  N/A 

Final Rule 
published 
on 
12/30/2011 

N/A $33,036,394 

Economic 
Simplified 
Boiling Water 
Reactor DC 

6/20-21/2002 08/24/2005 No FSER:  06/2009 
FEIS:  N/A 

FSER:  
03/2011 
Supplement 
FSER: 
09/2014 
FEIS:  N/A 

Final Rule 
published 
on 
10/15/2014 

N/A $68,153,802 
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Project Name 
Date of 

First Pre-
Application 

Meeting 

Date the 
Application 
was Filed 

Acceptance 
Review 

Completed 
in 60 Days 

(Note 1) 

Original 
Review 

Schedule 
Dates for 
FSER and 

FEIS (or EA) 
Completion 

Actual FSER 
and FEIS (or 

EA) 
Completion 

Dates 

 
Projected 
Date for 

Final NRC 
Action 

Date of 
Withdrawal 

or 
Suspension 
Request (for 
terminated 

projects 
only) 

Total Fees 
Billed for Each 

Review 
(Note 4) 

ABWR DC 
Amendment 

Information 
not known 

06/30/2009 Yes FSER:  04/2010 
FEIS:  N/A 

FSER:  
10/2010 
FEIS:  N/A 

Final Rule 
published 
on 
12/16/2011 

N/A $1,145,852 
 

Victoria County 
COL 

Information 
not known 

09/03/2008 Yes A review 
schedule was 
not developed 
for this 
application 

Application 
withdrawn by 
the applicant 

N/A 06/11/2010 
(withdrawal 

request) 

$1,493,183 

*Reflects refund for erroneous charges related to contested hearings 
 

Note 1: NRO’s acceptance review metric is to complete the acceptance review within 60 days and to issue a letter to the applicant 
documenting the staff’s findings on acceptability within 75 days. 

Note 2: The NRC is performing the review of the US APWR at a very reduced pace at the request of the applicant and will continue at 
this pace until notified by the applicant of a change in its plans.  Therefore, no completion date has been established. 

Note 3:   The acceptance review for the Clinch River ESP application was extended at the request of the applicant, Tennessee Valley 
Authority (TVA), by letter dated August 19, 2016. 

Note 4: The NRC’s 10 CFR Part 170 charges are billed on a quarterly basis.  Therefore, updates will be provided in this report to 
Question 43.h during the reporting periods for January, April, July, and October.



 

93 
 

 
44. Please provide a concise summary of the status of ongoing design certification, COL, and ESP 

application reviews.  Please include a discussion of the issuance of RAls and receipt of 
responses. 
 

In addition to the updates provided here, each of the DC, COL, and ESP milestone schedules 
that are under review are publicly available on the NRC Web site. 
 

DC Applications 

The NRC employs a 6 Phase schedule to monitor progress towards completion of the safety 
review.  These phases are: 

• Phase 1 – Preliminary SER with RAIs issued to applicant 
• Phase 2 – SER with Open Items issued 
• Phase 3 – Response to ACRS regarding SER with Open Items issued 
• Phase 4 – Advanced SER with no Open Items issued 
• Phase 5 – Response to ACRS regarding SER with no Open Items issued 
• Phase 6 – Final SER issued 

US-APWR 

Mitsubishi Heavy Industries (MHI) submitted its US-APWR DC application on December 31, 
2007.  The staff is currently in Phase 2 of the review.  By letter dated November 5, 2013, MHI 
initiated a coordinated slowdown of NRC licensing activities in order to focus its resources 
towards supporting the restart of the Mitsubishi-designed reactors in Japan following the 
Fukushima event.  The NRC staff has been performing the review of the US-APWR DC 
application at a reduced pace and is making progress on the Phase 4 review for six DC 
chapters.  As of April 30, 2019, the staff has issued 5,683 RAIs and the applicant has 
responded to 5,534 of them.   

NuScale 

On January 6, 2017, NuScale submitted the first SMR DC application for review by the NRC.  
On March 15, 2017, the NRC completed its acceptance review and docketed the application.  
The staff then issued the acceptance review letter to NuScale on March 23, 2017, and 
developed a full review schedule with public milestones that was transmitted to NuScale on May 
22, 2017.  On April 11, 2018, the staff completed Phase 1 of the review.  The staff’s review is 
currently in Phases 2, 3, and 4.  There are 14 significantly challenging issues requiring 
resolution and that have the potential to adversely affect the review schedule.  On January 17, 
2019, the staff issued a letter to NuScale communicating the current status of the DC 
application review.  The letter stated that overall, NuScale and the staff have made substantial 
progress in bringing issues to closure, and the staff anticipates meeting the Phase 2 public 
milestone date of May 16, 2019, for the majority of the review areas.  However, because of 
delays in the resolution of several challenging issues, some parts of the review may not meet 
this public milestone.  Notwithstanding the likelihood that the Phase 2 milestone may be partially 
missed, the staff assesses that the overall 42-month schedule can still be met, if there is timely 
resolution of the remaining issues.  As of April 30, 2019, the staff has issued 518 RAIs, which 
included 1,318 questions and the applicant has responded to 1,284 of these questions.  Of the 
518 RAIs issued, 312 RAIs (~60%) are now closed.  As of April 30, 2019, NuScale has 
responded to approximately 70 percent of RAI questions within the 60 days agreed to in the 
staff’s May 22, 2017, schedule letter for the design certification review.
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DC Renewal Applications 

ABWR Renewal GEH 

On December 7, 2010, GEH submitted an application for renewal of the ABWR DC.  The NRC 
staff is currently preparing the SE with no open items.  The NRC staff issued a letter to GEH on 
July 20, 2012, describing 28 design changes that GEH should have included in the 
application.  By letter dated September 17, 2012, GEH stated it planned to address the 28 items 
in its Revision 6 of the ABWR DCD.  By letter dated February 19, 2016, GEH submitted its 
revised application incorporating the changes to the ABWR DCD.  On August 30, 2016, the staff 
issued a schedule letter to GEH based on resolving all open items by January 2017.  However, 
some open items associated with the review of the application remain unresolved.  On 
August 3, 2017, the staff issued a letter to GEH stating that the NRC will not be able to meet the 
original schedule outlined in the August 30, 2016, letter due to unresolved issues with the 
application.  The letter also stated that the NRC will issue a revised schedule letter to GEH after 
additional interactions with the applicant are held to resolve these issues and the staff receives 
complete responses to the NRC’s RAIs.  As of April 30, 2019, the staff has issued 37 RAIs and 
the applicant has responded to all of them.  GEH has addressed all of the open items and the 
staff is expected to complete the Advanced Final SER (Phase B) by the end of June 2019. 

ESP Applications 

The NRC employs a 4 Phase schedule to monitor the progress towards completion of the safety 
review.  These phases are: 

• Phase A – Preliminary SER and RAIs issued to the applicant 
• Phase B – Advanced SER with No Open Items Developed 
• Phase C – ACRS meeting on Advanced SER 
• Phase D – Final SER issued 

 
The NRC also employs a 4 Phase schedule to monitor completion of the EIS.  These phases 
are: 

• Phase 1 – Scoping Summary Report issued 
• Phase 2 – Draft EIS issued to the U.S. Environmental Protection Agency (EPA) 
• Phase 3 – Responses to draft DEIS comments completed 
• Phase 4 – Final EIS issued to EPA 

 
Clinch River 

On May 12, 2016, TVA submitted an ESP application for the Clinch River Nuclear Site located 
in Oak Ridge, Tennessee.  By letter dated August 11, 2016, TVA identified certain aspects of 
the application for which it intended to provide supplemental information.  The NRC responded 
to TVA in a letter dated August 19, 2016, and informed TVA that its application would remain in 
a tendered but not docketed status until all of the supplemental information was provided to 
NRC.  By December 15, 2016, TVA had provided the supplemental information in support of its 
application, and by letter dated January 5, 2017, the NRC staff informed TVA that its 
application, as supplemented, was acceptable for docketing and detailed technical review.   

The NRC staff began its detailed technical review of the ESP application in January 2017 and 
developed a full review schedule with public milestones that was transmitted to TVA on 
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March 17, 2017.  The Phase A safety review for all chapters of the application was completed 
by the staff on August 4, 2017.  The staff completed Phase B of its review on October 17, 2018.   

Phase C review activities took place in parallel with Phase B for some SEs sections.  On 
December 6, 2018, the NRC staff completed safety public milestone, Phase C – “ACRS Review 
and Meetings on Advanced SEs”.  Phase C was scheduled to be completed by March 26, 2019, 
thus the staff’s review is currently significantly ahead of schedule.  As of March 31, 2019, the 
staff has issued 50 safety-related RAI questions and the applicant has responded to all 50 RAI 
questions.  One hundred percent of the RAI questions issued and responded to are closed.  The 
final SER is currently scheduled to be issued before August 2019.  For the environmental 
review, NRC staff completed Phase 1 of the review on October 30, 2017.  Additionally, the NRC 
staff completed Phase 2 by issuing the draft EIS on April 27, 2018.  The public comment period 
for the draft EIS closed on July 13, 2018.  Based on one of the comments received from the 
applicant, the staff issued one environmental RAI question in September 2018, and the 
applicant responded to the RAI in October 2018.  The final EIS was issued on April 3, 2019, 
which is more than two months ahead of schedule. 

On June 12, 2017, the SACE, Tennessee Environmental Coalition, and Blue Ridge 
Environmental Defense League filed petitions seeking a hearing.  The ASLB denied the Blue 
Ridge Environmental Defense League’s petition to intervene and granted the SACE and the 
TEC’s joint petition to intervene and admitted two contentions.  Separately, TVA appealed the 
admission of the two contentions to the Commission, and the Commission upheld the admission 
of one contention and dismissed the other.  In April 2018, the staff published its draft EIS two 
months ahead of the public milestone.  On May 21, 2018, SACE/TEC submitted two new 
contentions on the draft EIS.  On July 31, 2018, the ASLB issued a memorandum and order 
(LBP-18-04) denying the Intervenors’ motion for leave to file new contentions, granted TVA’s 
and the NRC Staff’s Motions to dismiss the remaining admitted contention, and terminated the 
contested proceeding.  The Board’s decision was not appealed.  The Commission will conduct 
the mandatory hearing on the application.  The schedule for the mandatory hearing will be 
established after the final EIS and FSER are completed.  
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45. For reactors under construction, please provide: 
 

Project Name Project Type Licensing Status 
Vogtle Unit 3 COL Holder COL issued on 02/10/2012 
Vogtle Unit 4 COL Holder COL issued on 02/10/2012 

 
a. The number of NRC inspections and ITAAC reviews forecast to be completed per month versus 

the number completed each month; 

NRC Inspections ITAAC Inspections: 

 

 

Comments:  

The graph above tracks, by month, the number of ITAAC inspections completed and the 
number of ITAAC inspections not completed for ITAAC Closure Notifications (ICNs) that had 
been received.  For each ITAAC, there are predetermined inspections to be completed in 
order to provide assurance that the licensee has met the design commitments and that the 
ITAAC acceptance criteria are met.  An ITAAC inspection is comprised of multiple inspection 
activities that may be performed over days, weeks, or months. 
 
For this graph, the term “ITAAC Inspections Completed” means that all the associated NRC 
inspection activities tied to that ITAAC have been completed, verified, and marked “Inspection 
Complete” in the NRC database.  The term “ITAAC Inspections Not Complete for ICNs 
Submitted” represents the number of ITAACs for which the completed box in the NRC 
database has not been checked for ICNs that had been submitted by the licensee.   
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Because of the coordination between the NRC’s inspections and the licensee’s construction 
activities, the majority of the required inspections are scheduled and completed prior to the 
ICN submittal.  The completion of these ITAAC-related inspections closely mirrors the 
completion status of the licensee’s (Southern Nuclear Operating Company) associated work 
activities.  Changes to the licensee’s construction schedule due to weather conditions, work 
sequencing, and other factors impact when NRC inspections can be performed.   

ITAAC Closure Notifications Reviews: 

The NRC’s goal is to complete 90 percent of ICN reviews within 60 days.  However, some ICN 
reviews may be completed in significantly less time.  Conversely, complex ICN reviews may 
require more than 60 days to complete.  For this reason, it is difficult for the NRC to forecast in 
which month a specific ICN review will be completed based on its submittal date.  Therefore, the 
NRC relies on the metrics reported in its response to question 45.b. 
 
b. The percentage of NRC inspections and the percentage of ITAAC reviews completed 
 within 30 days and within two months;  

New Reactor Inspection Status: 

 

Comments:  

This graph represents the percentage of NRC inspections associated with ITAAC that have 
been completed with respect to the total number of inspections required for the Vogtle 
facility.  Planned inspection activities are evaluated and updated to ensure they align with 
licensee’s work activities.   

For this graph, the term “ITAAC Inspections Completed” means a specific inspection 
activity/plan is completed, verified, and approved in the NRC database.  Monthly, this number 
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of completed ITAAC inspection activities is compared to the total number of all the required 
ITAAC inspection activities/plans for the Vogtle Units 3 and 4 ITAAC inspection program.   

Once all the associated ITAAC inspection activities are completed, verified, and approved, 
then “Inspection Complete” is marked in the NRC database.  This information is presented 
earlier in Graph 45.a.   

The graph reports “Program Inspections Completed” since the start of construction for the 
Vogtle facility, which include both programs required for construction and operation of Units 3 
and 4.  There are a total of five construction programs, which include Quality Assurance, 
Fitness for Duty, and ITAAC Management.  In addition, there are a total of 20 operational 
programs, which include Fire Protection, Emergency Preparedness, Reactor Operator 
Training, and Security.  The graph depicts the percentage of planned inspections that are 
completed, and does not account for the level of effort required for inspections.   

At this time, the majority of the work surrounding development of the ITAAC inspection plans 
has been completed.  Region II Division of Construction Oversight is transitioning from 
development to maintenance and will continue to revisit the inspection plans and associated 
processes, with respect to changes in Southern Nuclear Operating Company’s construction 
schedule and licensing requirements, to ensure the effectiveness and efficiency of the 
inspection plans and to maintain readiness.  

Timeliness of ITAAC Closure Notification Reviews: 

 

Comments:  

This bar chart shows the percentage of ICN reviews completed each month within 30 days 
and within 60 days.   

c. For ITAAC reviews completed during the reporting period, please provide the date when the 
NRC received the ITAAC closure notice and the date when the review was completed.  

For the current reporting period of April 2019, four ICN reviews were completed.   
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Review Month Unit ITAAC Received 
Date 

Approval 
Date 

Under 60 
Days 

April 2019 VOG4 2.3.02.08a.ii 03/19/2019 4/8/2019 
 

VOG3 2.3.02.08a.ii 03/19/2019 4/8/2019 
 

VOG4 2.3.05.03b.i 03/27/2019 4/4/2019 
 

VOG3 2.3.07.07b.ii 03/14/2019 4/4/2019 
 

 
46. For reactors under construction, please provide: 

a. The number of license amendment reviews forecast to be completed in the reporting 
period; 

b. The number completed in the reporting period; and 
c. The number of those that were completed within 30 days. 

 

Reporting 
Period 

Number of License 
Amendment Reviews 

Forecast to be 
Completed in the 
Reporting Period 

Number Completed in the 
Reporting Period 

Number of Those that 
were Completed 
within 30 Days 

April 2019 1 4 0 

 
47. For reactors under construction, please provide the budgeted resources versus actual 

expenditures each month for the last 24 months. 
 
The NRC does not formulate the budget on a monthly basis.  The annual budget for 
construction resources is provided below.  The monthly budgeted resources provided below are 
calculated as 1/12th of the annual budgeted construction resources. 

FY 2017 Enacted Budget ($K) $14,191  
FY 2018 Enacted Budget ($K) $10,467  
FY 2019 Enacted Budget ($K) $10,203 

Month 
Budgeted 
Resources 

($K) 
Total Expended 

($K) 

May-2017 $1,183    $990 
June-2017 $1,183 $1,058 
July-2017 $1,183 $1,129 
Aug-2017 $1,183   $886 
Sept-2017 $1,183            $808 
Oct-2017   $872  $753 
Nov-2017   $872  $763 
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FY 2017 Enacted Budget ($K) $14,191  
FY 2018 Enacted Budget ($K) $10,467  
FY 2019 Enacted Budget ($K) $10,203 

Month 
Budgeted 
Resources 

($K) 
Total Expended 

($K) 

Dec-2017 $872 $623 
Jan-2018 $872 $770 
Feb-2018 $872 $767 
Mar-2018 $872 $879 
Apr-2018 $872 $895 

May-2018 $872 $858 
June-2018 $872 $788 
July-2018 $872 $776 
Aug-2018 $872 $884 
Sept-2018 $872 $678 
Oct-2018 $850 $785 
Nov-2018 $850 $765 
Dec-2018 $850 $736 
Jan-2019 $850 $700 
Feb-2019 $850 $684 
Mar-2019 $850 $639 
Apr-2019 $850 $716 

 
48. Please provide a concise summary of the status of licensing and inspection for Vogtle 3 & 

4, including any challenges to the timely resolution of:  licensing issues, 10 CFR Part 52 
interpretations, completion of inspections, or completion of ITAAC reviews.25 

 
The NRC issued COLs to SNC and several co-owners on February 10, 2012, for two AP1000 
units at the Vogtle site near Augusta, GA.  As construction progresses, the NRC has increased 
the pace of construction inspections to verify compliance with the agency’s regulations and to 
ensure that the new plants are constructed in accordance with their COLs.  A summary of the 
license amendment inventory for Vogtle 3 & 4 is included in response to question 13.  There are 
currently no challenges with timely resolution of licensing issues for Vogtle 3 & 4.  

The graphs provided in Item 45 of this report represent the completion status of ITAAC 
inspections and ICN reviews.  The completion of these ITAAC-related inspections closely 
mirrors the completion status of the licensee’s work activities associated with the ITAAC.  The 
graphs also display the percentage of completed program inspections, which are separate from 
the ITAAC-related inspections, and include both construction and operational programs.  For 
ITAAC reviews, the NRC tracks the timeliness of ICNs reviewed and closed.  In the past year 
the NRC has increased communication with the licensee and other external stakeholders 
through various public meetings and workshops to improve processes that support ICN closure, 
including inspection related activities.  The NRC is implementing an integrated project plan that 
overlays key NRC activities on top of the licensee’s construction and start-up schedule.  In 

                                                
25 No new information was added to this section since the last report. 
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addition, the Vogtle Readiness Group (VRG) was created to provide division-level management 
attention to the timely implementation of the integrated project plan.  NRC management is in 
regular contact with the VRG and the licensee to ensure effective communication and the timely 
resolution of issues. 
 
Additionally, NRC has established metrics to represent the different aspects of the ICN review 
process and the inspection program.  The metrics track performance, reinforce accountability, 
and communicate issues needing attention at the appropriate management levels.  These 
metrics enhance early engagement of NRC management and are key internal and external 
communications tools.  With the improvements identified to the processes and increased 
communication with the licensee, the staff does not foresee any major challenges in 2019. 

 
49.  Please describe any actions taken in the past 3 years or planned to improve the efficiency     

of new plant reviews, including milestone schedules to implement efficiency improvements.  
Please include any concerns arising from review experience in the past 3 years.26 

 
The NRC proactively identifies ways to increase the effectiveness and efficiency of its new 
reactor reviews.  For oversight of licensing activities at the Vogtle site, NRO senior managers 
have established quarterly meetings with the licensee executives to monitor progress of 
licensing activities supporting construction at the site.  The Licensing Action Review Meetings 
provide an opportunity for both the NRC and SNC to be strategic in identifying and resolving 
topics that are needed to support construction.    
 
Similarly, for the NuScale review, the NRC senior managers meet with NuScale executives 
quarterly.  These meetings provide executives from both organizations the opportunity to 
discuss progress on known review challenges, to identify emerging issues, and to establish 
timelines for resolving these emerging issues to keep the project review on schedule. 
 
Starting in mid-2017, the NRO management team developed and implemented new internal 
metrics to better track the timeliness related to the review of LARs supporting Vogtle licensing 
efforts.  These metrics have identified license amendments that have been under lengthy 
reviews and have focused management’s attention on the actions necessary to complete these 
reviews.  The management and project managers meet biweekly to identify amendment 
requests that may require elevated management attention and to track the progress of license 
amendments, with particular attention to amendment requests that have been in review for 120 
days or longer.  NRO management has set an internal goal of completing all license 
amendment reviews within 180 days of their acceptance.  With additional management attention 
and better use of pre-application meetings, NRO has been able to improve the timeliness of 
reviews. 
 
NRO has also incorporated many of the lessons-learned from previous new reactor reviews into 
its review activities for the active DC and ESP applications.  As discussed in response to 
question 24, NRO implemented an initiative in 2018 to improve the quality and safety focus of 
RAIs.  The staff is also enhancing use of the regulatory audit tool.   
 

                                                
26 No new information was added to this section since the last report. 
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NRO has instituted an “Enhanced Safety Focus Review” initiative for the NuScale design 
certification review.  This initiative focuses the staff’s review on first-of-a-kind or high safety, high 
risk areas of the design, and simplifies the review of lower safety or risk significant areas.   
 
In addition, the NRC has made significant progress on initiatives to enhance the regulatory 
framework for non-LWRs.  For example, in December 2017, the NRC issued the “Regulatory 
Review Roadmap for Non-Light Water Reactors,” which described flexible review options 
including the use of a staged-review process and the use of conceptual design assessments 
during the pre-application period.  The actions for advanced reactor reviews are described more 
fully in response to question 52. 
 
50. Please provide a list of any unresolved policy issues with regard to the licensing of SMRs.  

Please include an approximate date for when each issue was first raised, any actions taken 
or planned to resolve the issue, the milestone scheduled for resolution, and the projected 
date for resolution.27 

 
Issue Title/Applicability Status References 
I.   Appropriate Source  

Term, Dose 
Calculations, and 
Siting for SMRs 

 
Applicability:  SMRs and 
non-LWRs 
 

In the December 29, 2011, memorandum to the 
Commission, the staff stated it would remain 
engaged with SMR stakeholders regarding 
applications of mechanistic source term (MST) 
methods, review of pre-application white papers 
and topical reports it receives from potential 
SMR applicants concerning source term issues 
that discuss design-specific proposals to 
address MST, and considerations of research 
and development in this area.  If necessary, the 
staff would propose revised review guidance or 
regulations, or propose new guidance to support 
reviews of SMRs. 
 
In Commission memoranda dated May 30, 
2013, and June 20, 2014, the staff provided 
updates on interactions with DOE and nuclear 
industry organizations regarding MST.  On 
February 7, 2016, the staff provided the 
Commission SECY-16-0012, which addressed 
this item.  The paper concluded that (1) SMR 
and non-LWR applicants can employ modern 
analysis tools to demonstrate quantitatively the 
safety features of those designs, and (2) MST 
analysis methods can also be used by 
applicants to demonstrate the ability of the 
enhanced safety features of plant designs to 
mitigate accident releases, allow future COL 
applicants to consider reduced distances to 
Exclusion Area Boundaries and Low Population 
Zones and potentially increase proximity to 
population centers.   

 
Staff Draft 
White Paper 
(11/29/17) 
 
SECY-16-0012 
(02/07/16) 
 
Commission 
Memo 
(06/20/14) 
 
Commission 
Memo 
(05/30/13) 
 
Commission 
Memo 
(12/29/11) 

                                                
27 No new information was added to this section since the last report. 

https://www.nrc.gov/docs/ML1733/ML17333B158.pdf
https://www.nrc.gov/docs/ML1733/ML17333B158.pdf
https://www.nrc.gov/docs/ML1530/ML15309A319.pdf
https://www.nrc.gov/docs/ML1413/ML14135A482.pdf
https://www.nrc.gov/docs/ML1413/ML14135A482.pdf
https://www.nrc.gov/docs/ML1310/ML13107A052.pdf
https://www.nrc.gov/docs/ML1310/ML13107A052.pdf
https://www.nrc.gov/docs/ML1134/ML113410366.pdf
https://www.nrc.gov/docs/ML1134/ML113410366.pdf
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Issue Title/Applicability Status References 
 
Disposition:  The staff continues to engage 
with interested stakeholders on this issue.  The 
staff developed a draft white paper summarizing 
the assessment of current siting regulations, 
guidance, and Commission policy and 
discussed it in a public meeting on December 
14, 2017.  During a May 3, 2018, public 
meeting, NEI provided feedback on this topic on 
behalf of the nuclear industry.  The NEI stated 
their position that RG 4.7, “General Site 
Suitability Criteria for Nuclear Power Stations,” 
should be updated to scale the population 
density guidance based on the smaller source 
term and lower probability of release anticipated 
for SMRs and advanced reactors.  The staff is 
working with the Oak Ridge National Laboratory 
to develop a draft technical report to identify 
potential alternative siting criteria for SMRs and 
non-LWRs that recognizes the possible reduced 
offsite releases for advanced reactor designs.  
The report will provide insights to the staff for 
informing its plans to develop additional 
regulatory guidance, as appropriate, for SMR 
and non-LWR siting.  The report is scheduled to 
be finalized by mid-2019.  The staff will report to 
the Commission on any proposed actions, as 
described in SECY-16-0012. 

II.   Offsite Emergency 
Planning (EP) 
Requirements for 
SMRs and other new 
technology. 

 
Applicability:  SMRs and 
non-LWRs 

In SECY-11-0152, the staff identified a possible 
approach for a scalable EP zone for SMRs.  The 
NRO staff is working with NSIR and NRR on an 
internal working group to review these issues 
further.  As part of the approach, the staff would 
liaise with other stakeholders (Department of 
Homeland Security/Federal Emergency 
Management Agency, the Environmental 
Protection Agency, Department of State, 
Department of Commerce, NEI, American 
Nuclear Society (ANS), and the public), consider 
NEI position papers on this topic and develop 
recommendations. 
 
In a May 30, 2013, Commission memorandum, 
the staff provided updates on its EP activities.  
The staff stated that it would not propose new 
policy or revise guidance for specific changes to 
EP requirements absent specific proposals from 
industry stakeholders. 
 
On December 23, 2013, NEI submitted a white 

SECY-18-0103 
10/12/18 
 
Final 
Regulatory 
Basis 
(10/16/17) 
 
SRM-SECY-16-
0069 (06/22/16) 
 
SECY-16-0069 
(05/31/16) 
 
SRM-SECY-15-
0077 (08/04/15) 
 
SECY-15-0077 
(05/29/15) 
 
NEI Response 
to NRC 

https://www.nrc.gov/docs/ML1813/ML18134A086.html
https://www.gpo.gov/fdsys/pkg/FR-2017-11-15/pdf/2017-24672.pdf
https://www.gpo.gov/fdsys/pkg/FR-2017-11-15/pdf/2017-24672.pdf
https://www.gpo.gov/fdsys/pkg/FR-2017-11-15/pdf/2017-24672.pdf
https://www.nrc.gov/docs/ML1617/ML16174A166.pdf
https://www.nrc.gov/docs/ML1617/ML16174A166.pdf
https://www.nrc.gov/docs/ML1602/ML16020A388.pdf
https://www.nrc.gov/docs/ML1521/ML15216A492.pdf
https://www.nrc.gov/docs/ML1521/ML15216A492.pdf
https://www.nrc.gov/docs/ML1503/ML15037A176.pdf
https://www.nrc.gov/docs/ML1432/ML14323A476.html
https://www.nrc.gov/docs/ML1432/ML14323A476.html
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Issue Title/Applicability Status References 
paper on this topic.  The staff conducted a public 
meeting to discuss the white paper on  
April 8, 2014, issued follow-up questions to NEI 
on June 11, 2014, and received NEI responses 
in November 2014.  On May 29, 2015, the staff 
issued SECY-15-0077 regarding EP for SMRs 
and non-LWRs.  On August 4, 2015, the 
Commission approved the staff's 
recommendation to initiate a rulemaking.  The 
staff developed SECY-16-0069, which 
discussed the rulemaking plan and schedule.  
On June 22, 2016, the Commission approved 
the staff's plan and schedule for the rulemaking. 
 
Disposition:  The rulemaking will address EP 
issues for future SMRs, non-LWRs, and other 
new design technologies such as isotope 
producing facilities.  The Commission directed 
the staff to utilize exemptions in the interim (e.g., 
for the TVA ESP) until completion of the EP 
rulemaking.  The draft regulatory basis was 
published for public comment in the FR on April 
13, 2017.  A public meeting was held May 10, 
2017, to discuss the draft regulatory basis.  The 
public comment period closed on June 27, 2017.  
After considering the public comments, the staff 
issued the final regulatory basis on October 16, 
2017.  The staff discussed this rulemaking 
during a June 14, 2018, stakeholder meeting.  
The staff released the draft proposed rule 
language on August 1, 2018, (ADAMS 
Accession No. ML18213A264) to support ACRS 
briefings on August 22 and October 4, 2018.  
The proposed rule was provided to the 
Commission for its consideration in SECY-18-
0103 on October 12, 2018. 

Questions on 
White Paper 
(11/19/14) 
 
NRC Letter to 
NEI (R. Bell) 
(06/11/14) 
 
NEI White Paper 
(12/23/13) 
 
Commission 
Memo 
(05/30/13) 
 
SECY-11-0152 
(10/28/11) 

III.  Insurance and 
Liability for SMRs 

  
Applicability:  SMRs and 
non-LWRs  

 

In SECY-11-0178, the staff identified a potential 
inequity between the insurance requirements for 
facilities with power reactors that produce 
electrical power equal or greater than 100 MWe 
per unit and multi-module facilities with SMR 
designs that individually produce less than 100 
MWe, but, in combination, produce more than 
100 MWe.  Specifically, the staff raised the 
question of whether, under the current Price-
Anderson Act and associated regulatory 
language, insurance and indemnity coverage 
would be sufficient to pay all public claims in the 
case of an insurable event at a multi-module 

SECY-11-0178 
(12/22/11) 

https://www.nrc.gov/docs/ML1432/ML14323A476.html
https://www.nrc.gov/docs/ML1432/ML14323A476.html
https://www.nrc.gov/docs/ML1414/ML14142A406.html
https://www.nrc.gov/docs/ML1414/ML14142A406.html
https://www.nrc.gov/docs/ML1336/ML13364A345.pdf
https://www.nrc.gov/docs/ML1310/ML13107A052.pdf
https://www.nrc.gov/docs/ML1310/ML13107A052.pdf
https://www.nrc.gov/docs/ML1125/ML112570439.pdf
https://www.nrc.gov/docs/ML1133/ML113340133.pdf
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Issue Title/Applicability Status References 
facility where an individual module is sized at 
less than 100 MWe.  
 
Since completing that paper, the staff prepared 
a comparative analysis of different SMR designs 
to further explore the potential inequity.  The 
staff is also evaluating the differences in 
potential consequences for postulated accidents 
for non-LWR designs in relation to insurance 
and liability requirements.  The staff is using 
these analyses, and other inputs, to identify 
whether to recommend any changes to the 
Price-Anderson Act for SMRs and non-LWRs. 
Disposition:  In accordance with the latest 
version of the Price-Anderson Act, the NRC will 
prepare a report to Congress, and an associated 
SECY paper, for the Commission’s 
consideration, recommending the need for 
continuation or modification of the provisions of 
the Price-Anderson Act by December 31, 2021.  
This report and SECY paper will address any 
changes that the staff recommends for non-
LWRs and SMRs.  
 
The staff engaged stakeholders on this topic 
during a November 2, 2017, public meeting and 
the staff will continue to keep stakeholders 
informed as the report to Congress is prepared. 

IV. Security and 
Safeguards 
Requirements for 
SMRs 

 
Applicability:  SMRs and 
non-LWRs 

In SECY-11-0184, the staff informed the 
Commission of its determination that the current 
regulatory framework is adequate to certify, 
approve, and license light-water SMRs, the 
manufacturing of SMR fuel, transportation of 
special nuclear material and irradiated fuel, and 
the interim storage of irradiated fuel proposed 
for light-water SMRs under 10 CFR Parts 50, 
52, 70, 71, and 72, respectively.  The staff also 
determined that security and material control 
and accounting requirements in 10 CFR Parts 
72, 73, and 74, respectively, are also adequate. 
 
In the case of non-LWRs, the staff's preliminary 
conclusion is that the current security regulatory 
framework is comprehensive and sufficiently 
robust to certify, approve, and license non-
LWRs.  Sufficient provisions are available to 
provide flexibility for designers and applicants to 
meet performance-based and prescriptive 
security requirements and to apply methods or 
approaches to achieve the objective of high 

SRM-SECY-18-
0076 
(11/20/18) 
 
 
SECY-18-0076 
(08/01/18) 
 
 
Staff Draft 
White Paper 
(11/29/17) 
 
NEI White 
Paper 
(12/14/16) 
 
SECY-11-0184 
(12/29/11) 

https://www.nrc.gov/docs/ML1832/ML18324A469.html
https://www.nrc.gov/docs/ML1832/ML18324A469.html
https://www.nrc.gov/docs/ML1817/ML18170A051.html
https://www.nrc.gov/docs/ML1733/ML17333A524.pdf
https://www.nrc.gov/docs/ML1733/ML17333A524.pdf
https://www.nrc.gov/docs/ML1635/ML16350A088.pdf
https://www.nrc.gov/docs/ML1635/ML16350A088.pdf
https://www.nrc.gov/docs/ML1129/ML112991113.pdf
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Issue Title/Applicability Status References 
assurance that activities involving special 
nuclear materials are not inimical to the common 
defense and security and do not constitute an 
unreasonable risk to public health.  On 
December 14, 2016, NEI submitted a white 
paper on a "Proposed Consequence-Based 
Physical Security Framework for Small Modular 
Reactors and Other New Technologies."  This 
paper "... proposes an approach to security that 
considers the enhanced safety and security 
incorporated into these designs and provides a 
more effective and efficient means to protect the 
public health and safety."  In the transmittal 
letter, NEI requests that "... the NRC establish 
regulatory positions on this approach and the 
associated policy and technical issues."  NEI 
submitted a fee waiver request for NRCs review 
of this white paper. 
 
Disposition:  The NRC approved NEI's fee 
waiver request and met with NEI on May 3, 
2017, to discuss the review of their submittal.  
The NRC provided feedback on NEI’s white 
paper in July 2017, and met with NEI again on 
October 12, 2017.  The staff prepared a draft 
white paper to facilitate stakeholder interactions.  
The staff discussed this white paper with NEI 
and other stakeholders on December 13, 2017.  
The staff considered stakeholder input and 
prepared SECY-18-0076, “Options for Physical 
Security for Light-Water Small Modular Reactors 
And Non-Light-Water Reactors,” which was sent 
to the Commission on August 1, 2018.  On 
November 19, 2018, the Commission directed 
the staff to initiate a limited-scope revision to 
regulations and guidance related to physical 
security for advanced reactors and approved, 
subject to edits, a related rulemaking plan.  
During a December 13, 2018, Advanced 
Reactor Stakeholder meeting, participants 
discussed the scope of potential changes to 
physical security requirements.  The staff is 
preparing a draft regulatory basis to issue for 
public comment in late FY 2019 as described in 
the rulemaking plan. 

V. Functional 
Containment 
Performance 

 
Applicability:  Non-LWRs 

In SECY-93-0092, “Issues Pertaining to the 
Advanced Reactor (PRISM, MHGTR, and PIUS) 
and Candu 3 Designs and their Relationship to 
Current Regulatory Requirements,” the staff 
proposed to evaluate the acceptability of 

SRM-SECY-18-
0096 (12/04/18) 
 
 
SECY-18-0096 

https://www.nrc.gov/docs/ML1833/ML18338A502.pdf
https://www.nrc.gov/docs/ML1833/ML18338A502.pdf
https://www.nrc.gov/docs/ML1811/ML18114A546.pdf
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Issue Title/Applicability Status References 
proposed designs using a standard based upon 
containment functional performance rather than 
to rely exclusively on prescriptive containment 
design criteria.  The staff also informed the 
Commission that it intended to approach this by 
comparing containment performance with the 
accident evaluation criteria.  In SRM-SECY-93-
0092, the Commission approved the staff's 
recommendation.  
 
Subsequently, in SECY-03-0047, the staff 
recommended that the Commission approve the 
use of functional performance requirements to 
establish the acceptability of a containment or 
confinement structure (i.e., a non-pressure 
retaining building may be acceptable provided 
the performance requirements can be met) and 
the staff proposed that functional performance 
requirements be developed.  In SRM-SECY-03-
0047, the Commission disapproved the staff’s 
recommendation stating that there was 
insufficient information at the time for the 
Commission to prejudge the best options and 
make a decision on the viability of a confinement 
building.  The Commission directed the staff to 
develop performance requirements and criteria 
working closely with industry experts (e.g., 
designers, EPRI, etc.) and other stakeholders 
regarding options in this area, taking into 
account such features as core, fuel, and cooling 
systems design.  The Commission also directed 
the staff to pursue the development of functional 
performance standards and then submit options 
and recommendations to the Commission. 
 
In SECY-05-0006, the staff discussed many of 
the concepts developed in previous 
communications between the staff and 
Commission on the topic of functional 
containment performance and, as directed in 
SRM-SECY-03-0047, outlined the attributes for 
a functional containment.  The topic of functional 
containment was also addressed as part of the 
next-generation nuclear plant project in the 
context of high-temperature gas-cooled 
reactors.  In light of the broad range of non-light 
water designs under consideration, the staff 
engaged the Commission to confirm whether the 
existing Commission direction in SRM-SECY-
93-0092 should be applied more broadly to 

09/28/18 
 
Staff Draft 
White Paper 
(11/27/17) 
 
SECY-05-0006 
(01/07/05) 
 
SRM-SECY-03-
0047 (06/26/03) 
 
SECY-03-0047 
(03/28/03) 
 
SRM-SECY-93-
092 (07/30/93) 
 
SECY-93-092 
(04/08/93) 

https://www.nrc.gov/docs/ML1811/ML18114A546.pdf
https://www.nrc.gov/docs/ML1733/ML17334A155.pdf
https://www.nrc.gov/docs/ML1733/ML17334A155.pdf
https://www.nrc.gov/docs/ML1733/ML17334A155.pdf
https://www.nrc.gov/reading-rm/doc-collections/commission/secys/2005/secy2005-0006/2005-0006scy.pdf
https://www.nrc.gov/reading-rm/doc-collections/commission/secys/2005/secy2005-0006/2005-0006scy.pdf
https://www.nrc.gov/docs/ML0317/ML031770124.pdf
https://www.nrc.gov/docs/ML0317/ML031770124.pdf
https://www.nrc.gov/docs/ML0301/ML030160002.pdf
https://www.nrc.gov/docs/ML0301/ML030160002.pdf
https://www.nrc.gov/docs/ML0037/ML003760774.pdf
https://www.nrc.gov/docs/ML0037/ML003760774.pdf
https://www.nrc.gov/docs/ML0402/ML040210725.pdf
https://www.nrc.gov/docs/ML0402/ML040210725.pdf
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Issue Title/Applicability Status References 
additional advanced reactor designs and to 
propose a risk-informed, performance-based 
approach to establishing performance criteria for 
structures, systems, and components and 
corresponding programs to limit the release of 
radioactive materials from advanced reactors. 
 
Disposition:  The staff has engaged 
stakeholders on this topic at several public 
meetings.  The staff prepared a draft white 
paper on functional containment performance to 
facilitate stakeholder interactions.  The staff 
discussed this white paper with stakeholders on 
December 14, 2017, and February 1, 2018, and 
with the ACRS on February 22, 2018, and April 
5, 2018.  The ACRS provided a letter on May 
10, 2018.  The staff considered ACRS and 
stakeholder feedback and prepared SECY-18-
0096, “Functional Containment Performance 
Criteria for Non-Light-Water-Reactors,” that was 
provided to the Commission on September 28, 
2018.  In SECY-18-0096, the staff 
recommended Commission approval of a 
proposed methodology for establishing 
functional containment performance criteria for 
non-LWRs in a manner that is technology 
inclusive, risk informed, and performance based.  
In SRM-SECY-18-0096, the Commission 
approved the staff’s proposed methodology for 
establishing functional containment performance 
criteria for non-LWRs.  The Commission also 
requested that the staff continue to keep them 
informed as it develops the licensing framework 
for non-LWRs and notify the Commission if 
future policy issues arise as this work 
progresses.  The staff is incorporating the 
methodology for functional containment 
performance criteria in ongoing activities, such as 
the preparation of DG-1353, future revisions of RG 
1.232, and interactions with specific designers. 

 
51. Please provide a list of any unresolved policy issues with regard to the licensing of 

advanced non-LWRs.  Please include an approximate date for when each issue was first 
raised, any actions taken or planned to resolve the issue, the milestone schedule, and the 
projected date for resolution.28 

                                                
28 No new information was added to this section since the last report. 
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See response to question 50.  All of the SMR policy issues listed in that response are also 
applicable to non-light-water designs.  In addition, there is one non-light-water specific issue 
included on that list:  functional containment performance. 

52. Please describe the status of preparations to review non-LWR applications including a 
milestone schedule and completion dates. 

The agency has developed a vision and strategy to assure NRC readiness to conduct its 
mission for these technologies effectively and efficiently as described in “NRC Vision and 
Strategy:  Safely Achieving Effective and Efficient Non-Light-Water Reactor Mission Readiness,” 
which was published in the FR on July 21, 2016, for stakeholder input.  The NRC updated this 
document (ADAMS Accession No. ML16356A670) to reflect stakeholder feedback and made it 
publicly available in December of 2016. 
 
The NRC’s non-LWR vision and strategy has three strategic objectives—enhancing technical 
readiness, optimizing regulatory readiness, and optimizing communication.  The NRC has 
developed implementation action plans (IAPs) to identify the specific activities the NRC will 
conduct in the near-term (0-5 years), mid-term (5-10 years), and long-term (beyond 10 years) 
timeframes to achieve non-LWR readiness.  In the fall of 2016, the NRC released its draft near-
term IAPs to obtain stakeholder feedback.  The staff also developed draft mid- and long-term 
IAPs, which were released to the public in February of 2017.  The staff updated its IAPs to 
reflect stakeholder feedback in July of 2017 (ADAMS Accession Nos. ML17165A069 and 
ML17164A173). 
 
The staff issued SECY-19-0009, "Advanced Reactor Program Status" (ADAMS Accession No. 
ML18346A075) on January 17, 2019.  This paper provides the status of the NRC staff's 
activities related to advanced reactors, including the progress and path forward on each of the 
IAP strategies. It also provides an overview of the various external factors influencing the staff's 
activities to prepare for possible licensing and deployment of advanced reactors.  
 
There are 6 individual strategies addressed in the near-term IAPs.  These strategies, and the 
activities in support of each strategy, are discussed below. 
 
Strategy Activities in support of the strategy 
1) Acquire/develop sufficient 

knowledge, technical 
skills, and capacity to 
perform non-LWR 
regulatory activities  

 

• NRC contracted with the Oak Ridge National 
Laboratory to develop a 12-module training course on 
Molten Salt Reactors (MSRs).  The course provided 
background on various MSR concepts presently under 
development, including history of earlier MSR 
projects, descriptions of conceptual designs, and 
expected technical and regulatory challenges.  About 
90 NRC staff attended the training along with several 
DOE staff in three separate 2-day sessions in May, 
August, and November 2017.  Additional training on 
sodium-cooled fast reactors was held on March 26-27, 
2019, and additional training on high-temperature gas-
cooled reactors is scheduled for July 16-17, 2019.  
The NRC staff also contracted with Brookhaven 
National Laboratory to prepare a report on the “NRC 
Regulatory History of Non-Light Water Reactors,” 
which will be finalized this year.  This report will serve 
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Strategy Activities in support of the strategy 
as a knowledge management and training tool for 
NRC staff on non-LWR licensing and policy issues.   
 

• NRC developed models of the competencies required 
for reviewing advanced reactor designs.  Project 
managers and technical reviewers in NRO are 
currently in the process of assessing their skills 
against the models.  Supervisors will also be able to 
complete an independent assessment of their 
employees’ skills.  Based on assessment results, any 
skill gaps that may exist can be identified and the 
system will help the employee identify developmental 
activities and create an individual development plan to 
close those gaps.   

2) Acquire/develop sufficient 
computer codes and tools 
to perform non-LWR 
regulatory reviews 

 

• The staff attended DOE and NRC-sponsored 
workshops and technology working groups, sought 
additional information through pre-application 
interactions, and focused its training efforts to better 
understand the reactor systems under development.  
In the near-term, these efforts are focused on the 
following areas: Reactor Kinetics and Criticality, Fuel 
Performance, Thermal-Fluid Phenomena, Severe 
Accident Phenomena, Offsite Consequence Analysis, 
Materials and Component Integrity, and PRA.   
 

• An initial screening of analysis codes for design-basis 
and beyond-design-basis event simulation was 
completed, and a suite of tools for further examination 
and consideration has been identified.  The code suite 
comprises both NRC-developed and DOE-developed 
codes.  Future efforts will evaluate codes in the code 
suite against analysis requirements. 
   

• A PIRT exercise was conducted for molten salt 
reactors.  The PIRT focused attention on fuel salt 
MSRs due to their novel and unique feature of fuel 
being part of the coolant.  The PIRT is considered 
preliminary in that design specifics are not available, 
but it is useful in that several phenomena requiring 
simulation could be identified based on existing 
information. 
 

• The staff completed a PRA report that summarizes 
previous work and issues for non-LWRs and identifies 
several policy decisions that may need to be made for 
non-LWRs.  
 

• On August 21, 2018, DOE briefed the ACRS on 
advanced computer models for reactor safety 
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Strategy Activities in support of the strategy 
applications including models under development for 
non-LWRs.  A follow-up ACRS briefing was held 
November 16, 2018, where the NRC staff briefed the 
ACRS on the role of confirmatory calculations in 
regulatory decisionmaking, and non-LWR developers 
discussed their plans for modeling and simulation 
tools. 
 

• The staff drafted reports that provide a coherent basis 
and technical rationale for the selection of computer 
codes, and related development activities, in support 
of safety reviews of non-LWR designs.  The reports 
describe the factors used to select the codes, the work 
necessary to achieve readiness to support the safety 
reviews, and the approach that will be taken in 
prioritizing resources for code development activities.  
The staff briefed the ACRS on the draft reports on 
May 1, 2019.  The staff plans to engage stakeholders 
and meet with the ACRS again before finalizing the 
reports in 2019. 

3) Develop guidance for a 
flexible non-LWR 
regulatory review process 
within the bounds of 
existing regulations, 
including the use of 
conceptual design 
reviews and staged-
review processes  

 

• In October 2017, the staff issued a preliminary draft of 
“A Regulatory Review Roadmap for Non-Light-Water 
Reactors” (ADAMS Accession No. ML17279B177), 
and discussed it with stakeholders on November 2, 
2017.  The NRC issued the final regulatory review 
roadmap on December 26, 2017 (ADAMS Accession 
No. ML17312B567).  
 

• In June 2017, the NRC issued a preliminary draft 
document, "Nuclear Power Reactor Testing Needs 
and Prototype Plants for Advanced Reactor Designs," 
to solicit stakeholder feedback (ADAMS Accession 
No. ML17025A353).  This document describes the 
relevant regulations governing the testing 
requirements for advanced reactors, describes the 
process for determining testing needs to meet the 
NRC's regulatory requirements, clarifies when a 
prototype plant might be needed and how it might 
differ from the proposed standard plant design, and 
describes licensing strategies and options that include 
the use of a prototype plant to meet the NRC's testing 
requirements.  The NRC addressed stakeholder 
feedback and issued the final prototype document as 
part of the Regulatory Review Roadmap on 
December 26, 2017.  

 
• On February 3, 2017, the NRC issued DG-1330, 

"Guidance for Developing Principal Design Criteria for 
Non-Light-Water Reactors" for formal public comment.  
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The staff briefed the ACRS subcommittee on the draft 
final RG in February 2018 and the ACRS Full 
Committee in March 2018.  On April 3, 2018, the NRC 
issued the final RG 1.232 (ADAMS Accession No. 
ML17325A611), along with the, "Public Comment 
Resolution Table" (ADAMS Accession No. 
ML17325A616).  The notice of availability of RG 1.232 
was published in the FR on April 9, 2018. 

 
• The NRC has engaged with the Licensing 

Modernization Project (LMP) being led by Southern 
Company, coordinated by the NEI, and cost-shared by 
DOE.  The LMP's objective is to develop technology-
inclusive, risk-informed, and performance based 
regulatory guidance for licensing non-LWRs for the 
NRC's consideration and possible endorsement.  The 
NRC has reviewed four LMP white papers and sent a 
letter to the LMP on February 21, 2018, concluding its 
review of the white papers.  After a series of public 
meetings, industry issued its consolidated LMP 
document (as NEI 18-04) on September 28, 2018 
(ADAMS Accession No. ML18271A172).  NEI 18-04 
outlines an approach for use by reactor developers to 
select licensing basis events; classify structures, 
systems, and components; determine special 
treatments and programmatic controls; and assess the 
adequacy of a design in terms of providing layers of 
defense in depth.  The staff and industry briefed the 
ACRS Future Plant Subcommittee on LMP in June 
and October 2018, and the ACRS full committee in 
February 2019.  The NRC published draft regulatory 
guide DG-1353, "Guidance for a Technology-
Inclusive, Risk-Informed, and Performance-Based 
Methodology to Inform the Licensing Basis and 
Content of Applications for Licenses, Certifications, 
and Approvals for Non-Light-Water Reactors," in the 
Federal Register on May 3, 2019, for public comment. 
This draft RG endorses, with clarifications, the 
principles and methodology in NEI-18-04 as one 
acceptable method for determining the appropriate 
scope and level of detail for parts of applications for 
licenses, certifications, and approvals for non-LWRs.  
The methodology described in NEI 18-04 and the draft 
RG also provides a general methodology for 
identifying an appropriate scope and depth of 
information to be provided in applications to the NRC 
for licenses, certifications, and approvals for non-
LWRs.  The NRC plans to issue a final regulatory 
guide in late 2019. 

https://www.nrc.gov/docs/ML1804/ML18047A149.pdf
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4) Facilitate industry codes 

and standards needed to 
support the non-LWR life 
cycle (including fuels and 
materials)  

 

• The staff is actively participating in subgroups and 
working groups associated with the development of 
ASME Boiler and Pressure Vessel (B&PV) Code, 
Section III, Division 5.  The staff is also participating in 
the “Task Group on ASME/NRC Liaison for Division 5” 
that seeks NRC, DOE, and industry stakeholder input 
in identifying gaps in ASME B&PV Code Section III, 
Division 5, which need to be resolved prior to 
considering endorsement in 10 CFR 50.55a.  ASME 
sent a letter to the staff confirming that advanced 
reactor developers support NRC endorsement of the 
2017 edition of ASME Section III, Division 5.  
Therefore, the staff is initiating the endorsement 
process.  ASME also plans to submit a technical basis 
document for the 2017 edition.  The staff discussed its 
plans for endorsement of ASME Section III Division 5 
during the NRC’s annual standards forum on 
September 11, 2018, and during a periodic advanced 
reactor stakeholder meeting held on September 13, 
2018.  The staff plans to discuss this topic again 
during a June 27, 2019, public meeting. 

 
• The staff is actively participating on several ANS 

standards working groups and consensus committees 
related to non-LWR safety standards and the joint 
ASME/ANS non-LWR PRA standard.  On February 7, 
2019, the NRC Standards Executive issued a letter to 
ASME Board Chair and ANS Standards Board Chair 
(ADAMS Accession No. ML19031C904) 
communicating the priority of various PRA standard 
development activities.  The NRC has identified 
completion of the non-LWR PRA standard as a high 
priority consistent with NEIMA.  The staff plans to 
discuss its plan for endorsement of the standard 
during a June 27, 2019, public meeting. 

 
• On September 26, 2017, the NRC held the second 

annual NRC Standards Forum, which was attended by 
representatives from many standards development 
organizations (SDOs), representatives from industry 
(NEI, the EPRI, and Technology Working Groups for 
non-LWRs), and representatives from DOE and DOE 
national labs.  A portion of this year’s standards forum 
was devoted to non-LWRs with the intent of working 
with stakeholders to identify new codes and standards 
needed for non-LWR development and to facilitate the 
codes and standards development and eventual 
endorsement by the NRC, as appropriate.  A follow-up 
workshop on advanced reactor standards 
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development was hosted by ANS and the NRC on 
May 2, 2018.  On September 11, 2018, the staff held 
the third annual NRC Standards Forum, during which 
ANS provided an update on advanced reactor codes 
and standards development activities.  The staff will 
continue to interface with SDOs, reactor developers, 
and other stakeholders to encourage standards 
development activities and to identify high priority 
standards for NRC involvement and potential 
endorsement. 

5) Identify and resolve 
technology-inclusive (not 
specific to a particular 
non-LWR design or 
category) policy issues 
that impact regulatory 
reviews, siting, 
permitting, and/or 
licensing of non-LWR 
nuclear power plants  

• The NRC’s key activities related to the resolution of 
policy issues in support of near-term IAP strategy 5 
are discussed in response to questions 50 and 51 
above.  In addition, an April 2018 Commission briefing 
on advanced reactors included an overview of near 
term policy issues. 

 

6) Develop and implement a 
structured, integrated 
strategy to communicate 
with internal and external 
stakeholders having 
interests in non-LWR 
technologies 

• The NRC is conducting public meetings with 
stakeholders every 4 to 6 weeks.  The most recent of 
these meetings was held on March 28, 2019, and the 
next one is scheduled for June 27, 2019.  The NRC 
uses these stakeholder meetings to solicit input on 
policy and process issues related to the possible 
licensing and regulation of non-LWR technologies.   

 
• The NRC and DOE hosted a series of three Advanced 

Non-LWR Workshops.  The most recent workshop 
was held on April 25 and 26, 2017.  This series of 
workshops focused on opening a dialogue between 
key stakeholders to discuss challenges in the 
commercialization of non-LWR technologies and to 
discuss possible solutions.   

 
• On November 10, 2016, the NRC and DOE signed an 

MOU (ADAMS Accession No. ML16215A382) on the 
Gateway for Accelerated Innovation in Nuclear (GAIN) 
Initiative.  GAIN is an initiative that is intended to 
provide the nuclear energy community with increased 
access to the technical, regulatory, and financial 
support necessary to move new or advanced nuclear 
reactor designs toward commercialization while 
ensuring the continued safe, reliable, and economic 
operation of the existing nuclear fleet.  As described in 
the MOU, the NRC is responsible for providing DOE 
and the nuclear energy community with accurate, 
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current information on the NRC’s regulations and 
licensing processes.   

 
• The NRC will continue to share information with 

various international groups, including the NEA, the 
International Atomic Energy Agency, the 
Generation IV International Forum, and the NRC’s 
international regulatory counterparts.  The NRC chairs 
NEA’s ad hoc group for international regulators of 
non-LWRs known as the Group on the Safety of 
Advanced Reactors.  The purpose of the group is to 
bring interested regulators together to discuss 
common interests, practices, and problems, and 
address both the regulatory interests and research 
needs.   
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