
Alabama Power Company
600 North 18th Street
Post Office Box 2641
Birmingham Alabama 35291
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September 17, 1979

Docket No. 50-348

Director of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555
Attn: Mr. Darrell G. Eisenhut

Dear Mr. Eisenhut:

RE: Fire Protection Schedule

In response to your letter of August 17, 1979 to Mr. Alan R. Barton
on this subject, Alabama Power Company submits the attached information.

If you have questions please advise.

Yours very truly,

be b
F. L. Clayton Jr.
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Attachment

cc: Mr. A. R. Barton
Mr. J. T. Young
Mr. H. O. Thrash
Mr. W. G. Hairston
Mr. Ozen Batum
Mr. R. L. George
Mr. T. N. Epps
Mr. J. N. McLeod
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(STATUS AS OF 9-13-79)
TABLE 4.2-2

IMPLEMEh"I'ATION DATES FOR PROPOSED MODIFICATIONS
.

Item Date

Unit _1, Unit 2

1. Sprinkler (All systems) 12/1/79 Before fuel load
Roon 234, Area 16 Complete N/A

2. Yard Hydrants 11/1/79 - N/A

-- 3. Portable Extinguishers Complete Before fuel load

4 Rose Stations 10/1/79 Before fuel load

5. Sooke Detectors 9/1/80 9/1/80

6. UL Rated Doors Complete Before fuel load

7. Penetration Seals 9/1/S0 Before fral load

8. Portahle Stoke Recoval Complete N/A

9. Ters. Cabinet Water Complete Before fuel load
._ Protection --

10. Damper Rework End of 2nd Before fuel load
refueling outage

11. Eight Hour Battery Packs Complete Before fuel load

12. Hose Stations in CHIT Complete Before fuel load

_
13. RCP Oil Collection End of 2nd Before fuel load

refueling outage

14. Fire Pu=p Barriers Complete N/A

15. DG Pot Transfor=er Complete Complete
Circuit

Six (6) months af ter16. Barriers 9/1/80 fuel load (Note 3)
17. Inside Water Supply Cocplete Before fuel load

18. ESP Switch End of 2nd
Relocation refueling outage Before fuel load
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Iten Date

Unit 1 Unit 2
.

19. HSP Instru=ent Mods. End of 2nd Before fuel load
refueling outage

20. Barriers in S. W. Complete Co=plete
Structure

21. Fireproof Control Room Complete N/A
Kit

- 22. Modify New Fuel End of 2nd N/A
Storage Racks refueling outage

23. Reroute B Train Aux. Complete N/A
Feed Pump Room Cooler
(added subsequent to
A=end=ent 4)

Note 1 All administrative coc=it=ents will be complete 90 days after
1st refueling outage.

,

Note 2 The 2nd refueling will be af ter 9/1/80.

Note 3 If installed prior to fuel load, the kaowool vill be damaged by
g -- additional cable running.
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