
UNITED STATES OF AMERICA

NUCLEAR REGULATORY COMMISSION

BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of )
)

PORTLAND GENERAL ELECTRIC COMPANY,) Locket No. 50-344
et al. ) (Lontrol Building

) Proceeding)
(Trojan Nuc'9ar Plant) )

)

AFFIDAVIT OF E. W EDWARDS
COALITION FOR SAFE POWER'S CONTENTION NO. 17

1. My name is E. W. Edwards . I am employed by Bechtel

Power Corporation (Bechtel) as Field Construction Manager in

the San Francisco Power Division. I have been employed in

this position since 1977. My professional qualifications are

contained in an attachment to this affidavit. This affidavit

was prepared by me or under my supervision.

2. I have been involved in the Trojan Plant modification

work since May 1978. My duties have included responsibility

for construction planning, which has consisted of constructi-

bility reviews of engineering design, conceptual development

of construction methods, scheduling of work sequences and

planning of construction activities with Portland General

Electric Company (PGE) personnel.

3. The purpose of this affidavit is to address, in part,

Coalition for Safe Power's Contention No. 17, which reads as

follows:

Performance of modification work will hampet the
ability of plant operators te respond to any emergency
properly and thus poses an undue risk to the public
health and safety.
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4. This affidavit will describe the areas in which the

modification work will be performed and the measures to be

taken to minimize any potential interference with the ability

of Plant operators to respond to an emergency. The affidavit

of Bart D. Withers on this contention will show that pe r fo rmance

of the modification work will not adversely af fect the ability

of the Plant operators to respond to an eme gency.

5. Activities related to the taodification program will be

pe r fo rmed in the following general areas of the Plant:

I. Control Building

a. At el. 45' trom R line to N line between column

lines 41 and 47

b. At el. 61'/65' from R line to N line between column

lines 41 and 47

c. At el. 77' from R line to N line between column

lines 41 and 47

d. At el. 93' and above from R line to N line between

column lines 41 and 47
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II. Turbine Buildits

a. At el. 45' from R line to Z line between column lines

41 and 47 (but not within the west and east Eme rgency

Diesel Generator Rooms)

b. At el. 69' from R line to Z line between column lines

41 and 47 (but not within the ESF Switchgear Room)

c. At el. 93' from R line to Z line between column lines

41 and 47
.

III. Auxiliary Building - at el . 45 ' adjacent to N line

between column lines 41 and 46

Each portion of the work will take place primarily in a small

area immediately adjacent to the wall to be modified or added

within the above-listed general areas.

6. In the Turbine Building at el. 45', six of the steel

plates to be attached to the R-line wall will be moved to the

base of that wall at the end of the corridor to the railroad

bay. During such movement of each plate , access throug: that

corridor to the railroad bay could be limited for appro> tely

fifteen minutes. At no time, however, would personnel access

be blocked.
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7. The following items must be temporarily removed from

the Turbine Building at el. 93' to provide room for rigging

of the plates on the R line wall: (a) the steel stairway to

the Visitors' Gallery above the Control Room; and (b) the

ladder with safety cage and a steel platform leading to the

Turbine Building roof and crane cab. An alternative access to

the crane cab and roof will be provided by a temporary ladder.

8. With respect to all other tasks, including removal of

concrete, adding of walls, installation of plates, storage

of materials, etc., the only other potential interferences

with access paths would consist of workers in aisles who could

easily move aside and move any equipment and materials they

may have with them.

9. Work in the Control Room will be limited to that as-

sociated with installation of bolts and plate washers on the N

and R line walls. The work will only involve a few workers in

the Control Room at any one time. They will be located well

away from the Control Room control panels and, like all other

construction workers, will be instructed to follow all orders

of Plant operating personnel . Similar activities will be

performed in the Electrical Auxiliaries Room at el. 61'/65'

in the Control Building under the same conditions.

10. Modification work away from Plant buildings is limited

to the relocation of the railroad spur, Delivery vehicles,

temporary office and tool trailers, stored materials and other

construction facilities will be placed such that access into
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Plant buildings will not be obstructed,

11. Tools to accomplish the modification work will be se-

lected with the minimum noise level consistent with performing

the work. Should it be determined by the Plant operators in

the Control Room that excessive noise is being created, lighter

weight tools or other means will be employed.

12. I know of no other potential impacts of the modification

work on the ability of operators to respond to an emergency.

I, E. W. Edwards, of lawful age, being first duly sworn, state
that I have reviewed the foregoing affidavit, and that the
statements contained therein are true and correct to the best
of my knowledge and belief.

C[ y'
,

c. , , .

E. W. EDWARDS

STATE OF CALIFORNIA )
) ss.

County ofsA w T(2A A/ttvo
Th

SUBSCRIBED AND SWORN TO before me this D day of
/d V 6 U ST 1979,

MM
7tOTARY PUBLIC FOR CALJ 'ORNIA
My Commission Expires k

OFFICIAL SEAL

8 NOTARY PVSLIC - CALiroQNIA
FRED BOM" AN
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PROFESSIONAL QUALIFICATIONS
OF

EDWIN W. EDWARDS

PRESENT Field Construction Manager,
Bechtel Power Corporation

EDUCATION B.S., Electrical Engineering, University of
Oklahoma, Norman
M.B.A. General Management - Golden Gate University
of San Francisco

PROFESSIONAL Registered Professional Electrical Engineer,
DATA California, Florida, New York

SUMMARN 2 years: Field Construction Manuger
1 year: Cost / Schedule Supervisor
2 years: Assistant Field Construction Manager
3 years: Project Superintendent
2 years: Field Superintendent
2 years: Project Superintendent
1 year: Senior Field Engineer
6 years: Field Engineer, Electrical

EXPERIENCE Mr. Edwards is a Field Construction Manager
assigned to the Trojan and Skagit projects.
Before being assigned to his present position,
Mr. Edwards was Cost / Schedule Supervisor for
the Pebble Springs Nuclear Plant. Previously,
he was Assistant Field Construction Manager at
the Trojan Nuclear Power Plant. This assignment
was during preparation for initial operation of
the plant.

As Project Superintendent he was fully in charge
of the construction effort at the Gerald Andrus
Steam Electric Station in Greenville, Miss.
Prior to this assignment Mr. Edwards was Field
Superintendent at Unit 2 of the Baxter Wilsen
Steam Electric Station, Vicksburg, Miss. and
Montville Unit 6, Montville, Conn.
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Edwin W. Edwards
EXPERIENCE (Concluded)

Mr. Eowards was Projec. Superintendent managing
various contractors in construction of gas tur-
bine facilities at the Missouri Avenue Station,
Atlantic City, N.J.

As field engineer, electrical and senior field
engineer, Mr. Edwards worked on Cocoa Unit 1 and
Turkey Point Units 1 and 2 at Cocoa and Florida
City, Florida respectively, i;ith a previous
employer, Reynolds Electric and Engineering ,
Mr. Edwards worked as a Field Engineer, electrical
on the Titan I Missile bases, Rapid City, S.D.
and at the Nevada Test Site, Mercury, Nevada.
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