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Ltr re our 4-23-72 ltr te construction
completion schedule.... advising pre-operational
start up-program will be completed in time
for fuel loading in April 1973.
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METROPOLITAN EOisOn COMPANY .
**'

Subsidiary of General Public Utslories Corcoratoon ',
.,

P. O. Box 542
R E ADINo, PEN NSYLVANIA 19 603 , - ' "

"
JoMN G MILLEA
vtCE metsiCENT

April 24, 1972

7. ,. . . .- r ci;; Cj.V" 'Dr. Peter A. Morris, Director '

3'. vision of Peactor Licensing
U. S. Atomic Energy Co=ission
Washington , 1;. C. 205h5

Dear Dr. Morris:

Docket No. 50-289

The Cc=ission's letter of March 23, 1972 requested that
the Construction Cc=pletion Schedule for Three Mile Island Unit 1
be reappraised. A reevaluation of construction status and current
progress indicated that construction and the pre-operational
start-up progran vill be completed in time to allow fuel loading to
take place in April 1973

Yours very truly,

J . G . Mi.lle r
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