ARKANEAS POWER & LIGHT COMPANY
POST OFFICE BOX 551 LITTLE ROCK. ARKANSAS 72203 (501) 371-4000

November 27, 1979

1-119-17

Director of Nuclear Reactor Regulation
Mr. R. W. Reid, Chief

Operating Reactor Branch #4

U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

Subject: Arkansas Nuclear One - Unit 1
Docket No. 50-313
License No. DPR-51
IE Bulletin 79-14
(File: 1510)

Gentlemen:

Bechtel Power Corporation, after finishing the pipe stress analysis for
ANO-1 "accessible" pipina (submitted in our October 26, 1979 letter),
reanalyzed the support loads for the applicable isometrics and identified
some loads in excess of those shown on the support drawinas. Bechtel is
now in the process of performing an initial engineering evaluation of the
impact of the load ‘ncreases. This evaluation should be completed by
December 7, 1979. To date, no inoperable supports have been identified.
We will provide you with the results of the more extensive analytic eval-
uation February 9, 1980,

Due to the inpact of the new IE Bulletin 79-02, Revision 2, requirements
and the manpower required to analyze the above mentioned supports our
schedule for responding to the remaining IE Bulletin 79-14 items has
slipped. The analysis of "inaccessible" piping will be submitted as
shown in Enclosure 1.

Very truly yours,

Lourd. C Tl

David C. Trimble
Manager, Licensing
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Mr. R. W. Reid, Chief -2-

Mr. Victor Stello, Jr., Director
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

Mr. Darrel G. Eisenhut, Acting Director
Office of Nuclear Reactor Regulation

Division of Operating Reactors
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555
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ENCLOSURE 1

By September 14, 1979 -(Complete)

Update all stress isometrics for "accessible" piping (located outside
the Reactor Building), make a decailed compaiison with seismic calcu-
lations and determine whether or not any calculations need to be rerun.
Submit a list of items to be reanalyzed and justification for all non-
conformances that are satisfactory.

By October 26, 1979

Complete all stress analysis work determined to be necessary under
(1) above.

By December 21, 1979

Update all stress isometrics for "inaccessible" piping (located inside
the Reactor Building), make a detailed comparison with seismic calcu-
lations, and determine whether or not any cal-ulations need to be re-
run. Submit a list of items to be reanalyzed anu ,ustification for
all nonconformances that are satisfactory.

By April 10, 1980

Complete all stress analysis work determined to be necessary under
(3) above, and submit reports required by I&E Bulletin 79-14, Item 4.



