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12. CtsCalPTON CF AMENOMENf/MCQlflCAflCN

This Supplemental Agreement is issued to decrease the total amount and complete
close-out action of thq contract.

The "not to exceed amount of the contract" is hereby changed from $120,000.00 to
$116,941.00.

As a result of this Supplemental Agreement, the total amount of the contract is decreased
- by $3,059.00 from $120,000.00 to a final contract amount of $116,941.00.
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