Orlando, Dominick

T e
From: Denny, Angelita <Angelita.Denny@Im.doe.gov>
Sent: Monday, July 29, 2019 6:53 PM
To: Orlando, Dominick
Cc: Evans, Robert
Subject: [External_Sender] Mexican Hat Interim Cover Protection (ICP) Project - Schedule
Attachments: ICP Project Access Area Map, Rev. 2.pdf

Good afternoon All,

The Mexican Hat, UT, Disposal Site Interim Cover Protection (ICP) Project has been scheduled to occur between August
07, 2019 — September 06, 2019.

If you are interested in observing ICP work activities during this time frame, then please arrive with the following:

v’ Sturdy work boots that provide ankle support. '

v" Full-length trousers, slacks or pants in good condition, free of holes and tears.

v' Shirts that cover the shoulders with sleeves at least t-shirt length.
NOTE: Safety toed boots and hard hats will not be required for visitors since they will not be allowed in active work
areas while equipment is operating. Visitors will only be escorted to a designated viewing area, along a designated
travel path, which are separate from the active work area and haul routes.

Additional items that will be provided, or available, once visitors arrive on site:

Cold water, including electrolyte additives which will be available at multiple locations on site.
Cooling towels

Hand sanitizer

High visibility clothing

Portable toilets

Safety glasses

Sunblock

Trekking poles
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Please follow directions in the attached ICP Project Access Area Map, Rev. 2.pdf , and plan to arrive and be greeted at
the Visitor Briefing Area.

In general, the work flow will be as follows:

08/07/2019 — 08/09/2019 Deliver port-a-potty’s, dumpsters, and other support material (no actual work activities
are planned for this first partial week)

08/12/2019 -08/15/2019 Mobilization, perform access road improvements, install stormwater controls and
geomat installation

08/19/2019-08/22/2019 Riprap rock and bedding material removal, install stormwater controls, and start on
radon barrier

08/26/2019 —08/29/2019 Finish radon barrier work, place new bedding material and re-install riprap rock.
09/03/2019 —09/06/2019 Remove support material and stormwater controls, perform revegetation activities,

and demobilization

Work hours are still TBD based on lodging availability, but it is assumed work will commence between 7:00 — 8:00 AM
due to a potential 1 hour and 10 minute commute each way for LMS personnel and subcontractors. Currently, no
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lodging accommodations are available in Mexican Hat, Monument Valley or Bluff, Utah for the duration the core field
team members and subcontractor need, so Blanding, Utah is the closest area with availability.

If interested in observing work activities, please coordinate with me in advance of anticipated travel dates.

Visitors should avoid the two weeks highlighted in RED (week of August 7" & 12™), but are welcome to coordinate
anticipated travel dates with Kyler Lott after those first two weeks.

If visitors arrive unannounced, they will be limited to the Visitors Briefing Area and will not be escorted into the
designated viewing area.

Last, it will be extremely hot during these work activities, so show up fit for duty, meaning get properly hydrated the
night before field activities, dress for hot weather, protect yourself from UV exposure, consistently drink cool fluids and
snack on something salty while you’re in the field observing work activities.

If you have any questions or concerns, please contact me via email or (970) 248-6621.

Thank you,
Angelita
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