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UNITED STATES
yv NUCLEAR REGULATORY COMMISSION-*

$ j I ^# ' ) WASHINGTON, D. C. 20555
1 ' $

*

%, w*..../
i LONG ISLAND LIGHTING C0bPANY

SHOREHAM NUCLEAR POWER STATION
DOCKET NO. 50-322

ORDER EXTENDING CONSTRUCTION C0fPLETION DATE

Long Island Lighting Company is the holder of Construction Permit
i

No. CPFR-95, issued by the Atomic Energy Comission* on April 14, 1973,;

,

for construction of the Shoreham tbclear Power Station. This facility

is presently under construction at the applicant's site on the north shore
I

of Long Island in the town of Brookhaven, Suffolk County, New York.,

On December 18, 1978, the applicant requested an extension of the

latest completion date because construction has been delayed by the followingi

events beyond its control:

1. strikes

2. insufficient craft manpower

3. severe weather conditions

4. regulatory changes

5. late delivery of critical equipent,

\

This action involves no significant hazards consideration; good cause,

has been shown for delay; and the extension is for a reasonable period,

the bases f ar which are set forth in an tRC staff evaluation dated
May 14,1979, .

The preparation of an environmental impact statement for this parti-

cular action is not warranted because there will be no environmental im-

pact attributable to the action authorized by the Crder other than that

* Effective January 19, 1975, the Atomic Energy Corrmissicn became the ibclear
Regulatory Comission and permits in effect on that day were continued under
the authority of the fbclear Regulatory Comission.
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which has already been predicted and described in the Commission's Final

Environmental Statement-0perating License Stage for the Shoreham facility,
i published in October 1977 and the Final Environmental Statement - Con-

| struction Permit Stage niolished in September 1972. A negative declara-
I
t

, tion and an environc. ental impact appraisal have been prepared and are
!

available, as are the above stated docunents, for public inspectian ati

the Comnission's Public Document Room,1717 H Street, N. W., Washington,

D. C. 20555 and at the Shoreham-Wading River Public Library, Route 25A,
i

Shoreham, New York 11786.

IT IS HEREBY ORDERED THAT the latest completion date for Construction

Permit No. CPPR-95 is extended from May 1,1979 to December 31, 1980.

FOR THE NUCLEAR REGULATORY COMMISSION

Roger S. yd , DirectcM
Division of Project Management3

| Office of Nuclear Reactor Regulation
.

Date of Issuance: May 14, 1979
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