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August 6,1979

Mr. Harold R. Denton, Director
Of: ice of fiuclear Reactor Regulation
U.S. fluclear Regulatory Commission
Washington, DC 20555

Attention: Mr. Lester S. Rubinstein, Chief
Light Water Reactor Branch No. 2

Re: Catawba Nuclear Station
Units 1 and 2
Docket Nos. 50-413 and 414
Duke File: CN-1412.ll-1

Dear Mr. Denton:

This letter is to advise you of a change in the projected ruel loading and
commercial operation dates for Catawba Nuclear Station, Units 1 and 2.
Catawba Unit 1 is now scheduled for fuel loading in April,1983 with
commercial operation following in July,1983. Fuel loading of Unit 2
is scheduled for October,1984 with commercial operation in January,1985.

The above delays will necessitate an extension of the construction 1ermits.
The request for this extension with appropriate justification will t 9
submitted at a later date.

Very truly yours,

.

L. C. Dail, Vice-President
Design Engineerir.g
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