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; February 12, 1980 Teiephone isom 375-2113
I * Telex 32 C345

Mr. Donald E. Solberg
' Office of Nuclear Regulatory Research

U.S. Nuclear Regulatory Commissiony

: Mail Stop 1130-5S
Washington, D. C. 20555

j Dear Mr. Solberg:
.

Since our December 1979 summary, PNL has continued work on the project
~

!

entitled "The Impact of Decontamination of LWR Radwaste Treatment Systems".
A list of January 1980 activities follows:

e The report on Task 1 through 6 has come out of typing and expected to
start clearance on 2/12/80. We estimate it will be in duplication by
2/22/80.

e Work on Task 7 (consultation and assistance) in January 1980 was directed
toward: 1) providing additional input to TMI task group 2.1, 2) meeting
with J. H. Opelka of Argonne, and 3) studying documents and reports pro-

,
vided by NRC on TMI. PNL reviewed the 2.1 task group document and for-

) warded comments about needed revisions. L.G. Faust and Lyle D. Perrigo
agreed to serve on the implementary group to follow up the recommendations
of group 2.1. As one aspect of this followup work PNL is now reviewing
old files to recover information about the deposition of Sr90 on PRTR
primary system surfaces and the effectiveness of various decontamination
processes on the removal of this radioisotope. J. H. Opelka visited PNL
in early January seeking assistance in the preparation of an environ-
mental impact statement for recovery operations at TMI. Our promises of
assistance were limited, we agreed to review the draft of his report
and help identify others who might assist him with his project. The
latter was done at the meeting. The PNL response was limited because
of staff committments to other NRC and DOE programs.

Expenses t!irough FY 1979 were $148,080; of this amount $4,780 had been
spent cn Task 7 work. FY 1980 expenses on Task 7 are $17,994 for a total
Task 7 expenditure of $22,774. Total program expenditures through 1/27/80
were $166,074.

Sincerely
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Lyle D. Perrigo, Manager
Applications and Project ,- . , *
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