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Jersey Central Power and Light Company
ATTN: Mr. Ivan R. Finfrock, Jr.

Vice President
Madison Avenue at Punch Bowl Road
Morristown, New Jersey 07960

Gentlemen:

Subject: Management Meeting, July 6,1979

This refers to the management meeting which was held at your request and was
conducted by J. M. Allan, Deputy Director, Region I and other members of the
Region I staff at our office in King of Prussia, Pennsylvania on July 6,1979
and to the discussions of your actions taken to improve your Radiation Protection
Program since a meeting regarding the above on June 5, 1979.

The matters reviewed during this meeting are reported on the Office of Inspection
and Enforcement Meeting Summary that is enclosed with this letter. The topic of
this meeting was the status of implementation of your schedule for upgrading the
Oyster Creek Nuc. lear Generating Station Radiation Protection Program.

In accordance with Section 2.790 of the NRC''s " Rules of Practice," Part 2, Title
10, Code of Federal Regulations, a copy of this letter and the enclosure will be
placed in the NRC's Public Document Room. The enclosure was reviewed by members
of your staff on June 2,1980 and it was determined that it does not contain
proprietary information.

No reply to this letter is required; however, should you have any questions con-
cerning this matter, we will be pleased to discuss them with you.

Sincerely,

C;'p , / -;e

Boyce H. Grier
Director

Enclosure: Meeting Sumary

cc w/ enc 1:
J. T. Carroll, Station Superintendent
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MEETING SUMMARY

License No. DPR-16

Docket No. 50-219

Licensee: Jersey Central Power and Light Company

Facility: Oyster Creek Nuclear Generating Station

Subject: Status of Implementation of Schedule for Upgrading the Oyster
Creek Nuclear Generating Station Radiaticn Protection Program

Meeting Date: July 6, 1979

1. Attendees

Jersey Central Power and Licht (JCP&L)

D. A. Ross, Manager, Nuclear Ceneration
A. N. Tschaeche, General Electric Company for JCP&L
D. W. Turner, General Electric Company for JCP&L

U.S. Nuclear Regulatory Commission

J. Allan, Deputy Director, Region I
L. Briggs, Reactor Inspector
E. Brunner, Chief, Reactor Operations and Nuclear Support Branch
E. McCabe, Reactor Projects. Section No.1, RO&NS Branch, Region I
G. Smith, Chief, Fuel Facilities and Material Safety Branch

2. Meeting Purpose and Summary

The purpose of this meeting was to determine the status of the implemen-
tation of the upgrade plan for the Oyster Creek Nuclear Generating Station
Radiation Protection Program. This upgrade plan had originally been sub-
mitted by the licensee in the June 5, 1979 Enforcement Management meeting
held at NRC Region I.

Licensee representatives presented an implementation schedule from the I
original plan which had been modified to illustrate the status of each of i

'

the items. Region I management noted that the licensee appeared to be
adhering to the implementation schedule presented in the previous meeting.
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Regional management presented the following coments and observations:

There appeared to be a need for additional administrative assistance--

to the Station Manager. This additional assistance would permit the
Station Manager to get more involved in day to day station activities.

There was a need for a formal in-plant health physics audit program.--

A radiation protection training / retraining program should be established.--

Radiation protection involvement in Emergency Planning appeared limited.--

A Health Physicist should be placed on the Plant Operations Review--

Committee (PORC).

There was a definite need for improved ALARA and respirator protection--

programs.

Licensee representatives concurred and indicated action would be taken to
address the above areas.

The licensee representatives requested an additional meeting, which would
be held in approximately one month. to further update Region I on the
status of the upgrade items d gion I d on this request.
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George H. Smith. Chief
Fuel Facilities and Materials
Safety Branch


