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HE: CONTRACT EXTENSION
,

.'HIS WILL CONFIRM THAT WE ARE IN AGREEMENT WITH THE
PROPOSED EXTENSION OF CONTRACT COMPLETION OATE FROMTO AUGUST 4, 1980. JULY 28,1980

THEHE WILL BE NO ADDITIONAL COST TO NRC AS A RESULT OF THISTIME EXTENSION.
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