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Dear Mr. Scarano: ~ ~ ~ -

Supplementing my letter to you of March 21, 1980 this is to inform you

that due to late deliver'/ of component equipment, start up of our uranium

recovery plant under license SUA-1354 at Delta , Utah, has been deferred
from feiay 19, 1980 to June 2,1980.
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-.! I* 'cc: Director, Office of Inspection *

and I'nforcement, U. S. Nuclear

Regulatory Commission

Region IV
611 Ryan Plaza Dr. , Suite 1000
Arlington, Texas 76012
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