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FROM: Allbn F. Glagola
<coar,ars ,c,,,,us to'"' Period of performance is

extended through 9/30/80.
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J. R. Lundberg and Associates 3/30/80
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PROJECT TITLE PERIOD OF PERFORMANCE

Engineering Assistance Related to the Antitrust 7/3/79 - 9/30/80Hearings for the St. Lucie 2 Nuclear Generating -

eRiNCipAt iNvESTic ATOR
Station

NRC AUTHORIZED REPRESENTATIVE
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