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This modification supercedes and replaces, in its entirety, Modification No.17. ,

The purpose of this modification is to provide incremental funding in the amount of
$195,281.00. Accordingly, the contract is hereby modified to read as follows:

Under Section G - Contract Administration Data Subsection G.I. Consideration, paragraph 2 i

is revised to read as follows:

"2, The amount presently obligated with respect to this contract is $2,043,821.00."
All other terms and conditions, including the ceiling amount of $3,000,000.00, remain unchanged
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