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Attn: Mr. Jeff Kotsch ef.sm. 4 '

Project Manager G P'

''
RE: Docket No. 40-8602

SUA-1356

Gentlemen:

- We wish to inform you that we' are rescheduling development at the
Morton Ranch Project effective on July 2,1980.

'

This will necessitate deferring certain phases of the operation
including effluent embankment construction for a period of approxi-
mately twenty-four (24) months. Mill start-up is now planned for
October, 1984. We will continue to comply with all the rules,
regulations, laws, ar.d license conditions which are applicable and
pertinent to the operations of the Morton Ranch Project.

An update of our schedule for the Source Material License Amendment
will be submitted at a later date. For your information we are
enclosing a copy of a press release relative to the above.

Please advise if further information is desired at this time.

Very truly yours,
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FOR RELEASE AFTER .4:00 P.M. , JULY 2,1980

.

UNC Mining and Milling Services, Inc., operator for the Tennessee Valley

Authority (TVA) at its Morton Ranch Uranium Mining Project northwest of

Douglas, Wycming, announced a two-year deferral in the uranium mill

start-up. Initial mill production is now scheduled for October,1984.

The deferral is d result of a re-evaluation by TVA of its nuclear fuel

requirements.,

,

In line with the deferral of milling operations, mining schedules at the

Morton Ranch Operations will also be affected. Essentially all of the

open pit operations are being discontinued on July 2,1980, and underground

operations are also being substantially reduced. Approximately 125

employees will be affected. Every effort is being made to assist in

securing other employment for those employees.
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For more information contact: A. W. Shafer, Douglas, Wyoming
;

|

307/358-5112 or A. W. Woods, Albuquerque, New Mexico 505/345-1140
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