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CONSUMERS POWER COMPANY

MIDLAND PLANT, UNITS 1 AND 2

DOCKET NOS. 50-329 AND 50-330

ORDER EXTENDING CONSTRUCTION COMPLETION DATES

.

Consumers Power company is the holder of Construction Permits Nos.

CPPR-81 and CPPR-82, issued by the Atomic Energy Commission * on December 15,

1972, for construction of the Midland Plant, Units 1 and 2, which is presently

under construction at the licensee's site in Midland County, Michigan.

On August 29, 1977, Consumers Power Co.apany filed a request for an

extension of the completion dates because construction has been delayed

due to:

1. Reevaluation of construction time due to changing project scope and

industry experience,

2. Switching the completion sequence of Unit 1 and Unit 2,

3. Adverse financial conditions prevailing in 1974 and 1975, and

4. Initial mobilization of the architect-engineer after issuance of the

construction permit.

This action involves no significant hazards consideration; good cause

has been shown for delay; and the extension is for a reasonable period,

the bases for which are set forth in an NRC staff evaluation dated

November 17, 1978.
,
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| * Effective January 19, 1975, the Atomic Energy Commission became the

Nuclear Regulatory Commission, and Permits in effects on that day were
continued under the authority of the Nuclear Regulatory Commission.
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A negative declaration and an environmental impact appraisal have been

prepared and are available, as are the above stated documents, for public

inspection at the Commission's Public Document Room,1717 H Street, N. W.,

Washington, D. C. 20555, and at the Grace Dow Memorial Library,1710 W.

St. Andrews Road, Midland, Michigan 48640.

IT IS HEREBY ORDERED THAT the latest completion dates for Construction

Permits Nos. CPPR-81 and CPPR-82 are extended from December 1,1978, and

December 1,1979, to October 1,1982, and October 1,1981 for Units 1 and 2,

respectively.

F THE NUCLEAR REGULATORY COMMISSION,

I

oger S. Bo d, Director-

Division of Project Manageme ?

Office of Nuclear Reactor Regulation

Date of Issuance:
November 17, 1978
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