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Section F.3, "Duration of Contract Period", is deleted and replaced with
the following:

“The period of pcrformance of this contract shall be from October 10, 1986
through November 30, 1990. The purpose of this extension is to allow for
completion of work under Task Order No. 23. No new task orders shall be
placed after October 10, 1989."

A1l other terms and conditions, including the ceiling amount of
$2,100,000.00, remain the same.



