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CONTRACT NUMBER
NRC-04-79-181

(Contract Specialist) '~ (Date)

__Research Cont-acts Branch

DIVISION OF CONTRACTS, ADM

(10 76)
DIVISION OF CONTRACTS MODIFICATION NUMBER
US NUCLEAR REGULATORY CCMMISSION
WASHINGTON, D.C. 20555
O NEW &KX MODIFICATION
‘ OTHER (Specify)
NOTIFICATION OF CONTRACT EJXECUTION
W CONTRACT BASED ON:
TO: BJRe Sataes AUTHORIZATION NUMBER
(Title)
RES-79-181
Office of M:~lear Regulatory Research DAsE
Organizatio 4
g éi, . /16/80 |
[ L e Ml ’ . CONTRACT CHANGES PER THIS ACTION
FROM: BarrxaBrombercL /7/ /"l 9//7/80 )
f Extends period of performance

and adds additional furds

CONTRACTOR (Name & Lucation)

Massachusetts Institute of Technology
Cambridge, MA 02139

EXECUTION DATE

TYPE OF CONTRACT
SRSA

S

PROJECT TITLE
SAFETY ASSESSMENT OF CONCRETE NUCLEAR
STRUCTURES

PERIOD OF PERFORMANCE

12/1/78 - 7/31/81

PRINCIPAL INVESTIGATOR
J. J. Connor

NRC AUTHORIZED REPRESENTATIVE
B. Browzin

e ————

B&R NUMBER FIN NUMBER
60-19-12-014 86613

AMOUNT

NEW NRC FUNDS

$  95,000.00

FUNDING
TOTAL FY 80 FUNDING

s 95,000.00

TOTAL NRC OBLIGATIONS

$  149,977.00-

GOVERNMENT PROPERTY

N/A
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