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NOTIFICATION OF CONTRACT EXECUTION

CCNT9ACT EASED Ori:
R. S. Brown,, As'sistant to the Director

. To: AUTHOR 12 ATION NUMBER
ana Uniet ' f r,ri,i *

RFPA No. NMS-80-058
-

-
?Program Suppor,t. Branch

Office of Nuclear Material Safety and DATE

'''"'"'"# September 10, 1980
Safeauards

.
- / CONTRACT CHANGES PER THIS ACTION,

Cindy M. Fleenor(y)T4 9/10/80F R or.1: ,

(Contract specian st) { (Date)

No-co;t extension
.

Small Purchases Section, ACB

otvlSiON OF CONTRACTS, AD?.1 -

CONTR ACTOR IName r, t.ocar,on) EXECUTION DATE

Todd Shipyards Corporation September 10,.1980 -~ ATTN: Mr. C. W. Hathway
Research and Technical Division Tyre Or ConTaACT

P. O. Box 1600 Fixed Price.

Galveston,,TX 77553
PROJECT TITLE PERICO OF PERfCRMANCE

7/14/80 - 10/15/80
Low-Level Radioactive Waste Re' cords PRixCiPAt iNvEsiiC ATOs

N/A .

NHC AUTHOGl2EO REPRE;3ENTATIVE

Gary Roles

osa Nuur.ca eiNNuusla |

AMOUNT50-19-03-02 B-6972

ND.i/ NRC FUNOS S-0-

TOTAL FY 8.0_ FUNo tNG S4',200.00
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