- Tue

» - »
NKC ¢ -:_{wz—és S [ contRACT NUMBER |
1 70)
NRC-04-79-181
OIVISION OF CONTRACTS JE[).F&?I(KWEE%M
US NUCLEAR REGULATORY CCMAUSSION .
WASHINGTON, DC. 20555 = S ey . T
D NEW tccomcunow
OTHER :su il
NOTIFICATION OF CONTRACT EXECUTION
CONTRACT BASED ON
1o: __ Folly Schofield — | AUTnOmIZATION NUNBER

(Ttie)

Offlce of Nuclear Regulatory Research

RES-79-181

DATE

1/21/80

A

CONTRACTOR (Narw & Locatian)

CONTRACT CHANGES PER THIS ACTION
from. _ Helen Hahey = ol 3/31/80
(Contract Spwe.aiist) (Date) Includes additional workscope
with additional funds and
extended period of perform-
Research Contracts Branch
DIVISION OF CONTRACTS, ADM _
e s~ i

EXECUTION DATE

Safety Assessment of Concrete Nuclear Structures

3/31/80
'é;;bridge , MA TYPE OF CONTRACT
SRSA
PROJECT TITLE PERIOD OF PERFORMANCE
12/1/78-3/31/80

PRINCIPAL INVESTIGATOR

J. J. Connor

NRC AUTHORIZED REPRESENTATIVE

B. Browzin
BAR NUMBER FIN NUMBER
| 60-19-12-014 B6613 v st AR EE S
| NEW NRC FUNDS $ 15,000.00
FUMDING
rotat Fy 8_0FUNDING _ P 1S 15,000.00 L
|
: ‘ LIGATIONS 5 97 .
e BT TS B W i AL e IR 2
ione |
80042500735 Njc é‘_ci -,

B —— .




g Pocdrtication ho. 1
Supplenwental Agreecnent t:
Contract No. NRC-04-79-1£:

SUPPLEMENTAL AGREEMENT
BETWEEN

Massachusetts Institute of Technology

AND
THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 26th day of February , 1980, by

and between the UNITED STATES OF AMERICA (hereinafter referred to as the
"Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMIS-
SION (hereinafter referred to as the "Commission"), and MASSACHUSETTS INSTITUTE
OF TECHNCLOGY

(hereinafter referred to as the "Contractor"),

WITRESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-79-181 as hereinafter
provided, and this supplemental agreement is authorized by law, including the
Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of

1954, as amended.
NOW, THEREFORE, said contract is hereby modified as follows:

supersedes in its entirety the Appendix A attached to the Contract No.
NRC-04-79-181.

2. In Article 11 - The Period of Performance, the date 'March 31, 1980
is substituted for the date "November 30, 1979 *,

3.  In Article 111 - Consideration, the sum "$54,977.00 " js substituted for
the sum "$39,977.00 ".

1. Appendix A, attached to this supplemental agreement and made a part hereof, l
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