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This modification definitizes Change Order No. One (1) dated September 15, 1980, and
accepts the Contractor's ' offer dated October 3,1980. Accordingly, the Contractor
proposed a cost of $4,536.00, and advised that no additional funding would be,

required to accomplish this effort.
~

,

Therefore, this modification constitutes a full and complete equitable adjustment,
. and the estimated cost of the contract remains unchanged.
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