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CHAIRMAN HENDRIE COMMENTS ON STEPS
TO SOLVE PROBLEM OF LICENSING DELAYS

Chairman Joseph M. Hendrie of the Nuclear Regulatory
Commission commented today on the steps being taken by the
NRC to solve the problem of delays in licensing decisions
for nuclear power plants.

Dr. Hendrie said:

"In my opinion these steps and other actions under con-
sideration will reduce the impact that had been projected
for plants that will be completed over the next three years.
The basic problem we are confronting is the backlog in
licensing decisions for new plants which resulted from the
accident at Three Mile Island. That accident inhibited our
licensing process for more than a year in spite of the
additional resources provided by the Congress and the redirection
of NRC staff resources that was made. Thus, our licensing
approval process now is on the critical path for operation
of a number of plants. I believe immediate solutions to the
delay problem are both possible and necessary."

Dr. Hendrie said major improvements underway or being
considered include:

-- Expedited and rescheduled review by the NRC staff
*

for plants in the short term category--those
presently complete and those to be completed in
1981 and 1982. The delay to the Fermi and Waterford
plants already has been minimized.by adjusting
staff resources for a total savings of 10 months
for these two plants.

-- Increased efficiency of the hearing process and
'

subsequent Commission and Appeals Board review.
The time now being taken between issuance of the
supplemental staff evaluation report and initial
decisions by licensing boards averages 18 months.
The NRC believes it can compress that time to
about 10 months by tightening up the times allowed

'

for each part of the prehearing process and by
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providing firmer time managec.ent of the whole
process. The Commission is publishing for public
comment proposed changes to its rules which would
accomplish this.

-- Changes in the review process the Commission
. itself exercises over these cases. The Commission

is considering two alternatives to shorten this
review period which could save at least two months
in each case that has been in hearing.

Early completion of NRC staff review for plants to--

be completed in 1983 and beyond. This will require
better scheduling of reviews and increased staff
resources applied to casework. Some staff resources
can be redirected by deferring lower priority work
and shifting some work to other NRC offices.
Before making such a change, the Cc= mission will
carefully review the impact on other essential
satety-related activities.

"In order for these measures to be effective in reducing
delays, the utilities will have to meet the schedules for
submitting information to the NRC," Chairman Hendrie said.

Chairman Hendrie noted that one further step could be#

taken--legislation to authorize the Commission to issue
limited, interim operating licenses before completion of
hearings where all applicable safety requirements have been
met.

"In sum, I am confident the actions we have taken and
those we will take will provide major improvements in licensing
schedules without compromising the regulatory requirements
for safety," Chairman Hendrie said. *
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Department of Energy
-Washington, D.C. 20585

March 17, 1931

i
.

Mr. Sidney N. Quam-.

519 5. W.19th Street
Boynton Beach, Florida 33435

Dear fir. Quam:4

This will acknowledge your recent letter to Secretary Edwards.

Because the subject of your letter does not fall within the curview of
the Department of Energy, we have forwarded your letter to:

Ms. Margo Bridgers
Chief, Administrative and Correspendence Branch
Office of the Executive Director for Ooerations'

i Nuclear Regulatory Commission
7735 Old Georgetown Road
Bethesda, Maryland 20014

Sincerely,

<b:4N' h %c.t?:sf ,

Bonnie Betancourt
,

Director, Special Projects Division'

Executive Secretariat
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519 s.W. 19th street
Boynton Beach, Fla. 33435
February 27, 1981

Secretary James Edwards
Decartment of Enerey
Forrestal Buildine
Washington, D. C. 20000

Dear yr. Edwards:
i

In a recent article I read,it was stated that.
the Philadelchia Electric ' completed construction4

of Salem Unit # 2 in March, 1979 Due to the NRC,
'

licensine moratorium has delayed power license.
The Unit is expected to be in commercial operation

|
in 1981.
This is a two year delay -- an idle two billion'

dollar investment. All costs eventually are
paid by the customer. This is only one example.

Why the delay? What is the rroblem? A need to
shake up the Nuclear Reculatory Commission?

Yours truly,

brQ"{ l - s .t(s/Lcu
'

Sidney N. Quam
.
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