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Whereas the provisic,na'CADONl labor overhead rate stipulated in the contract of 95", has been
audited and approved as a. final overhead rate of 105.9". for FY 1979 and 102". for FY 80; and,

Whereas suc5 overhead rate adjustment resulted in a cost overrun to the contract in the
amount of $3,758.91; and,

! Whereas the purpose of this modification is to recognize such overhead rate adjustments and
modify Subsection J.2, Consideration, to the contract to reflect such overrun amount;

_
_

Therefore, the following change is made to SECTION J - SPECIAL PROVISIONS, Subsection J.2
| CONSIDERATION, Estimated Cost, Fixed Fee, and Obligation:
i

) 1. Total Estimated Cost - The estimated cost to the Government for the performance of this
'

contract for the purpose of Clause 4 of the General Provisions entitled, " Limitation of

| Costs", is $88,643.91.

2. Obliga" tion of Funds - The amount presently obligated by the Government with respect to
I this contract is $94,518.91.

3. Fixed Fee - No change made.
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