RETURN ORIGINAL TO PPR, HQ.
40-8907
Engineering Research Center
Foothills Campus
Fort Collins, Colorado 80523
December 14, 1989

Mr. Edward Hawkins
Branch Chief
U.S. Nuclear Regulatory Commission Uranium Recovery Field Office 730 Sims, Suite 100
Golden, CO 80401


Dear Ed,
In accordance with your request, I have estimated the time and expenses necessary to complete the UNC Church Rock Reclamation Plan. Please note that the project has been on the shelf since March, 1989 and that time will be needed to review the submittal and obtain any information that materialized since March.

The proposed scope of work is as follows:
a. Obtain new information and review all submittals
b. Meet with URFO to determine project areas needing review and/or evaluation
c. Site visit
d. Evaluation of proposed plan
e. Meeting (s) with applicant at URFO
f. Summary letter to NRC
q. On-call assistance for questions on Church Rock

Expenses to conduct this scope of work includes travel to the site, typing, telephone, mileage to URFO, and misc. office supplies.


I estimate that eleven (11) days will be required from the existing NRC personnel services contract. This estimate includes both professional services and expenses. Expansion of the scope of work will require re-negotiation of the time needed and expenses. I can begin work on or about January 15, 1989. I respectfully request a written authorization to initiate work.

Do not hesitate to call me at 491-8203 (W) or 493-4568 (H). I look forward to the possibility of again working with you and your staff at URFO.

Very truly yours,


Steven R. Abs
Professor
Associate Department Head for Research

