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Whereas, Interage icy Agreement tio. NRC-03-80-139 expired on April 15, 1981, and the work
was not completed; and

Whereas, the work continued beyond the period of performance of the agreement, and it is ianticipdled that dll effo'rt will be completed on December 31,1981; and
IWheren, there are sufficient funds remaining to provide for such continuation of '

performance;
;

As a result thereof, the period of performance is extended to December 31, 1981, at n'o e

increase in che estimated cost or obligation of funds to the fluclear Regulatory 1
Conuni ss ion.
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